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ADVERTISEMENT FOR BIDS 

Sealed Bids for the construction of the Route 9 Infrastructure Project will be received, by the Charles 
Town Utility Board, at 661 South George Street, Suite 101, Charles Town, WV 25414; until 3:00 p.m. 
local time on January 21, 2020, at which time the Bids received will publicly opened and read.  The 
Route 9 Sewer Project element generally includes: 

1. Mobilization and survey stakeout; 

2. Installation of erosion and sediment control, measures, preparing a Stormwater Pollution 
Prevention Plan (SWPPP), and filing a National Pollutant Discharge Elimination System (NPDES) 
Notice of Intent (NOI); 

3. Coordination with concurrent water and roadway construction; 
4. Coordination with concurrent manufacturing plant construction; 
5. Coordination with concurrent roadway construction; 
6. Coordination with adjacent private utility installation (natural gas, communications, and electric 

power); 
7. Traffic control during construction, including developing traffic control and maintenance of 

traffic plans, and obtaining permits from the authorities having jurisdiction; 

8. Trenching; installation of force main and gravity sewer lines, manholes, valves and 
appurtenances; and trench backfill (~16,000 feet of force main sewers, 4”-8” and ~9,400 feet of 
gravity sewer, 6”-15”); 

9. Installation of steel casing pipes at roadway and railroad crossings (~700 feet of 24”-34” casing); 
10. Obtaining utility encroachment permits from CSX Transportation and Norfolk Southern 

railroads; 
11. Providing for rail protective services for work within and adjacent to railroad rights-of-way; 
12. Providing rail protective liability and other insurance coverage in the amounts required by the 

railroads; 
13. Construction of the Northport sewage pumping station (Bid Alternate No. 1), including 

construction of associated earthwork, driveway, vaults and wet wells, pumps and ancillary 
equipment, controllers, lighting, water service, fencing and gates, and providing electric power 
service; 

14. Construction of the War Admiral sewage pumping station, including construction of associated 
earthwork, driveway, vaults and wet wells, controllers, lighting, water service, fencing and gates, 
and providing electric power service; 

15. Utility adjustment and relocation as necessary to construct proposed sewer system 
infrastructure; 

16. Fine grading and site stabilization/restoration; and 
17. Providing startup, testing, and operator training for all equipment; 

Bids will be received from a single prime Contractor.  Bids shall be on a lump sum and unit price basis, as 
indicated in the Bid Form, including Bid Alternate(s). 

Work must be substantially complete within 210 days from Notice to Proceed (NTP), and fully 
completed ready for final payment within 270 days of NTP. Liquidated damages will be $1,000.00 per 
day. 
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The Issuing Office for the Bidding Documents is:  

Hatch 
704 Quince Orchard Road, Suite 310 
Gaithersburg, MD 20878 
 
Rick Travers, PE 
Sr. Project Manager 
richard.travers@hatch.com 
  
Prospective Bidders may examine the Bidding Documents online at https://wvlegals.com. Hardcopies of 
the Solicitation Documents and Addenda on file will be available upon request for a cost of $260 per set. 
If there is any conflict between the electronic format and hard copies of any Bidding Documents or 
Addenda, the hard copies on file shall control. 

A two-envelope system will be used. Envelope No. 1 must have the following information presented on 
the front: 

Name and address of Bidder 
Bid on Route 9 Sewer 
Charles Town Utility Board 

Envelope No. 2 must be labeled “Bid Proposal,” and shall be placed inside of Envelope #1. 

Envelope No. 1 will be opened first and the Bid Opening Requirement items checked for compliance as 
outlined on the Bid Opening Checklist included in Article 23 of the Instructions to Bidders. If such 
documents are found to be in order, Envelope No. 2 “Bid Proposal”, will then be opened and will be 
publicly read aloud. If the documents required to be contained in Envelope No. 1 are not in order, 
Envelope No. 2 “Bid Proposal” will not be opened and the Bid will be considered non-responsive and will 
be returned to the Bidder. 

A bidder may not withdraw its bid for a period of ninety (90) days after the bid opening date. 

Bids shall be accompanied by a certified check or bid bond payable to Charles Town Utility Board in the 
form of a certified check, bank money order, or a Bid Bond (on the form included in the Bidding 
Documents) issued by a surety meeting the requirements of Paragraphs 6.01 and 6.02 of the General 
Conditions. 

This contract is subject to the requirements of the West Virginia Jobs Act. Contractor shall provide the 
West Virginia Jobs Act Certification in accordance with Chapter 21 Article 1C of the West Virginia Code.  

Contractor shall provide Bidders Certification Regarding Equal Employment Opportunity and 
Certification of Non-Segregated Facilities in accordance with President’s Executive Order 11264 (30 FR 
12319-25). The Contractor shall not discriminate against any employee or applicant for employment 
because of race, color, religion, sex, or national origin. The Contractor shall take affirmative action to 
ensure the applicants for employment are employed, and that employees are treated during 
employment, without regard to their race, color, religion, sex, or national origin.  

Contractor is required to provide the Drug Free Workplace Certification in accordance with WV Code 21-
1D-5. 

All Bidders are required to have a West Virginia Contractor’s License per Section §21-11-11 of the West 
Virginia Code. 

This project is located within the City or Ranson. All bidders are required to have a City of Ranson 
Business License in accordance with Section 6-2 of the Ranson City Code. 

mailto:jarnett@ctubwv.com
https://wvlegals.com/
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Contractors and subcontractors debarred pursuant to Chapter 5A Article 3, Section 33 of the West 
Virginia Code are not eligible to bid on this project. The Contractor shall certify the contracting team’s 
eligibility to bid on the contract by including and executed copy of the Certification of Eligibility form, 
and by requiring each proposed Subcontractor to provide an executed Certification Regarding 
Debarment, Suspension, Ineligibility, or Voluntary Exclusion – Lower Tiered Covered Transaction form. 
Both forms are attached to the Bid Opening Checklist provided in the Instructions to Bidders. A pre-bid 
conference will be held at 11:00 A.M. local time on January 6, 2020 at Charles Town Utility Board 661 
South George Street, Suite 101, Charles Town, West Virginia 25414.  Attendance at the pre-bid 
conference is mandatory. 

Bid security shall be furnished in accordance with the Instructions to Bidders. 

Bidders shall submit proof of qualifications to perform the Work as described in the Instructions to 
Bidders. 

+ + END OF ADVERTISEMENT FOR BIDS + + 
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INSTRUCTIONS TO BIDDERS 
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ARTICLE 1 –  DEFINED TERMS 

1.01 Terms used in these Instructions to Bidders have the meanings indicated in the General 
Conditions and Supplementary Conditions. Additional terms used in these Instructions to Bidders 
have the meanings indicated below: 

A. Bidder -- The individual or entity who submits a Bid directly to OWNER. 

B. Contract Administrator – Charles Town Utility Board 

C. Issuing Office -- The office from which the Bidding Documents are to be issued and where 
the bidding procedures are to be administered. 

D. Owner -- The City of Charles Town, WV (the City). 

E. Successful Bidder -- The lowest responsible Bidder submitting a responsive Bid to whom 
OWNER (on the basis of OWNER’s evaluation as hereinafter provided) makes an award. 

ARTICLE 2 – COPIES OF BIDDING DOCUMENTS 

2.01 Complete sets of the Bidding Documents may be obtained from the Issuing Office in electronic 
format, as stated in the advertisement or invitation to bid. 

2.02 Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor Engineer 
assumes any responsibility for errors or misinterpretations resulting from the use of incomplete 
sets of Bidding Documents. 

2.03 Owner and Engineer, in making copies of Bidding Documents available on the above terms, do so 
only for the purpose of obtaining Bids for the Work and do not authorize or confer a license for 
any other use. 

2.04 Documents may also be examined at: 

A. The issuing Office 

B. Contractor’s Association of WV 
2114 Kanawha Blvd. East 
Charleston, WV 25311 

C. Construction Employers Association 
2794 White Hall Blvd. 
White Hall, WV 26554 

D. Constructionconnect 
(web-based documents at https://www.constructconnect.com/)  

E. Dodge Data and Analytics 
(web-based documents at https://www.construction.com/) 

ARTICLE 3 – QUALIFICATIONS OF BIDDERS 

3.01 To demonstrate Bidder’s qualifications to perform the Work, Bidder shall submit with its Bid a 
Technical Proposal establishing its qualifications such as financial data, previous experience, 
present commitments, including the following information: 

3.02 General 

https://www.constructconnect.com/
https://www.construction.com/
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A. The Technical Proposal submission is intended to enable Bidders to demonstrate their 
qualifications to perform the Project, and to enable the Evaluation Team to evaluate those 
qualifications. Bidders are advised that the Technical Proposal should include specific 
information that will demonstrate the qualifications and experience required by this 
solicitation. Bidders should note that it is not the intent of the City to receive Project-
specific design or engineering recommendations as part of the Technical Proposal. 

B. The Technical Proposal shall consist of all information required under this Section. Bidders 
shall complete the Technical Proposal Checklist, included in Appendix B, and include it in 
their Technical Proposals. The purpose of the Technical Proposal Checklist is to aid the 
Bidder in ensuring all submittal requirements have been included in the Bidder’s Technical 
Proposal and to provide a page reference indicating the location of each submittal 
requirement in the Technical Proposal. 

C. Bidders shall be aware that the City reserves the right to conduct an independent 
investigation of any information, including prior experience, identified in a Technical 
Proposal by contacting project references, accessing public information, contacting 
independent parties, or any other means. The City also reserves the right to request 
additional information from a Bidder during the evaluation of that Bidder’s Technical 
Proposal. 

D. Bidders should be aware that any information provided in response to this solicitation 
becomes public record because it is being submitted to a public agency. If a Bidder has 
concerns about information included in its Technical Proposal that may be deemed 
confidential or proprietary, the Bidder shall mark those items within the Technical Proposal 
as “Confidential,” and shall delineate the extent of the confidential information by circling it 
or otherwise marking locations where confidential information begins and ends. 
Information contained in Bidders’ Sealed Price Proposals may not be considered 
confidential or proprietary. 

3.03 Letter of Submittal 

A. The Letter of Submittal shall be on the Bidder's letterhead and identify the full legal name 
and address of the Bidder, the Bidder’s West Virginia Business and Contractor’s License 
numbers, and City of Ranson Business License number. The Bidder is defined as the legal 
entity who will execute the Contract with the Owner. The Letter of Submittal shall be 
signed by an authorized representative of Bidder's organization. All signatures on the 
original Letter of Submittal shall be original and signed in ink. Copies or facsimiles will not 
be accepted. 

B. Identify the name, title, address, phone and fax numbers, and e-mail address of an 
individual who will serve as the Point of Contact for the Bidder. 

C. Identify the name, address and telephone number of the individual who will serve as the 
Principal Officer of the Bidder. (e.g., President, Treasurer, Chairperson of the Board of 
Directors, etc.). 

D. Identify whether the Bidder will be structured as a corporation, limited liability company, 
general partnership, joint venture, limited partnership or other form of organization. 
Identify the team members who will undertake financial responsibility for the Project and 
describe any liability limitations. If the Bidder is a limited liability company, partnership or 
joint venture, describe the bonding approach that will be used and the members of such 
organizations who will have joint and several liabilities for the performance of the work 
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required for the Project. A single 100% performance bond and a single 100% payment bond 
shall be provided regardless of any co-surety relationship. 

E. Joint ventures formed solely for the pursuit of this solicitation will not be considered. Prior 
established Joint Venture entities shall be properly established with a federal tax ID 
number.  

F. Identify the full legal name of the Prime Contractor for this Project. The Prime Contractor is 
defined as the business entity that will serve as the prime/general contractor responsible 
for overall construction of all project elements and will serve as the legal entity who will 
execute the Contract with the Owner.  

G. Provide the full legal name and address of all affiliated and/or subsidiary companies of the 
Bidder in the form provided in Appendix B. Indicate which companies are affiliates and 
which companies are subsidiaries. An affiliate shall be considered as any business entity 
which is closely associated to another business entity so that one entity controls or has 
power to control the other entity either directly or indirectly; or, when a third party has the 
power to control or controls both; or where one business entity has been so closely allied 
with another business entity through an established course of dealings, including but not 
limited to the lending of financial wherewithal, engaging in joint ventures, etc. as to cause a 
public perception that the two firms are one entity. Firms which are owned by a holding 
company or a third party, but otherwise meet the above conditions and do not have 
interlocking directorships or joint officers serving, are not considered to be affiliates. 

H. If the Bidder does not have any affiliated and/or subsidiary companies, other than the 
Bidder’s legal business entity, indicate such on the form. 

I. If applicable, state the Bidder’s WVDOH prequalification number and current 
prequalification status (active, inactive, etc.) in the Letter of Submittal.  

J. Include a letter from a surety or insurance company (with a Best’s Financial Strength Rating 
of A minus and Financial Size Category VIII or better by A.M. Best Co.) in the appendix of 
the Technical Proposal stating that the Bidder is capable of obtaining a performance and 
payment bond valued at 100% of the Bidder’s estimated contract value, which will cover 
the Project and any warranty periods. The letter of surety shall clearly state the rating 
categorization noted above and reference the estimated contract value in a manner similar 
to the notation provided below: 

K. “As surety for [the above named Contractor], [XYZ Company] with A.M. Best Financial 
Strength Rating [rating] and Financial Size Category [Size Category] is capable of obtaining 
100% Performance Bond and 100% Labor and Materials Payment Bond in the amount of 
the anticipated cost of construction, and said bonds will cover the Project and any warranty 
periods as provided for in the Contract Documents on behalf of the Contractor, in the event 
that such firm be the successful bidder and enter into a contract for this Project.” 

L. All business entities on the Bidder’s proposed team must comply with the law with regard 
to their organizational structure, any required registration with governmental agencies 
and/or entities, and any required governmental licensure, whether business, commercial, 
individual, or professional in nature, and nothing herein is intended to contradict, nor to 
supersede, Federal, State, and local laws and regulations regarding the same. All business 
entities on the Bidder’s proposed team shall be eligible at the time of their Technical 
Proposal submittal, under the law and relevant regulations, to offer and to provide any 
services proposed or related to the Project. All business entities on the Bidder’s proposed 
team shall satisfy all commercial and professional registration requirements, including, but 
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not limited to those requirements of the West Virginia State Tax Department, West Virginia 
Secretary of State, West Virginia Division of Labor, and the City of Ranson. Full size copies 
of business licenses and registrations for the Bidder and all subcontractors and consultants, 
or evidence indicating the same, should be included in the appendix of the Technical 
Proposal. Additionally, the following information should be provided for each business 
entity on the Bidders proposed team: 

M. The business registration information for each business entity on the Bidder’s proposed 
team. Provide the name, registration number, type of corporation and status. 

N. The City of Ranson Business License information for each business entity on the Bidder’s 
proposed team. Provide the business name, address, registration number and expiration 
date. 

O. The West Virginia Division of Labor license information for each office practicing or offering 
to practice any professional services in West Virginia. Provide the business name, address, 
classification, registration number and expiration date. 

P. The West Virginia Division of Labor license for each Key Personnel practicing or offering to 
practice professional services in West Virginia. Provide the name, the address, type, the 
registration number, expiration date and the office location where each Key Personnel 
member is offering to practice professional services in West Virginia. 

Q. The businesses offering services not regulated by the West Virginia Division of Labor. 
Provide the name, address, type, the registration number, and the expiration date of the 
individual offering services in West Virginia. 

R. Failure to comply with the law with regard to those legal requirements in West Virginia 
(whether federal or state) regarding your organizational structure, any required registration 
with governmental agencies and/or entities, and any required governmental licensure, 
whether business, individual, or professional in nature may render your Proposal, in the 
reasonable discretion of the Evaluation Team, non-responsive and in that event your 
Proposal may be returned without any consideration or evaluation. 

3.04 Experience of Bidder’s Team 

A. Provide sufficient information to enable the Evaluation Team to understand and assess the 
experience of the Bidder’s team on projects of similar scope and complexity. The 
Department intends to select a Bidder which best demonstrates previous experience in the 
following parameters: 

B. Provide details of three (3) relevant projects of similar size and complexity completed by 
the Prime Contractor for this Project. For each project, provide the following: 

1. Project description; 

2. Owner or Project Sponsor’s organization name and Project Manager’s name and 
phone and email contact information; and 

3. Evidence of on-time and on-budget completion, or an explanation of any deviations 
from approved schedule and budget. 

C. Evaluation Criteria: Extent to which the experience provided by the Bidder demonstrates 
the successful delivery of relevant projects with similar scope and complexity, successful 
on-time and on-budget performance, and past experience with Key Personnel and 
subcontractors. 
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3.05 Project Risks 

A. Provide a narrative for Project Risk 1 identified below that describes why the risk is critical, 
indicates the impact the risk will have on the Project and discuss the mitigation strategies 
the Bidder’s team may implement to address the risk. Describe the role that the Bidder 
expects the City or other agencies may have in addressing this risk. 

B. Project Risk 1: Adjacent and Concurrent Projects 

1. Work on the Jefferson Orchard site, and portions of the sewer and water line 
construction along WV Route 9 and War Admiral Blvd. will be performed within a 
shared construction zone.  In addition, the successful Bidder must maintain access for 
contractor’s forces to access the new manufacturing facility project site, and to allow 
concurrent construction of private utilities along the project corridor. 

C. Evaluation Criteria: Extent to which Bidder has addressed the Project Risks, explained the 
impact of the risk, and developed an appropriate mitigation strategy that will ensure the 
successful delivery of the Project and will minimize the likelihood of additional efforts 
needed by the City. 

3.06 Required Forms 

A. Bidders shall include the Technical Proposal and executed copies of the following required 
forms provided in the Bid Opening Checklist included in Article 21 of these Instructions to 
Bidders: 

1. Contractor’s Bid Form 

2. Copy of WV Contractor’s License 

1. Certification of Bidder Regarding Compliance with the WV Jobs Act 

3. Certification of Receipt of Addenda 

4. Non-Collusion Affidavit 

5. Disclosure of Interested Parties to Contracts 

6. Certification of Eligibility 

7. Equal Opportunity Employment Certificate 

8. Certification of Non-Segregated Facilities 

9. Drug and Alcohol-Free Workplace Affidavit 

B. In addition to the forms listed above, Bidders shall include executed copies of the following 
required forms in the Technical Proposal for each subconsultant, subcontractor, or any 
other person or entity on the Bidder’s organizational chart included in the Technical 
Proposal: 

1. Copy of WV Contractor’s License 

2. Non-Collusion Affidavit 

3. Disclosure of Interested Parties to Contracts 

4. Certification Regarding Debarment, Suspension, Ineligibility, or Voluntary Exclusion – 
Lower Tiered Covered Transaction 
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5. Equal Opportunity Employment Certificate 

6. Certification of Non-Segregated Facilities 

7. Drug and Alcohol-Free Workplace Affidavit 

C. If the Bidder and any subconsultant, subcontractor, or any other person or entity are 
unable to execute the Certification of Eligibility or Certification Regarding Debarment (as 
applicable), then the prospective participant shall attach an explanation to its Letter of 
Submittal. Failure to execute the certification will not necessarily result in denial of award, 
but will be considered in determining the Bidder’s responsibility. Providing false 
information may result in federal criminal prosecution or administrative sanctions. 

3.07 A Bidder’s failure to submit required qualification information within the times indicated may 
disqualify Bidder from receiving an award of the Contract. 

3.08 No requirement in this Article 3 to submit information will prejudice the right of Owner to seek 
additional pertinent information regarding Bidder’s qualifications. 

3.09 Bidder is advised to carefully review those portions of the Bid Form requiring Bidder’s 
representations and certifications. 

ARTICLE 4 – SITE AND OTHER AREAS; EXISTING SITE CONDITIONS; EXAMINATION OF SITE; OWNER’S 
SAFETY PROGRAM; OTHER WORK AT THE SITE 

4.01 Site and Other Areas 

A. The Site is identified in the Bidding Documents. By definition, the Site includes rights-of-
way, easements, and other lands furnished by Owner for the use of the Contractor. Any 
additional lands required for temporary construction facilities, construction equipment, or 
storage of materials and equipment, and any access needed for such additional lands, are 
to be obtained and paid for by Contractor. 

4.02 Existing Site Conditions 

A. Subsurface and Physical Conditions; Hazardous Environmental Conditions 

1. The Supplementary Conditions identify: 

a. those reports known to Owner of explorations and tests of subsurface conditions 
at or adjacent to the Site. 

b. those drawings known to Owner of physical conditions relating to existing surface 
or subsurface structures at the Site (except Underground Facilities). 

c. reports and drawings known to Owner relating to Hazardous Environmental 
Conditions that have been identified at or adjacent to the Site. 

d. Technical Data contained in such reports and drawings. 

2. Owner will make electronic copies of reports and drawings referenced above available 
with the bidding documents. These reports and drawings are not part of the Contract 
Documents, but the Technical Data contained therein upon whose accuracy Bidder is 
entitled to rely, as provided in the General Conditions, has been identified and 
established in the Supplementary Conditions. Bidder is responsible for any 
interpretation or conclusion Bidder draws from any Technical Data or any other data, 
interpretations, opinions, or information contained in such reports or shown or 
indicated in such drawings. 
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3. If the Supplementary Conditions do not identify Technical Data, the default definition 
of Technical Data set forth in Article 1 of the General Conditions will apply. 

4. Geotechnical Baseline Report: The Bidding Documents contain a Geotechnical Baseline 
Report (GBR). The GBR describes certain select subsurface conditions that are 
anticipated to be encountered by Contractor during construction in specified locations 
(“Baseline Conditions”). The GBR is a Contract Document. 

The Baseline Conditions in the GBR are intended to reduce uncertainty and the degree 
of contingency in submitted Bids. However, Bidders cannot rely solely on the Baseline 
Conditions. Bids should be based on a comprehensive approach that includes an 
independent review and analysis of the GBR, all other Contract Documents, Technical 
Data, other available information, and observable surface conditions. Not all potential 
subsurface conditions are baselined. 

Nothing in the GBR is intended to relieve Bidders of the responsibility to make their 
own determinations regarding construction costs, bidding strategies, and Bid prices, 
nor of the responsibility to select and be responsible for the means, methods, 
techniques, sequences, and procedures of construction, and for safety precautions 
and programs incident thereto. 

B. Underground Facilities: Information and data shown or indicated in the Bidding Documents 
with respect to existing Underground Facilities at or adjacent to the Site are set forth in the 
Contract Documents and are based upon information and data furnished to Owner and 
Engineer by owners of such Underground Facilities, including Owner, or others. 

C. Adequacy of Data: Provisions concerning responsibilities for the adequacy of data furnished 
to prospective Bidders with respect to subsurface conditions, other physical conditions, and 
Underground Facilities, and possible changes in the Bidding Documents due to differing or 
unanticipated subsurface or physical conditions appear in Paragraphs 5.03, 5.04, and 5.05 
of the General Conditions. Provisions concerning responsibilities for the adequacy of data 
furnished to prospective Bidders with respect to a Hazardous Environmental Condition at 
the Site, if any, and possible changes in the Contract Documents due to any Hazardous 
Environmental Condition uncovered or revealed at the Site which was not shown or 
indicated in the Drawings or Specifications or identified in the Contract Documents to be 
within the scope of the Work, appear in Paragraph 5.06 of the General Conditions. 

4.03 Site Visit and Testing by Bidders 

A. Bidder shall conduct the required Site visit during normal working hours, and shall not 
disturb any ongoing operations at the Site. 

B. Bidder is not required to conduct any subsurface testing, or exhaustive investigations of 
Site conditions. 

C. On request, and to the extent Owner has control over the Site, and schedule permitting, 
the Owner will provide Bidder access to the Site to conduct such additional examinations, 
investigations, explorations, tests, and studies as Bidder deems necessary for preparing and 
submitting a successful Bid. Owner will not have any obligation to grant such access if doing 
so is not practical because of existing operations, security or safety concerns, or restraints 
on Owner’s authority regarding the Site. 

D. Bidder shall comply with all applicable Laws and Regulations regarding excavation and 
location of utilities, obtain all permits, and comply with all terms and conditions established 
by Owner or by property owners or other entities controlling the Site with respect to 
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schedule, access, existing operations, security, liability insurance, and applicable safety 
programs. 

E. Bidder shall fill all holes and clean up and restore the Site to its former condition upon 
completion of such explorations, investigations, tests, and studies. 

4.04 Owner’s Safety Program 

A. Site visits and work at the Site may be governed by an Owner safety program. As the 
General Conditions indicate, if an Owner safety program exists, it will be noted in the 
Supplementary Conditions. 

4.05 Other Work at the Site 

A. Reference is made to Article 8 of the Supplementary Conditions for the identification of the 
general nature of other work of which Owner is aware (if any) that is to be performed at 
the Site by Owner or others (such as utilities and other prime contractors) and relates to 
the Work contemplated by these Bidding Documents. If Owner is party to a written 
contract for such other work, then on request, Owner will provide to each Bidder access to 
examine such contracts (other than portions thereof related to price and other confidential 
matters), if any. 

ARTICLE 5 – BIDDER’S REPRESENTATIONS 

5.01 It is the responsibility of each Bidder before submitting a Bid to: 

A. examine and carefully study the Bidding Documents, and any data and reference items 
identified in the Bidding Documents; 

B. visit the Site, conduct a thorough, alert visual examination of the Site and adjacent areas, 
and become familiar with and satisfy itself as to the general, local, and Site conditions that 
may affect cost, progress, and performance of the Work; 

C. become familiar with and satisfy itself as to all Laws and Regulations that may affect cost, 
progress, and performance of the Work; 

D. carefully study all: (1) reports of explorations and tests of subsurface conditions at or 
adjacent to the Site and all drawings of physical conditions relating to existing surface or 
subsurface structures at the Site that have been identified in the Supplementary 
Conditions, especially with respect to Technical Data in such reports and drawings; 

E. consider the information known to Bidder itself; information commonly known to 
contractors doing business in the locality of the Site; information and observations 
obtained from visits to the Site; the Bidding Documents; and the Site-related reports and 
drawings identified in the Bidding Documents, with respect to the effect of such 
information, observations, and documents on (1) the cost, progress, and performance of 
the Work; (2) the means, methods, techniques, sequences, and procedures of construction 
to be employed by Bidder; and (3) Bidder’s safety precautions and programs; 

F. agree, based on the information and observations referred to in the preceding paragraph, 
that at the time of submitting its Bid no further examinations, investigations, explorations, 
tests, studies, or data are necessary for the determination of its Bid for performance of the 
Work at the price bid and within the times required, and in accordance with the other 
terms and conditions of the Bidding Documents; 
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G. become aware of the general nature of the work to be performed by Owner and others at 
the Site that relates to the Work as indicated in the Bidding Documents; 

H. promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies 
that Bidder discovers in the Bidding Documents and confirm that the written resolution 
thereof by Engineer is acceptable to Bidder; 

I. determine that the Bidding Documents are generally sufficient to indicate and convey 
understanding of all terms and conditions for the performance and furnishing of the Work; 
and 

J. agree that the submission of a Bid will constitute an incontrovertible representation by 
Bidder that Bidder has complied with every requirement of this Article, that without 
exception the Bid and all prices in the Bid are premised upon performing and furnishing the 
Work required by the Bidding Documents. 

ARTICLE 6 – PRE-BID CONFERENCE 

6.01 A pre-Bid conference will be held at the time and location stated in the invitation or 
advertisement to bid. Representatives of Owner, Contract Administrator, and Engineer will be 
present to discuss the Project. Bidders are required to attend and participate in the conference. 
Engineer will transmit to all prospective Bidders of record such Addenda as Engineer considers 
necessary in response to questions arising at the conference. Oral statements may not be relied 
upon and will not be binding or legally effective. 

ARTICLE 7 – INTERPRETATIONS AND ADDENDA 

7.01 All questions about the meaning or intent of the Bidding Documents are to be submitted to the 
Owner in writing. Interpretations or clarifications considered necessary by Engineer in response 
to such questions will be issued by Addenda delivered to all parties recorded as having received 
the Bidding Documents. Questions received less than seven days prior to the date for opening of 
Bids may not be answered. Only questions answered by Addenda will be binding. Oral and other 
interpretations or clarifications will be without legal effect. 

7.02 Addenda may be issued to clarify, correct, supplement, or change the Bidding Documents. 

ARTICLE 8 – BID SECURITY 

8.01 A Bid must be accompanied by Bid security made payable to Owner in an amount of ten percent 
(10%) of Bidder’s maximum Bid price (determined by adding all individual bid items in the base 
bid) and in the form of a certified check, bank money order, or a Bid Bond (on the form included 
in the Bidding Documents) issued by a surety meeting the requirements of Paragraphs 6.01 and 
6.02 of the General Conditions. 

8.02 The Bid security of the apparent Successful Bidder will be retained until Owner awards the 
contract to such Bidder, and such Bidder has executed the Contract Documents, furnished the 
required contract security, and met the other conditions of the Notice of Award, whereupon the 
Bid security will be released. If the Successful Bidder fails to execute and deliver the Contract 
Documents and furnish the required contract security within 15 days after the Notice of Award, 
Owner may consider Bidder to be in default, annul the Notice of Award, and the Bid security of 
that Bidder will be forfeited. Such forfeiture shall be Owner’s exclusive remedy if Bidder defaults. 
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8.03 The Bid security of other Bidders that Owner believes to have a reasonable chance of receiving 
the award may be retained by Owner until the earlier of seven days after the Effective Date of 
the Contract or 90 days after the Bid opening, whereupon Bid security furnished by such Bidders 
will be released. 

8.04 Bid security of other Bidders that Owner believes do not have a reasonable chance of receiving 
the award will be released within seven days after the Bid opening. 

ARTICLE 9 – CONTRACT TIMES 

9.01 The number of days within which, or the dates by which, Milestones are to be achieved and the 
Work is to be substantially completed, and completed and ready for final payment, are set forth 
in the Agreement. 

ARTICLE 10 – LIQUIDATED DAMAGES 

10.01 Provisions for liquidated damages, if any, for failure to timely attain a Milestone, Substantial 
Completion, or completion of the Work in readiness for final payment, are set forth in the 
Agreement. 

ARTICLE 11 – SUBSTITUTE AND “OR-EQUAL” ITEMS 

11.01 The Contract for the Work, as awarded, will be on the basis of materials and equipment specified 
or described in the Bidding Documents without consideration during the bidding and Contract 
award process of possible substitute or “or-equal” items. In cases in which the Contract allows 
the Contractor to request that Engineer authorize the use of a substitute or “or-equal” item of 
material or equipment, application for such acceptance may not be made to and will not be 
considered by Engineer until after the Effective Date of the Contract. 

11.02 All prices that Bidder sets forth in its Bid shall be based on the presumption that the Contractor 
will furnish the materials and equipment specified or described in the Bidding Documents, as 
supplemented by Addenda. Any assumptions regarding the possibility of post-Bid approvals of 
“or-equal” or substitution requests are made at Bidder’s sole risk. 

ARTICLE 12 – SUBCONTRACTORS, SUPPLIERS, AND OTHERS 

12.01 A Bidder shall be prepared to retain specific Subcontractors, Suppliers, or other individuals or 
entities for the performance of the Work if required by the Bidding Documents (most commonly 
in the Specifications) to do so. If a prospective Bidder objects to retaining any such 
Subcontractor, Supplier, or other individual or entity, and the concern is not relieved by an 
Addendum, then the prospective Bidder should refrain from submitting a Bid. 

12.02 Subsequent to the submittal of the Bid, Owner may not require the Successful Bidder or 
Contractor to retain any Subcontractor, Supplier, or other individual or entity against which 
Contractor has reasonable objection. 

12.03 The apparent Successful Bidder, and any other Bidder so requested, shall within five days after 
Bid opening, submit to OWNER a list of all such Subcontractors, Suppliers, individuals, or entities 
proposed for those portions of the Work for which such identification is required. Such list shall 
be accompanied by an experience statement with pertinent information regarding similar 
projects and other evidence of qualification for each such Subcontractor, Supplier, individual, or 
entity if requested by OWNER. If OWNER or ENGINEER, after due investigation, has reasonable 
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objection to any proposed Subcontractor, Supplier, individual, or entity, OWNER may, before the 
Notice of Award is given, request apparent Successful Bidder to submit a substitute, without an 
increase in the Bid. 

12.04 If requested by Owner, such list shall be accompanied by an experience statement with pertinent 
information regarding similar projects and other evidence of qualification for each such 
Subcontractor, Supplier, or other individual or entity. If Owner or Engineer, after due 
investigation, has reasonable objection to any proposed Subcontractor, Supplier, individual, or 
entity, Owner may, before the Notice of Award is given, request apparent Successful Bidder to 
submit an acceptable substitute, in which case apparent Successful Bidder shall submit a 
substitute, Bidder’s Bid price will be increased (or decreased) by the difference in cost occasioned 
by such substitution, and Owner may consider such price adjustment in evaluating Bids and 
making the Contract award. 

12.05 If apparent Successful Bidder declines to make any such substitution, Owner may award the 
Contract to the next lowest Bidder that proposes to use acceptable Subcontractors, Suppliers, or 
other individuals or entities. Declining to make requested substitutions will constitute grounds 
for forfeiture of the Bid security of any Bidder. Any Subcontractor, Supplier, individual, or entity 
so listed and against which Owner or Engineer makes no written objection prior to the giving of 
the Notice of Award will be deemed acceptable to Owner and Engineer subject to subsequent 
revocation of such acceptance as provided in Paragraph 7.06 of the General Conditions. 

12.06 Contractor shall not subcontract more than 50% of the work. 

ARTICLE 13 – PREPARATION OF BID 

13.01 The Bid Form is included with the Bidding Documents. 

A. All blanks on the Bid Form shall be typed and the Bid Form signed in ink. The Schedule of 
Bid Items shall not show any alteration of format, additions or amendments not called for, 
errors or omissions in units of measure, or erasures. 

B. Bids which propose exceptions to contract terms and conditions, or fail to provide pricing 
for any individual bid item or portion thereof will be deemed as non-responsive, and will be 
dismissed from further consideration. 

C. Bids which contain unauthorized additions, conditional or alternate bids, altered Schedule 
of Bid Items, or irregularities of any kind which make the proposal incomplete, indefinite, or 
ambiguous as to its meaning will also be dismissed from further consideration. 

D. A Bid price shall be indicated for each section, Bid item, adjustment unit price item, and 
unit price item listed therein. 

13.02 A Bid by a corporation shall be executed in the corporate name by a corporate officer (whose 
title must appear under the signature), accompanied by evidence of authority to sign. The 
corporate address and state of incorporation shall be shown. 

13.03 A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose 
title must appear under the signature), accompanied by evidence of authority to sign. The 
partnership’s address for receiving notices shall be shown. 

13.04 A Bid by a limited liability company shall be executed in the name of the firm by a member or 
other authorized person and accompanied by evidence of authority to sign. The state of 
formation of the firm and the firm’s address for receiving notices shall be shown. 
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13.05 A Bid by an individual shall show the Bidder’s name and address for receiving notices. 

13.06 A Bid by a joint venture shall be executed by an authorized representative of each joint venturer 
in the manner indicated on the Bid Form. The joint venture’s address for receiving notices shall 
be shown. Joint ventures formed solely for the pursuit of this solicitation will not be considered. 
Prior established Joint Venture entities shall be properly established with a federal tax ID 
number. 

13.07 All names shall be printed in ink below the signatures. 

13.08 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall 
be filled in on the Bid Form. 

13.09 Postal and e-mail addresses and telephone number for communications regarding the Bid shall 
be shown. 

13.10 The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state 
where the Project is located, or Bidder shall covenant in writing to obtain such authority and 
qualification prior to award of the Contract and attach such covenant to the Bid. Bidder’s state 
contractor license number, if any, shall also be shown on the Bid Form. 

13.11 If the Bidder is a limited liability company, partnership or joint venture, describe the bonding 
approach that will be used and the members of such organizations who will have joint and 
several liabilities for the performance of the work required for the Project. A single 100% 
performance bond and a single 100% payment bond shall be provided regardless of any co-
surety relationship. 

ARTICLE 14 – BASIS OF BID 

14.01 Unit Price Base Bid  

A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the unit price 
section of the Bid Form and include a separate price for each alternate described in the 
Bidding Documents and as provided for in the Bid Form.  The price for each alternate will 
be the amount added to or deleted from the “Bid Price” if Owner selects the alternate.   

B. The “Bid Price” (sometimes referred to as the extended price) for each unit price Bid item 
will be the product of the “Estimated Quantity” (which Owner or its representative has set 
forth in the Bid Form) for the item and the corresponding “Bid Unit Price” offered by the 
Bidder. The total of all unit price Bid items will be the sum of these “Bid Prices”; such total 
will be used by Owner for Bid comparison purposes. The final quantities and Contract Price 
will be determined in accordance with Paragraph 13.03 of the General Conditions. 

C. Un the comparison of Bids, alternates will be applied in the same order of priority as listed 
in the Bid Form.   

D. Discrepancies between the multiplication of units of Work and unit prices will be resolved 
in favor of the unit prices. Discrepancies between the indicated sum of any column of 
figures and the correct sum thereof will be resolved in favor of the correct sum. 

E. Bidders shall submit a Bid on a fixed unit price basis for the base Bid and include separate 
unit prices for each bid item described in the Bidding Documents and as provided for in the 
Bid Form.  
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14.02 Allowances 

A. For cash allowances the Bid price shall include such amounts as the Bidder deems proper 
for Contractor's overhead, costs, profit, and other expenses on account of cash allowances, 
if any, named in the Contract Documents, in accordance with Paragraph 13.02.B of the 
General Conditions. 

ARTICLE 15 – SUBMITTAL OF BID 

15.01 A Bid shall be received no later than the date and time prescribed and at the place indicated in 
the advertisement or invitation to bid and shall be enclosed in a plainly marked package with the 
Project title (and, if applicable, the designated portion of the Project for which the Bid is 
submitted), the name and address of Bidder, and shall be accompanied by the Bid security and 
other required documents. If a Bid is sent by mail or other delivery system, the sealed envelope 
containing the Bid shall be enclosed in a separate package plainly marked on the outside with 
the notation “BID ENCLOSED.” A mailed Bid shall be addressed to: 

 City of Charles Town   
c/o Project Administrator: Charles Town Utility Board 
Attn: “Route 9 Sewer Project” 
661 South George Street, Suite 101  
Charles Town, West Virginia 25414 

Bids received after the date and time prescribed for the opening of bids, or not submitted at the 
correct location or in the designated manner, will not be accepted and will be returned to the 
Bidder unopened. 

ARTICLE 16 – MODIFICATION AND WITHDRAWAL OF BID 

16.01 A Bid may be withdrawn by an appropriate document duly executed in the same manner that a 
Bid must be executed and delivered to the place where Bids are to be submitted prior to the date 
and time for the opening of Bids. Upon receipt of such notice, the unopened Bid will be returned 
to the Bidder. 

16.02 If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in 
the manner specified in Paragraph 15.01 and submit a new Bid prior to the date and time for the 
opening of Bids. 

16.03 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with Owner 
and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there was a 
material and substantial mistake in the preparation of its Bid, that Bidder may withdraw its Bid, 
and the Bid security will be returned. Thereafter, if the Work is rebid, that Bidder will be 
disqualified from further bidding on the Work. 

ARTICLE 17 – OPENING OF BIDS 

17.01 Bids will be opened at the time and place indicated in the advertisement or invitation to bid and, 
unless obviously non-responsive, read aloud publicly. An abstract of the amounts of the base Bids 
will be made available to Bidders after the opening of Bids. 

17.02 A two-envelope system will be used. Envelope No. 1 must have the following information 
presented on the front: 
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Name and address of Bidder 
Bid on Route 9 Sewer 
Received by the Charles Town Utility Board 

Envelope No. 2 must be labeled “Bid Proposal,” and shall be placed inside of Envelope #1. 

Envelope No. 1 will be opened first and the Bid Opening Requirement items checked for 
compliance as outlined on the Bid Opening Checklist included in Article 21 of the Instructions to 
Bidders. If such documents are found to be in order, Envelope No. 2 “Bid Proposal”, will then be 
opened and will be publicly read aloud. If the documents required to be contained in Envelope 
No. 1 are not in order, Envelope No. 2 “Bid Proposal” will not be opened and the Bid will be 
considered non-responsive and will be returned to the Bidder. 

ARTICLE 18 – BIDS TO REMAIN SUBJECT TO ACCEPTANCE 

18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but 
Owner may, in its sole discretion, release any Bid and return the Bid security prior to the end of 
this period. 

ARTICLE 19 – EVALUATION OF BIDS AND AWARD OF CONTRACT 

19.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, 
nonresponsive, unbalanced, or conditional Bids. Owner will reject the Bid of any Bidder that 
Owner finds, after reasonable inquiry and evaluation, to not be responsible. If Bidder purports to 
add terms or conditions to its Bid, takes exception to any provision of the Bidding Documents, or 
attempts to alter the contents of the Contract Documents for purposes of the Bid, then the 
Owner will reject the Bid as nonresponsive. 

19.02 If Owner awards the contract for the Work, such award shall be to the responsible Bidder 
submitting the lowest responsive Bid. 

19.03 Evaluation of Bids 

A. In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed 
requirements, and such alternates, unit prices qualifications, and other data, as may be 
requested in the Bid Form or prior to the Notice of Award. 

B. In the comparison of Bids, alternates will be applied in the same order of priority as listed in 
the Bod Form.   

C. For the determination of the apparent low Bidder when unit price bids are submitted, Bids 
will be compared on the basis of the total of the products of the estimated quantity of each 
item and unit price Bid for that item, together with any lump sum items. 

19.04 In evaluating whether a Bidder is responsible, Owner will consider the qualifications of the Bidder 
and may consider the qualifications and experience of Subcontractors and Suppliers proposed for 
those portions of the Work for which the identity of Subcontractors and Suppliers must be 
submitted as provided in the Bidding Documents. 

19.05 Owner may conduct such investigations as Owner deems necessary to establish the 
responsibility, qualifications, and financial ability of Bidders and any proposed Subcontractors or 
Suppliers. 
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ARTICLE 20 – BONDS AND INSURANCE 

20.01 Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets 
forth Owner’s requirements as to performance and payment bonds and insurance. When the 
Successful Bidder delivers the Agreement (executed by Successful Bidder) to Owner, it shall be 
accompanied by required bonds and insurance documentation. 

ARTICLE 21 – SIGNING OF AGREEMENT 

21.01 When Owner issues a Notice of Award to the Successful Bidder, it shall be accompanied by the 
unexecuted counterparts of the Agreement along with the other Contract Documents as 
identified in the Agreement. Within 15 days thereafter, Successful Bidder shall execute and 
deliver the required number of counterparts of the Agreement (and any bonds and insurance 
documentation required to be delivered by the Contract Documents) to Owner. Within ten days 
thereafter, Owner shall deliver one fully executed counterpart of the Agreement to Successful 
Bidder, together with printed and electronic copies of the Contract Documents as stated in 
Paragraph 2.02 of the General Conditions. 

ARTICLE 22 – SALES AND USE TAXES 

22.01 Owner is exempt from West Virginia State Sales and Use taxes on materials and equipment to be 
incorporated in the work. Said Taxes should not be included in the bid. Owner will furnish 
exemption information to contractor as part of Agreement. 

ARTICLE 23 – BID OPENING CHECKLIST 

23.01 Bidder shall include all information listed in the following Bid Opening Requirements Checklist 
(page BOC-3) in the two-envelope bid package. 

23.02 Bidder shall include all required forms and certifications (pages BOC-4 through BOC-12) for 
Bidder and all Subcontractors in Envelope No. 1. 
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BID OPENING REQUIREMENTS CHECKLIST 
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ROUTE 9 SEWER PROJECT 

 

A two-envelope system will be used. Envelope No. 1 must have the following information presented on 
the front: 

Name and address of Bidder 
Bid on Route 9 Sewer 
City of Charles Town, c/o Project Administrator: Charles Town Utility Board 

Envelope No. 2 must be labeled “Bid Proposal,” and shall be placed inside of Envelope #1. 

Envelope No. 1 will be opened first and the Bid Opening Requirement items checked for compliance as 
outlined on the Bid Opening Checklist included below. If such documents are found to be in order, 
Envelope No. 2 “Bid Proposal”, will then be opened and will be publicly read aloud. If the documents 
required to be contained in Envelope No. 1 are not in order, Envelope No. 2 “Bid Proposal” will not be 
opened and the Bid will be considered non-responsive and will be returned to the Bidder. 

BID OPENING REQUIREMENTS CHECKLIST 

           Check if 
Item            completed 
1.   Bid submitted on time        ______ 

2.   Bid Bond          ______ 

3.   Contractor’s Bid Form (enclosed in sealed Envelope No. 2)    ______ 

4.   Copy of WV Contractor’s License (Contractor and all Subcontractors)   ______ 

5.   Certification of Bidder Regarding Compliance with the WV Jobs Act   ______ 

6.   Certification of Receipt of Addenda (Contractor and all Subcontractors)  ______ 

7.   Non-Collusion Affidavit (Contractor and all Subcontractors)    ______ 

8.   Disclosure of Interested Parties to Contracts (Contractor and all   ______ 
      Subcontractors) 

9.  Bidder Certification of Equal Opportunity Employment Certificate (Contractor  ______ 
    and all Subcontractors) 

10. Certification of Non-Segregated Facilities (Contractor and all Subcontractors)  ______ 

11. Certification of Eligibility (Contractor)      ______ 

12. Certification Regarding Debarment, Suspension, and Other Responsibility  ______ 
       Matters – Primary Covered Transactions (Contractor)  

13. Drug Free Workplace Conformance (Contractor and all    ______ 
       Subcontractors) 

14. Qualification Statement        ______ 
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ROUTE 9 SEWER PROJECT 

 

CERTIFICATION OF RECEIPT OF ADDENDA 

In submitting this Bid, Bidder represents, as more fully set forth in the Agreement, that Bidder has 
examined copies of all the Contract Documents and the following addenda: 

 

Date         Number 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

_____________________________________________________________________________________ 

Signature         Date 

 

 

_____________________________________________________________________________________ 

Name and Title of Signer 

(Please Type) 
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CERTIFICATION OF NONSEGREGATED FACILITIES 

(Applicable to contracts, subcontracts, and agreements with Applicants who are themselves 

performing federally assisted construction contracts, exceeding $10,000 which are not exempt 

from the provisions of the Equal Opportunity clause.) 

 

By the submission of this bid, the bidder, offeror, applicant, or subcontractor certifies that he does not 
maintain or provide for his employees any segregated facilities at any of his establishments, and that he 
does not permit his employees to perform their services at any location, under his control, where 
segregated facilities are maintained. He certifies further that he will not maintain or provide for his 
employees any segregated facilities at any of his establishments, and that he will not permit his 
employees to perform their services at any location, under his control, where segregated facilities are 
maintained. The bidder, offeror, applicant, or subcontractor agrees that a breach of this certification is a 
violation of the Equal Opportunity clause in this contact. As used in this certificate, the term "segregated 
facilities" means any waiting rooms, work areas, rest rooms and wash rooms, restaurants and other 
eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots, drinking 
fountains, recreation and entertainment areas, transportation, and housing facilities provided for 
employees which are segregated by explicit directive or are in fact segregated on the basis of race, 
creed, color, or national origin, because of habit, local custom, or otherwise. He further agrees that 
(except where he has obtained identical certifications from proposed subcontractors for specific time 
periods) he will obtain identical certifications from proposed subcontractors prior to the award of 
subcontract exceeding $10,000 which are not exempt from the provisions of the Equal Opportunity 
clause; that he will retain such certifications in his files, and that he will forward the following notice to 
such proposed subcontractors (except where the proposed subcontractors have submitted identical 
certifications for specific time periods). 

 

_____________________________________________________________________________ 

(Signature)        (Date) 

 

______________________________________________________________________________ 

(Name and Title of Signer — Please Type) 
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ROUTE 9 SEWER PROJECT 

 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER RESPONSIBILITY MATTERS 

PRIMARY COVERED TRANSACTIONS 

 

Contractors and subcontractors debarred pursuant to Chapter 5A Article 3, Section 33 of the West 
Virginia Code are not eligible to bid on this project. The Contractor shall certify the contracting team’s 
eligibility to bid on the contract by including an executed copy of the Certification of Eligibility form, and 
by requiring each proposed Subcontractor to provide an executed Certification Regarding Debarment, 
Suspension, Ineligibility, or Voluntary Exclusion – Lower Tiered Covered Transaction form. 

(1) The prospective primary participant certifies to the best of its knowledge and belief that it and its 
principals: 

a. Are not presently debarred, suspended, proposed for disbarment, declared ineligible, or 
voluntarily excluded from covered transactions by any State or Federal department or 
agency; 

b. Have not within a three-year period preceding this application been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State, or 
local) transaction or contract under a public transaction; violation of Federal or State 
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, or receiving stolen property; 

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 
entity (Federal, State, or local) with commission of any of the offenses enumerated in 
paragraph (1)(b) of this certification; and 

d. Have not within a three-year period preceding this application had one or more public 
transactions (Federal, State, or local) terminated for cause or default. 

(2) Where the prospective primary participant is unable to certify to any of the statements in this 
certification, such prospective primary participant shall attach an explanation to this proposal. 

 

____________________________________________________________________________________ 

Business Name        Date 

 

By 

 

______________________________________   ______________________________________ 

Name and Title of Authorized Representative  Signature of Authorized Representative 
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 ROUTE 9 SEWER PROJECT 

 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 

LOWER TIER COVERED TRANSACTIONS 

 

Contractors and subcontractors debarred pursuant to Chapter 5A Article 3, Section 33 of the West 
Virginia Code are not eligible to bid on this project. The Contractor shall certify the contracting team’s 
eligibility to bid on the contract by including an executed copy of the Certification of Eligibility form, and 
by requiring each proposed Subcontractor to provide an executed Certification Regarding Debarment, 
Suspension, Ineligibility, or Voluntary Exclusion – Lower Tiered Covered Transaction form. 

(1) The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its 
principals are presently debarred, suspended, proposed for disbarment, declared ineligible, or 
voluntarily excluded from participation in this transaction by any State or Federal department or agency. 

(2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation to this proposal. 

 

 

____________________________________________________________________________________ 

Business Name        Date 

 

By 

 

 

______________________________________   ______________________________________ 

Name and Title of Authorized Representative  Signature of Authorized Representative 
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BID FORM 
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ARTICLE 1 – BID RECIPIENT 

1.01 This Bid is submitted to: 

Charles Town Utility Board 
661 South George Street, Suite 101  
Charles Town, WV 25414 

1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement 
with Owner in the form included in the Bidding Documents to perform all Work as specified or 
indicated in the Bidding Documents for the prices and within the times indicated in this Bid and 
in accordance with the other terms and conditions of the Bidding Documents. 

ARTICLE 2 – BIDDER’S ACKNOWLEDGEMENTS 

2.01 Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without 
limitation those dealing with the disposition of Bid security. This Bid will remain subject to 
acceptance for 90 days after the Bid opening, or for such longer period of time that Bidder may 
agree to in writing upon request of Owner. 

ARTICLE 3 – BIDDER’S REPRESENTATIONS 

3.01 In submitting this Bid, Bidder represents that: 

A. Bidder has examined and carefully studied the Bidding Documents, and any data and 
reference items identified in the Bidding Documents, and hereby acknowledges receipt of 
the following Addenda: 

Addendum No.  Addendum, Date 

   

   

   

   

B. Bidder has visited the Site, conducted a thorough, alert visual examination of the Site and 
adjacent areas, and become familiar with and satisfied itself as to the general, local, and 
Site conditions that may affect cost, progress, and performance of the Work. 

C. Bidder is familiar with and has satisfied itself as to all Laws and Regulations that may affect 
cost, progress, and performance of the Work. 

D. Bidder has carefully studied all: (1) reports of explorations and tests of subsurface 
conditions at or adjacent to the Site and all drawings of physical conditions relating to 
existing surface or subsurface structures at the Site that have been identified in the 
Supplementary Conditions, especially with respect to Technical Data in such reports and 
drawings. 

E. Bidder has considered the information known to Bidder itself; information commonly 
known to contractors doing business in the locality of the Site; information and 
observations obtained from visits to the Site; the Bidding Documents; and any Site-related 
reports and drawings identified in the Bidding Documents, with respect to the effect of 
such information, observations, and documents on (1) the cost, progress, and performance 
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of the Work; (2) the means, methods, techniques, sequences, and procedures of 
construction to be employed by Bidder; and (3) Bidder’s safety precautions and programs. 

F. Bidder agrees, based on the information and observations referred to in the preceding 
paragraph, that no further examinations, investigations, explorations, tests, studies, or data 
are necessary for the determination of this Bid for performance of the Work at the price bid 
and within the times required, and in accordance with the other terms and conditions of 
the Bidding Documents. 

G. Bidder is aware of the general nature of work to be performed by Owner and others at the 
Site that relates to the Work as indicated in the Bidding Documents. 

H. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or 
discrepancies that Bidder has discovered in the Bidding Documents, and confirms that the 
written resolution thereof by Engineer is acceptable to Bidder. 

I. The Bidding Documents are generally sufficient to indicate and convey understanding of all 
terms and conditions for the performance and furnishing of the Work. 

J. The submission of this Bid constitutes an incontrovertible representation by Bidder that 
Bidder has complied with every requirement of this Article, and that without exception the 
Bid and all prices in the Bid are premised upon performing and furnishing the Work 
required by the Bidding Documents. 

ARTICLE 4 – BIDDER’S CERTIFICATION 

4.01 Bidder certifies that: 

A. This Bid is genuine and not made in the interest of or on behalf of any undisclosed 
individual or entity and is not submitted in conformity with any collusive agreement or 
rules of any group, association, organization, or corporation; 

B. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false 
or sham Bid; 

C. Bidder has not solicited or induced any individual or entity to refrain from bidding; and 

D. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing 
for the Contract.  For the purposes of this Paragraph 4.01.D: 

1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of 
value likely to influence the action of a public official in the bidding process; 

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to 
influence the bidding process to the detriment of Owner, (b) to establish bid prices at 
artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and 
open competition; 

3. “collusive practice” means a scheme or arrangement between two or more Bidders, 
with or without the knowledge of Owner, a purpose of which is to establish bid prices 
at artificial, non-competitive levels; and 

4. “coercive practice” means harming or threatening to harm, directly or indirectly, 
persons or their property to influence their participation in the bidding process or 
affect the execution of the Contract. 
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ARTICLE 5 – BASIS OF BID 

5.01 Bidder will complete the Work in accordance with the Contract Documents for the following 
price(s): 

Item 
No. Description Unit Estimated 

Quantity 
Bid Unit 

Price Bid Price 

1 MOBILIZATION LS 1   

2 TRAFFIC CONTROL LS 1   

3 EROSION AND SEDIMENT 
CONTROL 

LS 1   

4 GRAVITY SEWER 6" & 8", OPEN 
CUT 

LF 1,085   

5 GRAVITY SEWER 10", OPEN CUT LF 1,014   

6 GRAVITY SEWER 12", OPEN CUT LF 3,567   

7 GRAVITY SEWER 15", OPEN CUT LF 3,776   

8 FORCE-MAIN (6"-4"-6") OPEN 
CUT 

LF 4,149   

9 FORCE-MAIN (6"-4"-6") IN EX. 
RT. 9 CASING 

LF 265   

10 FORCE-MAIN (6"-4"-6") AIR 
VAULT & INTERNALS 

EA 1   

11 FORCE-MAIN (6"-4"-6") 
FLUSHING VAULT & INTERNALS 

EA 3   

12 FORCE-MAIN (6"-4"-6") 
COMBINED AIR/FLUSH VAULT & 
INTERNALS 

EA 2   

13 FORCE-MAIN (8"-6"-8") OPEN 
CUT 

LF 11,646   

14 FORCE-MAIN (8"-6"-8") AIR 
VAULT & INTERNALS 

EA 2   

15 FORCE-MAIN (8"-6"-8") 
FLUSHING VAULT & INTERNALS 

EA 11   
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Item 
No. Description Unit Estimated 

Quantity 
Bid Unit 

Price Bid Price 

16 FORCE-MAIN (8"-6"-8") 
COMBINED AIR/FLUSH VAULT & 
INTERNALS 

EA 5   

17 FORCE-MAIN MISC. DIP 
FITTINGS, IF DIRECTED 

LBS 2,000   

18 CONCRETE CLASS B, IF 
DIRECTED 

CY 100   

19 CASING 24" BORED, W/ 10" 
GRAVITY SEWER 

LF 62   

20 CASING 24" BORED, W/ 12" 
GRAVITY SEWER 

LF 94   

21 CASING 30" BORED, W/ 6"-4"-6" 
FORCE-MAINS 

LF 130   

22 CASING 30" BORED, W/ 15" 
GRAVITY SEWER 

LF 162   

23 CASING 34" BORED, W/ 8"-6"-8" 
FORCE-MAINS 

LF 141   

24 CASING 14" OPEN CUT, W/ 6" 
GRAVITY SEWER 

LF 66   

25 CASING 34" OPEN CUT, W/ 8"-
6"-8" FORCE-MAINS 

LF 117   

26 MANHOLE, 4'-DIA. (UP TO 6' 
DEEP) 

EA 44   

27 MANHOLE BV-03 (DOGHOUSE), 
4'-DIA. (UP TO 6' DEEP) 

EA 1   

28 MANHOLE DC-02 (DOGHOUSE), 
4'-DIA. (UP TO 6' DEEP) 

EA 1   

29 MANHOLE EXTENSION, 4'-DIA. VF 130   

30 MANHOLE DROP CONNECTION, 
TYPE A 

EA 1   
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Item 
No. Description Unit Estimated 

Quantity 
Bid Unit 

Price Bid Price 

31 MANHOLE DROP CONNECTION, 
TYPE B 

EA 5   

32 MANHOLE BV-22, FOR 
TRANSITION 

EA 1   

33 MANHOLE CH-20, FOR 
TRANSITION 

EA 1   

34 SEWER MARKER EA 98   

35 CONNECTION TO EX. FACILITIES, 
AT MANHOLE 11V 

LS 1   

36 CONNECTION TO EX. FACILITIES, 
AT MANHOLE BV-03 

LS 1   

37 CONNECTION TO EX. FACILITIES, 
AT MANHOLE DC-02 

LS 1   

38 PUMP STATION, WAR ADMIRAL LS 1   

39 RESTORATION, STATE (WVDOH) 
ROAD 

SY 290   

40 RESTORATION, ASPHALT 
DRIVEWAY 

SY 320   

41 RESTORATION, ASPHALT BIKE 
PATH 

SY 140   

42 RESTORATION, GRAVEL ROAD 
OR DRIVE 

SY 2,170   

43 RESTORATION, UNIMPROVED 
(GRASS) SURFACE 

SY 80,460   

44 CULVERT 12" TO 30", OPEN CUT LF 60   

45 ABANDONMENT OF WATER 
WELL 

LS 1   

46 EXCAVATION AND BACKFILLING 
BELOW SUBGRADE 

CY 500   

47 ALLOWANCE - WVDOH COSTS LS 1 $100,000.00  $100,000.00  
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Item 
No. Description Unit Estimated 

Quantity 
Bid Unit 

Price Bid Price 

48 ALLOWANCE - RAIL PROTECTIVE 
SERVICES 

LS 1  $60,000.00   $60,000.00  

49 ALLOWANCE - SINKHOLE 
REPAIR, SOIL FOR CAP 

CY 25  $30.00   $750.00  

50 ALLOWANCE - SINKHOLE 
REPAIR, CLASS 10 AGGREGATE 

CY 25  $50.00   $1,250.00  

51 ALLOWANCE - SINKHOLE 
REPAIR, CLASS 1 AGGREGATE 
BASE 

CY 25  $50.00   $1,250.00  

52 ALLOWANCE - SINKHOLE 
REPAIR, SPECIAL ROCK FILL 

CY 25  $50.00   $1,250.00  

53 ALLOWANCE - SINKHOLE 
REPAIR, RIP-RAP 

CY 25  $75.00   $1,875.00  

54 ALLOWANCE - SINKHOLE 
REPAIR, IMPERVIOUS CORE 

SF 500  $10.00   $5,000.00  

Total of All Unit Price Bid Items $ 

Bidder acknowledges that (1) each Bid Unit Price includes an amount considered by Bidder to be 
adequate to cover Contractor’s overhead and profit for each separately identified item, and (2) 
estimated quantities are not guaranteed, and are solely for the purpose of comparison of Bids, 
and final payment for all unit price Bid items will be based on actual quantities, determined as 
provided in the Contract Documents.   

 

Total of Unit Price Bids = Total Bid Price $  

 

5.02 Bid Alternate No. 1 (described in Section 01151) 

Alternate 
No. Description Unit Estimated 

Quantity 
Bid Unit 

Price Bid Price 

1 PUMP STATION, NORTHPORT LS 1   

 
 
Total Bid Price, including Bid Alternate No. 1 $  
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ARTICLE 6 – TIME OF COMPLETION 

6.01 Bidder agrees that the Work will be substantially complete within 210 days from Notice to 
Proceed (NTP), and fully completed ready for final payment in accordance with Paragraph 15.06 
of the General Conditions within 270 days of NTP. 

6.02 Bidder accepts the provisions of the Agreement as to liquidated damages. 

ARTICLE 7 – ATTACHMENTS TO THIS BID 

7.01 The following documents are submitted with and made a condition of this Bid: 

A. Required Bid security; 

B. List of Proposed Subcontractors; 

C. List of Proposed Suppliers; 

D. List of Project References; 

E. Evidence of authority to do business in the state of the Project; or a written covenant to 
obtain such license within the time for acceptance of Bids; 

F. Contractor’s License No.: __________; 

G. Required Bidder Technical Proposal with supporting data; and 

ARTICLE 8 – DEFINED TERMS 

8.01 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions 
to Bidders, the General Conditions, and the Supplementary Conditions. 
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ARTICLE 9 – BID SUBMITTAL 

BIDDER: [Indicate correct name of bidding entity] 

 

By: 
[Signature]  

[Printed name]  
(If Bidder is a corporation, a limited liability company, a partnership, or a joint venture, attach 
evidence of authority to sign.) 

Attest: 
[Signature]  

[Printed name]  

Title:  

Submittal Date:  

Address for giving notices: 

 

 

 

Telephone Number:  

Fax Number:  

Contact Name and e-mail address:  

  

Bidder’s License No.:  

 
(where applicable) 
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BID BOND



 

EJCDC® C-430, Bid Bond (Penal Sum Form). Published 2013. 
Prepared by the Engineers Joint Contract Documents Committee.  
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BID BOND 

Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable. 

BIDDER (Name and Address): 

  

  

  

SURETY (Name, and Address of Principal Place of Business): 

  

  

  

OWNER (Name and Address): 

  

  

  

BID 

 Bid Due Date:  

 Description (Project Name— Include Location): 

  

BOND 

 Bond Number:  

 Date:  

 Penal sum  $ 

  (Words)  (Figures) 

Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause this 
Bid Bond to be duly executed by an authorized officer, agent, or representative. 
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BIDDER SURETY 

 (Seal)  (Seal) 

Bidder’s Name and Corporate Seal Surety’s Name and Corporate Seal 

 

By:  By:  

 Signature  Signature (Attach Power of Attorney) 

   

    

 Print Name  Print Name 

   

    

 Title  Title 

 

Attest:  Attest:  

 Signature  Signature 

   

 Title  Title 

  

1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, 
and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond.  Payment 
of the penal sum is the extent of Bidder’s and Surety’s liability.  Recovery of such penal sum under the terms of 
this Bond shall be Owner’s sole and exclusive remedy upon default of Bidder.  

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding 
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the 
Bidding Documents and any performance and payment bonds required by the Bidding Documents. 

3. This obligation shall be null and void if: 

3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or 
any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 
Documents and any performance and payment bonds required by the Bidding Documents, or 
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3.2 All Bids are rejected by Owner, or 

3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents 
(or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety 
when required by Paragraph 5 hereof). 

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after 
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable 
promptness, identifying this Bond and the Project and including a statement of the amount due. 

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of 
Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award 
including extensions shall not in the aggregate exceed 120 days from the Bid due date without Surety’s written 
consent. 

6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default 
required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after the Bid 
due date. 

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in 
the state in which the Project is located. 

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses 
shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United 
States Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be 
effective upon receipt by the party concerned. 

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the 
authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, 
and deliver such Bond and bind the Surety thereby. 

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of 
any applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set 
forth at length. If any provision of this Bond conflicts with any applicable statute, then the provision of said 
statute shall govern and the remainder of this Bond that is not in conflict therewith shall continue in full force 
and effect. 

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable. 
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TECHNICAL PROPOSAL 
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TECHNICAL PROPOSAL 
 

THE INFORMATION SUPPLIED IN THIS DOCUMENT IS CONFIDENTIAL TO THE EXTENT PERMITTED BY LAWS AND 
REGULATIONS 

 
1. SUBMITTED BY: 

Official Name of Firm:    

Address:    

    

    

2. SUBMITTED TO:    

3. SUBMITTED FOR:    

Owner:                                        

Project Name:    

   
  
    

    

TYPE OF WORK:   

    

    

4. CONTRACTOR'S CONTACT INFORMATION 

Contact Person:    

Title:    

Phone:    

Email:    
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5. AFFILIATED COMPANIES: 

Name:    

Address:    

    

    

6. TYPE OF ORGANIZATION: 

  SOLE PROPRIETORSHIP 

Name of Owner:    

Doing Business As:    

Date of Organization:    

  PARTNERSHIP 

Date of Organization:    

Type of Partnership:    

Name of General Partner(s):    

    

    

  CORPORATION 

State of Organization:    

Date of Organization:    

Executive Officers: 

- President:    

- Vice President(s):    

    

    

- Treasurer:    

- Secretary:    

 LIMITED LIABILITY COMPANY 
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State of Organization:    

Date of Organization:    

Members:    

    

    

    

 JOINT VENTURE 

Sate of Organization:    

Date of Organization:    

Form of Organization:    

Joint Venture Managing Partner 

- Name:    

- Address:    

    

  

Joint Venture Managing Partner 

- Name:    

- Address:    

    

 

Joint Venture Managing Partner 

- Name:    

- Address:    
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7. LICENSING 

Jurisdiction:    

Type of License:    

License Number:    

Jurisdiction:    

Type of License:    

License Number:    

8. BONDING INFORMATION 

Bonding Company:    

Address:    

    

Bonding Agent:    

Address:    

    

    

Contact Name:    

Phone:    

Aggregate Bonding Capacity:    

Available Bonding Capacity as of date of this submittal:   
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9. FINANCIAL INFORMATION 

Financial Institution:    

  Address:     

    

    Account Manager:    

          Phone:    

INCLUDE AS AN ATTACHMENT AN AUDITED BALANCE SHEET FOR EACH OF THE LAST 3 
YEARS 

10. CONSTRUCTION EXPERIENCE: 

Current Experience: 

List on Schedule A a minimum of three (3) completed projects of similar size and complexity to the 
proposed Work. (If Joint Venture list each participant's projects separately). 

Has firm listed in Section 1 ever failed to complete a construction contract awarded to it? 

YES    NO 

If YES, attach as an Attachment details including Project Owner's contact information. 

Has any Corporate Officer, Partner, Joint Venture participant or Proprietor ever failed to complete a 
construction contract awarded to them in their name or when acting as a principal of another entity? 

 YES    NO 

If YES, attach as an Attachment details including Project Owner's contact information. 

Are there any judgments, claims, disputes or litigation pending or outstanding involving the firm listed 
in Section 1 or any of its officers (or any of its partners if a partnership or any of the individual entities 
if a joint venture)? 

YES    NO 

If YES, attach as an Attachment details including Project Owner's contact information. 

11. SAFETY PROGRAM: 

Name of Contractor's Safety Officer:   

Include the following as attachments: 
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Provide as an Attachment Contractor's (and Contractor's proposed Subcontractors and Suppliers 
furnishing or performing Work having a value in excess of 10 percent of the total amount of the 
Bid) OSHA No. 500- Log & Summary of Occupational Injuries & Illnesses for the past 5 years. 

Provide as an Attachment Contractor's (and Contractor's proposed Subcontractors and Suppliers 
furnishing or performing Work having a value in excess of 10 percent of the total amount of the 
Bid) list of all OSHA Citations & Notifications of Penalty (monetary or other) received within the 
last 5 years (indicate disposition as applicable) - IF NONE SO STATE. 

Provide as an Attachment Contractor's (and Contractor's proposed Subcontractors and Suppliers 
furnishing or performing Work having a value in excess of 10 percent of the total amount of the 
Bid) list of all safety citations or violations under any state all received within the last 5 years 
(indicate disposition as applicable) - IF NONE SO STATE. 

Provide the following for the firm listed in Section V (and for each proposed Subcontractor  
furnishing or performing Work having a value in excess of 10 percent of the total amount of the 
Bid) the following (attach additional sheets as necessary): 

Workers' compensation Experience Modification Rate (EMR) for the last 5 years: 

YEAR   EMR  

YEAR   EMR  

YEAR   EMR  

YEAR   EMR  

YEAR   EMR  

Total Recordable Frequency Rate (TRFR) for the last 5 years: 

YEAR   TRFR  

YEAR   TRFR  

YEAR   TRFR  

YEAR   TRFR  

YEAR   TRFR  
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Total number of man-hours worked for the last 5 Years: 

YEAR   TOTAL NUMBER OF MAN-HOURS  

YEAR   TOTAL NUMBER OF MAN-HOURS  

YEAR   TOTAL NUMBER OF MAN-HOURS  

YEAR   TOTAL NUMBER OF MAN-HOURS  

YEAR   TOTAL NUMBER OF MAN-HOURS  

 

Provide Contractor's (and Contractor's proposed Subcontractors and Suppliers furnishing or 
performing Work having a value in excess of 10 percent of the total amount of the Bid) Days Away 
From Work, Days of Restricted Work Activity or Job Transfer (DART) incidence rate for the 
particular industry or type of Work to be performed by Contractor and each of Contractor's 
proposed Subcontractors and Suppliers) for the last 5 years: 

YEAR   DART  

YEAR   DART  

YEAR   DART  

YEAR   DART  

YEAR   DART  
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I HEREBY CERTIFY THAT THE INFORMATION SUBMITTED HEREWITH, INCLUDING ANY ATTACHMENTS, IS TRUE 
TO THE BEST OF MY KNOWLEDGE AND BELIEF. 

 NAME OF ORGANIZATION:    

 BY:    

 TITLE:    

 DATED:    

 

NOTARY ATTEST: 

SUBSCRIBED AND SWORN TO BEFORE ME 

THIS     DAY OF  ___  , 20___ 

 

 

NOTARY PUBLIC - STATE OF    

MY COMMISSION EXPIRES:   

 

REQUIRED ATTACHMENTS 

Technical Proposal including: 

1. Letter of Submittal 

2. Resumes of Key Personnel 

3. Experience of Bidder’s Team (include Schedule A - Current and Previous.) 

4. Assessment of Project Risk 

5. Required Forms for Bidder and Subcontractors. 

6. Audited balance sheet for each of the last 3 years for firm named in Section 1. 

7. Evidence of authority for individuals listed in Section 6 to bind organization to an agreement. 

8. Required safety program submittals listed in Section 11.
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SCHEDULE A 

CURRENT AND PREVIOUS EXPERIENCE 

Project Name Owner's Contact Person Design Engineer Contract Date Type of Work Status Cost of Work 

 Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 

 

 

 

 

   

 Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 

 

 

 

 

   

 Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 

 

 

 

 

   

 Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 
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 Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 

 

 

 

 

   

 Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 

 

 

 

 

   

 Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 

 

 

 

 

   

 Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 

 

 

 

 

   

 Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 
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SCHEDULE B - LIST OF MAJOR EQUIPMENT AVAILABLE 

 

ITEM PURCHASE DATE CONDITION ACQUIRED VALUE 
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NOTICE OF AWARD 

Date of Issuance:    

Owner:  City of Charles Town c/o Charles Town 
Utility Board 

Owner's Contract No.:  

Engineer: Hatch Associates Consultants, Inc.  Engineer's Project No.:  

Project: Route 9 Sewer Project  Contract Name: Route 9 Sewer Project 

Bidder:  

Bidder’s Address:  

TO BIDDER: 

 You are notified that Owner has accepted your Bid dated [_________________________________] 
for the above Contract, and that you are the Successful Bidder and are awarded a Contract for: 

Construction of the Route 9 Sewer Project 

 
The Contract Price of the awarded Contract is:  $ _______  

        Five (5) unexecuted counterparts of the Agreement accompany this Notice of Award, and one 
copy of the Contract Documents has been transmitted or made available to Bidder 
electronically.  

           a set of the Drawings will be delivered separately from the other Contract Documents.  

 You must comply with the following conditions precedent within 15 days of the date of this Notice 
of Award: 
 

1. Deliver to Owner five (5) counterparts of the Agreement, fully executed by Bidder. 

2. Deliver with the executed Agreement(s) the Contract security [e.g., performance and 
payment bonds] and insurance documentation as specified in the Instructions to Bidders 
and General Conditions, Articles 2 and 6. 

3. Other conditions precedent (if any): None. 
 

 Failure to comply with these conditions within the time specified will entitle Owner to consider you 
in default, annul this Notice of Award, and declare your Bid security forfeited.   

 Within ten days after you comply with the above conditions, Owner will return to you one fully 
executed counterpart of the Agreement, together with any additional copies of the Contract Documents 
as indicated in Paragraph 2.02 of the General Conditions. 

Owner:  

  
                         Authorized Signature 

By:  

Title:  
 
Copy: Engineer 
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AGREEMENT 
BETWEEN OWNER AND CONTRACTOR 

FOR CONSTRUCTION CONTRACT (STIPULATED PRICE) 
 

THIS AGREEMENT is by and between The Charles Town Utility Board (“Owner”) and 

 (“Contractor”). 

Owner and Contractor hereby agree as follows: 

ARTICLE 1 – WORK 

1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The 
Work is generally described as follows: 

ARTICLE 2 – THE PROJECT 

2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as 
follows: 

2.02 The Route 9 Infrastructure project comprises construction of approximately 6 miles of gravity 
and forcemain sewer lines, including manholes, casing pipes, and appurtenances, and as well as 
two sewer pumping stations. 

2.03 The sewer project extends from the northern boundary of the Jefferson Orchard property, 
under the CSX Transportation railroad south within the WVDOH Route 9 right-of-way to 
Wiltshire Road, then along War Admiral Boulevard and Mildred Street. The sewer alignment 
then departs from Mildred Street, crossing private property and the Norfolk Southern railroad to 
connect to an existing sewer manhole along the Baker Place right-of-way within the Potomac 
Town Center development. 

ARTICLE 3 – ENGINEER 

3.01 The part of the Project that pertains to the Work has been designed by Hatch Associates 
Consultants, Inc. 704 Quince Orchard Road, Suite 310, Gaithersburg, Maryland 20878. 

3.02 The Owner has retained Hatch Associates Consultants, Inc. (“Engineer”) to act as Owner’s 
representative, assume all duties and responsibilities, and have the rights and authority assigned 
to Engineer in the Contract Documents in connection with the completion of the Work in 
accordance with the Contract Documents. 

ARTICLE 4 – CONTRACT TIMES 

4.01 Time of the Essence 

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness 
for final payment as stated in the Contract Documents are of the essence of the Contract. 
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4.02 Contract Times: Dates 

A. The Work will be substantially completed within 210 days from Notice to Proceed (NTP), 
and fully completed ready for final payment in accordance with Paragraph 15.06 of the 
General Conditions within 270 days of NTP. 

4.03 Liquidated Damages 

A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 
above and that Owner will suffer financial and other losses if the Work is not completed 
and Milestones not achieved within the times specified in Paragraph 4.02 above, plus any 
extensions thereof allowed in accordance with the Contract. The parties also recognize the 
delays, expense, and difficulties involved in proving in a legal or arbitration proceeding the 
actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of 
requiring any such proof, Owner and Contractor agree that as liquidated damages for delay 
(but not as a penalty): 

1. Substantial Completion: Contractor shall pay Owner $1,000.00 for each day that 
expires after the time (as duly adjusted pursuant to the Contract) specified in 
Paragraph 4.02.A above for Substantial Completion until the Work is substantially 
complete. 

2. Completion of Remaining Work: After Substantial Completion, if Contractor shall 
neglect, refuse, or fail to complete the remaining Work within the Contract Times (as 
duly adjusted pursuant to the Contract) for completion and readiness for final 
payment, Contractor shall pay Owner $1,000.00 for each day that expires after such 
time until the Work is completed and ready for final payment. 

3. Liquidated damages for failing to timely attain Substantial Completion and final 
completion are not additive and will not be imposed concurrently. 

ARTICLE 5 – CONTRACT PRICE 

5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract 
Documents the amounts that follow, subject to adjustment under the Contract: 

A. For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit. 

ARTICLE 6 –  COST OF THE WORK 

6.01 Cost of the Work shall be determined as provided in Paragraph 13.01 of the General Conditions. 

ARTICLE 7 – PAYMENT PROCEDURES 

7.01 Submittal and Processing of Payments 

A. Contractor shall submit Applications for Payment in accordance with Article 15 of the 
General Conditions. Applications for Payment will be processed by Engineer as provided in 
the General Conditions. 

7.02 Progress Payments; Retainage 

A. Owner shall make progress payments on account of the Contract Price on the basis of 
Contractor’s Applications for Payment on or about the 20th day of each month during 
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performance of the Work as provided in Paragraph 6.02.A.1 below, provided that such 
Applications for Payment have been submitted in a timely manner and otherwise meet the 
requirements of the Contract. All such payments will be measured by the Schedule of 
Values established as provided in the General Conditions (and in the case of Unit Price 
Work based on the number of units completed) or, in the event there is no Schedule of 
Values, as provided elsewhere in the Contract. 

1. Prior to Substantial Completion, progress payments will be made in an amount equal 
to the percentage indicated below but, in each case, less the aggregate of payments 
previously made and less such amounts as Owner may withhold, including but not 
limited to liquidated damages, in accordance with the Contract 

1) 90 percent of Work completed (with the balance being retainage). If the 
Work has been 50 percent completed as determined by Engineer, and if the 
character and progress of the Work have been satisfactory to Owner and 
Engineer, then as long as the character and progress of the Work remain 
satisfactory to Owner and Engineer, there will be no additional retainage; 
and 

2) 90 percent of cost of materials and equipment not incorporated in the Work 
(with the balance being retainage). 

B. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total 
payments to Contractor to 100 percent of the Work completed, less such amounts set off 
by Owner pursuant to Paragraph 15.01.E of the General Conditions, and less 200 percent of 
Engineer’s estimate of the value of Work to be completed or corrected as shown on the 
punch list of items to be completed or corrected prior to final payment. 

7.03 Final Payment 

A. Upon final completion and acceptance of the Work in accordance with Paragraph 15.06 of 
the General Conditions, Owner shall pay the remainder of the Contract Price as 
recommended by Engineer as provided in said Paragraph 15.06. 

ARTICLE 8 – INTEREST 

8.01 All amounts not paid when due shall bear interest at the rate of one percent per annum. 

ARTICLE 9 – CONTRACTOR’S REPRESENTATIONS 

9.01 In order to induce Owner to enter into this Contract, Contractor makes the following 
representations: 

A. Contractor has examined and carefully studied the Contract Documents, and any data and 
reference items identified in the Contract Documents. 

B. Contractor has visited the Site, conducted a thorough, alert visual examination of the Site 
and adjacent areas, and become familiar with and is satisfied as to the general, local, and 
Site conditions that may affect cost, progress, and performance of the Work. 

C. Contractor is familiar with and is satisfied as to all Laws and Regulations that may affect 
cost, progress, and performance of the Work. 
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D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface 
conditions at or adjacent to the Site and all drawings of physical conditions relating to 
existing surface or subsurface structures at the Site that have been identified in the 
Supplementary Conditions, especially with respect to Technical Data in such reports and 
drawings. 

E. Contractor has considered the information known to Contractor itself; information 
commonly known to contractors doing business in the locality of the Site; information and 
observations obtained from visits to the Site; the Contract Documents; and the Site-related 
reports and drawings identified in the Contract Documents, with respect to the effect of 
such information, observations, and documents on (1) the cost, progress, and performance 
of the Work; (2) the means, methods, techniques, sequences, and procedures of 
construction to be employed by Contractor; and (3) Contractor’s safety precautions and 
programs. 

F. Based on the information and observations referred to in the preceding paragraph, 
Contractor agrees that no further examinations, investigations, explorations, tests, studies, 
or data are necessary for the performance of the Work at the Contract Price, within the 
Contract Times, and in accordance with the other terms and conditions of the Contract. 

G. Contractor is aware of the general nature of work to be performed by Owner and others at 
the Site that relates to the Work as indicated in the Contract Documents. 

H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or 
discrepancies that Contractor has discovered in the Contract Documents, and the written 
resolution thereof by Engineer is acceptable to Contractor. 

I. The Contract Documents are generally sufficient to indicate and convey understanding of 
all terms and conditions for performance and furnishing of the Work. 

J. Contractor’s entry into this Contract constitutes an incontrovertible representation by 
Contractor that without exception all prices in the Agreement are premised upon 
performing and furnishing the Work required by the Contract Documents. 

ARTICLE 10 – ACCOUNTING RECORDS 

10.01 Contractor shall keep such full and detailed accounts of materials incorporated and labor and 
equipment utilized for the Work consistent with the requirements of Paragraph 13.01.E of the 
General Conditions and as may be necessary for proper financial management under this 
Agreement.  Subject to prior written notice, Owner shall be afforded reasonable access during 
normal business hours to all Contractor’s records, books, correspondence, instructions, 
drawings, receipts, vouchers, memoranda, and similar data relating to the Cost of the Work and 
Contractor’s fee. Contractor shall preserve all such documents for a period of three years after 
the final payment by Owner. 

ARTICLE 11 – CONTRACT DOCUMENTS 

11.01 Contents 

A. The Contract Documents consist of the following: 

1. This Agreement (pages 1 to 12, inclusive). 

2. Performance bond (pages 1 to 3, inclusive). 
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3. Payment bond (pages 1 to 3, inclusive). 

4. General Conditions (pages i to 65, inclusive). 

5. Supplementary Conditions (pages 1 to 23, inclusive). 

6. Specifications as listed in the table of contents of the Project Manual. 

7. Drawings (not attached but incorporated by reference) consisting of 83 sheets with 
each sheet bearing the following general title: Route 9 Sewer Project. 

8. Addenda (numbers ___ to ___, inclusive). 

9. Exhibits to this Agreement (enumerated as follows): 

a. Contractor’s Bid (pages ___ to ___, inclusive). 

10. The following which may be delivered or issued on or after the Effective Date of the 
Contract and are not attached hereto: 

a. Notice to Proceed. 

b. Work Change Directives. 

c. Change Orders. 

d. Field Orders. 

B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as 
expressly noted otherwise above). 

C. There are no Contract Documents other than those listed above in this Article 9. 

D. The Contract Documents may only be amended, modified, or supplemented as provided in 
the General Conditions. 

ARTICLE 12 – MISCELLANEOUS 

12.01 Terms 

A. Terms used in this Agreement will have the meanings stated in the General Conditions and 
the Supplementary Conditions. 

12.02 Assignment of Contract 

A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party hereto of 
any rights under or interests in the Contract will be binding on another party hereto 
without the written consent of the party sought to be bound; and, specifically but without 
limitation, money that may become due and money that is due may not be assigned 
without such consent (except to the extent that the effect of this restriction may be limited 
by law), and unless specifically stated to the contrary in any written consent to an 
assignment, no assignment will release or discharge the assignor from any duty or 
responsibility under the Contract Documents. 

12.03 Successors and Assigns 

A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to 
the other party hereto, its successors, assigns, and legal representatives in respect to all 
covenants, agreements, and obligations contained in the Contract Documents. 
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12.04 Severability 

A. Any provision or part of the Contract Documents held to be void or unenforceable under 
any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue 
to be valid and binding upon Owner and Contractor, who agree that the Contract 
Documents shall be reformed to replace such stricken provision or part thereof with a valid 
and enforceable provision that comes as close as possible to expressing the intention of the 
stricken provision. 

12.05 Contractor’s Certifications 

A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive 
practices in competing for or in executing the Contract.  For the purposes of this Paragraph 
10.05: 

1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of 
value likely to influence the action of a public official in the bidding process or in the 
Contract execution; 

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to 
influence the bidding process or the execution of the Contract to the detriment of 
Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or (c) 
to deprive Owner of the benefits of free and open competition; 

3. “collusive practice” means a scheme or arrangement between two or more Bidders, 
with or without the knowledge of Owner, a purpose of which is to establish Bid prices 
at artificial, non-competitive levels; and 

4. “coercive practice” means harming or threatening to harm, directly or indirectly, 
persons or their property to influence their participation in the bidding process or 
affect the execution of the Contract. 

12.06 Other Provisions 

A. Owner stipulates that if the General Conditions that are made a part of this Contract are 
based on EJCDC® C-700, Standard General Conditions for the Construction Contract, 
published by the Engineers Joint Contract Documents Committee®, and if Owner is the 
party that has furnished said General Conditions, then Owner has plainly shown all 
modifications to the standard wording of such published document to the Contractor, 
through a process such as highlighting or “track changes” (redline/strikeout), or in the 
Supplementary Conditions. 
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.  

This Agreement will be effective on __________ (which is the Effective Date of the Contract). 

 

OWNER:  CONTRACTOR: 

   

By:   By:  

Title:   Title:  

  

(If Contractor is a corporation, a partnership, or a 
joint venture, attach evidence of authority to 
sign.)   

Attest:   Attest:  

Title:   Title:  

Address for giving notices:  Address for giving notices: 

   

   

   

  License No.:  

   
(where applicable) 

(If Owner is a corporation, attach evidence of 
authority to sign. If Owner is a public body, attach 
evidence of authority to sign and resolution or 
other documents authorizing execution of this 
Agreement.) 

 NOTE TO USER:  Use in those states or other 
jurisdictions where applicable or required. 
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NOTICE TO PROCEED
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 NOTICE TO PROCEED 
Owner: City of Charles Town c/o Charles Town 

Utility Board  
Owner's Contract No.:  

Contractor:  Contractor’s Project No.:  

Engineer: Hatch Associates Consultants, Inc.  Engineer's Project No.:  

Project:   Contract Name:  Route 9 Sewer Project 

   Effective Date of Contract:  

 
TO CONTRACTOR: 
 
 Owner hereby notifies Contractor that the Contract Times under the above Contract will commence 
to run on [_____________________, 20__].  [see Paragraph 4.01 of the General Conditions] 
 
On that date, Contractor shall start performing its obligations under the Contract Documents.  No Work 
shall be done at the Site prior to such date.  In accordance with the Agreement, Substantial Completion 
is within 210 days from Notice to Proceed (NTP), and fully completed ready for final payment within 270 
days of NTP. 
 

Before starting any Work at the Site, Contractor must comply with the following:  
 
All permit conditions. 

Owner:  

  

 Authorized Signature 
By:  

Title:  
Date Issued:  

 
Copy: Engineer 
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PERFORMANCE BOND
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PERFORMANCE BOND 

CONTRACTOR (name and address): 
 
 
 
 

SURETY (name and address of principal place of 
business): 
 
 
 

OWNER (name and address): 
 
 
CONSTRUCTION CONTRACT 

Effective Date of the Agreement: 
Amount: 
Description (name and location):  

BOND 
Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 
Amount: 
Modifications to this Bond Form:            None               See Paragraph 16 

 

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Performance Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL  SURETY 

  (seal)    (seal) 
Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
By:     By:   
       Signature   Signature (attach power of attorney) 
 
        
Print Name    Print Name 
 
        
Title    Title 
 
Attest:    Attest:    
 Signature   Signature  
 
        
Title    Title 
 
Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular 
reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 



 

EJCDC® C-610, Performance Bond 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved. 
Page 93 

 

1.  The Contractor and Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, 
successors, and assigns to the Owner for the 
performance of the Construction Contract, which is 
incorporated herein by reference. 

2.  If the Contractor performs the Construction 
Contract, the Surety and the Contractor shall have no 
obligation under this Bond, except when applicable to 
participate in a conference as provided in Paragraph 3. 

3.  If there is no Owner Default under the Construction 
Contract, the Surety’s obligation under this Bond shall 
arise after: 

3.1  The Owner first provides notice to the 
Contractor and the Surety that the Owner is 
considering declaring a Contractor Default. Such 
notice shall indicate whether the Owner is 
requesting a conference among the Owner, 
Contractor, and Surety to discuss the Contractor’s 
performance.  If the Owner does not request a 
conference, the Surety may, within five (5) business 
days after receipt of the Owner’s notice, request 
such a conference.  If the Surety timely requests a 
conference, the Owner shall attend.  Unless the 
Owner agrees otherwise, any conference requested 
under this Paragraph 3.1 shall be held within ten (10) 
business days of the Surety’s receipt of the Owner’s 
notice.  If the Owner, the Contractor, and the Surety 
agree, the Contractor shall be allowed a reasonable 
time to perform the Construction Contract, but such 
an agreement shall not waive the Owner’s right, if 
any, subsequently to declare a Contractor Default;  

3.2  The Owner declares a Contractor Default, 
terminates the Construction Contract and notifies 
the Surety; and 

3.3  The Owner has agreed to pay the Balance of 
the Contract Price in accordance with the terms of 
the Construction Contract to the Surety or to a 
contractor selected to perform the Construction 
Contract. 

4.  Failure on the part of the Owner to comply with the 
notice requirement in Paragraph 3.1 shall not constitute 

a failure to comply with a condition precedent to the 
Surety’s obligations, or release the Surety from its 
obligations, except to the extent the Surety 
demonstrates actual prejudice. 

5.  When the Owner has satisfied the conditions of 
Paragraph 3, the Surety shall promptly and at the 
Surety’s expense take one of the following actions: 

5.1  Arrange for the Contractor, with the consent 
of the Owner, to perform and complete the 
Construction Contract; 

5.2  Undertake to perform and complete the 
Construction Contract itself, through its agents or 
independent contractors; 

5.3  Obtain bids or negotiated proposals from 
qualified contractors acceptable to the Owner for a 
contract for performance and completion of the 
Construction Contract, arrange for a contract to be 
prepared for execution by the Owner and a 
contractor selected with the Owners concurrence, to 
be secured with performance and payment bonds 
executed by a qualified surety equivalent to the 
bonds issued on the Construction Contract, and pay 
to the Owner the amount of damages as described in 
Paragraph 7 in excess of the Balance of the Contract 
Price incurred by the Owner as a result of the 
Contractor Default; or 

5.4  Waive its right to perform and complete, 
arrange for completion, or obtain a new contractor, 
and with reasonable promptness under the 
circumstances: 

5.4.1  After investigation, determine the 
amount for which it may be liable to the Owner 
and, as soon as practicable after the amount is 
determined, make payment to the Owner; or 

5.4.2  Deny liability in whole or in part and 
notify the Owner, citing the reasons for denial. 

6. If the Surety does not proceed as provided in 
Paragraph 5 with reasonable promptness, the Surety 
shall be deemed to be in default on this Bond seven days 
after receipt of an additional written notice from the 
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Owner to the Surety demanding that the Surety perform 
its obligations under this Bond, and the Owner shall be 
entitled to enforce any remedy available to the Owner.  
If the Surety proceeds as provided in Paragraph 5.4, and 
the Owner refuses the payment or the Surety has denied 
liability, in whole or in part, without further notice the 
Owner shall be entitled to enforce any remedy available 
to the Owner. 

7. If the Surety elects to act under Paragraph 5.1, 5.2, 
or 5.3, then the responsibilities of the Surety to the 
Owner shall not be greater than those of the Contractor 
under the Construction Contract, and the responsibilities 
of the Owner to the Surety shall not be greater than 
those of the Owner under the Construction Contract.  
Subject to the commitment by the Owner to pay the 
Balance of the Contract Price, the Surety is obligated, 
without duplication for: 

7.1  the responsibilities of the Contractor for 
correction of defective work and completion of the 
Construction Contract; 

7.2  additional legal, design professional, and 
delay costs resulting from the Contractor’s Default, 
and resulting from the actions or failure to act of the 
Surety under Paragraph 5; and 

7.3 liquidated damages, or if no liquidated 
damages are specified in the Construction Contract, 
actual damages caused by delayed performance or 
non-performance of the Contractor. 

8. If the Surety elects to act under Paragraph 5.1, 5.3, 
or 5.4, the Surety’s liability is limited to the amount of 
this Bond. 

9. The Surety shall not be liable to the Owner or others 
for obligations of the Contractor that are unrelated to 
the Construction Contract, and the Balance of the 
Contract Price shall not be reduced or set off on account 
of any such unrelated obligations.  No right of action 
shall accrue on this Bond to any person or entity other 
than the Owner or its heirs, executors, administrators, 
successors, and assigns. 

10. The Surety hereby waives notice of any change, 
including changes of time, to the Construction Contract 

or to related subcontracts, purchase orders, and other 
obligations.  

11. Any proceeding, legal or equitable, under this Bond 
may be instituted in any court of competent jurisdiction 
in the location in which the work or part of the work is 
located and shall be instituted within two years after a 
declaration of Contractor Default or within two years 
after the Contractor ceased working or within two years 
after the Surety refuses or fails to perform its obligations 
under this Bond, whichever occurs first.  If the provisions 
of this paragraph are void or prohibited by law, the 
minimum periods of limitations available to sureties as a 
defense in the jurisdiction of the suit shall be applicable. 

12. Notice to the Surety, the Owner, or the Contractor 
shall be mailed or delivered to the address shown on the 
page on which their signature appears. 

13. When this Bond has been furnished to comply with a 
statutory or other legal requirement in the location 
where the construction was to be performed, any 
provision in this Bond conflicting with said statutory or 
legal requirement shall be deemed deleted herefrom 
and provisions conforming to such statutory or other 
legal requirement shall be deemed incorporated herein.  
When so furnished, the intent is that this Bond shall be 
construed as a statutory bond and not as a common law 
bond. 

14. Definitions 

14.1  Balance of the Contract Price: The total 
amount payable by the Owner to the Contractor 
under the Construction Contract after all proper 
adjustments have been made including allowance for 
the Contractor for any amounts received or to be 
received by the Owner in settlement of insurance or 
other claims for damages to which the Contractor is 
entitled, reduced by all valid and proper payments 
made to or on behalf of the Contractor under the 
Construction Contract. 

14.2  Construction Contract: The agreement 
between the Owner and Contractor identified on the 
cover page, including all Contract Documents and 
changes made to the agreement and the Contract 
Documents. 



 

EJCDC® C-610, Performance Bond 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved. 
Page 95 

 

14.3  Contractor Default: Failure of the Contractor, 
which has not been remedied or waived, to perform 
or otherwise to comply with a material term of the 
Construction Contract. 

14.4  Owner Default: Failure of the Owner, which 
has not been remedied or waived, to pay the 
Contractor as required under the Construction 
Contract or to perform and complete or comply with 
the other material terms of the Construction 
Contract. 

14.5  Contract Documents: All the documents that 
comprise the agreement between the Owner and 
Contractor. 

15. If this Bond is issued for an agreement between a 
contractor and subcontractor, the term Contractor in this 
Bond shall be deemed to be Subcontractor and the term 
Owner shall be deemed to be Contractor. 

16. Modifications to this Bond are as follows: 
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PAYMENT BOND 

CONTRACTOR (name and address):  

 

 

 

SURETY (name and address of principal place of 
business): 

 

 

 

OWNER (name and address): 

CONSTRUCTION CONTRACT 
Effective Date of the Agreement: 
Amount: 
Description (name and location): 
 

BOND 
Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 
Amount: 
Modifications to this Bond Form:            None              See Paragraph 18 

 
  

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Payment Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL SURETY 

  (seal)    (seal) 
Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
By:     By:                                                                
 Signature  Signature (attach power of attorney) 
 
      
Print Name   Print Name 
 
      
Title   Title 
 
Attest:     Attest:    
 Signature   Signature  
 
        
Title   Title 
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Notes:  (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular 
reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 



 

EJCDC® C-615, Payment Bond 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved. 
Page 99 

 
1. The Contractor and Surety, jointly and severally, 

bind themselves, their heirs, executors, 
administrators, successors, and assigns to the 
Owner to pay for labor, materials, and 
equipment furnished for use in the 
performance of the Construction Contract, 
which is incorporated herein by reference, 
subject to the following terms. 

2. If the Contractor promptly makes payment of all 
sums due to Claimants, and defends, 
indemnifies, and holds harmless the Owner 
from claims, demands, liens, or suits by any 
person or entity seeking payment for labor, 
materials, or equipment furnished for use in the 
performance of the Construction Contract, then 
the Surety and the Contractor shall have no 
obligation under this Bond. 

3.  If there is no Owner Default under the 
Construction Contract, the Surety’s obligation 
to the Owner under this Bond shall arise after 
the Owner has promptly notified the Contractor 
and the Surety (at the address described in 
Paragraph 13) of claims, demands, liens, or suits 
against the Owner or the Owner’s property by 
any person or entity seeking payment for labor, 
materials, or equipment furnished for use in the 
performance of the Construction Contract, and 
tendered defense of such claims, demands, 
liens, or suits to the Contractor and the Surety. 

4. When the Owner has satisfied the conditions in 
Paragraph 3, the Surety shall promptly and at 
the Surety’s expense defend, indemnify, and 
hold harmless the Owner against a duly 
tendered claim, demand, lien, or suit. 

5. The Surety’s obligations to a Claimant under 
this Bond shall arise after the following: 

5.1  Claimants who do not have a direct 
contract with the Contractor, 

 
5.1.1 have furnished a written notice of 

non-payment to the Contractor, 
stating with substantial accuracy 
the amount claimed and the name 

of the party to whom the materials 
were, or equipment was, furnished 
or supplied or for whom the labor 
was done or performed, within 
ninety (90) days after having last 
performed labor or last furnished 
materials or equipment included in 
the Claim; and 

 
5.1.2 have sent a Claim to the Surety (at 

the address described in Paragraph 
13). 

5.2  Claimants who are employed by or have a 
direct contract with the Contractor have 
sent a Claim to the Surety (at the address 
described in Paragraph 13). 

6. If a notice of non-payment required by 
Paragraph 5.1.1 is given by the Owner to the 
Contractor, that is sufficient to satisfy a 
Claimant’s obligation to furnish a written notice 
of non-payment under Paragraph 5.1.1. 

7. When a Claimant has satisfied the conditions of 
Paragraph 5.1 or 5.2, whichever is applicable, 
the Surety shall promptly and at the Surety’s 
expense take the following actions: 

7.1 Send an answer to the Claimant, with a 
copy to the Owner, within sixty (60) days 
after receipt of the Claim, stating the 
amounts that are undisputed and the 
basis for challenging any amounts that 
are disputed; and 

7.2 Pay or arrange for payment of any 
undisputed amounts. 
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7.3 The Surety’s failure to discharge its 
obligations under Paragraph 7.1 or 7.2 
shall not be deemed to constitute a 
waiver of defenses the Surety or 
Contractor may have or acquire as to a 
Claim, except as to undisputed amounts 
for which the Surety and Claimant have 
reached agreement.  If, however, the 
Surety fails to discharge its obligations 
under Paragraph 7.1 or 7.2, the Surety 
shall indemnify the Claimant for the 
reasonable attorney’s fees the Claimant 
incurs thereafter to recover any sums 
found to be due and owing to the 
Claimant. 

8. The Surety’s total obligation shall not exceed 
the amount of this Bond, plus the amount of 
reasonable attorney’s fees provided under 
Paragraph 7.3, and the amount of this Bond 
shall be credited for any payments made in 
good faith by the Surety. 

9.  Amounts owed by the Owner to the Contractor 
under the Construction Contract shall be used 
for the performance of the Construction 
Contract and to satisfy claims, if any, under any 
construction performance bond.  By the 
Contractor furnishing and the Owner accepting 
this Bond, they agree that all funds earned by 
the Contractor in the performance of the 
Construction Contract are dedicated to satisfy 
obligations of the Contractor and Surety under 
this Bond, subject to the Owner’s priority to use 
the funds for the completion of the work. 

10. The Surety shall not be liable to the Owner, 
Claimants, or others for obligations of the 
Contractor that are unrelated to the 
Construction Contract.  The Owner shall not be 
liable for the payment of any costs or expenses 
of any Claimant under this Bond, and shall have 
under this Bond no obligation to make 
payments to or give notice on behalf of 
Claimants, or otherwise have any obligations to 
Claimants under this Bond. 

11. The Surety hereby waives notice of any change, 
including changes of time, to the Construction 

Contract or to related subcontracts, purchase 
orders, and other obligations. 

12. No suit or action shall be commenced by a 
Claimant under this Bond other than in a court 
of competent jurisdiction in the state in which 
the project that is the subject of the 
Construction Contract is located or after the 
expiration of one year from the date (1) on 
which the Claimant sent a Claim to the Surety 
pursuant to Paragraph 5.1.2 or 5.2, or (2) on 
which the last labor or service was performed 
by anyone or the last materials or equipment 
were furnished by anyone under the 
Construction Contract, whichever of (1) or (2) 
first occurs.  If the provisions of this paragraph 
are void or prohibited by law, the minimum 
period of limitation available to sureties as a 
defense in the jurisdiction of the suit shall be 
applicable. 

13. Notice and Claims to the Surety, the Owner, or 
the Contractor shall be mailed or delivered to 
the address shown on the page on which their 
signature appears.  Actual receipt of notice or 
Claims, however accomplished, shall be 
sufficient compliance as of the date received. 

14. When this Bond has been furnished to comply 
with a statutory or other legal requirement in 
the location where the construction was to be 
performed, any provision in this Bond 
conflicting with said statutory or legal 
requirement shall be deemed deleted herefrom 
and provisions conforming to such statutory or 
other legal requirement shall be deemed 
incorporated herein.  When so furnished, the 
intent is that this Bond shall be construed as a 
statutory bond and not as a common law bond. 

15. Upon requests by any person or entity 
appearing to be a potential beneficiary of this 
Bond, the Contractor and Owner shall promptly 
furnish a copy of this Bond or shall permit a 
copy to be made. 
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16. Definitions 

16.1  Claim: A written statement by the 
Claimant including at a minimum: 

1.  The name of the Claimant; 
2.  The name of the person for whom the 

labor was done, or materials or 
equipment furnished;  

3. A copy of the agreement or purchase 
order pursuant to which labor, 
materials, or equipment was 
furnished for use in the performance 
of the Construction Contract; 

4.  A brief description of the labor, 
materials, or equipment furnished; 

5.  The date on which the Claimant last 
performed labor or last furnished 
materials or equipment for use in the 
performance of the Construction 
Contract; 

6. The total amount earned by the 
Claimant for labor, materials, or 
equipment furnished as of the date of 
the Claim; 

7. The total amount of previous 
payments received by the Claimant; 
and 

8. The total amount due and unpaid to 
the Claimant for labor, materials, or 
equipment furnished as of the date of 
the Claim. 

16.2  Claimant: An individual or entity having a 
direct contract with the Contractor or 
with a subcontractor of the Contractor to 
furnish labor, materials, or equipment for 
use in the performance of the 
Construction Contract. The term Claimant 
also includes any individual or entity that 
has rightfully asserted a claim under an 
applicable mechanic’s lien or similar 
statute against the real property upon 
which the Project is located. The intent of 
this Bond shall be to include without 
limitation in the terms of “labor, 
materials, or equipment” that part of the 
water, gas, power, light, heat, oil, 
gasoline, telephone service, or rental 

equipment used in the Construction 
Contract, architectural and engineering 
services required for performance of the 
work of the Contractor and the 
Contractor’s subcontractors, and all other 
items for which a mechanic’s lien may be 
asserted in the jurisdiction where the 
labor, materials, or equipment were 
furnished. 

16.3  Construction Contract: The agreement 
between the Owner and Contractor 
identified on the cover page, including all 
Contract Documents and all changes 
made to the agreement and the Contract 
Documents. 

16.4  Owner Default: Failure of the Owner, 
which has not been remedied or waived, 
to pay the Contractor as required under 
the Construction Contract or to perform 
and complete or comply with the other 
material terms of the Construction 
Contract. 

16.5  Contract Documents: All the documents 
that comprise the agreement between 
the Owner and Contractor. 

17.  If this Bond is issued for an agreement between 
a contractor and subcontractor, the term 
Contractor in this Bond shall be deemed to be 
Subcontractor and the term Owner shall be 
deemed to be Contractor. 

18. Modifications to this Bond are as follows: 



 

This document is a MODIFIED version of EJCDC® C-550, Copyright © 2013 by the National Society of Professional Engineers, 
American Society of Civil Engineers, and American Council of Engineering Companies, or is based in part on excerpts from EJCDC 

documents. Those portions of the text that originated in published EJCDC documents remain subject to the copyright. 
 

Page 102 

CONTRACTOR’S APPLICATION FOR PAYMENT 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

This document is a MODIFIED version of EJCDC® C-550, Copyright © 2013 by the National Society of Professional Engineers, 
American Society of Civil Engineers, and American Council of Engineering Companies, or is based in part on excerpts from EJCDC 

documents. Those portions of the text that originated in published EJCDC documents remain subject to the copyright. 
 

Page 103 

 

 

  
 



 

This document is a MODIFIED version of EJCDC® C-550, Copyright © 2013 by the National Society of Professional Engineers, American Society of Civil Engineers, and American Council of Engineering Companies, or is 
based in part on excerpts from EJCDC documents. Those portions of the text that originated in published EJCDC documents remain subject to the copyright. 

 
Page 104 

 



 

This document is a MODIFIED version of EJCDC® C-550, Copyright © 2013 by the National Society of Professional Engineers, American Society of Civil Engineers, and American Council of Engineering Companies, or is 
based in part on excerpts from EJCDC documents. Those portions of the text that originated in published EJCDC documents remain subject to the copyright. 

 
Page 105 

 



 

This document is a MODIFIED version of EJCDC® C-550, Copyright © 2013 by the National Society of Professional Engineers, American Society of Civil Engineers, and American Council of Engineering Companies, or is 
based in part on excerpts from EJCDC documents. Those portions of the text that originated in published EJCDC documents remain subject to the copyright. 

 
Page 106 



 

This document is a MODIFIED version of EJCDC® C-550, Copyright © 2013 by the National Society of Professional Engineers, American Society of Civil Engineers, and American Council of Engineering Companies, or is 
based in part on excerpts from EJCDC documents. Those portions of the text that originated in published EJCDC documents remain subject to the copyright. 

 
Page 107 



 

EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.   
Page 108 

 

GENERAL CONDITIONS



 

EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.   
Page 109 



 

EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.  
Page 110 

STANDARD GENERAL CONDITIONS OF THE 
CONSTRUCTION CONTRACT 

 
TABLE OF CONTENTS 

Page 
Article 1 – Definitions and Terminology ................................................................................................... 114 

1.01 Defined Terms 114 

1.02 Terminology 118 

Article 2 – Preliminary Matters ................................................................................................................. 119 

2.01 Delivery of Bonds and Evidence of Insurance 119 

2.02 Copies of Documents 119 

2.03 Before Starting Construction 119 

2.04 Preconstruction Conference; Designation of Authorized Representatives 120 

2.05 Initial Acceptance of Schedules 120 

2.06 Electronic Transmittals 120 

Article 3 – Documents: Intent, Requirements, Reuse............................................................................... 121 

3.01 Intent 121 

3.02 Reference Standards 121 

3.03 Reporting and Resolving Discrepancies 122 

3.04 Requirements of the Contract Documents 122 

3.05 Reuse of Documents 123 

Article 4 – Commencement and Progress of the Work ............................................................................ 123 

4.01 Commencement of Contract Times; Notice to Proceed 123 

4.02 Starting the Work 123 

4.03 Reference Points 123 

4.04 Progress Schedule 124 

4.05 Delays in Contractor’s Progress 124 

Article 5 – Availability of Lands; Subsurface and Physical Conditions; Hazardous Environmental 
Conditions ................................................................................................................................................. 125 

5.01 Availability of Lands 125 

5.02 Use of Site and Other Areas 125 

5.03 Subsurface and Physical Conditions 126 

5.04 Differing Subsurface or Physical Conditions 127 

5.05 Underground Facilities 128 

5.06 Hazardous Environmental Conditions at Site 130 

Article 6 – Bonds and Insurance ............................................................................................................... 132 



 

EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.  
Page 111 

6.01 Performance, Payment, and Other Bonds 132 

6.02 Insurance—General Provisions 132 

6.03 Contractor’s Insurance 134 

6.04 Owner’s Liability Insurance 136 

6.05 Property Insurance 136 

6.06 Waiver of Rights 138 

6.07 Receipt and Application of Property Insurance Proceeds 139 

Article 7 – Contractor’s Responsibilities ................................................................................................... 139 

7.01 Supervision and Superintendence 139 

7.02 Labor; Working Hours 139 

7.03 Services, Materials, and Equipment 140 

7.04 “Or Equals” 140 

7.05 Substitutes 141 

7.06 Concerning Subcontractors, Suppliers, and Others 143 

7.07 Patent Fees and Royalties 144 

7.08 Permits 145 

7.09 Taxes 145 

7.10 Laws and Regulations 145 

7.11 Record Documents 146 

7.12 Safety and Protection 146 

7.13 Safety Representative 147 

7.14 Hazard Communication Programs 147 

7.15 Emergencies 147 

7.16 Shop Drawings, Samples, and Other Submittals 147 

7.17 Contractor’s General Warranty and Guarantee 149 

7.18 Indemnification 150 

7.19 Delegation of Professional Design Services 151 

Article 8 – Other Work at the Site ............................................................................................................. 151 

8.01 Other Work 151 

8.02 Coordination 152 

8.03 Legal Relationships 152 

Article 9 – Owner’s Responsibilities .......................................................................................................... 153 

9.01 Communications to Contractor 153 

9.02 Replacement of Engineer 153 



 

EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.  
Page 112 

9.03 Furnish Data 154 

9.04 Pay When Due 154 

9.05 Lands and Easements; Reports, Tests, and Drawings 154 

9.06 Insurance 154 

9.07 Change Orders 154 

9.08 Inspections, Tests, and Approvals 154 

9.09 Limitations on Owner’s Responsibilities 154 

9.10 Undisclosed Hazardous Environmental Condition 154 

9.11 Evidence of Financial Arrangements 154 

9.12 Safety Programs 154 

Article 10 – Engineer’s Status During Construction .................................................................................. 155 

10.01 Owner’s Representative 155 

10.02 Visits to Site 155 

10.03 Project Representative 155 

10.04 Rejecting Defective Work 155 

10.05 Shop Drawings, Change Orders and Payments 155 

10.06 Determinations for Unit Price Work 156 

10.07 Decisions on Requirements of Contract Documents and Acceptability of Work 156 

10.08 Limitations on Engineer’s Authority and Responsibilities 156 

10.09 Compliance with Safety Program 157 

Article 11 – Amending the Contract Documents; Changes in the Work .................................................. 157 

11.01 Amending and Supplementing Contract Documents 157 

11.02 Owner-Authorized Changes in the Work 157 

11.03 Unauthorized Changes in the Work 158 

11.04 Change of Contract Price 158 

11.05 Change of Contract Times 159 

11.06 Change Proposals 159 

11.07 Execution of Change Orders 160 

11.08 Notification to Surety 160 

Article 12 – Claims ..................................................................................................................................... 161 

12.01 Claims 161 

Article 13 – Cost of the Work; Allowances; Unit Price Work .................................................................... 162 

13.01 Cost of the Work 162 

13.02 Allowances 164 



 

EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.  
Page 113 

13.03 Unit Price Work 165 

Article 14 – Tests and Inspections; Correction, Removal or Acceptance of Defective Work ................... 165 

14.01 Access to Work 165 

14.02 Tests, Inspections, and Approvals 166 

14.03 Defective Work 166 

14.04 Acceptance of Defective Work 167 

14.05 Uncovering Work167 

14.06 Owner May Stop the Work 168 

14.07 Owner May Correct Defective Work 168 

Article 15 – Payments to Contractor; Set-Offs; Completion; Correction Period ...................................... 169 

15.01 Progress Payments 169 

15.02 Contractor’s Warranty of Title 172 

15.03 Substantial Completion 172 

15.04 Partial Use or Occupancy 173 

15.05 Final Inspection 173 

15.06 Final Payment 173 

15.07 Waiver of Claims 175 

15.08 Correction Period 175 

Article 16 – Suspension of Work and Termination ................................................................................... 176 

16.01 Owner May Suspend Work 176 

16.02 Owner May Terminate for Cause 176 

16.03 Owner May Terminate For Convenience 177 

16.04 Contractor May Stop Work or Terminate 177 

Article 17 – Final Resolution of Disputes .................................................................................................. 178 

17.01 Methods and Procedures 178 

Article 18 – Miscellaneous ........................................................................................................................ 178 

18.01 Giving Notice 178 

18.02 Computation of Times 178 

18.03 Cumulative Remedies 178 

18.04 Limitation of Damages 179 

18.05 No Waiver 179 

18.06 Survival of Obligations 179 

18.07 Controlling Law 179 

18.08 Headings 179 



 

EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.  
Page 114 

 

ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with 
initial capital letters, including the term’s singular and plural forms, will have the meaning 
indicated in the definitions below. In addition to terms specifically defined, terms with 
initial capital letters in the Contract Documents include references to identified articles and 
paragraphs, and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which 
clarify, correct, or change the Bidding Requirements or the proposed Contract 
Documents. 

2. Agreement—The written instrument, executed by Owner and Contractor, that sets 
forth the Contract Price and Contract Times, identifies the parties and the Engineer, 
and designates the specific items that are Contract Documents. 

3. Application for Payment—The form acceptable to Engineer which is to be used by 
Contractor during the course of the Work in requesting progress or final payments and 
which is to be accompanied by such supporting documentation as is required by the 
Contract Documents. 

4. Bid—The offer of a Bidder submitted on the prescribed form setting forth the prices 
for the Work to be performed. 

5. Bidder—An individual or entity that submits a Bid to Owner. 

6. Bidding Documents—The Bidding Requirements, the proposed Contract Documents, 
and all Addenda. 

7. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, 
Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments. 

8. Change Order—A document which is signed by Contractor and Owner and authorizes 
an addition, deletion, or revision in the Work or an adjustment in the Contract Price or 
the Contract Times, or other revision to the Contract, issued on or after the Effective 
Date of the Contract. 

9. Change Proposal—A written request by Contractor, duly submitted in compliance with 
the procedural requirements set forth herein, seeking an adjustment in Contract Price 
or Contract Times, or both; contesting an initial decision by Engineer concerning the 
requirements of the Contract Documents or the acceptability of Work under the 
Contract Documents; challenging a set-off against payments due; or seeking other 
relief with respect to the terms of the Contract. 

10. Claim—(a) A demand or assertion by Owner directly to Contractor, duly submitted in 
compliance with the procedural requirements set forth herein: seeking an adjustment 
of Contract Price or Contract Times, or both; contesting an initial decision by Engineer 
concerning the requirements of the Contract Documents or the acceptability of Work 
under the Contract Documents; contesting Engineer’s decision regarding a Change 
Proposal; seeking resolution of a contractual issue that Engineer has declined to 
address; or seeking other relief with respect to the terms of the Contract; or (b) a 
demand or assertion by Contractor directly to Owner, duly submitted in compliance 
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with the procedural requirements set forth herein, contesting Engineer’s decision 
regarding a Change Proposal; or seeking resolution of a contractual issue that Engineer 
has declined to address. A demand for money or services by a third party is not a 
Claim. 

11. Constituent of Concern—Asbestos, petroleum, radioactive materials, polychlorinated 
biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other 
material of any nature whatsoever that is or becomes listed, regulated, or addressed 
pursuant to (a) the Comprehensive Environmental Response, Compensation and 
Liability Act, 42 U.S.C. §§9601 et seq. (“CERCLA”); (b) the Hazardous Materials 
Transportation Act, 49 U.S.C. §§5101 et seq.; (c) the Resource Conservation and 
Recovery Act, 42 U.S.C. §§6901 et seq. (“RCRA”); (d) the Toxic Substances Control Act, 
15 U.S.C. §§2601 et seq.; (e) the Clean Water Act, 33 U.S.C. §§1251 et seq.; (f) the 
Clean Air Act, 42 U.S.C. §§7401 et seq.; or (g) any other federal, state, or local statute, 
law, rule, regulation, ordinance, resolution, code, order, or decree regulating, relating 
to, or imposing liability or standards of conduct concerning, any hazardous, toxic, or 
dangerous waste, substance, or material. 

12. Contract—The entire and integrated written contract between the Owner and 
Contractor concerning the Work. 

13. Contract Documents—Those items so designated in the Agreement, and which 
together comprise the Contract. 

14. Contract Price—The money that Owner has agreed to pay Contractor for completion 
of the Work in accordance with the Contract Documents.  

15. Contract Times—The number of days or the dates by which Contractor shall: (a) 
achieve Milestones, if any; (b) achieve Substantial Completion; and (c) complete the 
Work. 

16. Contractor—The individual or entity with which Owner has contracted for 
performance of the Work. 

17. Cost of the Work—See Paragraph 13.01 for definition. 

18. Drawings—The part of the Contract that graphically shows the scope, extent, and 
character of the Work to be performed by Contractor. 

19. Effective Date of the Contract—The date, indicated in the Agreement, on which the 
Contract becomes effective. 

20. Engineer—The individual or entity named as such in the Agreement. 

21. Field Order—A written order issued by Engineer which requires minor changes in the 
Work but does not change the Contract Price or the Contract Times. 

22. Hazardous Environmental Condition—The presence at the Site of Constituents of 
Concern in such quantities or circumstances that may present a danger to persons or 
property exposed thereto.  The presence at the Site of materials that are necessary for 
the execution of the Work, or that are to be incorporated in the Work, and that are 
controlled and contained pursuant to industry practices, Laws and Regulations, and 
the requirements of the Contract, does not establish a Hazardous Environmental 
Condition. 
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23. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, 
rules, regulations, ordinances, codes, and orders of any and all governmental bodies, 
agencies, authorities, and courts having jurisdiction. 

24. Liens—Charges, security interests, or encumbrances upon Contract-related funds, real 
property, or personal property. 

25. Milestone—A principal event in the performance of the Work that the Contract 
requires Contractor to achieve by an intermediate completion date or by a time prior 
to Substantial Completion of all the Work. 

26. Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of 
the Bid. 

27. Notice to Proceed—A written notice by Owner to Contractor fixing the date on which 
the Contract Times will commence to run and on which Contractor shall start to 
perform the Work. 

28. Owner—The individual or entity with which Contractor has contracted regarding the 
Work, and which has agreed to pay Contractor for the performance of the Work, 
pursuant to the terms of the Contract. 

29. Progress Schedule—A schedule, prepared and maintained by Contractor, describing 
the sequence and duration of the activities comprising the Contractor’s plan to 
accomplish the Work within the Contract Times. 

30. Project—The total undertaking to be accomplished for Owner by engineers, 
contractors, and others, including planning, study, design, construction, testing, 
commissioning, and start-up, and of which the Work to be performed under the 
Contract Documents is a part. 

31. Project Manual—The written documents prepared for, or made available for, 
procuring and constructing the Work, including but not limited to the Bidding 
Documents or other construction procurement documents, geotechnical and existing 
conditions information, the Agreement, bond forms, General Conditions, 
Supplementary Conditions, and Specifications. The contents of the Project Manual 
may be bound in one or more volumes. 

32. Resident Project Representative—The authorized representative of Engineer assigned 
to assist Engineer at the Site. As used herein, the term Resident Project Representative 
or “RPR” includes any assistants or field staff of Resident Project Representative. 

33. Samples—Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and that establish the standards by which 
such portion of the Work will be judged. 

34. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of 
required submittals and the time requirements for Engineer’s review of the submittals 
and the performance of related construction activities. 

35. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating 
portions of the Contract Price to various portions of the Work and used as the basis for 
reviewing Contractor’s Applications for Payment. 

36. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or 
information that are specifically prepared or assembled by or for Contractor and 
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submitted by Contractor to illustrate some portion of the Work.  Shop Drawings, 
whether approved or not, are not Drawings and are not Contract Documents. 

37. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner 
upon which the Work is to be performed, including rights-of-way and easements, and 
such other lands furnished by Owner which are designated for the use of Contractor. 

38. Specifications—The part of the Contract that consists of written requirements for 
materials, equipment, systems, standards, and workmanship as applied to the Work, 
and certain administrative requirements and procedural matters applicable to the 
Work. 

39. Subcontractor—An individual or entity having a direct contract with Contractor or with 
any other Subcontractor for the performance of a part of the Work. 

40. Substantial Completion—The time at which the Work (or a specified part thereof) has 
progressed to the point where, in the opinion of Engineer, the Work (or a specified 
part thereof) is sufficiently complete, in accordance with the Contract Documents, so 
that the Work (or a specified part thereof) can be utilized for the purposes for which it 
is intended. The terms “substantially complete” and “substantially completed” as 
applied to all or part of the Work refer to Substantial Completion thereof. 

41. Successful Bidder—The Bidder whose Bid the Owner accepts, and to which the Owner 
makes an award of contract, subject to stated conditions. 

42. Supplementary Conditions—The part of the Contract that amends or supplements 
these General Conditions. 

43. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor 
having a direct contract with Contractor or with any Subcontractor to furnish materials 
or equipment to be incorporated in the Work by Contractor or a Subcontractor. 

44. Technical Data—Those items expressly identified as Technical Data in the 
Supplementary Conditions, with respect to either (a) subsurface conditions at the Site, 
or physical conditions relating to existing surface or subsurface structures at the Site 
(except Underground Facilities) or (b) Hazardous Environmental Conditions at the Site. 
If no such express identifications of Technical Data have been made with respect to 
conditions at the Site, then the data contained in boring logs, recorded measurements 
of subsurface water levels, laboratory test results, and other factual, objective 
information regarding conditions at the Site that are set forth in any geotechnical or 
environmental report prepared for the Project and made available to Contractor are 
hereby defined as Technical Data with respect to conditions at the Site under 
Paragraphs 5.03, 5.04, and 5.06. 

45. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, 
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any 
encasements containing such facilities, including but not limited to those that convey 
electricity, gases, steam, liquid petroleum products, telephone or other 
communications, fiber optic transmissions, cable television, water, wastewater, storm 
water, other liquids or chemicals, or traffic or other control systems. 

46. Unit Price Work—Work to be paid for on the basis of unit prices. 

47. Work—The entire construction or the various separately identifiable parts thereof 
required to be provided under the Contract Documents. Work includes and is the 
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result of performing or providing all labor, services, and documentation necessary to 
produce such construction; furnishing, installing, and incorporating all materials and 
equipment into such construction; and may include related services such as testing, 
start-up, and commissioning, all as required by the Contract Documents. 

48. Work Change Directive—A written directive to Contractor issued on or after the 
Effective Date of the Contract, signed by Owner and recommended by Engineer, 
ordering an addition, deletion, or revision in the Work. 

1.02 Terminology 

A. The words and terms discussed in the following paragraphs are not defined but, when used 
in the Bidding Requirements or Contract Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” 
“as directed” or terms of like effect or import to authorize an exercise of professional 
judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,” 
“acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to 
describe an action or determination of Engineer as to the Work. It is intended that 
such exercise of professional judgment, action, or determination will be solely to 
evaluate, in general, the Work for compliance with the information in the Contract 
Documents and with the design concept of the Project as a functioning whole as 
shown or indicated in the Contract Documents (unless there is a specific statement 
indicating otherwise). The use of any such term or adjective is not intended to and 
shall not be effective to assign to Engineer any duty or authority to supervise or direct 
the performance of the Work, or any duty or authority to undertake responsibility 
contrary to the provisions of Article 10 or any other provision of the Contract 
Documents. 

C. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next 
midnight. 

D. Defective: 

1. The word “defective,” when modifying the word “Work,” refers to Work that is 
unsatisfactory, faulty, or deficient in that it: 

a. does not conform to the Contract Documents; or 

b. does not meet the requirements of any applicable inspection, reference standard, 
test, or approval referred to in the Contract Documents; or 

c. has been damaged prior to Engineer’s recommendation of final payment (unless 
responsibility for the protection thereof has been assumed by Owner at 
Substantial Completion in accordance with Paragraph 15.03 or 15.04). 

E. Furnish, Install, Perform, Provide: 

1. The word “furnish,” when used in connection with services, materials, or equipment, 
shall mean to supply and deliver said services, materials, or equipment to the Site (or 
some other specified location) ready for use or installation and in usable or operable 
condition. 
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2. The word “install,” when used in connection with services, materials, or equipment, 
shall mean to put into use or place in final position said services, materials, or 
equipment complete and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, 
or equipment, shall mean to furnish and install said services, materials, or equipment 
complete and ready for intended use. 

4. If the Contract Documents establish an obligation of Contractor with respect to 
specific services, materials, or equipment, but do not expressly use any of the four 
words “furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish and 
install said services, materials, or equipment complete and ready for intended use. 

F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-
known technical or construction industry or trade meaning are used in the Contract 
Documents in accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. Bonds: When Contractor delivers the executed counterparts of the Agreement to Owner, 
Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Contractor’s Insurance: When Contractor delivers the executed counterparts of 
the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each 
named insured and additional insured (as identified in the Supplementary Conditions or 
elsewhere in the Contract), the certificates and other evidence of insurance required to be 
provided by Contractor in accordance with Article 6. 

C. Evidence of Owner’s Insurance: After receipt of the executed counterparts of the 
Agreement and all required bonds and insurance documentation, Owner shall promptly 
deliver to Contractor, with copies to each named insured and additional insured (as 
identified in the Supplementary Conditions or otherwise), the certificates and other 
evidence of insurance required to be provided by Owner under Article 6. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor four printed copies of the Contract (including one fully 
executed counterpart of the Agreement), and one copy in electronic portable document 
format (PDF). Additional printed copies will be furnished upon request at the cost of 
reproduction. 

B. Owner shall maintain and safeguard at least one original printed record version of the 
Contract, including Drawings and Specifications signed and sealed by Engineer and other 
design professionals.  Owner shall make such original printed record version of the Contract 
available to Contractor for review. Owner may delegate the responsibilities under this 
provision to Engineer. 

2.03   Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as 
otherwise specifically required by the Contract Documents), Contractor shall submit to 
Engineer for timely review: 
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1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for 
starting and completing the various stages of the Work, including any Milestones 
specified in the Contract; 

2. a preliminary Schedule of Submittals; and 

3. a preliminary Schedule of Values for all of the Work which includes quantities and 
prices of items which when added together equal the Contract Price and subdivides 
the Work into component parts in sufficient detail to serve as the basis for progress 
payments during performance of the Work. Such prices will include an appropriate 
amount of overhead and profit applicable to each item of Work. 

2.04 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, 
Engineer, and others as appropriate will be held to establish a working understanding 
among the parties as to the Work and to discuss the schedules referred to in Paragraph 
2.03.A, procedures for handling Shop Drawings, Samples, and other submittals, processing 
Applications for Payment, electronic or digital transmittals, and maintaining required 
records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific 
individual to act as its authorized representative with respect to the services and 
responsibilities under the Contract.  Such individuals shall have the authority to transmit 
and receive information, render decisions relative to the Contract, and otherwise act on 
behalf of each respective party. 

2.05 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference, 
attended by Contractor, Engineer, and others as appropriate, will be held to review for 
acceptability to Engineer as provided below the schedules submitted in accordance with 
Paragraph 2.03.A. Contractor shall have an additional 10 days to make corrections and 
adjustments and to complete and resubmit the schedules. No progress payment shall be 
made to Contractor until acceptable schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly 
progression of the Work to completion within the Contract Times. Such acceptance 
will not impose on Engineer responsibility for the Progress Schedule, for sequencing, 
scheduling, or progress of the Work, nor interfere with or relieve Contractor from 
Contractor’s full responsibility therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a 
workable arrangement for reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and 
substance if it provides a reasonable allocation of the Contract Price to the component 
parts of the Work. 

2.06 Electronic Transmittals 

A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor 
may transmit, and shall accept, Project-related correspondence, text, data, documents, 
drawings, information, and graphics, including but not limited to Shop Drawings and other 
submittals, in electronic media or digital format, either directly, or through access to a 
secure Project website. 
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B. If the Contract does not establish protocols for electronic or digital transmittals, then 
Owner, Engineer, and Contractor shall jointly develop such protocols. 

C. When transmitting items in electronic media or digital format, the transmitting party makes 
no representations as to long term compatibility, usability, or readability of the items 
resulting from the recipient’s use of software application packages, operating systems, or 
computer hardware differing from those used in the drafting or transmittal of the items, or 
from those established in applicable transmittal protocols. 

ARTICLE 3 – DOCUMENTS: INTENT, REQUIREMENTS, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if 
required by all. 

B. It is the intent of the Contract Documents to describe a functionally complete project (or 
part thereof) to be constructed in accordance with the Contract Documents. 

C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the 
electronic or digital versions of the Contract Documents (including any printed copies 
derived from such electronic or digital versions) and the printed record version, the printed 
record version shall govern. 

D. The Contract supersedes prior negotiations, representations, and agreements, whether 
written or oral. 

E. Engineer will issue clarifications and interpretations of the Contract Documents as provided 
herein. 

3.02 Reference Standards 

A. Standards Specifications, Codes, Laws and Regulations 

1. Reference in the Contract Documents to standard specifications, manuals, reference 
standards, or codes of any technical society, organization, or association, or to Laws or 
Regulations, whether such reference be specific or by implication, shall mean the 
standard specification, manual, reference standard, code, or Laws or Regulations in 
effect at the time of opening of Bids (or on the Effective Date of the Contract if there 
were no Bids), except as may be otherwise specifically stated in the Contract 
Documents. 

2. No provision of any such standard specification, manual, reference standard, or code, 
or any instruction of a Supplier, shall be effective to change the duties or 
responsibilities of Owner, Contractor, or Engineer, or any of their subcontractors, 
consultants, agents, or employees, from those set forth in the part of the Contract 
Documents prepared by or for Engineer. No such provision or instruction shall be 
effective to assign to Owner, Engineer, or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors, any duty or authority to 
supervise or direct the performance of the Work or any duty or authority to undertake 
responsibility inconsistent with the provisions of the part of the Contract Documents 
prepared by or for Engineer. 
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3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 

1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each 
part of the Work, Contractor shall carefully study the Contract Documents, and check 
and verify pertinent figures and dimensions therein, particularly with respect to 
applicable field measurements. Contractor shall promptly report in writing to Engineer 
any conflict, error, ambiguity, or discrepancy that Contractor discovers, or has actual 
knowledge of, and shall not proceed with any Work affected thereby until the conflict, 
error, ambiguity, or discrepancy is resolved, by a clarification or interpretation by 
Engineer, or by an amendment or supplement to the Contract Documents issued 
pursuant to Paragraph 11.01. 

2. Contractor’s Review of Contract Documents: If, before or during the performance of 
the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within 
the Contract Documents, or between the Contract Documents and (a) any applicable 
Law or Regulation, (b) actual field conditions, (c) any standard specification, manual, 
reference standard, or code, or (d) any instruction of any Supplier, then Contractor 
shall promptly report it to Engineer in writing. Contractor shall not proceed with the 
Work affected thereby (except in an emergency as required by Paragraph 7.15) until 
the conflict, error, ambiguity, or discrepancy is resolved, by a clarification or 
interpretation by Engineer, or by an amendment or supplement to the Contract 
Documents issued pursuant to Paragraph 11.01. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, 
error, ambiguity, or discrepancy in the Contract Documents unless Contractor had 
actual knowledge thereof. 

B. Resolving Discrepancies: 

1. Except as may be otherwise specifically stated in the Contract Documents, the 
provisions of the part of the Contract Documents prepared by or for Engineer shall 
take precedence in resolving any conflict, error, ambiguity, or discrepancy between 
such provisions of the Contract Documents and: 

a. the provisions of any standard specification, manual, reference standard, or code, 
or the instruction of any Supplier (whether or not specifically incorporated by 
reference as a Contract Document); or 

b. the provisions of any Laws or Regulations applicable to the performance of the 
Work (unless such an interpretation of the provisions of the Contract Documents 
would result in violation of such Law or Regulation). 

3.04 Requirements of the Contract Documents 

A. During the performance of the Work and until final payment, Contractor and Owner shall 
submit to the Engineer all matters in question concerning the requirements of the Contract 
Documents (sometimes referred to as requests for information or interpretation—RFIs), or 
relating to the acceptability of the Work under the Contract Documents, as soon as possible 
after such matters arise. Engineer will be the initial interpreter of the requirements of the 
Contract Documents, and judge of the acceptability of the Work thereunder. 

B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or 
decision on the issue submitted, or initiate an amendment or supplement to the Contract 
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Documents. Engineer’s written clarification, interpretation, or decision will be final and 
binding on Contractor, unless it appeals by submitting a Change Proposal, and on Owner, 
unless it appeals by filing a Claim. 

C. If a submitted matter in question concerns terms and conditions of the Contract 
Documents that do not involve (1) the performance or acceptability of the Work under the 
Contract Documents, (2) the design (as set forth in the Drawings, Specifications, or 
otherwise), or (3) other engineering or technical matters, then Engineer will promptly give 
written notice to Owner and Contractor that Engineer is unable to provide a decision or 
interpretation. If Owner and Contractor are unable to agree on resolution of such a matter 
in question, either party may pursue resolution as provided in Article 12. 

3.05 Reuse of Documents 

A. Contractor and its Subcontractors and Suppliers shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, 
or other documents (or copies of any thereof) prepared by or bearing the seal of 
Engineer or its consultants, including electronic media editions, or reuse any such 
Drawings, Specifications, other documents, or copies thereof on extensions of the 
Project or any other project without written consent of Owner and Engineer and 
specific written verification or adaptation by Engineer; or 

2. have or acquire any title or ownership rights in any other Contract Documents, reuse 
any such Contract Documents for any purpose without Owner’s express written 
consent, or violate any copyrights pertaining to such Contract Documents. 

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract 
Documents for record purposes. 

ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK 

4.01 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of 
the Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to 
Proceed. A Notice to Proceed may be given at any time within 30 days after the Effective 
Date of the Contract.  

4.02 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times 
commence to run. No Work shall be done at the Site prior to such date. 

4.03 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction 
which in Engineer’s judgment are necessary to enable Contractor to proceed with the 
Work. Contractor shall be responsible for laying out the Work, shall protect and preserve 
the established reference points and property monuments, and shall make no changes or 
relocations without the prior written approval of Owner. Contractor shall report to 
Engineer whenever any reference point or property monument is lost or destroyed or 
requires relocation because of necessary changes in grades or locations, and shall be 
responsible for the accurate replacement or relocation of such reference points or property 
monuments by professionally qualified personnel. 
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4.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 
2.05 as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in 
Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in 
changing the Contract Times. 

2. Proposed adjustments in the Progress Schedule that will change the Contract Times 
shall be submitted in accordance with the requirements of Article 11. 

B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes 
or disagreements with Owner. No Work shall be delayed or postponed pending resolution 
of any disputes or disagreements, or during any appeal process, except as permitted by 
Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing. 

4.05 Delays in Contractor’s Progress 

A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or 
interferes with the performance or progress of the Work, then Contractor shall be entitled 
to an equitable adjustment in the Contract Times and Contract Price. Contractor’s 
entitlement to an adjustment of the Contract Times is conditioned on such adjustment 
being essential to Contractor’s ability to complete the Work within the Contract Times. 

B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for 
delay, disruption, or interference caused by or within the control of Contractor. Delay, 
disruption, and interference attributable to and within the control of a Subcontractor or 
Supplier shall be deemed to be within the control of Contractor. 

C. If Contractor’s performance or progress is delayed, disrupted, or interfered with by 
unanticipated causes not the fault of and beyond the control of Owner, Contractor, and 
those for which they are responsible, then Contractor shall be entitled to an equitable 
adjustment in Contract Times. Contractor’s entitlement to an adjustment of the Contract 
Times is conditioned on such adjustment being essential to Contractor’s ability to complete 
the Work within the Contract Times. Such an adjustment shall be Contractor’s sole and 
exclusive remedy for the delays, disruption, and interference described in this paragraph. 
Causes of delay, disruption, or interference that may give rise to an adjustment in Contract 
Times under this paragraph include but are not limited to the following: 

1. severe and unavoidable natural catastrophes such as fires, floods, epidemics, and 
earthquakes; 

2. abnormal weather conditions; 

3. acts or failures to act of utility owners (other than those performing other work at or 
adjacent to the Site by arrangement with the Owner, as contemplated in Article 8); 
and 

4. acts of war or terrorism. 

D. Delays, disruption, and interference to the performance or progress of the Work resulting 
from the existence of a differing subsurface or physical condition, an Underground Facility 
that was not shown or indicated by the Contract Documents, or not shown or indicated 
with reasonable accuracy, and those resulting from Hazardous Environmental Conditions, 
are governed by Article 5. 
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E. Paragraph 8.03 governs delays, disruption, and interference to the performance or 
progress of the Work resulting from the performance of certain other work at or adjacent 
to the Site. 

F. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for 
any delay, disruption, or interference if such delay is concurrent with a delay, disruption, or 
interference caused by or within the control of Contractor. 

G. Contractor must submit any Change Proposal seeking an adjustment in Contract Price or 
Contract Times under this paragraph within 30 days of the commencement of the delaying, 
disrupting, or interfering event. 

ARTICLE 5 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS 
ENVIRONMENTAL CONDITIONS 

5.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or 
restrictions not of general application but specifically related to use of the Site with which 
Contractor must comply in performing the Work. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement 
of record legal title and legal description of the lands upon which permanent improvements 
are to be made and Owner’s interest therein as necessary for giving notice of or filing a 
mechanic’s or construction lien against such lands in accordance with applicable Laws and 
Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment. 

5.02 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, temporary construction facilities, the 
storage of materials and equipment, and the operations of workers to the Site, 
adjacent areas that Contractor has arranged to use through construction easements or 
otherwise, and other adjacent areas permitted by Laws and Regulations, and shall not 
unreasonably encumber the Site and such other adjacent areas with construction 
equipment or other materials or equipment. Contractor shall assume full responsibility 
for (a) damage to the Site; (b) damage to any such other adjacent areas used for 
Contractor’s operations; (c) damage to any other adjacent land or areas; and (d) for 
injuries and losses sustained by the owners or occupants of any such land or areas; 
provided that such damage or injuries result from the performance of the Work or 
from other actions or conduct of the Contractor or those for which Contractor is 
responsible. 

2. If a damage or injury claim is made by the owner or occupant of any such land or area 
because of the performance of the Work, or because of other actions or conduct of 
the Contractor or those for which Contractor is responsible, Contractor shall (a) take 
immediate corrective or remedial action as required by Paragraph 7.12, or otherwise; 
(b) promptly attempt to settle the claim as to all parties through negotiations with 
such owner or occupant, or otherwise resolve the claim by arbitration or other dispute 
resolution proceeding, or at law; and (c) to the fullest extent permitted by Laws and 
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Regulations, indemnify and hold harmless Owner and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of 
each and any of them from and against any such claim, and against all costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to any claim or action, legal or equitable, 
brought by any such owner or occupant against Owner, Engineer, or any other party 
indemnified hereunder to the extent caused directly or indirectly, in whole or in part 
by, or based upon, Contractor’s performance of the Work, or because of other actions 
or conduct of the Contractor or those for which Contractor is responsible. 

B. Removal of Debris During Performance of the Work: During the progress of the Work the 
Contractor shall keep the Site and other adjacent areas free from accumulations of waste 
materials, rubbish, and other debris. Removal and disposal of such waste materials, 
rubbish, and other debris shall conform to applicable Laws and Regulations. 

C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and 
the Work and make it ready for utilization by Owner. At the completion of the Work 
Contractor shall remove from the Site and adjacent areas all tools, appliances, construction 
equipment and machinery, and surplus materials and shall restore to original condition all 
property not designated for alteration by the Contract Documents. 

D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be 
loaded in any manner that will endanger the structure, nor shall Contractor subject any 
part of the Work or adjacent structures or land to stresses or pressures that will endanger 
them. 

5.03 Subsurface and Physical Conditions 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions at or 
adjacent to the Site; 

2. those drawings known to Owner of physical conditions relating to existing surface or 
subsurface structures at the Site (except Underground Facilities); and 

3. Technical Data contained in such reports and drawings. 

B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the 
accuracy of the Technical Data expressly identified in the Supplementary Conditions with 
respect to such reports and drawings, but such reports and drawings are not Contract 
Documents. If no such express identification has been made, then Contractor may rely 
upon the accuracy of the Technical Data (as defined in Article 1) contained in any 
geotechnical or environmental report prepared for the Project and made available to 
Contractor. Except for such reliance on Technical Data, Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors, with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, 
but not limited to, any aspects of the means, methods, techniques, sequences, and 
procedures of construction to be employed by Contractor, and safety precautions and 
programs incident thereto; or 
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2. other data, interpretations, opinions, and information contained in such reports or 
shown or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any 
such other data, interpretations, opinions, or information. 

5.04 Differing Subsurface or Physical Conditions 

A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is 
uncovered or revealed at the Site either: 

1. is of such a nature as to establish that any Technical Data on which Contractor is 
entitled to rely as provided in Paragraph 5.03 is materially inaccurate; or 

2. is of such a nature as to require a change in the Drawings or Specifications; or 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered 
and generally recognized as inherent in work of the character provided for in the 
Contract Documents; 

then Contractor shall, promptly after becoming aware thereof and before further 
disturbing the subsurface or physical conditions or performing any Work in connection 
therewith (except in an emergency as required by Paragraph 7.15), notify Owner and 
Engineer in writing about such condition. Contractor shall not further disturb such 
condition or perform any Work in connection therewith (except with respect to an 
emergency) until receipt of a written statement permitting Contractor to do so. 

B. Engineer’s Review: After receipt of written notice as required by the preceding paragraph, 
Engineer will promptly review the subsurface or physical condition in question; determine 
the necessity of Owner’s obtaining additional exploration or tests with respect to the 
condition; conclude whether the condition falls within any one or more of the differing site 
condition categories in Paragraph 5.04.A above; obtain any pertinent cost or schedule 
information from Contractor; prepare recommendations to Owner regarding the 
Contractor’s resumption of Work in connection with the subsurface or physical condition in 
question and the need for any change in the Drawings or Specifications; and advise Owner 
in writing  of Engineer’s findings, conclusions, and recommendations. 

C. Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s 
written findings, conclusions, and recommendations, Owner shall issue a written statement 
to Contractor (with a copy to Engineer) regarding the subsurface or physical condition in 
question, addressing the resumption of Work in connection with such condition, indicating 
whether any change in the Drawings or Specifications will be made, and adopting or 
rejecting Engineer’s written findings, conclusions, and recommendations, in whole or in 
part. 

D. Possible Price and Times Adjustments: 

1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract 
Times, or both, to the extent that the existence of a differing subsurface or physical 
condition, or any related delay, disruption, or interference, causes an increase or 
decrease in Contractor’s cost of, or time required for, performance of the Work; 
subject, however, to the following: 
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a. such condition must fall within any one or more of the categories described in 
Paragraph 5.04.A; 

b. with respect to Work that is paid for on a unit price basis, any adjustment in 
Contract Price will be subject to the provisions of Paragraph 13.03; and, 

c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned 
on such adjustment being essential to Contractor’s ability to complete the Work 
within the Contract Times. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract 
Times with respect to a subsurface or physical condition if: 

a. Contractor knew of the existence of such condition at the time Contractor made a 
commitment to Owner with respect to Contract Price and Contract Times by the 
submission of a Bid or becoming bound under a negotiated contract, or 
otherwise; or 

b. the existence of such condition reasonably could have been discovered or 
revealed as a result of any examination, investigation, exploration, test, or study 
of the Site and contiguous areas expressly required by the Bidding Requirements 
or Contract Documents to be conducted by or for Contractor prior to Contractor’s 
making such commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 5.04.A. 

3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, then any 
such adjustment shall be set forth in a Change Order. 

4. Contractor may submit a Change Proposal regarding its entitlement to or the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, no later 
than 30 days after Owner’s issuance of the Owner’s written statement to Contractor 
regarding the subsurface or physical condition in question. 

5.05 Underground Facilities 

A. Contractor’s Responsibilities: The information and data shown or indicated in the Contract 
Documents with respect to existing Underground Facilities at or adjacent to the Site is 
based on information and data furnished to Owner or Engineer by the owners of such 
Underground Facilities, including Owner, or by others. Unless it is otherwise expressly 
provided in the Supplementary Conditions: 

1. Owner and Engineer do not warrant or guarantee the accuracy or completeness of any 
such information or data provided by others; and 

2. the cost of all of the following will be included in the Contract Price, and Contractor 
shall have full responsibility for: 

a. reviewing and checking all information and data regarding existing Underground 
Facilities at the Site; 

b. locating all Underground Facilities shown or indicated in the Contract Documents 
as being at the Site; 

c. coordination of the Work with the owners (including Owner) of such 
Underground Facilities, during construction; and 
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d. the safety and protection of all existing Underground Facilities at the Site, and 
repairing any damage thereto resulting from the Work. 

B. Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered 
or revealed at the Site was not shown or indicated in the Contract Documents, or was not 
shown or indicated with reasonable accuracy, then Contractor shall, promptly after 
becoming aware thereof and before further disturbing conditions affected thereby or 
performing any Work in connection therewith (except in an emergency as required by 
Paragraph 7.15), identify the owner of such Underground Facility and give written notice to 
that owner and to Owner and Engineer. 

C. Engineer’s Review: Engineer will promptly review the Underground Facility and conclude 
whether such Underground Facility was not shown or indicated in the Contract Documents, 
or was not shown or indicated with reasonable accuracy; obtain any pertinent cost or 
schedule information from Contractor; prepare recommendations to Owner regarding the 
Contractor’s resumption of Work in connection with the Underground Facility in question; 
determine the extent, if any, to which a change is required in the Drawings or Specifications 
to reflect and document the consequences of the existence or location of the Underground 
Facility; and advise Owner in writing  of Engineer’s findings, conclusions, and 
recommendations. During such time, Contractor shall be responsible for the safety and 
protection of such Underground Facility. 

D. Owner’s Statement to Contractor Regarding Underground Facility: After receipt of 
Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written 
statement to Contractor (with a copy to Engineer) regarding the Underground Facility in 
question, addressing the resumption of Work in connection with such Underground Facility, 
indicating whether any change in the Drawings or Specifications will be made, and adopting 
or rejecting Engineer’s written findings, conclusions, and recommendations in whole or in 
part. 

E. Possible Price and Times Adjustments: 

1. Contractor shall be entitled to an equitable adjustment in the Contract Price or 
Contract Times, or both, to the extent that any existing Underground Facility at the 
Site that was not shown or indicated in the Contract Documents, or was not shown or 
indicated with reasonable accuracy, or any related delay, disruption, or interference, 
causes an increase or decrease in Contractor’s cost of, or time required for, 
performance of the Work; subject, however, to the following: 

a. Contractor did not know of and could not reasonably have been expected to be 
aware of or to have anticipated the existence or actual location of the 
Underground Facility in question; 

b. With respect to Work that is paid for on a unit price basis, any adjustment in 
Contract Price will be subject to the provisions of Paragraph 13.03; 

c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned 
on such adjustment being essential to Contractor’s ability to complete the Work 
within the Contract Times; and 

d. Contractor gave the notice required in Paragraph 5.05.B. 

2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, then any 
such adjustment shall be set forth in a Change Order. 



 

EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.  
Page 130 

3. Contractor may submit a Change Proposal regarding its entitlement to or the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, no later 
than 30 days after Owner’s issuance of the Owner’s written statement to Contractor 
regarding the Underground Facility in question. 

5.06 Hazardous Environmental Conditions at Site 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports and drawings known to Owner relating to Hazardous Environmental 
Conditions that have been identified at or adjacent to the Site; and 

2. Technical Data contained in such reports and drawings. 

B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the 
accuracy of the Technical Data expressly identified in the Supplementary Conditions with 
respect to such reports and drawings, but such reports and drawings are not Contract 
Documents. If no such express identification has been made, then Contractor may rely on 
the accuracy of the Technical Data (as defined in Article 1) contained in any geotechnical or 
environmental report prepared for the Project and made available to Contractor. Except for 
such reliance on Technical Data, Contractor may not rely upon or make any claim against 
Owner or Engineer, or any of their officers, directors, members, partners, employees, 
agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, 
but not limited to, any aspects of the means, methods, techniques, sequences and 
procedures of construction to be employed by Contractor and safety precautions and 
programs incident thereto; or 

2. other data, interpretations, opinions and information contained in such reports or 
shown or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any 
such other data, interpretations, opinions or information. 

C. Contractor shall not be responsible for removing or remediating any Hazardous 
Environmental Condition encountered, uncovered, or revealed at the Site unless such 
removal or remediation is expressly identified in the Contract Documents to be within the 
scope of the Work. 

D. Contractor shall be responsible for controlling, containing, and duly removing all 
Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or 
anyone else for whom Contractor is responsible, and for any associated costs; and for the 
costs of removing and remediating any Hazardous Environmental Condition created by the 
presence of any such Constituents of Concern. 

E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose 
removal or remediation is not expressly identified in the Contract Documents as being 
within the scope of the Work, or if Contractor or anyone for whom Contractor is 
responsible creates a Hazardous Environmental Condition, then Contractor shall 
immediately: (1) secure or otherwise isolate such condition; (2) stop all Work in connection 
with such condition and in any area affected thereby (except in an emergency as required 
by Paragraph 7.15); and (3) notify Owner and Engineer (and promptly thereafter confirm 
such notice in writing). Owner shall promptly consult with Engineer concerning the 
necessity for Owner to retain a qualified expert to evaluate such condition or take 
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corrective action, if any. Promptly after consulting with Engineer, Owner shall take such 
actions as are necessary to permit Owner to timely obtain required permits and provide 
Contractor the written notice required by Paragraph 5.06.F. If Contractor or anyone for 
whom Contractor is responsible created the Hazardous Environmental Condition in 
question, then Owner may remove and remediate the Hazardous Environmental Condition, 
and impose a set-off against payments to account for the associated costs. 

F. Contractor shall not resume Work in connection with such Hazardous Environmental 
Condition or in any affected area until after Owner has obtained any required permits 
related thereto, and delivered written notice to Contractor either (1) specifying that such 
condition and any affected area is or has been rendered safe for the resumption of Work, 
or (2) specifying any special conditions under which such Work may be resumed safely. 

G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if 
any, of any adjustment in Contract Price or Contract Times, or both, as a result of such 
Work stoppage or such special conditions under which Work is agreed to be resumed by 
Contractor, then within 30 days of Owner’s written notice regarding the resumption of 
Work, Contractor may submit a Change Proposal, or Owner may impose a set-off. 

H. If after receipt of such written notice Contractor does not agree to resume such Work 
based on a reasonable belief it is unsafe, or does not agree to resume such Work under 
such special conditions, then Owner may order the portion of the Work that is in the area 
affected by such condition to be deleted from the Work, following the contractual change 
procedures in Article 11. Owner may have such deleted portion of the Work performed by 
Owner’s own forces or others in accordance with Article 8. 

I. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them 
from and against all claims, costs, losses, and damages (including but not limited to all fees 
and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to a Hazardous 
Environmental Condition, provided that such Hazardous Environmental Condition (1) was 
not shown or indicated in the Drawings, Specifications, or other Contract Documents, 
identified as Technical Data entitled to limited reliance pursuant to Paragraph 5.06.B,  or 
identified in the Contract Documents to be included within the scope of the Work, and (2) 
was not created by Contractor or by anyone for whom Contractor is responsible. Nothing in 
this Paragraph 5.06.I shall obligate Owner to indemnify any individual or entity from and 
against the consequences of that individual’s or entity’s own negligence. 

J. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to the failure to 
control, contain, or remove a Constituent of Concern brought to the Site by Contractor or 
by anyone for whom Contractor is responsible, or to a Hazardous Environmental Condition 
created by Contractor or by anyone for whom Contractor is responsible. Nothing in this 
Paragraph 5.06.J shall obligate Contractor to indemnify any individual or entity from and 
against the consequences of that individual’s or entity’s own negligence. 
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K. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of 
Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed 
at the Site. 

ARTICLE 6 – BONDS AND INSURANCE 

6.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish a performance bond and a payment bond, each in an amount at 
least equal to the Contract Price, as security for the faithful performance and payment of all 
of Contractor’s obligations under the Contract. These bonds shall remain in effect until one 
year after the date when final payment becomes due or until completion of the correction 
period specified in Paragraph 15.08, whichever is later, except as provided otherwise by 
Laws or Regulations, the Supplementary Conditions, or other specific provisions of the 
Contract. Contractor shall also furnish such other bonds as are required by the 
Supplementary Conditions or other specific provisions of the Contract. 

B. All bonds shall be in the form prescribed by the Contract except as provided otherwise by 
Laws or Regulations, and shall be executed by such sureties as are named in “Companies 
Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as 
Acceptable Reinsuring Companies” as published in Circular 570 (as amended and 
supplemented) by the Financial Management Service, Surety Bond Branch, U.S. 
Department of the Treasury. A bond signed by an agent or attorney-in-fact must be 
accompanied by a certified copy of that individual’s authority to bind the surety.  The 
evidence of authority shall show that it is effective on the date the agent or attorney-in-fact 
signed the accompanying bond. 

C. Contractor shall obtain the required bonds from surety companies that are duly licensed or 
authorized in the jurisdiction in which the Project is located to issue bonds in the required 
amounts. 

D. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, 
or its right to do business is terminated in any state or jurisdiction where any part of the 
Project is located, or the surety ceases to meet the requirements above, then Contractor 
shall promptly notify Owner and Engineer and shall, within 20 days after the event giving 
rise to such notification, provide another bond and surety, both of which shall comply with 
the bond and surety requirements above. 

E. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from 
the Site and exercise Owner’s termination rights under Article 16. 

F. Upon request, Owner shall provide a copy of the payment bond to any Subcontractor, 
Supplier, or other person or entity claiming to have furnished labor or materials used in the 
performance of the Work. 

6.02 Insurance—General Provisions 

A. Owner and Contractor shall obtain and maintain insurance as required in this Article and in 
the Supplementary Conditions. 

B. All insurance required by the Contract to be purchased and maintained by Owner or 
Contractor shall be obtained from insurance companies that are duly licensed or 
authorized, in the state or jurisdiction in which the Project is located, to issue insurance 
policies for the required limits and coverages. Unless a different standard is indicated in the 
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Supplementary Conditions, all companies that provide insurance policies required under 
this Contract shall have an A.M. Best rating of A-VII or better. 

C. Contractor shall deliver to Owner, with copies to each named insured and additional 
insured (as identified in this Article, in the Supplementary Conditions, or elsewhere in the 
Contract), certificates of insurance establishing that Contractor has obtained and is 
maintaining the policies, coverages, and endorsements required by the Contract.  Upon 
request by Owner or any other insured, Contractor shall also furnish other evidence of such 
required insurance, including but not limited to copies of policies and endorsements, and 
documentation of applicable self-insured retentions and deductibles. Contractor may block 
out (redact) any confidential premium or pricing information contained in any policy or 
endorsement furnished under this provision. 

D. Owner shall deliver to Contractor, with copies to each named insured and additional 
insured (as identified in this Article, the Supplementary Conditions, or elsewhere in the 
Contract), certificates of insurance establishing that Owner has obtained and is maintaining 
the policies, coverages, and endorsements required of Owner by the Contract (if any).  
Upon request by Contractor or any other insured, Owner shall also provide other evidence 
of such required insurance (if any), including but not limited to copies of policies and 
endorsements, and documentation of applicable self-insured retentions and deductibles.  
Owner may block out (redact) any confidential premium or pricing information contained in 
any policy or endorsement furnished under this provision. 

E. Failure of Owner or Contractor to demand such certificates or other evidence of the other 
party’s full compliance with these insurance requirements, or failure of Owner or 
Contractor to identify a deficiency in compliance from the evidence provided, shall not be 
construed as a waiver of the other party’s obligation to obtain and maintain such insurance. 

F. If either party does not purchase or maintain all of the insurance required of such party by 
the Contract, such party shall notify the other party in writing of such failure to purchase 
prior to the start of the Work, or of such failure to maintain prior to any change in the 
required coverage. 

G. If Contractor has failed to obtain and maintain required insurance, Owner may exclude the 
Contractor from the Site, impose an appropriate set-off against payment, and exercise 
Owner’s termination rights under Article 16. 

H. Without prejudice to any other right or remedy, if a party has failed to obtain required 
insurance, the other party may elect to obtain equivalent insurance to protect such other 
party’s interests at the expense of the party who was required to provide such coverage, 
and the Contract Price shall be adjusted accordingly. 

I. Owner does not represent that insurance coverage and limits established in this Contract 
necessarily will be adequate to protect Contractor or Contractor’s interests. 

J. The insurance and insurance limits required herein shall not be deemed as a limitation on 
Contractor’s liability under the indemnities granted to Owner and other individuals and 
entities in the Contract. 
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6.03 Contractor’s Insurance 

A. Workers’ Compensation: Contractor shall purchase and maintain workers’ compensation 
and employer’s liability insurance for: 

1. claims under workers’ compensation, disability benefits, and other similar employee 
benefit acts. 

2. United States Longshoreman and Harbor Workers’ Compensation Act and Jones Act 
coverage (if applicable). 

3. claims for damages because of bodily injury, occupational sickness or disease, or death 
of Contractor’s employees (by stop-gap endorsement in monopolist worker’s 
compensation states). 

4. Foreign voluntary worker compensation (if applicable). 

B. Commercial General Liability—Claims Covered: Contractor shall purchase and maintain 
commercial general liability insurance, covering all operations by or on behalf of 
Contractor, on an occurrence basis, against: 

1. claims for damages because of bodily injury, sickness or disease, or death of any 
person other than Contractor’s employees. 

2. claims for damages insured by reasonably available personal injury liability coverage. 

3. claims for damages, other than to the Work itself, because of injury to or destruction 
of tangible property wherever located, including loss of use resulting therefrom. 

C. Commercial General Liability—Form and Content: Contractor’s commercial liability policy 
shall be written on a 1996 (or later) ISO commercial general liability form (occurrence form) 
and include the following coverages and endorsements: 

1. Products and completed operations coverage: 

a. Such insurance shall be maintained for three years after final payment. 

b. Contractor shall furnish Owner and each other additional insured (as identified in 
the Supplementary Conditions or elsewhere in the Contract) evidence of 
continuation of such insurance at final payment and three years thereafter. 

2. Blanket contractual liability coverage, to the extent permitted by law, including but not 
limited to coverage of Contractor’s contractual indemnity obligations in Paragraph 
7.18. 

3. Broad form property damage coverage. 

4. Severability of interest. 

5. Underground, explosion, and collapse coverage. 

6.  Personal injury coverage. 

7. Additional insured endorsements that include both ongoing operations and products 
and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG 
20 37 10 01 (together); or CG 20 10 07 04 and CG 20 37 07 04 (together); or their 
equivalent. 
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8. For design professional additional insureds, ISO Endorsement CG 20 32 07 04, 
“Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named 
Insured” or its equivalent. 

D. Automobile liability: Contractor shall purchase and maintain automobile liability insurance 
against claims for damages because of bodily injury or death of any person or property 
damage arising out of the ownership, maintenance, or use of any motor vehicle. The 
automobile liability policy shall be written on an occurrence basis. 

E. Umbrella or excess liability: Contractor shall purchase and maintain umbrella or excess 
liability insurance written over the underlying employer’s liability, commercial general 
liability, and automobile liability insurance described in the paragraphs above. Subject to 
industry-standard exclusions, the coverage afforded shall follow form as to each and every 
one of the underlying policies. 

F. Contractor’s pollution liability insurance: Contractor shall purchase and maintain a policy 
covering third-party injury and property damage claims, including clean-up costs, as a result 
of pollution conditions arising from Contractor’s operations and completed operations. This 
insurance shall be maintained for no less than three years after final completion. 

G. Additional insureds: The Contractor’s commercial general liability, automobile liability, 
umbrella or excess, and pollution liability policies shall include and list as additional 
insureds Owner and Engineer, and any individuals or entities identified in the 
Supplementary Conditions; include coverage for the respective officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each and any of 
all such additional insureds; and the insurance afforded to these additional insureds shall 
provide primary coverage for all claims covered thereby (including as applicable those 
arising from both ongoing and completed operations) on a non-contributory basis. 
Contractor shall obtain all necessary endorsements to support these requirements. 

H. Contractor’s professional liability insurance: If Contractor will provide or furnish 
professional services under this Contract, through a delegation of professional design 
services or otherwise, then Contractor shall be responsible for purchasing and maintaining 
applicable professional liability insurance. This insurance shall provide protection against 
claims arising out of performance of professional design or related services, and caused by 
a negligent error, omission, or act for which the insured party is legally liable. It shall be 
maintained throughout the duration of the Contract and for a minimum of two years after 
Substantial Completion. If such professional design services are performed by a 
Subcontractor, and not by Contractor itself, then the requirements of this paragraph may 
be satisfied through the purchasing and maintenance of such insurance by such 
Subcontractor. 

I. General provisions: The policies of insurance required by this Paragraph 6.03 shall: 

1. include at least the specific coverages provided in this Article. 

2. be written for not less than the limits of liability provided in this Article and in the 
Supplementary Conditions, or required by Laws or Regulations, whichever is greater. 

3. contain a provision or endorsement that the coverage afforded will not be canceled, 
materially changed, or renewal refused until at least 10 days prior written notice has 
been given to Contractor.  Within three days of receipt of any such written notice, 
Contractor shall provide a copy of the notice to Owner, Engineer, and each other 
insured under the policy. 
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4. remain in effect at least until final payment (and longer if expressly required in this 
Article) and at all times thereafter when Contractor may be correcting, removing, or 
replacing defective Work as a warranty or correction obligation, or otherwise, or 
returning to the Site to conduct other tasks arising from the Contract Documents. 

5. be appropriate for the Work being performed and provide protection from claims that 
may arise out of or result from Contractor’s performance of the Work and Contractor’s 
other obligations under the Contract Documents, whether it is to be performed by 
Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly 
employed by any of them to perform any of the Work, or by anyone for whose acts 
any of them may be liable. 

J. The coverage requirements for specific policies of insurance must be met by such policies, 
and not by reference to excess or umbrella insurance provided in other policies. 

6.04 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 6.03, 
Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own 
liability insurance as will protect Owner against claims which may arise from operations 
under the Contract Documents. 

B. Owner’s liability policies, if any, operate separately and independently from policies 
required to be provided by Contractor, and Contractor cannot rely upon Owner’s liability 
policies for any of Contractor’s obligations to the Owner, Engineer, or third parties. 

6.05 Property Insurance 

A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall 
purchase and maintain builder’s risk insurance upon the Work on a completed value basis, 
in the amount of the full insurable replacement cost thereof (subject to such deductible 
amounts as may be provided in the Supplementary Conditions or required by Laws and 
Regulations). This insurance shall: 

1. include the Owner and Contractor as named insureds, and all Subcontractors, and any 
individuals or entities required by the Supplementary Conditions to be insured under 
such builder’s risk policy, as insureds or named insureds. For purposes of the 
remainder of this Paragraph 6.05, Paragraphs 6.06 and 6.07, and any corresponding 
Supplementary Conditions, the parties required to be insured shall collectively be 
referred to as “insureds.” 

2. be written on a builder’s risk “all risk” policy form that shall at least include insurance 
for physical loss or damage to the Work, temporary buildings, falsework, and materials 
and equipment in transit, and shall insure against at least the following perils or causes 
of loss: fire; lightning; windstorm; riot; civil commotion; terrorism; vehicle impact; 
aircraft; smoke; theft; vandalism and malicious mischief; mechanical breakdown, 
boiler explosion, and artificially generated electric current; earthquake; volcanic 
activity, and other earth movement; flood; collapse; explosion; debris removal; 
demolition occasioned by enforcement of Laws and Regulations; water damage (other 
than that caused by flood); and such other perils or causes of loss as may be 
specifically required by the Supplementary Conditions. If insurance against mechanical 
breakdown, boiler explosion, and artificially generated electric current; earthquake; 
volcanic activity, and other earth movement; or flood, are not commercially available 
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under builder’s risk policies, by endorsement or otherwise, such insurance may be 
provided through other insurance policies acceptable to Owner and Contractor. 

3. cover, as insured property, at least the following: (a) the Work and all materials, 
supplies, machinery, apparatus, equipment, fixtures, and other property of a similar 
nature that are to be incorporated into or used in the preparation, fabrication, 
construction, erection, or completion of the Work, including Owner-furnished or 
assigned property; (b) spare parts inventory required within the scope of the Contract; 
and (c) temporary works which are not intended to form part of the permanent 
constructed Work but which are intended to provide working access to the Site, or to 
the Work under construction, or which are intended to provide temporary support for 
the Work under construction, including scaffolding, form work, fences, shoring, 
falsework, and temporary structures. 

4. cover expenses incurred in the repair or replacement of any insured property 
(including but not limited to fees and charges of engineers and architects). 

5. extend to cover damage or loss to insured property while in temporary storage at the 
Site or in a storage location outside the Site (but not including property stored at the 
premises of a manufacturer or Supplier). 

6. extend to cover damage or loss to insured property while in transit. 

7. allow for partial occupation or use of the Work by Owner, such that those portions of 
the Work that are not yet occupied or used by Owner shall remain covered by the 
builder’s risk insurance. 

8. allow for the waiver of the insurer’s subrogation rights, as set forth below. 

9. provide primary coverage for all losses and damages caused by the perils or causes of 
loss covered. 

10. not include a co-insurance clause. 

11. include an exception for ensuing losses from physical damage or loss with respect to 
any defective workmanship, design, or materials exclusions. 

12. include performance/hot testing and start-up. 

13. be maintained in effect, subject to the provisions herein regarding Substantial 
Completion and partial occupancy or use of the Work by Owner, until the Work is 
complete. 

B. Notice of Cancellation or Change: All the policies of insurance (and the certificates or other 
evidence thereof) required to be purchased and maintained in accordance with this 
Paragraph 6.05 will contain a provision or endorsement that the coverage afforded will not 
be canceled or materially changed or renewal refused until at least 10 days prior written 
notice has been given to the purchasing policyholder. Within three days of receipt of any 
such written notice, the purchasing policyholder shall provide a copy of the notice to each 
other insured. 

C. Deductibles: The purchaser of any required builder’s risk or property insurance shall pay for 
costs not covered because of the application of a policy deductible. 

D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the 
Work prior to Substantial Completion of all the Work as provided in Paragraph 15.04, then 
Owner (directly, if it is the purchaser of the builder’s risk policy, or through Contractor) will 
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provide notice of such occupancy or use to the builder’s risk insurer. The builder’s risk 
insurance shall not be canceled or permitted to lapse on account of any such partial use or 
occupancy; rather, those portions of the Work that are occupied or used by Owner may 
come off the builder’s risk policy, while those portions of the Work not yet occupied or 
used by Owner shall remain covered by the builder’s risk insurance. 

E. Additional Insurance: If Contractor elects to obtain other special insurance to be included in 
or supplement the builder’s risk or property insurance policies provided under this 
Paragraph 6.05, it may do so at Contractor’s expense. 

F. Insurance of Other Property: If the express insurance provisions of the Contract do not 
require or address the insurance of a property item or interest, such as tools, construction 
equipment, or other personal property owned by Contractor, a Subcontractor, or an 
employee of Contractor or a Subcontractor, then the entity or individual owning such 
property item will be responsible for deciding whether to insure it, and if so in what 
amount. 

6.06 Waiver of Rights 

A. All policies purchased in accordance with Paragraph 6.05, expressly including the builder’s 
risk policy, shall contain provisions to the effect that in the event of payment of any loss or 
damage the insurers will have no rights of recovery against any insureds thereunder, or 
against Engineer or its consultants, or their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors. Owner and Contractor waive all rights 
against each other and the respective officers, directors, members, partners, employees, 
agents, consultants, and subcontractors of each and any of them, for all losses and 
damages caused by, arising out of, or resulting from any of the perils or causes of loss 
covered by such policies and any other property insurance applicable to the Work; and, in 
addition, waive all such rights against Engineer, its consultants, all Subcontractors, all 
individuals or entities identified in the Supplementary Conditions as insureds, and the 
officers, directors, members, partners, employees, agents, consultants, and subcontractors 
of each and any of them, under such policies for losses and damages so caused. None of 
the above waivers shall extend to the rights that any party making such waiver may have to 
the proceeds of insurance held by Owner or Contractor as trustee or fiduciary, or otherwise 
payable under any policy so issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of each 
and any of them, for: 

1. loss due to business interruption, loss of use, or other consequential loss extending 
beyond direct physical loss or damage to Owner’s property or the Work caused by, 
arising out of, or resulting from fire or other perils whether or not insured by Owner; 
and 

2. loss or damage to the completed Project or part thereof caused by, arising out of, or 
resulting from fire or other insured peril or cause of loss covered by any property 
insurance maintained on the completed Project or part thereof by Owner during 
partial occupancy or use pursuant to Paragraph 15.04, after Substantial Completion 
pursuant to Paragraph 15.03, or after final payment pursuant to Paragraph 15.06. 

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss 
referred to in Paragraph 6.06.B shall contain provisions to the effect that in the event of 
payment of any such loss, damage, or consequential loss, the insurers will have no rights of 
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recovery against Contractor, Subcontractors, or Engineer, or the officers, directors, 
members, partners, employees, agents, consultants, or subcontractors of each and any of 
them. 

D. Contractor shall be responsible for assuring that the agreement under which a 
Subcontractor performs a portion of the Work contains provisions whereby the 
Subcontractor waives all rights against Owner, Contractor, all individuals or entities 
identified in the Supplementary Conditions as insureds, the Engineer and its consultants, 
and the officers, directors, members, partners, employees, agents, consultants, and 
subcontractors of each and any of them, for all losses and damages caused by, arising out 
of, relating to, or resulting from any of the perils or causes of loss covered by builder’s risk 
insurance and any other property insurance applicable to the Work. 

6.07 Receipt and Application of Property Insurance Proceeds 

A. Any insured loss under the builder’s risk and other policies of insurance required by 
Paragraph 6.05 will be adjusted and settled with the named insured that purchased the 
policy. Such named insured shall act as fiduciary for the other insureds, and give notice to 
such other insureds that adjustment and settlement of a claim is in progress. Any other 
insured may state its position regarding a claim for insured loss in writing within 15 days 
after notice of such claim. 

B. Proceeds for such insured losses may be made payable by the insurer either jointly to 
multiple insureds, or to the named insured that purchased the policy in its own right and as 
fiduciary for other insureds, subject to the requirements of any applicable mortgage clause. 
A named insured receiving insurance proceeds under the builder’s risk and other policies of 
insurance required by Paragraph 6.05 shall distribute such proceeds in accordance with 
such agreement as the parties in interest may reach, or as otherwise required under the 
dispute resolution provisions of this Contract or applicable Laws and Regulations. 

C. If no other special agreement is reached, the damaged Work shall be repaired or replaced, 
the money so received applied on account thereof, and the Work and the cost thereof 
covered by Change Order, if needed. 

ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES 

7.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, 
devoting such attention thereto and applying such skills and expertise as may be necessary 
to perform the Work in accordance with the Contract Documents. Contractor shall be solely 
responsible for the means, methods, techniques, sequences, and procedures of 
construction. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 
superintendent who shall not be replaced without written notice to Owner and Engineer 
except under extraordinary circumstances. 

7.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the 
Work and perform construction as required by the Contract Documents. Contractor shall at 
all times maintain good discipline and order at the Site. 



 

EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.  
Page 140 

B. Except as otherwise required for the safety or protection of persons or the Work or 
property at the Site or adjacent thereto, and except as otherwise stated in the Contract 
Documents, all Work at the Site shall be performed during regular working hours, Monday 
through Friday. Contractor will not perform Work on a Saturday, Sunday, or any legal 
holiday. Contractor may perform Work outside regular working hours or on Saturdays, 
Sundays, or legal holidays only with Owner’s written consent, which will not be 
unreasonably withheld. 

7.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and 
assume full responsibility for all services, materials, equipment, labor, transportation, 
construction equipment and machinery, tools, appliances, fuel, power, light, heat, 
telephone, water, sanitary facilities, temporary facilities, and all other facilities and 
incidentals necessary for the performance, testing, start up, and completion of the Work, 
whether or not such items are specifically called for in the Contract Documents. 

B. All materials and equipment incorporated into the Work shall be of good quality and new, 
except as otherwise provided in the Contract Documents. All special warranties and 
guarantees required by the Specifications shall expressly run to the benefit of Owner. If 
required by Engineer, Contractor shall furnish satisfactory evidence (including reports of 
required tests) as to the source, kind, and quality of materials and equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, 
protected, used, cleaned, and conditioned in accordance with instructions of the applicable 
Supplier, except as otherwise may be provided in the Contract Documents. 

7.04 “Or Equals” 

A. Whenever an item of material or equipment is specified or described in the Contract 
Documents by using the name of a proprietary item or the name of a particular Supplier, 
the Contract Price has been based upon Contractor furnishing such item as specified. The 
specification or description of such an item is intended to establish the type, function, 
appearance, and quality required. Unless the specification or description contains or is 
followed by words reading that no like, equivalent, or “or equal” item is permitted, 
Contractor may request that Engineer authorize the use of other items of material or 
equipment, or items from other proposed suppliers under the circumstances described 
below. 

1. If Engineer in its sole discretion determines that an item of material or equipment 
proposed by Contractor is functionally equal to that named and sufficiently similar so 
that no change in related Work will be required, Engineer shall deem it an “or equal” 
item. For the purposes of this paragraph, a proposed item of material or equipment 
will be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment Engineer determines that: 

1) it is at least equal in materials of construction, quality, durability, 
appearance, strength, and design characteristics; 

2) it will reliably perform at least equally well the function and achieve the 
results imposed by the design concept of the completed Project as a 
functioning whole; 
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3) it has a proven record of performance and availability of responsive service; 
and 

4) it is not objectionable to Owner. 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times; 
and 

2) it will conform substantially to the detailed requirements of the item named 
in the Contract Documents. 

B. Contractor’s Expense: Contractor shall provide all data in support of any proposed “or 
equal” item at Contractor’s expense. 

C. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to 
evaluate each “or-equal” request.  Engineer may require Contractor to furnish additional 
data about the proposed “or-equal” item. Engineer will be the sole judge of acceptability. 
No “or-equal” item will be ordered, furnished, installed, or utilized until Engineer’s review is 
complete and Engineer determines that the proposed item is an “or-equal”, which will be 
evidenced by an approved Shop Drawing or other written communication. Engineer will 
advise Contractor in writing of any negative determination. 

D. Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” request 
shall result in any change in Contract Price. The Engineer’s denial of an “or-equal” request 
shall be final and binding, and may not be reversed through an appeal under any provision 
of the Contract Documents. 

E. Treatment as a Substitution Request: If Engineer determines that an item of material or 
equipment proposed by Contractor does not qualify as an “or-equal” item, Contractor may 
request that Engineer considered the proposed item as a substitute pursuant to Paragraph 
7.05. 

7.05 Substitutes 

A. Unless the specification or description of an item of material or equipment required to be 
furnished under the Contract Documents contains or is followed by words reading that no 
substitution is permitted, Contractor may request that Engineer authorize the use of other 
items of material or equipment under the circumstances described below. To the extent 
possible such requests shall be made before commencement of related construction at the 
Site. 

1. Contractor shall submit sufficient information as provided below to allow Engineer to 
determine if the item of material or equipment proposed is functionally equivalent to 
that named and an acceptable substitute therefor. Engineer will not accept requests 
for review of proposed substitute items of material or equipment from anyone other 
than Contractor. 

2. The requirements for review by Engineer will be as set forth in Paragraph 7.05.B, as 
supplemented by the Specifications, and as Engineer may decide is appropriate under 
the circumstances. 

3. Contractor shall make written application to Engineer for review of a proposed 
substitute item of material or equipment that Contractor seeks to furnish or use. The 
application: 
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a. shall certify that the proposed substitute item will: 

1) perform adequately the functions and achieve the results called for by the 
general design, 

2) be similar in substance to that specified, and 

3) be suited to the same use as that specified. 

b. will state: 

1) the extent, if any, to which the use of the proposed substitute item will 
necessitate a change in Contract Times, 

2) whether use of the proposed substitute item in the Work will require a 
change in any of the Contract Documents (or in the provisions of any other 
direct contract with Owner for other work on the Project) to adapt the 
design to the proposed substitute item, and 

3) whether incorporation or use of the proposed substitute item in connection 
with the Work is subject to payment of any license fee or royalty. 

c. will identify: 

1) all variations of the proposed substitute item from that specified, and 

2) available engineering, sales, maintenance, repair, and replacement services. 

d. shall contain an itemized estimate of all costs or credits that will result directly or 
indirectly from use of such substitute item, including but not limited to changes in 
Contract Price, shared savings, costs of redesign, and claims of other contractors 
affected by any resulting change. 

B. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to 
evaluate each substitute request, and to obtain comments and direction from Owner. 
Engineer may require Contractor to furnish additional data about the proposed substitute 
item. Engineer will be the sole judge of acceptability. No substitute will be ordered, 
furnished, installed, or utilized until Engineer’s review is complete and Engineer determines 
that the proposed item is an acceptable substitute. Engineer’s determination will be 
evidenced by a Field Order or a proposed Change Order accounting for the substitution 
itself and all related impacts, including changes in Contract Price or Contract Times. 
Engineer will advise Contractor in writing of any negative determination. 

C. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a 
special performance guarantee or other surety with respect to any substitute. 

D. Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a 
substitute proposed or submitted by Contractor. Whether or not Engineer approves a 
substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for 
the reasonable charges of Engineer for evaluating each such proposed substitute. 
Contractor shall also reimburse Owner for the reasonable charges of Engineer for making 
changes in the Contract Documents (or in the provisions of any other direct contract with 
Owner) resulting from the acceptance of each proposed substitute. 

E. Contractor’s Expense: Contractor shall provide all data in support of any proposed 
substitute at Contractor’s expense. 
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F. Effect of Engineer’s Determination: If Engineer approves the substitution request, 
Contractor shall execute the proposed Change Order and proceed with the substitution. 
The Engineer’s denial of a substitution request shall be final and binding, and may not be 
reversed through an appeal under any provision of the Contract Documents. Contractor 
may challenge the scope of reimbursement costs imposed under Paragraph 7.05.D, by 
timely submittal of a Change Proposal. 

7.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the 
Work.  Such Subcontractors and Suppliers must be acceptable to Owner. 

B. Contractor shall retain specific Subcontractors, Suppliers, or other individuals or entities for 
the performance of designated parts of the Work if required by the Contract to do so. 

C. Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the 
Contract, Owner may not require Contractor to retain any Subcontractor, Supplier, or other 
individual or entity to furnish or perform any of the Work against which Contractor has 
reasonable objection. 

D. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to 
Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already 
deemed such proposed Subcontractor or Supplier acceptable, during the bidding process or 
otherwise). Such proposed Subcontractor or Supplier shall be deemed acceptable to Owner 
unless Owner raises a substantive, reasonable objection within five days. 

E. Owner may require the replacement of any Subcontractor, Supplier, or other individual or 
entity retained by Contractor to perform any part of the Work. Owner also may require 
Contractor to retain specific replacements; provided, however, that Owner may not require 
a replacement to which Contractor has a reasonable objection. If Contractor has submitted 
the identity of certain Subcontractors, Suppliers, or other individuals or entities for 
acceptance by Owner, and Owner has accepted it (either in writing or by failing to make 
written objection thereto), then Owner may subsequently revoke the acceptance of any 
such Subcontractor, Supplier, or other individual or entity so identified solely on the basis 
of substantive, reasonable objection after due investigation. Contractor shall submit an 
acceptable replacement for the rejected Subcontractor, Supplier, or other individual or 
entity. 

F. If Owner requires the replacement of any Subcontractor, Supplier, or other individual or 
entity retained by Contractor to perform any part of the Work, then Contractor shall be 
entitled to an adjustment in Contract Price or Contract Times, or both, with respect to the 
replacement; and Contractor shall initiate a Change Proposal for such adjustment within 30 
days of Owner’s requirement of replacement. 

G. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, 
whether initially or as a replacement, shall constitute a waiver of the right of Owner to the 
completion of the Work in accordance with the Contract Documents. 

H. On a monthly basis Contractor shall submit to Engineer a complete list of all Subcontractors 
and Suppliers having a direct contract with Contractor, and of all other Subcontractors and 
Suppliers known to Contractor at the time of submittal. 

I. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of 
the Work just as Contractor is responsible for Contractor’s own acts and omissions. 
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J. Contractor shall be solely responsible for scheduling and coordinating the work of 
Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any 
of the Work. 

K. Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or entities 
performing or furnishing any of the Work from communicating with Engineer or Owner, 
except through Contractor or in case of an emergency, or as otherwise expressly allowed 
herein. 

L. The divisions and sections of the Specifications and the identifications of any Drawings shall 
not control Contractor in dividing the Work among Subcontractors or Suppliers or 
delineating the Work to be performed by any specific trade. 

M. All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to an 
appropriate contractual agreement that specifically binds the Subcontractor or Supplier to 
the applicable terms and conditions of the Contract Documents for the benefit of Owner 
and Engineer. 

N. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information 
about amounts paid to Contractor on account of Work performed for Contractor by the 
particular Subcontractor or Supplier. 

O. Nothing in the Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or 
entity any contractual relationship between Owner or Engineer and any such 
Subcontractor, Supplier, or other individual or entity; nor 

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the 
payment of any money due any such Subcontractor, Supplier, or other individual or 
entity except as may otherwise be required by Laws and Regulations. 

7.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in 
the performance of the Work or the incorporation in the Work of any invention, design, 
process, product, or device which is the subject of patent rights or copyrights held by 
others. If a particular invention, design, process, product, or device is specified in the 
Contract Documents for use in the performance of the Work and if, to the actual 
knowledge of Owner or Engineer, its use is subject to patent rights or copyrights calling for 
the payment of any license fee or royalty to others, the existence of such rights shall be 
disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, and its officers, directors, members, partners, employees, agents, 
consultants, and subcontractors from and against all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and 
other professionals, and all court or arbitration or other dispute resolution costs) arising 
out of or relating to any infringement of patent rights or copyrights incident to the use in 
the performance of the Work or resulting from the incorporation in the Work of any 
invention, design, process, product, or device specified in the Contract Documents, but not 
identified as being subject to payment of any license fee or royalty to others required by 
patent rights or copyrights. 
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C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to any infringement 
of patent rights or copyrights incident to the use in the performance of the Work or 
resulting from the incorporation in the Work of any invention, design, process, product, or 
device not specified in the Contract Documents. 

7.08 Permits 

A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for 
all construction permits and licenses. Owner shall assist Contractor, when necessary, in 
obtaining such permits and licenses. Contractor shall pay all governmental charges and 
inspection fees necessary for the prosecution of the Work which are applicable at the time 
of the submission of Contractor’s Bid (or when Contractor became bound under a 
negotiated contract). Owner shall pay all charges of utility owners for connections for 
providing permanent service to the Work 

7.09 Taxes 

A.  Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor in accordance with the Laws and Regulations of the place of the Project which 
are applicable during the performance of the Work. 

7.10 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 
applicable to the performance of the Work. Except where otherwise expressly required by 
applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for 
monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work or takes any other action knowing or having reason to 
know that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and 
losses, and shall indemnify and hold harmless Owner and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants, and subcontractors of each 
and any of them from and against all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals 
and all court or arbitration or other dispute resolution costs) arising out of or relating to 
such Work or other action. It shall not be Contractor’s responsibility to make certain that 
the Work described in the Contract Documents is in accordance with Laws and Regulations, 
but this shall not relieve Contractor of Contractor’s obligations under Paragraph 3.03. 

C. Owner or Contractor may give notice to the other party of any changes after the 
submission of Contractor’s Bid (or after the date when Contractor became bound under a 
negotiated contract) in Laws or Regulations having an effect on the cost or time of 
performance of the Work, including but not limited to changes in Laws or Regulations 
having an effect on procuring permits and on sales, use, value-added, consumption, and 
other similar taxes.  If Owner and Contractor are unable to agree on entitlement to or on 
the amount or extent, if any, of any adjustment in Contract Price or Contract Times 
resulting from such changes, then within 30 days of such notice Contractor may submit a 
Change Proposal, or Owner may initiate a Claim. 
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7.11  Record Documents 

A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, 
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written 
interpretations and clarifications, and approved Shop Drawings. Contractor shall keep such 
record documents in good order and annotate them to show changes made during 
construction. These record documents, together with all approved Samples, will be 
available to Engineer for reference. Upon completion of the Work, Contractor shall deliver 
these record documents to Engineer. 

7.12 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the Work. Such responsibility does not 
relieve Subcontractors of their responsibility for the safety of persons or property in the 
performance of their work, nor for compliance with applicable safety Laws and Regulations.  
Contractor shall take all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury, or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be incorporated therein, whether in 
storage on or off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, other work in progress, utilities, and Underground 
Facilities not designated for removal, relocation, or replacement in the course of 
construction. 

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of 
persons or property, or to the protection of persons or property from damage, injury, or 
loss; and shall erect and maintain all necessary safeguards for such safety and protection. 
Contractor shall notify Owner; the owners of adjacent property, Underground Facilities, 
and other utilities; and other contractors and utility owners performing work at or adjacent 
to the Site, when prosecution of the Work may affect them, and shall cooperate with them 
in the protection, removal, relocation, and replacement of their property or work in 
progress. 

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if 
any.  The Supplementary Conditions identify any Owner’s safety programs that are 
applicable to the Work. 

D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s 
safety program with which Owner’s and Engineer’s employees and representatives must 
comply while at the Site. 

E. All damage, injury, or loss to any property referred to in Paragraph 7.12.A.2 or 7.12.A.3 
caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, 
Supplier, or any other individual or entity directly or indirectly employed by any of them to 
perform any of the Work, or anyone for whose acts any of them may be liable, shall be 
remedied by Contractor at its expense (except damage or loss attributable to the fault of 
Drawings or Specifications or to the acts or omissions of Owner or Engineer or anyone 
employed by any of them, or anyone for whose acts any of them may be liable, and not 
attributable, directly or indirectly, in whole or in part, to the fault or negligence of 
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Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly 
employed by any of them). 

F. Contractor’s duties and responsibilities for safety and protection shall continue until such 
time as all the Work is completed and Engineer has issued a notice to Owner and 
Contractor in accordance with Paragraph 15.06.B that the Work is acceptable (except as 
otherwise expressly provided in connection with Substantial Completion). 

G. Contractor’s duties and responsibilities for safety and protection shall resume whenever 
Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or 
correction obligations, or to conduct other tasks arising from the Contract Documents. 

7.13 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site 
whose duties and responsibilities shall be the prevention of accidents and the maintaining 
and supervising of safety precautions and programs. 

7.14 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data 
sheets or other hazard communication information required to be made available to or 
exchanged between or among employers at the Site in accordance with Laws or 
Regulations. 

7.15 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the 
Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, 
injury, or loss. Contractor shall give Engineer prompt written notice if Contractor believes 
that any significant changes in the Work or variations from the Contract Documents have 
been caused thereby or are required as a result thereof. If Engineer determines that a 
change in the Contract Documents is required because of the action taken by Contractor in 
response to such an emergency, a Work Change Directive or Change Order will be issued. 

7.16 Shop Drawings, Samples, and Other Submittals 

A. Shop Drawing and Sample Submittal Requirements: 

1. Before submitting a Shop Drawing or Sample, Contractor shall have: 

a. reviewed and coordinated the Shop Drawing or Sample with other Shop Drawings 
and Samples and with the requirements of the Work and the Contract 
Documents; 

b. determined and verified all field measurements, quantities, dimensions, specified 
performance and design criteria, installation requirements, materials, catalog 
numbers, and similar information with respect thereto; 

c. determined and verified the suitability of all materials and equipment offered 
with respect to the indicated application, fabrication, shipping, handling, storage, 
assembly, and installation pertaining to the performance of the Work; and 

d. determined and verified all information relative to Contractor’s responsibilities 
for means, methods, techniques, sequences, and procedures of construction, and 
safety precautions and programs incident thereto. 
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2. Each submittal shall bear a stamp or specific written certification that Contractor has 
satisfied Contractor’s obligations under the Contract Documents with respect to 
Contractor’s review of that submittal, and that Contractor approves the submittal. 

3. With each submittal, Contractor shall give Engineer specific written notice of any 
variations that the Shop Drawing or Sample may have from the requirements of the 
Contract Documents. This notice shall be set forth in a written communication 
separate from the Shop Drawings or Sample submittal; and, in addition, in the case of 
Shop Drawings by a specific notation made on each Shop Drawing submitted to 
Engineer for review and approval of each such variation. 

B. Submittal Procedures for Shop Drawings and Samples: Contractor shall submit Shop 
Drawings and Samples to Engineer for review and approval in accordance with the 
accepted Schedule of Submittals. Each submittal will be identified as Engineer may require. 

1. Shop Drawings: 

a. Contractor shall submit the number of copies required in the Specifications. 

b. Data shown on the Shop Drawings will be complete with respect to quantities, 
dimensions, specified performance and design criteria, materials, and similar data 
to show Engineer the services, materials, and equipment Contractor proposes to 
provide and to enable Engineer to review the information for the limited 
purposes required by Paragraph 7.16.D. 

2. Samples: 

a. Contractor shall submit the number of Samples required in the Specifications. 

b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent 
data such as catalog numbers, the use for which intended and other data as 
Engineer may require to enable Engineer to review the submittal for the limited 
purposes required by Paragraph 7.16.D. 

3. Where a Shop Drawing or Sample is required by the Contract Documents or the 
Schedule of Submittals, any related Work performed prior to Engineer’s review and 
approval of the pertinent submittal will be at the sole expense and responsibility of 
Contractor. 

C. Other Submittals: Contractor shall submit other submittals to Engineer in accordance with 
the accepted Schedule of Submittals, and pursuant to the applicable terms of the 
Specifications. 

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with 
the Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will 
be only to determine if the items covered by the submittals will, after installation or 
incorporation in the Work, conform to the information given in the Contract 
Documents and be compatible with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents. 

2. Engineer’s review and approval will not extend to means, methods, techniques, 
sequences, or procedures of construction or to safety precautions or programs 
incident thereto. 
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3. Engineer’s review and approval of a separate item as such will not indicate approval of 
the assembly in which the item functions. 

4. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve 
Contractor from responsibility for any variation from the requirements of the Contract 
Documents unless Contractor has complied with the requirements of Paragraph 
7.16.A.3 and Engineer has given written approval of each such variation by specific 
written notation thereof incorporated in or accompanying the Shop Drawing or 
Sample. Engineer will document any such approved variation from the requirements 
of the Contract Documents in a Field Order. 

5. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve 
Contractor from responsibility for complying with the requirements of Paragraph 
7.16.A and B. 

6. Engineer’s review and approval of a Shop Drawing or Sample, or of a variation from 
the requirements of the Contract Documents, shall not, under any circumstances, 
change the Contract Times or Contract Price, unless such changes are included in a 
Change Order. 

7. Neither Engineer’s receipt, review, acceptance or approval of a Shop Drawing, Sample, 
or other submittal shall result in such item becoming a Contract Document. 

8. Contractor shall perform the Work in compliance with the requirements and 
commitments set forth in approved Shop Drawings and Samples, subject to the 
provisions of Paragraph 7.16.D.4. 

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by Engineer and shall return the required 
number of corrected copies of Shop Drawings and submit, as required, new Samples 
for review and approval. Contractor shall direct specific attention in writing to 
revisions other than the corrections called for by Engineer on previous submittals. 

2. Contractor shall furnish required submittals with sufficient information and accuracy 
to obtain required approval of an item with no more than three submittals. Engineer 
will record Engineer’s time for reviewing a fourth or subsequent submittal of a Shop 
Drawings, sample, or other item requiring approval, and Contractor shall be 
responsible for Engineer’s charges to Owner for such time. Owner may impose a set-
off against payments due to Contractor to secure reimbursement for such charges. 

3. If Contractor requests a change of a previously approved submittal item, Contractor 
shall be responsible for Engineer’s charges to Owner for its review time, and Owner 
may impose a set-off against payments due to Contractor to secure reimbursement for 
such charges, unless the need for such change is beyond the control of Contractor. 

7.17 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 
Contract Documents and will not be defective. Engineer and its officers, directors, 
members, partners, employees, agents, consultants, and subcontractors shall be entitled to 
rely on Contractor’s warranty and guarantee. 
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B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse, modification, or improper maintenance or operation by persons other than 
Contractor, Subcontractors, Suppliers, or any other individual or entity for whom 
Contractor is responsible; or 

2. normal wear and tear under normal usage. 

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract 
Documents shall be absolute. None of the following will constitute an acceptance of Work 
that is not in accordance with the Contract Documents or a release of Contractor’s 
obligation to perform the Work in accordance with the Contract Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final payment; 

3. the issuance of a certificate of Substantial Completion by Engineer or any payment 
related thereto by Owner; 

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal; 

6. the issuance of a notice of acceptability by Engineer; 

7. any inspection, test, or approval by others; or 

8. any correction of defective Work by Owner. 

D. If the Contract requires the Contractor to accept the assignment of a contract entered into 
by Owner, then the specific warranties, guarantees, and correction obligations contained in 
the assigned contract shall govern with respect to Contractor’s performance obligations to 
Owner for the Work described in the assigned contract. 

7.18 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, and in addition to any other 
obligations of Contractor under the Contract  or otherwise, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to the performance 
of the Work, provided that any such claim, cost, loss, or damage is attributable to bodily 
injury, sickness, disease, or death, or to injury to or destruction of tangible property (other 
than the Work itself), including the loss of use resulting therefrom but only to the extent 
caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or 
any individual or entity directly or indirectly employed by any of them to perform any of 
the Work or anyone for whose acts any of them may be liable. 

B. In any and all claims against Owner or Engineer or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors by any employee (or the 
survivor or personal representative of such employee) of Contractor, any Subcontractor, 
any Supplier, or any individual or entity directly or indirectly employed by any of them to 
perform any of the Work, or anyone for whose acts any of them may be liable, the 
indemnification obligation under Paragraph 7.18.A shall not be limited in any way by any 
limitation on the amount or type of damages, compensation, or benefits payable by or for 
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Contractor or any such Subcontractor, Supplier, or other individual or entity under workers’ 
compensation acts, disability benefit acts, or other employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 7.18.A shall not extend to 
the liability of Engineer and Engineer’s officers, directors, members, partners, employees, 
agents, consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, 
opinions, reports, surveys, Change Orders, designs, or Specifications; or 

2. giving directions or instructions, or failing to give them, if that is the primary cause of 
the injury or damage. 

7.19 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services 
are specifically required by the Contract Documents for a portion of the Work or unless 
such services are required to carry out Contractor’s responsibilities for construction means, 
methods, techniques, sequences and procedures. Contractor shall not be required to 
provide professional services in violation of applicable Laws and Regulations. 

B. If professional design services or certifications by a design professional related to systems, 
materials, or equipment are specifically required of Contractor by the Contract Documents, 
Owner and Engineer will specify all performance and design criteria that such services must 
satisfy. Contractor shall cause such services or certifications to be provided by a properly 
licensed professional, whose signature and seal shall appear on all drawings, calculations, 
specifications, certifications, and other submittals prepared by such professional. Shop 
Drawings and other submittals related to the Work designed or certified by such 
professional, if prepared by others, shall bear such professional’s written approval when 
submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and 
completeness of the services, certifications, or approvals performed by such design 
professionals, provided Owner and Engineer have specified to Contractor all performance 
and design criteria that such services must satisfy. 

D. Pursuant to this paragraph, Engineer’s review and approval of design calculations and 
design drawings will be only for the limited purpose of checking for conformance with 
performance and design criteria given and the design concept expressed in the Contract 
Documents. Engineer’s review and approval of Shop Drawings and other submittals (except 
design calculations and design drawings) will be only for the purpose stated in Paragraph 
7.16.D.1. 

E. Contractor shall not be responsible for the adequacy of the performance or design criteria 
specified by Owner or Engineer. 

ARTICLE 8 – OTHER WORK AT THE SITE 

8.01 Other Work 

A. In addition to and apart from the Work under the Contract Documents, the Owner may 
perform other work at or adjacent to the Site. Such other work may be performed by 
Owner’s employees, or through contracts between the Owner and third parties. Owner 
may also arrange to have third-party utility owners perform work on their utilities and 
facilities at or adjacent to the Site. 
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B. If Owner performs other work at or adjacent to the Site with Owner’s employees, or 
through contracts for such other work, then Owner shall give Contractor written notice 
thereof prior to starting any such other work. If Owner has advance information regarding 
the start of any utility work at or adjacent to the Site, Owner shall provide such information 
to Contractor. 

C. Contractor shall afford each other contractor that performs such other work, each utility 
owner performing other work, and Owner, if Owner is performing other work with Owner’s 
employees, proper and safe access to the Site, and provide a reasonable opportunity for 
the introduction and storage of materials and equipment and the execution of such other 
work. Contractor shall do all cutting, fitting, and patching of the Work that may be required 
to properly connect or otherwise make its several parts come together and properly 
integrate with such other work. Contractor shall not endanger any work of others by 
cutting, excavating, or otherwise altering such work; provided, however, that Contractor 
may cut or alter others' work with the written consent of Engineer and the others whose 
work will be affected. 

D. If the proper execution or results of any part of Contractor’s Work depends upon work 
performed by others under this Article 8, Contractor shall inspect such other work and 
promptly report to Engineer in writing any delays, defects, or deficiencies in such other 
work that render it unavailable or unsuitable for the proper execution and results of 
Contractor’s Work. Contractor’s failure to so report will constitute an acceptance of such 
other work as fit and proper for integration with Contractor’s Work except for latent 
defects and deficiencies in such other work. 

8.02 Coordination 

A. If Owner intends to contract with others for the performance of other work at or adjacent 
to the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to 
arrange to have utility owners perform work at or adjacent to the Site, the following will be 
set forth in the Supplementary Conditions or provided to Contractor prior to the start of 
any such other work: 

1. the identity of the individual or entity that will have authority and responsibility for 
coordination of the activities among the various contractors; 

2. an itemization of the specific matters to be covered by such authority and 
responsibility; and 

3. the extent of such authority and responsibilities. 

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole 
authority and responsibility for such coordination. 

8.03 Legal Relationships 

A. If, in the course of performing other work at or adjacent to the Site for Owner, the Owner’s 
employees, any other contractor working for Owner, or any utility owner for whom the 
Owner is responsible causes damage to the Work or to the property of Contractor or its 
Subcontractors, or delays, disrupts, interferes with, or increases the scope or cost of the 
performance of the Work, through actions or inaction, then Contractor shall be entitled to 
an equitable adjustment in the Contract Price or the Contract Times, or both. Contractor 
must submit any Change Proposal seeking an equitable adjustment in the Contract Price or 
the Contract Times under this paragraph within 30 days of the damaging, delaying, 
disrupting, or interfering event. The entitlement to, and extent of, any such equitable 
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adjustment shall take into account information (if any) regarding such other work that was 
provided to Contractor in the Contract Documents prior to the submittal of the Bid or the 
final negotiation of the terms of the Contract. When applicable, any such equitable 
adjustment in Contract Price shall be conditioned on Contractor assigning to Owner all 
Contractor’s rights against such other contractor or utility owner with respect to the 
damage, delay, disruption, or interference that is the subject of the adjustment. 
Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such 
adjustment being essential to Contractor’s ability to complete the Work within the Contract 
Times. 

B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, 
disrupting, or interfering with the work of Owner, any other contractor, or any utility owner 
performing other work at or adjacent to the Site. If Contractor fails to take such measures 
and as a result damages, delays, disrupts, or interferes with the work of any such other 
contractor or utility owner, then Owner may impose a set-off against payments due to 
Contractor, and assign to such other contractor or utility owner the Owner’s contractual 
rights against Contractor with respect to the breach of the obligations set forth in this 
paragraph. 

C. When Owner is performing other work at or adjacent to the Site with Owner’s employees, 
Contractor shall be liable to Owner for damage to such other work, and for the reasonable 
direct delay, disruption, and interference costs incurred by Owner as a result of 
Contractor’s failure to take reasonable and customary measures with respect to Owner’s 
other work. In response to such damage, delay, disruption, or interference, Owner may 
impose a set-off against payments due to Contractor. 

D. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, 
or any utility owner performing other work at or adjacent to the Site, through Contractor’s 
failure to take reasonable and customary measures to avoid such impacts, or if any claim 
arising out of Contractor’s actions, inactions, or negligence in performance of the Work at 
or adjacent to the Site is made by any such other contractor or utility owner against 
Contractor, Owner, or Engineer, then Contractor shall (1) promptly attempt to settle the 
claim as to all parties through negotiations with such other contractor or utility owner, or 
otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law, 
and (2) indemnify and hold harmless Owner and Engineer, and the officers, directors, 
members, partners, employees, agents, consultants and subcontractors of each and any of 
them from and against any such claims, and against all costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and 
other professionals and all court or arbitration or other dispute resolution costs) arising out 
of or relating to such damage, delay, disruption, or interference. 

ARTICLE 9 – OWNER’S RESPONSIBILITIES 

9.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all 
communications to Contractor through Engineer. 

9.02 Replacement of Engineer 

A. Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor 
makes no reasonable objection to the replacement engineer. The replacement engineer’s 
status under the Contract Documents shall be that of the former Engineer. 



 

EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.  
Page 154 

9.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

9.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in the 
Agreement. 

9.05 Lands and Easements; Reports, Tests, and Drawings 

A. Owner’s duties with respect to providing lands and easements are set forth in Paragraph 
5.01. 

B. Owner’s duties with respect to providing engineering surveys to establish reference points 
are set forth in Paragraph 4.03. 

C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports 
of explorations and tests of conditions at the Site, and drawings of physical conditions 
relating to existing surface or subsurface structures at the Site. 

9.06 Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and 
property insurance are set forth in Article 6. 

9.07 Change Orders 

A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11. 

9.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth 
in Paragraph 14.02.B. 

9.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible 
for, Contractor’s means, methods, techniques, sequences, or procedures of construction, 
or the safety precautions and programs incident thereto, or for any failure of Contractor to 
comply with Laws and Regulations applicable to the performance of the Work. Owner will 
not be responsible for Contractor’s failure to perform the Work in accordance with the 
Contract Documents. 

9.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is 
set forth in Paragraph 5.06. 

9.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that 
financial arrangements have been made to satisfy Owner’s obligations under the Contract 
Documents (including obligations under proposed changes in the Work). 

9.12 Safety Programs 

A. While at the Site, Owner’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Owner has been 
informed. 
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B. Owner shall furnish copies of any applicable Owner safety programs to Contractor. 

ARTICLE 10 – ENGINEER’S STATUS DURING CONSTRUCTION 

10.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and 
responsibilities and the limitations of authority of Engineer as Owner’s representative 
during construction are set forth in the Contract. 

10.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of 
construction as Engineer deems necessary in order to observe as an experienced and 
qualified design professional the progress that has been made and the quality of the 
various aspects of Contractor’s executed Work. Based on information obtained during such 
visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the 
Work is proceeding in accordance with the Contract Documents. Engineer will not be 
required to make exhaustive or continuous inspections on the Site to check the quality or 
quantity of the Work. Engineer’s efforts will be directed toward providing for Owner a 
greater degree of confidence that the completed Work will conform generally to the 
Contract Documents. On the basis of such visits and observations, Engineer will keep 
Owner informed of the progress of the Work and will endeavor to guard Owner against 
defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority 
and responsibility set forth in Paragraph 10.08.  Particularly, but without limitation, during 
or as a result of Engineer’s visits or observations of Contractor’s Work, Engineer will not 
supervise, direct, control, or have authority over or be responsible for Contractor’s means, 
methods, techniques, sequences, or procedures of construction, or the safety precautions 
and programs incident thereto, or for any failure of Contractor to comply with Laws and 
Regulations applicable to the performance of the Work. 

10.03 Project Representative 

A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project 
Representative to represent Engineer at the Site and assist Engineer in observing the 
progress and quality of the Work, then the authority and responsibilities of any such 
Resident Project Representative will be as provided in the Supplementary Conditions, and 
limitations on the responsibilities thereof will be as provided in Paragraph 10.08. If Owner 
designates another representative or agent to represent Owner at the Site who is not 
Engineer’s consultant, agent, or employee, the responsibilities and authority and 
limitations thereon of such other individual or entity will be as provided in the 
Supplementary Conditions. 

10.04 Rejecting Defective Work 

A. Engineer has the authority to reject Work in accordance with Article 14. 

10.05 Shop Drawings, Change Orders and Payments 

A. Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, are set 
forth in Paragraph 7.16. 
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B. Engineer’s authority, and limitations thereof, as to design calculations and design drawings 
submitted in response to a delegation of professional design services, if any, are set forth in 
Paragraph 7.19. 

C. Engineer’s authority as to Change Orders is set forth in Article 11. 

D. Engineer’s authority as to Applications for Payment is set forth in Article 15. 

10.06 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work 
performed by Contractor as set forth in Paragraph 13.03. 

10.07 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will render decisions regarding the requirements of the Contract Documents, and 
judge the acceptability of the Work, pursuant to the specific procedures set forth herein for 
initial interpretations, Change Proposals, and acceptance of the Work. In rendering such 
decisions and judgments, Engineer will not show partiality to Owner or Contractor, and will 
not be liable to Owner, Contractor, or others in connection with any proceedings, 
interpretations, decisions, or judgments conducted or rendered in good faith. 

10.08 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 10 or under any other 
provision of the Contract, nor any decision made by Engineer in good faith either to 
exercise or not exercise such authority or responsibility or the undertaking, exercise, or 
performance of any authority or responsibility by Engineer, shall create, impose, or give rise 
to any duty in contract, tort, or otherwise owed by Engineer to Contractor, any 
Subcontractor, any Supplier, any other individual or entity, or to any surety for or employee 
or agent of any of them. 

B. Engineer will not supervise, direct, control, or have authority over or be responsible for 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the 
safety precautions and programs incident thereto, or for any failure of Contractor to 
comply with Laws and Regulations applicable to the performance of the Work. Engineer will 
not be responsible for Contractor’s failure to perform the Work in accordance with the 
Contract Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any 
Subcontractor, any Supplier, or of any other individual or entity performing any of the 
Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation 
and all maintenance and operating instructions, schedules, guarantees, bonds, certificates 
of inspection, tests and approvals, and other documentation required to be delivered by 
Paragraph 15.06.A will only be to determine generally that their content complies with the 
requirements of, and in the case of certificates of inspections, tests, and approvals, that the 
results certified indicate compliance with the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall also 
apply to the Resident Project Representative, if any. 
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10.09 Compliance with Safety Program 

A. While at the Site, Engineer’s employees and representatives will comply with the specific 
applicable requirements of Owner’s and Contractor’s safety programs (if any) of which 
Engineer has been informed. 

ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK 

11.01 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended or supplemented by a Change Order, a Work 
Change Directive, or a Field Order. 

1. Change Orders: 

a. If an amendment or supplement to the Contract Documents includes a change in 
the Contract Price or the Contract Times, such amendment or supplement must 
be set forth in a Change Order. A Change Order also may be used to establish 
amendments and supplements of the Contract Documents that do not affect the 
Contract Price or Contract Times. 

b. Owner and Contractor may amend those terms and conditions of the Contract 
Documents that do not involve (1) the performance or acceptability of the Work, 
(2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) 
other engineering or technical matters, without the recommendation of the 
Engineer. Such an amendment shall be set forth in a Change Order. 

2. Work Change Directives: A Work Change Directive will not change the Contract Price 
or the Contract Times but is evidence that the parties expect that the modification 
ordered or documented by a Work Change Directive will be incorporated in a 
subsequently issued Change Order, following negotiations by the parties as to the 
Work Change Directive’s effect, if any, on the Contract Price and Contract Times; or, if 
negotiations are unsuccessful, by a determination under the terms of the Contract 
Documents governing adjustments, expressly including Paragraph 11.04 regarding 
change of Contract Price. Contractor must submit any Change Proposal seeking an 
adjustment of the Contract Price or the Contract Times, or both, no later than 30 days 
after the completion of the Work set out in the Work Change Directive.  Owner must 
submit any Claim seeking an adjustment of the Contract Price or the Contract Times, 
or both, no later than 60 days after issuance of the Work Change Directive. 

3. Field Orders: Engineer may authorize minor changes in the Work if the changes do not 
involve an adjustment in the Contract Price or the Contract Times and are compatible 
with the design concept of the completed Project as a functioning whole as indicated 
by the Contract Documents. Such changes will be accomplished by a Field Order and 
will be binding on Owner and also on Contractor, which shall perform the Work 
involved promptly. If Contractor believes that a Field Order justifies an adjustment in 
the Contract Price or Contract Times, or both, then before proceeding with the Work 
at issue, Contractor shall submit a Change Proposal as provided herein. 

11.02 Owner-Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any 
time or from time to time, order additions, deletions, or revisions in the Work. Such 
changes shall be supported by Engineer’s recommendation, to the extent the change 
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involves the design (as set forth in the Drawings, Specifications, or otherwise), or other 
engineering or technical matters. Such changes may be accomplished by a Change Order, if 
Owner and Contractor have agreed as to the effect, if any, of the changes on Contract 
Times or Contract Price; or by a Work Change Directive. Upon receipt of any such 
document, Contractor shall promptly proceed with the Work involved; or, in the case of a 
deletion in the Work, promptly cease construction activities with respect to such deleted 
Work. Added or revised Work shall be performed under the applicable conditions of the 
Contract Documents. Nothing in this paragraph shall obligate Contractor to undertake work 
that Contractor reasonably concludes cannot be performed in a manner consistent with 
Contractor’s safety obligations under the Contract Documents or Laws and Regulations. 

11.03  Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 
Contract Times with respect to any work performed that is not required by the Contract 
Documents, as amended, modified, or supplemented, except in the case of an emergency 
as provided in Paragraph 7.15 or in the case of uncovering Work as provided in Paragraph 
14.05. 

11.04 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Change Proposal for an 
adjustment in the Contract Price shall comply with the provisions of Paragraph 11.06.  Any 
Claim for an adjustment of Contract Price shall comply with the provisions of Article 12. 

B. An adjustment in the Contract Price will be determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract 
Documents, then by application of such unit prices to the quantities of the items 
involved (subject to the provisions of Paragraph 13.03); or 

2. where the Work involved is not covered by unit prices contained in the Contract 
Documents, then by a mutually agreed lump sum (which may include an allowance for 
overhead and profit not necessarily in accordance with Paragraph 11.04.C.2); or 

3. where the Work involved is not covered by unit prices contained in the Contract 
Documents and the parties do not reach mutual agreement to a lump sum, then on 
the basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a 
Contractor’s fee for overhead and profit (determined as provided in Paragraph 
11.04.C). 

C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit shall be 
determined as follows: 

1. a mutually acceptable fixed fee; or 

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the 
various portions of the Cost of the Work: 

a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee 
shall be 15 percent; 

b. for costs incurred under Paragraph 13.01.B.3, the Contractor’s fee shall be five 
percent; 

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus 
a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.04.C.2.a and 
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11.04.C.2.b is that the Contractor’s fee shall be based on: (1) a fee of 15 percent 
of the costs incurred under Paragraphs 13.01.A.1 and 13.01.A.2 by the 
Subcontractor that actually performs the Work, at whatever tier, and (2) with 
respect to Contractor itself and to any Subcontractors of a tier higher than that of 
the Subcontractor that actually performs the Work, a fee of five percent of the 
amount (fee plus underlying costs incurred) attributable to the next lower tier 
Subcontractor; provided, however, that for any such subcontracted work the 
maximum total fee to be paid by Owner shall be no greater than 27 percent of 
the costs incurred by the Subcontractor that actually performs the work; 

d. no fee shall be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 
13.01.B.5, and 13.01.C; 

e. the amount of credit to be allowed by Contractor to Owner for any change which 
results in a net decrease in cost will be the amount of the actual net decrease in 
cost plus a deduction in Contractor’s fee by an amount equal to five percent of 
such net decrease; and 

f. when both additions and credits are involved in any one change, the adjustment 
in Contractor’s fee shall be computed on the basis of the net change in 
accordance with Paragraphs 11.04.C.2.a through 11.04.C.2.e, inclusive. 

11.05 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an 
adjustment in the Contract Times shall comply with the provisions of Paragraph 11.06. Any 
Claim for an adjustment in the Contract Times shall comply with the provisions of Article 
12. 

B. An adjustment of the Contract Times shall be subject to the limitations set forth in 
Paragraph 4.05, concerning delays in Contractor’s progress. 

11.06 Change Proposals 

A. Contractor shall submit a Change Proposal to Engineer to request an adjustment in the 
Contract Times or Contract Price; appeal an initial decision by Engineer concerning the 
requirements of the Contract Documents or relating to the acceptability of the Work under 
the Contract Documents; contest a set-off against payment due; or seek other relief under 
the Contract. The Change Proposal shall specify any proposed change in Contract Times or 
Contract Price, or both, or other proposed relief, and explain the reason for the proposed 
change, with citations to any governing or applicable provisions of the Contract Documents. 

1. Procedures: Contractor shall submit each Change Proposal to Engineer promptly (but 
in no event later than 30 days) after the start of the event giving rise thereto, or after 
such initial decision. The Contractor shall submit supporting data, including the 
proposed change in Contract Price or Contract Time (if any), to the Engineer and 
Owner within 15 days after the submittal of the Change Proposal. The supporting data 
shall be accompanied by a written statement that the supporting data are accurate 
and complete, and that any requested time or price adjustment is the entire 
adjustment to which Contractor believes it is entitled as a result of said event. 
Engineer will advise Owner regarding the Change Proposal, and consider any 
comments or response from Owner regarding the Change Proposal. 

2. Engineer’s Action: Engineer will review each Change Proposal and, within 30 days after 
receipt of the Contractor’s supporting data, either deny the Change Proposal in whole, 
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approve it in whole, or deny it in part and approve it in part. Such actions shall be in 
writing, with a copy provided to Owner and Contractor. If Engineer does not take 
action on the Change Proposal within 30 days, then either Owner or Contractor may at 
any time thereafter submit a letter to the other party indicating that as a result of 
Engineer’s inaction the Change Proposal is deemed denied, thereby commencing the 
time for appeal of the denial under Article 12. 

3. Binding Decision: Engineer’s decision will be final and binding upon Owner and 
Contractor, unless Owner or Contractor appeals the decision by filing a Claim under 
Article 12. 

B. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design 
(as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or 
other engineering or technical matters, then Engineer will notify the parties that the 
Engineer is unable to resolve the Change Proposal. For purposes of further resolution of 
such a Change Proposal, such notice shall be deemed a denial, and Contractor may choose 
to seek resolution under the terms of Article 12. 

11.07 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders covering: 

1. changes in the Contract Price or Contract Times which are agreed to by the parties, 
including any undisputed sum or amount of time for Work actually performed in 
accordance with a Work Change Directive; 

2. changes in Contract Price resulting from an Owner set-off, unless Contractor has duly 
contested such set-off; 

3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b) 
required because of Owner’s acceptance of defective Work under Paragraph 14.04 or 
Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by the 
parties, subject to the need for Engineer’s recommendation if the change  in the Work 
involves the design (as set forth in the Drawings, Specifications, or otherwise), or other 
engineering or technical matters; and 

4. changes in the Contract Price or Contract Times, or other changes, which embody the 
substance of any final and binding results under Paragraph 11.06, or Article 12. 

B. If Owner or Contractor refuses to execute a Change Order that is required to be executed 
under the terms of this Paragraph 11.07, it shall be deemed to be of full force and effect, as 
if fully executed. 

11.08 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting 
the general scope of the Work or the provisions of the Contract Documents (including, but 
not limited to, Contract Price or Contract Times), the giving of any such notice will be 
Contractor’s responsibility. The amount of each applicable bond will be adjusted to reflect 
the effect of any such change. 
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ARTICLE 12 – CLAIMS 

12.01 Claims 

A. Claims Process: The following disputes between Owner and Contractor shall be submitted 
to the Claims process set forth in this Article: 

1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals; 

2. Owner demands for adjustments in the Contract Price or Contract Times, or other 
relief under the Contract Documents; and 

3. Disputes that Engineer has been unable to address because they do not involve the 
design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of 
the Work, or other engineering or technical matters. 

B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party 
to the Contract promptly (but in no event later than 30 days) after the start of the event 
giving rise thereto; in the case of appeals regarding Change Proposals within 30 days of the 
decision under appeal. The party submitting the Claim shall also furnish a copy to the 
Engineer, for its information only. The responsibility to substantiate a Claim shall rest with 
the party making the Claim. In the case of a Claim by Contractor seeking an increase in the 
Contract Times or Contract Price, or both, Contractor shall certify that the Claim is made in 
good faith, that the supporting data are accurate and complete, and that to the best of 
Contractor’s knowledge and belief the amount of time or money requested accurately 
reflects the full amount to which Contractor is entitled. 

C. Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full 
consideration to its merits. The two parties shall seek to resolve the Claim through the 
exchange of information and direct negotiations.  The parties may extend the time for 
resolving the Claim by mutual agreement. All actions taken on a Claim shall be stated in 
writing and submitted to the other party, with a copy to Engineer. 

D. Mediation: 

1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to 
mediation of the underlying dispute. The agreement to mediate shall stay the Claim 
submittal and response process. 

2. If Owner and Contractor agree to mediation, then after 60 days from such agreement, 
either Owner or Contractor may unilaterally terminate the mediation process, and the 
Claim submittal and decision process shall resume as of the date of the termination. If 
the mediation proceeds but is unsuccessful in resolving the dispute, the Claim 
submittal and decision process shall resume as of the date of the conclusion of the 
mediation, as determined by the mediator. 

3. Owner and Contractor shall each pay one-half of the mediator’s fees and costs. 

E. Partial Approval: If the party receiving a Claim approves the Claim in part and denies it in 
part, such action shall be final and binding unless within 30 days of such action the other 
party invokes the procedure set forth in Article 17 for final resolution of disputes. 

F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim 
may deny it by giving written notice of denial to the other party. If the receiving party does 
not take action on the Claim within 90 days, then either Owner or Contractor may at any 
time thereafter submit a letter to the other party indicating that as a result of the inaction, 
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the Claim is deemed denied, thereby commencing the time for appeal of the denial. A 
denial of the Claim shall be final and binding unless within 30 days of the denial the other 
party invokes the procedure set forth in Article 17 for the final resolution of disputes. 

G. Final and Binding Results: If the parties reach a mutual agreement regarding a Claim, 
whether through approval of the Claim, direct negotiations, mediation, or otherwise; or if a 
Claim is approved in part and denied in part, or denied in full, and such actions become 
final and binding; then the results of the agreement or action on the Claim shall be 
incorporated in a Change Order to the extent they affect the Contract, including the Work, 
the Contract Times, or the Contract Price. 

ARTICLE 13 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

13.01 Cost of the Work 

A. Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum 
of all costs necessary for the proper performance of the Work at issue, as further defined 
below. The provisions of this Paragraph 13.01 are used for two distinct purposes: 

1. To determine Cost of the Work when Cost of the Work is a component of the Contract 
Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or 

2. To determine the value of a Change Order, Change Proposal, Claim, set-off, or other 
adjustment in Contract Price. When the value of any such adjustment is determined 
on the basis of Cost of the Work, Contractor is entitled only to those additional or 
incremental costs required because of the change in the Work or because of the event 
giving rise to the adjustment. 

B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in 
the Cost of the Work shall be in amounts no higher than those prevailing in the locality of 
the Project, shall not include any of the costs itemized in Paragraph 13.01.C, and shall 
include only the following items: 

1. Payroll costs for employees in the direct employ of Contractor in the performance of 
the Work under schedules of job classifications agreed upon by Owner and Contractor. 
Such employees shall include, without limitation, superintendents, foremen, and other 
personnel employed full time on the Work. Payroll costs for employees not employed 
full time on the Work shall be apportioned on the basis of their time spent on the 
Work. Payroll costs shall include, but not be limited to, salaries and wages plus the 
cost of fringe benefits, which shall include social security contributions, 
unemployment, excise, and payroll taxes, workers’ compensation, health and 
retirement benefits, bonuses, sick leave, and vacation and holiday pay applicable 
thereto. The expenses of performing Work outside of regular working hours, on 
Saturday, Sunday, or legal holidays, shall be included in the above to the extent 
authorized by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including 
costs of transportation and storage thereof, and Suppliers’ field services required in 
connection therewith. All cash discounts shall accrue to Contractor unless Owner 
deposits funds with Contractor with which to make payments, in which case the cash 
discounts shall accrue to Owner. All trade discounts, rebates, and refunds and returns 
from sale of surplus materials and equipment shall accrue to Owner, and Contractor 
shall make provisions so that they may be obtained. 
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3. Payments made by Contractor to Subcontractors for Work performed by 
Subcontractors. If required by Owner, Contractor shall obtain competitive bids from 
subcontractors acceptable to Owner and Contractor and shall deliver such bids to 
Owner, who will then determine, with the advice of Engineer, which bids, if any, will 
be acceptable. If any subcontract provides that the Subcontractor is to be paid on the 
basis of Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and fee shall 
be determined in the same manner as Contractor’s Cost of the Work and fee as 
provided in this Paragraph 13.01. 

4. Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys, and accountants) employed for services specifically 
related to the Work. 

5. Supplemental costs including the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses of 
Contractor’s employees incurred in discharge of duties connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, 
equipment, machinery, appliances, office, and temporary facilities at the Site, and 
hand tools not owned by the workers, which are consumed in the performance of 
the Work, and cost, less market value, of such items used but not consumed 
which remain the property of Contractor. 

c. Rentals of all construction equipment and machinery, and the parts thereof, 
whether rented from Contractor or others in accordance with rental agreements 
approved by Owner with the advice of Engineer, and the costs of transportation, 
loading, unloading, assembly, dismantling, and removal thereof. All such costs 
shall be in accordance with the terms of said rental agreements. The rental of any 
such equipment, machinery, or parts shall cease when the use thereof is no 
longer necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which 
Contractor is liable, as imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, 
or anyone directly or indirectly employed by any of them or for whose acts any of 
them may be liable, and royalty payments and fees for permits and licenses. 

f. Losses and damages (and related expenses) caused by damage to the Work, not 
compensated by insurance or otherwise, sustained by Contractor in connection 
with the performance of the Work (except losses and damages within the 
deductible amounts of property insurance established in accordance with 
Paragraph 6.05), provided such losses and damages have resulted from causes 
other than the negligence of Contractor, any Subcontractor, or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable. 
Such losses shall include settlements made with the written consent and approval 
of Owner. No such losses, damages, and expenses shall be included in the Cost of 
the Work for the purpose of determining Contractor’s fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as communication service at the Site, express and courier 
services, and similar petty cash items in connection with the Work. 
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i. The costs of premiums for all bonds and insurance that Contractor is required by 
the Contract Documents to purchase and maintain. 

C. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals 
(of partnerships and sole proprietorships), general managers, safety managers, 
engineers, architects, estimators, attorneys, auditors, accountants, purchasing and 
contracting agents, expediters, timekeepers, clerks, and other personnel employed by 
Contractor, whether at the Site or in Contractor’s principal or branch office for general 
administration of the Work and not specifically included in the agreed upon schedule 
of job classifications referred to in Paragraph 13.01.B.1 or specifically covered by 
Paragraph 13.01.B.4. The payroll costs and other compensation excluded here are to 
be considered administrative costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at 
the Site. 

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital 
employed for the Work and charges against Contractor for delinquent payments. 

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable, 
including but not limited to, the correction of defective Work, disposal of materials or 
equipment wrongly supplied, and making good any damage to property. 

5. Other overhead or general expense costs of any kind and the costs of any item not 
specifically and expressly included in Paragraph 13.01.B. 

D. Contractor’s Fee: When the Work as a whole is performed on the basis of cost-plus, 
Contractor’s fee shall be determined as set forth in the Agreement. When the value of any 
Work covered by a Change Order, Change Proposal, Claim, set-off, or other adjustment in 
Contract Price is determined on the basis of Cost of the Work, Contractor’s fee shall be 
determined as set forth in Paragraph 11.04.C. 

E. Documentation: Whenever the Cost of the Work for any purpose is to be determined 
pursuant to this Article 13, Contractor will establish and maintain records thereof in 
accordance with generally accepted accounting practices and submit in a form acceptable 
to Engineer an itemized cost breakdown together with supporting data. 

13.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named 
in the Contract Documents and shall cause the Work so covered to be performed for such 
sums and by such persons or entities as may be acceptable to Owner and Engineer. 

B. Cash Allowances: Contractor agrees that: 

1. the cash allowances include the cost to Contractor (less any applicable trade 
discounts) of materials and equipment required by the allowances to be delivered at 
the Site, and all applicable taxes; and 

2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, 
profit, and other expenses contemplated for the cash allowances have been included 
in the Contract Price and not in the allowances, and no demand for additional 
payment on account of any of the foregoing will be valid. 
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C. Contingency Allowance: Contractor agrees that a contingency allowance, if any, is for the 
sole use of Owner to cover unanticipated costs. 

D. Prior to final payment, an appropriate Change Order will be issued as recommended by 
Engineer to reflect actual amounts due Contractor on account of Work covered by 
allowances, and the Contract Price shall be correspondingly adjusted. 

13.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price 
Work, initially the Contract Price will be deemed to include for all Unit Price Work an 
amount equal to the sum of the unit price for each separately identified item of Unit Price 
Work times the estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for 
the purpose of comparison of Bids and determining an initial Contract Price. Payments to 
Contractor for Unit Price Work will be based on actual quantities. 

C. Each unit price will be deemed to include an amount considered by Contractor to be 
adequate to cover Contractor’s overhead and profit for each separately identified item. 

D. Engineer will determine the actual quantities and classifications of Unit Price Work 
performed by Contractor.  Engineer will review with Contractor the Engineer’s preliminary 
determinations on such matters before rendering a written decision thereon (by 
recommendation of an Application for Payment or otherwise). Engineer’s written decision 
thereon will be final and binding (except as modified by Engineer to reflect changed factual 
conditions or more accurate data) upon Owner and Contractor, subject to the provisions of 
the following paragraph. 

E. Within 30 days of Engineer’s written decision under the preceding paragraph, Contractor 
may submit a Change Proposal, or Owner may file a Claim, seeking an adjustment in the 
Contract Price if: 

1. the quantity of any item of Unit Price Work performed by Contractor differs materially 
and significantly from the estimated quantity of such item indicated in the Agreement; 

2. there is no corresponding adjustment with respect to any other item of Work; and 

3. Contractor believes that it is entitled to an increase in Contract Price as a result of 
having incurred additional expense or Owner believes that Owner is entitled to a 
decrease in Contract Price, and the parties are unable to agree as to the amount of any 
such increase or decrease. 

ARTICLE 14 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE 
WORK 

14.01 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, 
independent testing laboratories, and authorities having jurisdiction will have access to the 
Site and the Work at reasonable times for their observation, inspection, and testing. 
Contractor shall provide them proper and safe conditions for such access and advise them 
of Contractor’s safety procedures and programs so that they may comply therewith as 
applicable. 
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14.02 Tests, Inspections, and Approvals 

A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts 
thereof) for all required inspections and tests, and shall cooperate with inspection and 
testing personnel to facilitate required inspections and tests. 

B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, 
or other qualified individual or entity to perform all inspections and tests expressly required 
by the Contract Documents to be furnished and paid for by Owner, except that costs 
incurred in connection with tests or inspections of covered Work shall be governed by the 
provisions of Paragraph 14.05. 

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part 
thereof) specifically to be inspected, tested, or approved by an employee or other 
representative of such public body, Contractor shall assume full responsibility for arranging 
and obtaining such inspections, tests, or approvals, pay all costs in connection therewith, 
and furnish Engineer the required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and 
tests required: 

1. by the Contract Documents, unless the Contract Documents expressly allocate 
responsibility for a specific inspection or test to Owner; 

2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be 
incorporated in the Work; 

3. by manufacturers of equipment furnished under the Contract Documents; 

4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to 
be incorporated into the Work; and 

5. for acceptance of materials, mix designs, or equipment submitted for approval prior to 
Contractor’s purchase thereof for incorporation in the Work. 

Such inspections and tests shall be performed by independent inspectors, testing 
laboratories, or other qualified individuals or entities acceptable to Owner and Engineer. 

E. If the Contract Documents require the Work (or part thereof) to be approved by Owner, 
Engineer, or another designated individual or entity, then Contractor shall assume full 
responsibility for arranging and obtaining such approvals. 

F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered 
by Contractor without written concurrence of Engineer, Contractor shall, if requested by 
Engineer, uncover such Work for observation. Such uncovering shall be at Contractor’s 
expense unless Contractor had given Engineer timely notice of Contractor’s intention to 
cover the same and Engineer had not acted with reasonable promptness in response to 
such notice. 

14.03 Defective Work 

A. Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not 
defective. 

B. Engineer’s Authority: Engineer has the authority to determine whether Work is defective, 
and to reject defective Work. 
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C. Notice of Defects: Prompt notice of all defective Work of which Owner or Engineer has 
actual knowledge will be given to Contractor. 

D. Correction, or Removal and Replacement: Promptly after receipt of written notice of 
defective Work, Contractor shall correct all such defective Work, whether or not fabricated, 
installed, or completed, or, if Engineer has rejected the defective Work, remove it from the 
Project and replace it with Work that is not defective. 

E. Preservation of Warranties: When correcting defective Work, Contractor shall take no 
action that would void or otherwise impair Owner’s special warranty and guarantee, if any, 
on said Work. 

F. Costs and Damages: In addition to its correction, removal, and replacement obligations 
with respect to defective Work, Contractor shall pay all claims, costs, losses, and damages 
arising out of or relating to defective Work, including but not limited to the cost of the 
inspection, testing, correction, removal, replacement, or reconstruction of such defective 
Work, fines levied against Owner by governmental authorities because the Work is 
defective, and the costs of repair or replacement of work of others resulting from defective 
Work. Prior to final payment, if Owner and Contractor are unable to agree as to the 
measure of such claims, costs, losses, and damages resulting from defective Work, then 
Owner may impose a reasonable set-off against payments due under Article 15. 

14.04 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner 
prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final 
payment, to Engineer’s confirmation that such acceptance is in general accord with the 
design intent and applicable engineering principles, and will not endanger public safety). 
Contractor shall pay all claims, costs, losses, and damages attributable to Owner’s 
evaluation of and determination to accept such defective Work (such costs to be approved 
by Engineer as to reasonableness), and for the diminished value of the Work to the extent 
not otherwise paid by Contractor. If any such acceptance occurs prior to final payment, the 
necessary revisions in the Contract Documents with respect to the Work shall be 
incorporated in a Change Order. If the parties are unable to agree as to the decrease in the 
Contract Price, reflecting the diminished value of Work so accepted, then Owner may 
impose a reasonable set-off against payments due under Article 15. If the acceptance of 
defective Work occurs after final payment, Contractor shall pay an appropriate amount to 
Owner. 

14.05 Uncovering Work 

A. Engineer has the authority to require additional inspection or testing of the Work, whether 
or not the Work is fabricated, installed, or completed. 

B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if 
requested by Engineer, uncover such Work for Engineer’s observation, and then replace 
the covering, all at Contractor’s expense. 

C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer 
or inspected or tested by others, then Contractor, at Engineer’s request, shall uncover, 
expose, or otherwise make available for observation, inspection, or testing as Engineer may 
require, that portion of the Work in question, and provide all necessary labor, material, and 
equipment. 
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1. If it is found that the uncovered Work is defective, Contractor shall be responsible for 
all claims, costs, losses, and damages arising out of or relating to such uncovering, 
exposure, observation, inspection, and testing, and of satisfactory replacement or 
reconstruction (including but not limited to all costs of repair or replacement of work 
of others); and pending Contractor’s full discharge of this responsibility the Owner 
shall be entitled to impose a reasonable set-off against payments due under Article 15. 

2. If the uncovered Work is not found to be defective, Contractor shall be allowed an 
increase in the Contract Price or an extension of the Contract Times, or both, directly 
attributable to such uncovering, exposure, observation, inspection, testing, 
replacement, and reconstruction. If the parties are unable to agree as to the amount 
or extent thereof, then Contractor may submit a Change Proposal within 30 days of 
the determination that the Work is not defective. 

14.06 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 
materials or equipment, or fails to perform the Work in such a way that the completed 
Work will conform to the Contract Documents, then Owner may order Contractor to stop 
the Work, or any portion thereof, until the cause for such order has been eliminated; 
however, this right of Owner to stop the Work shall not give rise to any duty on the part of 
Owner to exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, 
any other individual or entity, or any surety for, or employee or agent of any of them. 

14.07 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct 
defective Work, or to remove and replace rejected Work as required by Engineer, or if 
Contractor fails to perform the Work in accordance with the Contract Documents, or if 
Contractor fails to comply with any other provision of the Contract Documents, then Owner 
may, after seven days written notice to Contractor, correct or remedy any such deficiency. 

B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed 
expeditiously. In connection with such corrective or remedial action, Owner may exclude 
Contractor from all or part of the Site, take possession of all or part of the Work and 
suspend Contractor’s services related thereto, and incorporate in the Work all materials 
and equipment stored at the Site or for which Owner has paid Contractor but which are 
stored elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and 
employees, Owner’s other contractors, and Engineer and Engineer’s consultants access to 
the Site to enable Owner to exercise the rights and remedies under this paragraph. 

C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the 
rights and remedies under this Paragraph 14.07 will be charged against Contractor as set-
offs against payments due under Article 15. Such claims, costs, losses and damages will 
include but not be limited to all costs of repair, or replacement of work of others destroyed 
or damaged by correction, removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in 
the performance of the Work attributable to the exercise by Owner of Owner’s rights and 
remedies under this Paragraph 14.07. 
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ARTICLE 15 – PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD 

15.01 Progress Payments 

A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will 
serve as the basis for progress payments and will be incorporated into a form of Application 
for Payment acceptable to Engineer. Progress payments on account of Unit Price Work will 
be based on the number of units completed during the pay period, as determined under 
the provisions of Paragraph 13.03. Progress payments for cost-based Work will be based on 
Cost of the Work completed by Contractor during the pay period. 

B. Applications for Payments: 

1. At least 20 days before the date established in the Agreement for each progress 
payment (but not more often than once a month), Contractor shall submit to Engineer 
for review an Application for Payment filled out and signed by Contractor covering the 
Work completed as of the date of the Application and accompanied by such 
supporting documentation as is required by the Contract Documents. If payment is 
requested on the basis of materials and equipment not incorporated in the Work but 
delivered and suitably stored at the Site or at another location agreed to in writing, the 
Application for Payment shall also be accompanied by a bill of sale, invoice, or other 
documentation warranting that Owner has received the materials and equipment free 
and clear of all Liens, and evidence that the materials and equipment are covered by 
appropriate property insurance, a warehouse bond, or other arrangements to protect 
Owner’s interest therein, all of which must be satisfactory to Owner. 

2. Beginning with the second Application for Payment, each Application shall include an 
affidavit of Contractor stating that all previous progress payments received on account 
of the Work have been applied on account to discharge Contractor’s legitimate 
obligations associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the 
Agreement. 

C. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment, including 
each resubmittal, either indicate in writing a recommendation of payment and present 
the Application to Owner, or return the Application to Contractor indicating in writing 
Engineer’s reasons for refusing to recommend payment. In the latter case, Contractor 
may make the necessary corrections and resubmit the Application. 

2. Engineer’s recommendation of any payment requested in an Application for Payment 
will constitute a representation by Engineer to Owner, based on Engineer’s 
observations of the executed Work as an experienced and qualified design 
professional, and on Engineer’s review of the Application for Payment and the 
accompanying data and schedules, that to the best of Engineer’s knowledge, 
information and belief: 

a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally in accordance with the Contract Documents 
(subject to an evaluation of the Work as a functioning whole prior to or upon 
Substantial Completion, the results of any subsequent tests called for in the 
Contract Documents, a final determination of quantities and classifications for 
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Unit Price Work under Paragraph 13.03, and any other qualifications stated in the 
recommendation); and 

c. the conditions precedent to Contractor’s being entitled to such payment appear 
to have been fulfilled in so far as it is Engineer’s responsibility to observe the 
Work. 

3. By recommending any such payment Engineer will not thereby be deemed to have 
represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been 
performed have been exhaustive, extended to every aspect of the Work in 
progress, or involved detailed inspections of the Work beyond the responsibilities 
specifically assigned to Engineer in the Contract; or 

b. there may not be other matters or issues between the parties that might entitle 
Contractor to be paid additionally by Owner or entitle Owner to withhold 
payment to Contractor. 

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending 
payments nor Engineer’s recommendation of any payment, including final payment, 
will impose responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 

b. for the means, methods, techniques, sequences, or procedures of construction, 
or the safety precautions and programs incident thereto, or 

c. for Contractor’s failure to comply with Laws and Regulations applicable to 
Contractor’s performance of the Work, or 

d. to make any examination to ascertain how or for what purposes Contractor has 
used the money paid on account of the Contract Price, or 

e. to determine that title to any of the Work, materials, or equipment has passed to 
Owner free and clear of any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, in 
Engineer’s opinion, it would be incorrect to make the representations to Owner stated 
in Paragraph 15.01.C.2. 

6. Engineer will recommend reductions in payment (set-offs) necessary in Engineer’s 
opinion to protect Owner from loss because: 

a. the Work is defective, requiring correction or replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work in accordance with Paragraph 
14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

d. Owner has been required to remove or remediate a Hazardous Environmental 
Condition for which Contractor is responsible; or 

e. Engineer has actual knowledge of the occurrence of any of the events that would 
constitute a default by Contractor and therefore justify termination for cause 
under the Contract Documents. 
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D. Payment Becomes Due: 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s 
recommendation, the amount recommended (subject to any Owner set-offs) will 
become due, and when due will be paid by Owner to Contractor. 

E. Reductions in Payment by Owner: 

1. In addition to any reductions in payment (set-offs) recommended by Engineer, Owner 
is entitled to impose a set-off against payment based on any of the following: 

a. claims have been made against Owner on account of Contractor’s conduct in the 
performance or furnishing of the Work, or Owner has incurred costs, losses, or 
damages on account of Contractor’s conduct in the performance or furnishing of 
the Work, including but not limited to claims, costs, losses, or damages from 
workplace injuries, adjacent property damage, non-compliance with Laws and 
Regulations, and patent infringement; 

b. Contractor has failed to take reasonable and customary measures to avoid 
damage, delay, disruption, and interference with other work at or adjacent to the 
Site; 

c. Contractor has failed to provide and maintain required bonds or insurance; 

d. Owner has been required to remove or remediate a Hazardous Environmental 
Condition for which Contractor is responsible; 

e. Owner has incurred extra charges or engineering costs related to submittal 
reviews, evaluations of proposed substitutes, tests and inspections, or return 
visits to manufacturing or assembly facilities; 

f. the Work is defective, requiring correction or replacement; 

g. Owner has been required to correct defective Work in accordance with Paragraph 
14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

h. the Contract Price has been reduced by Change Orders; 

i. an event that would constitute a default by Contractor and therefore justify a 
termination for cause has occurred; 

j. liquidated damages have accrued as a result of Contractor’s failure to achieve 
Milestones, Substantial Completion, or final completion of the Work; 

k. Liens have been filed in connection with the Work, except where Contractor has 
delivered a specific bond satisfactory to Owner to secure the satisfaction and 
discharge of such Liens; 

l. there are other items entitling Owner to a set off against the amount 
recommended. 

2. If Owner imposes any set-off against payment, whether based on its own knowledge 
or on the written recommendations of Engineer, Owner will give Contractor 
immediate written notice (with a copy to Engineer) stating the reasons for such action 
and the specific amount of the reduction, and promptly pay Contractor any amount 
remaining after deduction of the amount so withheld. Owner shall promptly pay 
Contractor the amount so withheld, or any adjustment thereto agreed to by Owner 
and Contractor, if Contractor remedies the reasons for such action. The reduction 
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imposed shall be binding on Contractor unless it duly submits a Change Proposal 
contesting the reduction. 

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, 
the amount wrongfully withheld shall be treated as an amount due as determined by 
Paragraph 15.01.C.1 and subject to interest as provided in the Agreement. 

15.02 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment 
furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title 
defects, and (2) all patent, licensing, copyright, or royalty obligations, no later than seven 
days after the time of payment by Owner. 

15.03 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall 
notify Owner and Engineer in writing that the entire Work is substantially complete and 
request that Engineer issue a certificate of Substantial Completion. Contractor shall at the 
same time submit to Owner and Engineer an initial draft of punch list items to be 
completed or corrected before final payment. 

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an 
inspection of the Work to determine the status of completion. If Engineer does not 
consider the Work substantially complete, Engineer will notify Contractor in writing giving 
the reasons therefor. 

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a 
preliminary certificate of Substantial Completion which shall fix the date of Substantial 
Completion. Engineer shall attach to the certificate a punch list of items to be completed or 
corrected before final payment. Owner shall have seven days after receipt of the 
preliminary certificate during which to make written objection to Engineer as to any 
provisions of the certificate or attached punch list. If, after considering the objections to the 
provisions of the preliminary certificate, Engineer concludes that the Work is not 
substantially complete, Engineer will, within 14 days after submission of the preliminary 
certificate to Owner, notify Contractor in writing that the Work is not substantially 
complete, stating the reasons therefor. If Owner does not object to the provisions of the 
certificate, or if despite consideration of Owner’s objections Engineer concludes that the 
Work is substantially complete, then Engineer will, within said 14 days, execute and deliver 
to Owner and Contractor a final certificate of Substantial Completion (with a revised punch 
list of items to be completed or corrected) reflecting such changes from the preliminary 
certificate as Engineer believes justified after consideration of any objections from Owner. 

D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and 
Contractor will confer regarding Owner’s use or occupancy of the Work following 
Substantial Completion, review the builder’s risk insurance policy with respect to the end of 
the builder’s risk coverage, and confirm the transition to coverage of the Work under a 
permanent property insurance policy held by Owner.  Unless Owner and Contractor agree 
otherwise in writing, Owner shall bear responsibility for security, operation, protection of 
the Work, property insurance, maintenance, heat, and utilities upon Owner’s use or 
occupancy of the Work. 

E. After Substantial Completion the Contractor shall promptly begin work on the punch list of 
items to be completed or corrected prior to final payment. In appropriate cases Contractor 
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may submit monthly Applications for Payment for completed punch list items, following the 
progress payment procedures set forth above. 

F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 
Completion subject to allowing Contractor reasonable access to remove its property and 
complete or correct items on the punch list. 

15.04 Partial Use or Occupancy 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 
completed part of the Work which has specifically been identified in the Contract 
Documents, or which Owner, Engineer, and Contractor agree constitutes a separately 
functioning and usable part of the Work that can be used by Owner for its intended 
purpose without significant interference with Contractor’s performance of the remainder 
of the Work, subject to the following conditions: 

1. At any time Owner may request in writing that Contractor permit Owner to use or 
occupy any such part of the Work that Owner believes to be substantially complete. If 
and when Contractor agrees that such part of the Work is substantially complete, 
Contractor, Owner, and Engineer will follow the procedures of Paragraph 15.03.A 
through E for that part of the Work. 

2. At any time Contractor may notify Owner and Engineer in writing that Contractor 
considers any such part of the Work substantially complete and request Engineer to 
issue a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer 
shall make an inspection of that part of the Work to determine its status of 
completion. If Engineer does not consider that part of the Work to be substantially 
complete, Engineer will notify Owner and Contractor in writing giving the reasons 
therefor. If Engineer considers that part of the Work to be substantially complete, the 
provisions of Paragraph 15.03 will apply with respect to certification of Substantial 
Completion of that part of the Work and the division of responsibility in respect 
thereof and access thereto. 

4. No use or occupancy or separate operation of part of the Work may occur prior to 
compliance with the requirements of Paragraph 6.05 regarding builder’s risk or other 
property insurance. 

15.05 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 
complete, Engineer will promptly make a final inspection with Owner and Contractor and 
will notify Contractor in writing of all particulars in which this inspection reveals that the 
Work, or agreed portion thereof, is incomplete or defective. Contractor shall immediately 
take such measures as are necessary to complete such Work or remedy such deficiencies. 

15.06 Final Payment 

A. Application for Payment: 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all 
corrections identified during the final inspection and has delivered, in accordance with 
the Contract Documents, all maintenance and operating instructions, schedules, 
guarantees, bonds, certificates or other evidence of insurance, certificates of 
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inspection, annotated record documents (as provided in Paragraph 7.11), and other 
documents, Contractor may make application for final payment. 

2. The final Application for Payment shall be accompanied (except as previously 
delivered) by: 

a. all documentation called for in the Contract Documents; 

b. consent of the surety, if any, to final payment; 

c. satisfactory evidence that all title issues have been resolved such that title to all 
Work, materials, and equipment has passed to Owner free and clear of any Liens 
or other title defects, or will so pass upon final payment. 

d. a list of all disputes that Contractor believes are unsettled; and 

e. complete and legally effective releases or waivers (satisfactory to Owner) of all 
Lien rights arising out of the Work, and of Liens filed in connection with the Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as 
approved by Owner, Contractor may furnish receipts or releases in full and an affidavit 
of Contractor that: (a) the releases and receipts include all labor, services, material, 
and equipment for which a Lien could be filed; and (b) all payrolls, material and 
equipment bills, and other indebtedness connected with the Work for which Owner 
might in any way be responsible, or which might in any way result in liens or other 
burdens on Owner's property, have been paid or otherwise satisfied. If any 
Subcontractor or Supplier fails to furnish such a release or receipt in full, Contractor 
may furnish a bond or other collateral satisfactory to Owner to indemnify Owner 
against any Lien, or Owner at its option may issue joint checks payable to Contractor 
and specified Subcontractors and Suppliers. 

B. Engineer’s Review of Application and Acceptance: 

1. If, on the basis of Engineer’s observation of the Work during construction and final 
inspection, and Engineer’s review of the final Application for Payment and 
accompanying documentation as required by the Contract Documents, Engineer is 
satisfied that the Work has been completed and Contractor’s other obligations under 
the Contract have been fulfilled, Engineer will, within ten days after receipt of the final 
Application for Payment, indicate in writing Engineer’s recommendation of final 
payment and present the Application for Payment to Owner for payment. Such 
recommendation shall account for any set-offs against payment that are necessary in 
Engineer’s opinion to protect Owner from loss for the reasons stated above with 
respect to progress payments. At the same time Engineer will also give written notice 
to Owner and Contractor that the Work is acceptable, subject to the provisions of 
Paragraph 15.07. Otherwise, Engineer will return the Application for Payment to 
Contractor, indicating in writing the reasons for refusing to recommend final payment, 
in which case Contractor shall make the necessary corrections and resubmit the 
Application for Payment. 

C. Completion of Work: The Work is complete (subject to surviving obligations) when it is 
ready for final payment as established by the Engineer’s written recommendation of final 
payment. 

D. Payment Becomes Due: Thirty days after the presentation to Owner of the final Application 
for Payment and accompanying documentation, the amount recommended by Engineer 
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(less any further sum Owner is entitled to set off against Engineer’s recommendation, 
including but not limited to set-offs for liquidated damages and set-offs allowed under the 
provisions above with respect to progress payments) will become due and shall be paid by 
Owner to Contractor. 

15.07 Waiver of Claims 

A. The making of final payment will not constitute a waiver by Owner of claims or rights 
against Contractor. Owner expressly reserves claims and rights arising from unsettled Liens, 
from defective Work appearing after final inspection pursuant to Paragraph 15.05, from 
Contractor’s failure to comply with the Contract Documents or the terms of any special 
guarantees specified therein, from outstanding Claims by Owner, or from Contractor’s 
continuing obligations under the Contract Documents. 

B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all 
claims and rights against Owner other than those pending matters that have been duly 
submitted or appealed under the provisions of Article 17. 

15.08 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as 
may be prescribed by the terms of any applicable special guarantee required by the 
Contract Documents, or by any specific provision of the Contract Documents), any Work is 
found to be defective, or if the repair of any damages to the Site, adjacent areas that 
Contractor has arranged to use through construction easements or otherwise, and other 
adjacent areas used by Contractor as permitted by Laws and Regulations, is found to be 
defective, then Contractor shall promptly, without cost to Owner and in accordance with 
Owner’s written instructions: 

1. correct the defective repairs to the Site or such other adjacent areas; 

2. correct such defective Work; 

3. if the defective Work has been rejected by Owner, remove it from the Project and 
replace it with Work that is not defective, and 

4. satisfactorily correct or repair or remove and replace any damage to other Work, to 
the work of others, or to other land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or 
in an emergency where delay would cause serious risk of loss or damage, Owner may have 
the defective Work corrected or repaired or may have the rejected Work removed and 
replaced. Contractor shall pay all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals 
and all court or arbitration or other dispute resolution costs) arising out of or relating to 
such correction or repair or such removal and replacement (including but not limited to all 
costs of repair or replacement of work of others). 

C. In special circumstances where a particular item of equipment is placed in continuous 
service before Substantial Completion of all the Work, the correction period for that item 
may start to run from an earlier date if so provided in the Specifications. 
 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected 
or removed and replaced under this paragraph, the correction period hereunder with 
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respect to such Work will be extended for an additional period of one year after such 
correction or removal and replacement has been satisfactorily completed. 

E. Contractor’s obligations under this paragraph are in addition to all other obligations and 
warranties. The provisions of this paragraph shall not be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute of limitation or repose. 

ARTICLE 16 – SUSPENSION OF WORK AND TERMINATION 

16.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a 
period of not more than 90 consecutive days by written notice to Contractor and Engineer. 
Such notice will fix the date on which Work will be resumed. Contractor shall resume the 
Work on the date so fixed. Contractor shall be entitled to an adjustment in the Contract 
Price or an extension of the Contract Times, or both, directly attributable to any such 
suspension. Any Change Proposal seeking such adjustments shall be submitted no later 
than 30 days after the date fixed for resumption of Work. 

16.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will constitute a default by 
Contractor and justify termination for cause: 

1. Contractor’s persistent failure to perform the Work in accordance with the Contract 
Documents (including, but not limited to, failure to supply sufficient skilled workers or 
suitable materials or equipment or failure to adhere to the Progress Schedule); 

2. Failure of Contractor to perform or otherwise to comply with a material term of the 
Contract Documents; 

3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or 

4. Contractor’s repeated disregard of the authority of Owner or Engineer. 

B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving 
Contractor (and any surety) ten days written notice that Owner is considering a declaration 
that Contractor is in default and termination of the contract, Owner may proceed to: 

1. declare Contractor to be in default, and give Contractor (and any surety) notice that 
the Contract is terminated; and 

2. enforce the rights available to Owner under any applicable performance bond. 

C. Subject to the terms and operation of any applicable performance bond, if Owner has 
terminated the Contract for cause, Owner may exclude Contractor from the Site, take 
possession of the Work, incorporate in the Work all materials and equipment stored at the 
Site or for which Owner has paid Contractor but which are stored elsewhere, and complete 
the Work as Owner may deem expedient. 

D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if 
Contractor within seven days of receipt of notice of intent to terminate begins to correct its 
failure to perform and proceeds diligently to cure such failure. 

E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to 
receive any further payment until the Work is completed. If the unpaid balance of the 
Contract Price exceeds the cost to complete the Work, including all related claims, costs, 



 

EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.  
Page 177 

losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals) sustained by Owner, such excess will be paid 
to Contractor. If the cost to complete the Work including such related claims, costs, losses, 
and damages exceeds such unpaid balance, Contractor shall pay the difference to Owner. 
Such claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as 
to their reasonableness and, when so approved by Engineer, incorporated in a Change 
Order. When exercising any rights or remedies under this paragraph, Owner shall not be 
required to obtain the lowest price for the Work performed. 

F. Where Contractor’s services have been so terminated by Owner, the termination will not 
affect any rights or remedies of Owner against Contractor then existing or which may 
thereafter accrue, or any rights or remedies of Owner against Contractor or any surety 
under any payment bond or performance bond. Any retention or payment of money due 
Contractor by Owner will not release Contractor from liability. 

G. If and to the extent that Contractor has provided a performance bond under the provisions 
of Paragraph 6.01.A, the provisions of that bond shall govern over any inconsistent 
provisions of Paragraphs 16.02.B and 16.02.D. 

16.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and 
without prejudice to any other right or remedy of Owner, terminate the Contract. In such 
case, Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents 
prior to the effective date of termination, including fair and reasonable sums for 
overhead and profit on such Work; 

2. expenses sustained prior to the effective date of termination in performing services 
and furnishing labor, materials, or equipment as required by the Contract Documents 
in connection with uncompleted Work, plus fair and reasonable sums for overhead 
and profit on such expenses; and 

3. other reasonable expenses directly attributable to termination, including costs 
incurred to prepare a termination for convenience cost proposal. 

B. Contractor shall not be paid on account of loss of anticipated overhead, profits, or revenue, 
or other economic loss arising out of or resulting from such termination. 

16.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 
consecutive days by Owner or under an order of court or other public authority, or (2) 
Engineer fails to act on any Application for Payment within 30 days after it is submitted, or 
(3) Owner fails for 30 days to pay Contractor any sum finally determined to be due, then 
Contractor may, upon seven days written notice to Owner and Engineer, and provided 
Owner or Engineer do not remedy such suspension or failure within that time, terminate 
the contract and recover from Owner payment on the same terms as provided in Paragraph 
16.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if 
Engineer has failed to act on an Application for Payment within 30 days after it is 
submitted, or Owner has failed for 30 days to pay Contractor any sum finally determined to 
be due, Contractor may, seven days after written notice to Owner and Engineer, stop the 
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Work until payment is made of all such amounts due Contractor, including interest thereon. 
The provisions of this paragraph are not intended to preclude Contractor from submitting a 
Change Proposal for an adjustment in Contract Price or Contract Times or otherwise for 
expenses or damage directly attributable to Contractor’s stopping the Work as permitted 
by this paragraph. 

ARTICLE 17 – FINAL RESOLUTION OF DISPUTES 

17.01 Methods and Procedures 

A. Disputes Subject to Final Resolution: The following disputed matters are subject to final 
resolution under the provisions of this Article: 

1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial in 
full; and 

2. Disputes between Owner and Contractor concerning the Work or obligations under 
the Contract Documents, and arising after final payment has been made. 

B. Final Resolution of Disputes: For any dispute subject to resolution under this Article, Owner 
or Contractor may: 

1. elect in writing to invoke the dispute resolution process provided for in the 
Supplementary Conditions; or 

2. agree with the other party to submit the dispute to another dispute resolution 
process; or 

3. if no dispute resolution process is provided for in the Supplementary Conditions or 
mutually agreed to, give written notice to the other party of the intent to submit the 
dispute to a court of competent jurisdiction. 

ARTICLE 18 – MISCELLANEOUS 

18.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it 
will be deemed to have been validly given if: 

1. delivered in person, by a commercial courier service or otherwise, to the individual or 
to a member of the firm or to an officer of the corporation for which it is intended; or 

2. delivered at or sent by registered or certified mail, postage prepaid, to the last 
business address known to the sender of the notice. 

18.02 Computation of Times 

A. When any period of time is referred to in the Contract by days, it will be computed to 
exclude the first and include the last day of such period. If the last day of any such period 
falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable 
jurisdiction, such day will be omitted from the computation. 

18.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and 
remedies available hereunder to the parties hereto are in addition to, and are not to be 
construed in any way as a limitation of, any rights and remedies available to any or all of 
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them which are otherwise imposed or available by Laws or Regulations, by special warranty 
or guarantee, or by other provisions of the Contract. The provisions of this paragraph will 
be as effective as if repeated specifically in the Contract Documents in connection with 
each particular duty, obligation, right, and remedy to which they apply. 

18.04 Limitation of Damages 

A. With respect to any and all Change Proposals, Claims, disputes subject to final resolution, 
and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors, 
members, partners, employees, agents, consultants, or subcontractors, shall be liable to 
Contractor for any claims, costs, losses, or damages sustained by Contractor on or in 
connection with any other project or anticipated project. 

18.05 No Waiver 

A. A party’s non-enforcement of any provision shall not constitute a waiver of that provision, 
nor shall it affect the enforceability of that provision or of the remainder of this Contract. 

18.06 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or 
given in accordance with the Contract, as well as all continuing obligations indicated in the 
Contract, will survive final payment, completion, and acceptance of the Work or 
termination or completion of the Contract or termination of the services of Contractor. 

18.07 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

18.08 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute 
parts of these General Conditions. 
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Supplementary Conditions 

These Supplementary Conditions amend or supplement the Standard General Conditions of the 
Construction Contract, EJCDC® C-700 (2013 Edition). All provisions that are not so amended or 
supplemented remain in full force and effect. 

The terms used in these Supplementary Conditions have the meanings stated in the General Conditions. 
Additional terms used in these Supplementary Conditions have the meanings stated below, which are 
applicable to both the singular and plural thereof. 

The address system used in these Supplementary Conditions is the same as the address system used in 
the General Conditions, with the prefix "SC" added thereto. 

 

ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

SC-1.01 Defined Terms 

Delete Paragraph 1.01.A.20 in its entirety and insert the following in its place: 

20. Engineer – The licensed professional engineer whose professional seal and signature 
 appear on the Contract Drawings and Contract Specifications. 

 

Delete Paragraph 1.01.A.44 in its entirety and insert the following in its place: 

44. Technical Data—Those items expressly identified as Technical Data in the 
 Supplementary Conditions, with respect to subsurface conditions at the Site, or physical 
 conditions relating to existing surface or subsurface structures at the Site (except 
 Underground Facilities. If no such express identifications of Technical Data have  been 
 made with respect to conditions at the Site, then the data contained in boring logs, 
 recorded measurements of subsurface water levels, laboratory test results, and other 
 factual, objective information regarding conditions at the Site that are set forth in any 
 geotechnical or  environmental report prepared for the Project and made available to 
 Contractor are hereby defined as Technical Data with respect to conditions at the Site 
 under Paragraphs 5.03, 5.04, and 5.06. 

 

Add to the list of definitions in Paragraph 1.01.A by inserting the following as numbered 
items in their proper alphabetical positions: 

Geotechnical Data Report (GDR) — The factual report that collects and presents data 
regarding actual subsurface conditions at or adjacent to the Site, including Technical 
Data and other geotechnical data, prepared by or for Owner in support of the 
Geotechnical Baseline Report. The GDR’s content may include logs of borings, trenches, 
and other site investigations, recorded measurements of subsurface water levels, the 
results of field and laboratory testing, and descriptions of the investigative and testing 
programs. The GDR does not include an interpretation of the data. If opinions, or 
interpretive or speculative non-factual comments or statements appear in a document 
that is labeled a GDR, such opinions, comments, or statements are not operative parts 
of the GDR and do not have contractual standing. Subject to that exception, the GDR is a 
Contract Document. 

Project Administrator – Charles Town Utility Board. 
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Resident Project Representative – The employee or agent of the Engineer having the 
day-to-day responsibility for on-site monitoring of construction activities.  

ARTICLE 2 – PRELIMINARY MATTERS 

SC-2.02  Copies of Documents 

Amend the first sentence of Paragraph 2.02.A. to read as follows: 

A. Owner shall furnish to Contractor one copy of the Contract Documents in electronic 
 portable document format (PDF), and shall furnish one fully executed counterpart of the 
 Agreement in hard copy format, and one fully executed counterpart of the Agreement 
 in electronic PDF. 

ARTICLE 3 – DOCUMENTS: INTENT, REQUIREMENTS, REUSE 

SC-3.01  Intent 

Delete Paragraph 3.01.C in its entirety. 

ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK 

SC-4.05  Delays in Contractor’s Progress 

Delete Paragraph 4.05.G in its entirety and insert the following: 

G. Contractor must submit any Change Proposal seeking an adjustment in Contract Price or 
 Contract Times under this paragraph within 15 days of the commencement of the 
 delaying, disrupting, or interfering event. 

ARTICLE 5 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS 
ENVIRONMENTAL CONDITIONS 

SC-5.03    Subsurface and Physical Conditions 

Delete Paragraphs 5.03.A and 5.03.B in their entirety and insert the following: 

A. Reports and Drawings: A Geotechnical Data Report, entitled, “Subsurface Investigation and 
Geotechnical Evaluation, Proposed Infrastructure Improvements Serving Rockwool 
Manufacturing Facility” dated August 8, 2018 has been prepared for this project and has 
been made available to the Contractor. 

B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the 
accuracy of the Technical Data contained in the Geotechnical Data Report with respect to 
such reports and drawings, but such reports and drawings are not Contract Documents. 
Except for such reliance on Technical Data, Contractor may not rely upon or make any claim 
against Owner or Engineer, or any of their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors, with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, 
but not limited to, any aspects of the means, methods, techniques, sequences, and 
procedures of construction to be employed by Contractor, and safety precautions and 
programs incident thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or 
shown or indicated in such drawings; or 
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3. any Contractor interpretation of or conclusion drawn from any Technical Data or any 
such other data, interpretations, opinions, or information. 

SC-5.04 Differing Subsurface or Physical Conditions 

Delete Paragraph 5.04.D.4 in its entirety and insert the following: 

4. Contractor may submit a Change Proposal regarding its entitlement to or the amount or 
 extent of any adjustment in the Contract Price or Contract Times, or both, no later than 
 15 days after Owner’s issuance of the Owner’s written statement to Contractor 
 regarding the subsurface or physical condition in question. 

SC-5.05 Underground Facilities 

Delete Paragraph 5.05.E.3 in its entirety and insert the following: 

3. Contractor may submit a Change Proposal regarding its entitlement to or the amount or 
 extent of any adjustment in the Contract Price or Contract Times, or both, no later than 
 15 days after Owner’s issuance of the Owner’s written statement to Contractor 
 regarding the Underground Facility in question. 

SC-5.06  Hazardous Environmental Conditions 

Delete Paragraphs 5.06.A and 5.06.B in their entirety and insert the following: 

A. No reports or drawings related to Hazardous Environmental Conditions at the Site are  
 known to Owner. 

B. Not Used. 

Delete Paragraph 5.06.G in its entirety and insert the following: 

G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, 
 if any, of any adjustment in Contract Price or Contract Times, or both, as a result of such 
 Work stoppage or such special conditions under which Work is agreed to be resumed by 
 Contractor, then within 15 days of Owner’s written notice regarding the resumption of 
 Work, Contractor may submit a Change Proposal, or Owner may impose a set-off. 

ARTICLE 6 – BONDS AND INSURANCE 

SC-6.02  Insurance—General Provisions 

Add the following paragraph immediately after Paragraph 6.02.B: 

1. Contractor may obtain worker’s compensation insurance from an insurance company 
 that has not been rated by A.M. Best, provided that such company (a) is domiciled in the 
 state in which the project is located, (b) is certified or authorized as a worker’s 
 compensation insurance provider by the appropriate state agency, and (c) has been 
 accepted to provide worker’s compensation insurance for similar projects by the state 
 within the last 12 months. 

SC-6.03 Contractor’s Insurance 

Add the following new paragraph immediately after Paragraph 6.03.J: 



 

Page 187 

K.  The limits of liability for the insurance required by Paragraph 6.03 of the General 
 Conditions shall provide coverage for not less than the following amounts or greater 
 where required by Laws and Regulations: 

1. Workers’ Compensation, and related coverages under Paragraphs 6.03.A.1 and  
 A.2 of the General Conditions: 

State: Statutory 

Federal, if applicable (e.g., Longshoreman’s): Statutory 

Employer’s Liability: 

   Bodily injury, each accident $ 1,000,000 

   Bodily injury by disease, each employee $ 1,000,000 

   Bodily injury/disease aggregate $ 1,000,000 

 

2. Contractor’s Commercial General Liability under Paragraphs 6.03.B and 6.03.C 
 of the General Conditions: 

General Aggregate $ 2,000,000 
 

Products - Completed Operations Aggregate $ 2,000,000 
 

Personal and Advertising Injury  $ 1,000,000 
 
Each Occurrence (Bodily Injury and Property 
Damage) $ 1,000,000* 
 

 *Each Occurrence limit shall be $2,000,000 when performing any operations on 
or in proximity to the railroad right-of-way, as described in Article ??, Railway-
Highway Provisions, below. 

3. Automobile Liability under Paragraph 6.03.D. of the General Conditions: 

Combined Single Limit of $ 1,000,000 
 

4. Excess or Umbrella Liability: 

Per Occurrence $ 5,000,000 

General Aggregate $ 5,000,000 
 

5. Contractor’s Pollution Liability:        

Each Occurrence $ N/A 

General Aggregate $ N/A 

   

 If box is checked, Contractor is not required to provide Contractor’s 
Pollution Liability insurance under this Contract 
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6. Additional Insureds: In addition to Owner and Engineer, include as additional 
insureds the following: City of Ranson, West Virginia Division of Highways and 
Specialized Engineering. 

SC-6.05  Property Insurance 

Add the following to the list of requirements in Paragraph 6.05.A, as a numbered item: 

14.  be subject to a deductible amount of no more than $1,000 for direct physical loss in any 
 one occurrence. 

Add the following new subparagraph after subparagraph 6.05.A.1: 

a. In addition to Owner, Contractor, and all Subcontractors, include as insureds the 
following: City of Ranson, West Virginia  Division of Highways, Hatch Associates 
Consultants, Inc., and Specialized Engineering.  

Add the following to the list of items in Paragraph 6.05.A, as numbered items: 

15. include for the benefit of Owner loss of profits and soft cost coverage including, without 
 limitation, fixed expenses and debt service for a minimum of 12 months with a 
 maximum deductible of 30 days, plus attorneys’ fees and engineering or other 
 consultants’ fees, if not otherwise covered; 

16.  include by express endorsement coverage of damage to Contractor’s equipment. 

ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES 

SC-7.02 Labor; Working Hours 

Delete Paragraph 7.02.B in its entirety and insert the following paragraphs: 

B. All work must be performed between the hours of 7:00 a.m. and 6:00 p.m. on 
 weekdays, and 8:00 a.m. to 5:00 p.m. on Saturdays. Blasting is expressly prohibited on 
 Saturday and Sunday. No work may be performed on legal holidays. 

C. Work may be performed outside of the specified days and hours only with the advanced 
 notice to and approval by the City of Charles Town. Night work will not be allowed in 
 residential areas. 

SC-7.06 Concerning Subcontractors, Suppliers, and Others 

Delete Paragraph 7.06.F in its entirety and insert the following paragraph: 

F. If Owner requires the replacement of any Subcontractor, Supplier, or other individual or 
 entity retained by Contractor to perform any part of the Work, then Contractor shall be 
 entitled to an adjustment in Contract Price or Contract Times, or both, with respect to 
 the replacement; and Contractor shall initiate a Change Proposal for such adjustment 
 within 15 days of Owner’s requirement of replacement. 

SC-7.09  Taxes 

Delete Paragraph 7.09.A in its entirety and insert the following paragraphs 

A. Tax Exempt Status. The Owner is exempt from all Federal and State Taxes. The bid shall 
 not include a tax for work/supplies/materials being bid. 



 

Page 189 

ARTICLE 8 – OTHER WORK AT THE SITE 

SC-8.02 Coordination 

Delete Paragraphs 8.02.A and 8.02.B in their entirety and replace with the following: 

A. This Project will be constructed concurrently with construction of roadway 
 improvements on the Jefferson Orchard property, construction of the ROXUL plant, and 
 construction of various private utilities at multiple locations along the sewer alignment. 
 In addition, work on the Jefferson Orchard site, and portions of the sewer and water line 
 construction along WV Route 9 and War Admiral Blvd. will be performed within a shared 
 construction zone. The following entities are expected to be performing concurrent 
 work: 

1. A.L.L. Construction and Clayco, Inc.: Construction of a manufacturing facility 
adjacent to Jefferson Orchard property. Contractor shall maintain access to the 
manufacturing facility site at all times, and shall coordinate with the 
manufacturing contractors to ensure that delivery of construction materials and 
critical plant equipment will not be hindered by the Contractor’s operations. 

2. Jefferson Utilities, Inc.: Construction of water mains on the Jefferson Orchard 
site, across WV Route 9, and along Charles Town Road and Wiltshire Road to 
serve the manufacturing facility site and future development on the Jefferson 
Orchard site. 

3. Potomac Edison/First Energy: Construction of underground electrical power 
transmission and distribution lines on the Jefferson Orchard Site to serve the 
manufacturing facility site and future development on the Jefferson Orchard 
site. 

4. Mountaineer Gas: Construction of high-pressure gas lines to serve the 
manufacturing site, future development on the Jefferson Orchard site, and 
future development along the WV Route 9 and War Admiral Blvd. corridors. 

5. Frontier Communications: Construction of underground communications lines   
on the Jefferson Orchard Site to serve the manufacturing facility site and future 
development on the Jefferson Orchard site. 

B. The contractor shall provide access at all times within and through the construction site 
for all contractors, subcontractors, utility companies, and A.L.L./Clayco’s construction 
forces to their respective areas of the construction site. The contractor shall also 
coordinate with the A.L.L./Clayco construction manager to ensure that delivery of 
critical plant equipment and construction materials are not delayed by the contractor’s 
activities. 

C. It is anticipated that some utilities will be in place prior to the sewer, water, and 
 roadway construction. As a result, those utilities will require protection from the 
 contractor’s activities. It is the contractor’s responsibility to protect all finished work 
 within the project limits from damage due to their construction activities. Any damages 
 shall be repaired at the contractor’s expense. 

D. The Contractor is responsible to coordinate its work with adjacent ongoing 
 projects to ensure proper sequencing of the work.  

E. The Owner will not entertain claims for damages or delays related to poor or improper 
 coordination with adjacent ongoing construction projects. 
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ARTICLE 9 – ENGINEER’S STATUS DURING CONSTRUCTION 

SC-10.03 Project Representative 

Add the following new paragraphs immediately after Paragraph 10.03.A: 

B. The Resident Project Representative (RPR) will be Engineer's representative at the Site, 
will act as directed by and under the supervision of Engineer, and will confer with 
Engineer regarding RPR's actions. 

1. General: RPR's dealings in matters pertaining to the Work in general shall be with 
Engineer and Contractor. RPR's dealings with Subcontractors shall only be through 
or with the full knowledge and approval of Contractor. RPR shall generally 
communicate with Owner only with the knowledge of and under the direction of 
Engineer. 

2. Schedules:  Review the progress schedule, schedule of Shop Drawing and Sample 
submittals, and Schedule of Values prepared by Contractor and consult with 
Engineer concerning acceptability. 

3. Conferences and Meetings:  Attend meetings with Contractor, such as 
preconstruction conferences, progress meetings, job conferences, and other 
Project-related meetings, and prepare and circulate copies of minutes thereof. 

4. Liaison: 

a. Serve as Engineer’s liaison with Contractor. Working principally through 
Contractor’s authorized representative or designee, assist in providing 
information regarding the provisions and intent of the Contract Documents. 

b. Assist Engineer in serving as Owner’s liaison with Contractor when 
Contractor’s operations affect Owner’s on-Site operations. 

c. Assist in obtaining from Owner additional details or information, when 
required for proper execution of the Work. 

5. Interpretation of Contract Documents:  Report to Engineer when clarifications and 
interpretations of the Contract Documents are needed and transmit to Contractor 
clarifications and interpretations as issued by Engineer. 

6. Shop Drawings and Samples: 

a. Record date of receipt of Samples and Contractor-approved Shop Drawings. 

b. Receive Samples which are furnished at the Site by Contractor, and notify 
Engineer of availability of Samples for examination. 

c. Advise Engineer and Contractor of the commencement of any portion of the 
Work requiring a Shop Drawing or Sample submittal for which RPR believes 
that the submittal has not been approved by Engineer. 

7. Modifications: Consider and evaluate Contractor’s suggestions for modifications in 
Drawings or Specifications and report such suggestions, together with RPR’s 
recommendations, if any, to Engineer. Transmit to Contractor in writing decisions 
as issued by Engineer. 
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8. Review of Work and Rejection of Defective Work: 

a. Conduct on-Site observations of Contractor’s work in progress to assist 
Engineer in determining if the Work is in general proceeding in accordance 
with the Contract Documents. 

b. Report to Engineer whenever RPR believes that any part of Contractor’s work 
in progress is defective, will not produce a completed Project that conforms 
generally to the Contract Documents, or will imperil the integrity of the 
design concept of the completed Project as a functioning whole as indicated 
in the Contract Documents, or has been damaged, or does not meet the 
requirements of any inspection, test or approval required to be made; and 
advise Engineer of that part of work in progress that RPR believes should be 
corrected or rejected or should be uncovered for observation, or requires 
special testing, inspection or approval. 

9. Inspections, Tests, and System Start-ups: 

a. Verify that tests, equipment, and systems start-ups and operating and 
maintenance training are conducted in the presence of appropriate Owner’s 
personnel, and that Contractor maintains adequate records thereof. 

b. Observe, record, and report to Engineer appropriate details relative to the 
test procedures and systems start-ups. 

10. Records: 

a. Prepare a daily report or keep a diary or log book, recording Contractor’s 
hours on the Site, Subcontractors present at the Site, weather conditions, 
data relative to questions of Change Orders, Field Orders, Work Change 
Directives, or changed conditions, Site visitors, deliveries of equipment or 
materials, daily activities, decisions, observations in general, and specific 
observations in more detail as in the case of observing test procedures; and 
send copies to Engineer. 

b. Record names, addresses, fax numbers, e-mail addresses, web site locations, 
and telephone numbers of all Contractors, Subcontractors, and major 
Suppliers of materials and equipment. 

c. Maintain records for use in preparing Project documentation. 

11. Reports: 

a. Furnish to Engineer periodic reports as required of progress of the Work and 
of Contractor’s compliance with the Progress Schedule and schedule of Shop 
Drawing and Sample submittals. 

b. Draft and recommend to Engineer proposed Change Orders, Work Change 
Directives, and Field Orders. Obtain backup material from Contractor. 

c. Immediately notify Engineer of the occurrence of any Site accidents, 
emergencies, acts of God endangering the Work, force majeure or delay 
events, damage to property by fire or other causes, or the discovery of any 
Constituent of Concern or Hazardous Environmental Condition. 

12. Payment Requests:  Review applications for payment with Contractor for 
compliance with the established procedure for their submission and forward with 
recommendations to Engineer, noting particularly the relationship of the payment 
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requested to the Schedule of Values, Work completed, and materials and 
equipment delivered at the Site but not incorporated in the Work. 

13. Certificates, Operation and Maintenance Manuals:  During the course of the Work, 
verify that materials and equipment certificates, operation and maintenance 
manuals and other data required by the Contract Documents to be assembled and 
furnished by Contractor are applicable to the items actually installed and in 
accordance with the Contract Documents, and have these documents delivered to 
Engineer for review and forwarding to Owner prior to payment for that part of the 
Work. 

14. Completion: 

a. Participate in Engineer’s visits to the Site to determine Substantial 
Completion, assist in the determination of Substantial Completion and the 
preparation of a punch list of items to be completed or corrected. 

b. Participate in Engineer’s final visit to the Site to determine completion of the 
Work, in the company of Owner and Contractor, and prepare a final punch list 
of items to be completed and deficiencies to be remedied. 

c. Observe whether all items on the final list have been completed or corrected 
and make recommendations to Engineer concerning acceptance and issuance 
of the notice of acceptability of the work. 

C. The RPR shall not: 

1. Authorize any deviation from the Contract Documents or substitution of materials 
or equipment (including “or-equal” items). 

2. Exceed limitations of Engineer’s authority as set forth in the Contract Documents. 

3. Undertake any of the responsibilities of Contractor, Subcontractors, or Suppliers. 

4. Advise on, issue directions relative to, or assume control over any aspect of the 
means, methods, techniques, sequences or procedures of Contractor’s work. 

5. Advise on, issue directions regarding, or assume control over security or safety 
practices, precautions, and programs in connection with the activities or 
operations of Owner or Contractor. 

6. Participate in specialized field or laboratory tests or inspections conducted off-site 
by others except as specifically authorized by Engineer. 

7. Accept Shop Drawing or Sample submittals from anyone other than Contractor. 

8. Authorize Owner to occupy the Project in whole or in part. 

ARTICLE 10 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK 

SC-11.06  Change Proposals 

Delete Paragraphs 11.06.A.1 and 11.06.A.2 in their entirety and insert the following in their 
place: 

1. Procedures: Contractor shall submit each Change Proposal to Engineer promptly 
(but in no event later than 15 days) after the start of the event giving rise thereto, 
or after such initial decision. The Contractor shall submit supporting data, 
including the proposed change in Contract Price or Contract Time (if any), to the 
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Engineer and Owner within 7 days after the submittal of the Change Proposal. The 
supporting data shall be accompanied by a written statement that the supporting 
data are accurate and complete, and that any requested time or price adjustment 
is the entire adjustment to which Contractor believes it is entitled as a result of 
said event. Engineer will advise Owner regarding the Change Proposal, and 
consider any comments or response from Owner regarding the Change Proposal. 

2. Engineer’s Action: Engineer will review each Change Proposal and, within 30 days 
after receipt of the Contractor’s supporting data, either deny the Change Proposal 
in whole, approve it in whole, or deny it in part and approve it in part. Such actions 
shall be in writing, with a copy provided to Owner and Contractor. If Engineer does 
not take action on the Change Proposal within 15 days, then either Owner or 
Contractor may at any time thereafter submit a letter to the other party indicating 
that as a result of Engineer’s inaction the Change Proposal is deemed denied, 
thereby commencing the time for appeal of the denial under Article 12. 

ARTICLE 11 – CLAIMS 

SC-12.01  Claims 

Delete Paragraph 12.01.B in its entirety and insert the following in its place: 

B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the 
other party to the Contract promptly (but in no event later than 15 days) after the 
start of the event giving rise thereto; in the case of appeals regarding Change 
Proposals within 15 days of the decision under appeal. The party submitting the 
Claim shall also furnish a copy to the Engineer, for its information only. The 
responsibility to substantiate a Claim shall rest with the party making the Claim. In 
the case of a Claim by Contractor seeking an increase in the Contract Times or 
Contract Price, or both, Contractor shall certify that the Claim is made in good 
faith, that the supporting data are accurate and complete, and that to the best of 
Contractor’s knowledge and belief the amount of time or money requested 
accurately reflects the full amount to which Contractor is entitled. 

Delete Paragraphs 12.01.E and 12.01.F in their entirety and insert the following in their 
place: 

E. Partial Approval: If the party receiving a Claim approves the Claim in part and 
denies it in part, such action shall be final and binding unless within 15 days of 
such action the other party invokes the procedure set forth in Article 17 for final 
resolution of disputes. 

F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving 
the Claim may deny it by giving written notice of denial to the other party. If the 
receiving party does not take action on the Claim within 60 days, then either 
Owner or Contractor may at any time thereafter submit a letter to the other party 
indicating that as a result of the inaction, the Claim is deemed denied, thereby 
commencing the time for appeal of the denial. A denial of the Claim shall be final 
and binding unless within 15 days of the denial the other party invokes the 
procedure set forth in Article 17 for the final resolution of disputes. 
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ARTICLE 13 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

SC-13.03  Unit Price Work 

Delete Paragraph 13.03.E in its entirety and insert the following in its place: 

E. The unit price of an item of Unit Price Work shall be subject to reevaluation and 
adjustment under the following conditions: 

1. if the extended price of a particular item of Unit Price Work amounts to 5 
percent or more of the Contract Price (based on estimated quantities at the 
time of Contract formation) and the variation in the quantity of that particular 
item of Unit Price Work actually furnished or performed by Contractor differs 
by more than 25 percent from the estimated quantity of such item indicated in 
the Agreement; and 

2. if there is no corresponding adjustment with respect to any other item of 
Work; and 

3. if Contractor believes that Contractor has incurred additional expense as a 
result thereof, Contractor may submit a Change Proposal, or if Owner believes 
that the quantity variation entitles Owner to an adjustment in the unit price, 
Owner may make a Claim, seeking an adjustment in the Contract Price. 

ARTICLE 14 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE 
WORK 

SC-14.05 Uncovering Work 

Delete Paragraph 14.05.C.2 in its entirety and insert the following in its place: 

2. If the uncovered Work is not found to be defective, Contractor shall be allowed an 
increase in the Contract Price or an extension of the Contract Times, or both, 
directly attributable to such uncovering, exposure, observation, inspection, 
testing, replacement, and reconstruction. If the parties are unable to agree as to 
the amount or extent thereof, then Contractor may submit a Change Proposal 
within 15 days of the determination that the Work is not defective. 

ARTICLE 15 – PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD 

SC-15.01 Progress Payments 

Delete Paragraph 15.01.D.1 in its entirety and insert the following in its place: 

1. 30 days after presentation of the Application for Payment to Owner with 
Engineer’s recommendation, the amount recommended (subject to any Owner 
set-offs) will become due, and when due will be paid by Owner to Contractor. 

SC-15.06.A.2 Final Payment 

Add the following paragraph immediately after Paragraph 6.02.B.1. 

f. Documents required for Final Payment. 

1) Final change order shall be updated and reflect the changes to correlate with 
the as-built drawings. 
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2) Consent to Surety as to Final Payment is required. 

3) A statement signed by the Engineer stating that the work has been inspected 
and that the construction was completed in accordance with the approved 
contract documents. 

4) Release from the West Virginia Department of Tax and Revenue. 

5) Any other documents required by State or agency funding sources. 

ARTICLE 16 – SUSPENSION OF WORK AND TERMINATION 

SC-16.01 Owner May Suspend Work 

Delete Paragraph 16.01.A in its entirety and insert the following in its place: 

A. At any time and without cause, Owner may suspend the Work or any portion 
thereof for a period of not more than 90 consecutive days by written notice to 
Contractor and Engineer. Such notice will fix the date on which Work will be 
resumed. Contractor shall resume the Work on the date so fixed. Contractor shall 
be entitled to an adjustment in the Contract Price or an extension of the Contract 
Times, or both, directly attributable to any such suspension. Any Change Proposal 
seeking such adjustments shall be submitted no later than 15 days after the date 
fixed for resumption of Work. 

SC-16.04 Contractor May Stop Work or Terminate 

Delete Paragraphs 16.04.A and 16.04.B in their entirety and insert the following in their 
place: 

A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 
 consecutive days by Owner or under an order of court or other public authority, or (2) 
 Engineer fails to act on any Application for Payment within 30 days after it is submitted, 
 or (3) Owner fails for 45 days to pay Contractor any sum finally determined to be due, 
 then Contractor may, upon seven days written notice to Owner and Engineer, and 
 provided Owner or Engineer do not remedy such suspension or failure within that time, 
 terminate the contract and recover from Owner payment on the same terms as 
 provided in Paragraph 16.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or 
remedy, if Engineer has failed to act on an Application for Payment within 30 days 
after it is submitted, or Owner has failed for 45 days to pay Contractor any sum 
finally determined to be due, Contractor may, seven days after written notice to 
Owner and Engineer, stop the Work until payment is made of all such amounts due 
Contractor, including interest thereon. The provisions of this paragraph are not 
intended to preclude Contractor from submitting a Change Proposal for an 
adjustment in Contract Price or Contract Times or otherwise for expenses or 
damage directly attributable to Contractor’s stopping the Work as permitted by 
this paragraph. 

ARTICLE 18 – MISCELLANEOUS 

Add the following additional Supplementary Conditions after paragraph 18.08 
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SC-18.09 Adherence to Applicable Codes 

A. Contractors doing business within the City of Ranson shall adhere to City Codes § 9-80 
through § 9-94 Contract, Purchases and Competitive Bidding Regulations for Bidders and § 
6-90 Additional Administrative Provisions Concerning Contracting. 

B. Contractors shall also comply with the West Virginia Contractor Licensing Act (Chapter 21, 
Article 11 of the Code of West Virginia).   

SC-18.10 Standard Specifications 

A. All work shall comply with the Charles Town Utility Board Sewer System Specifications, 
2016 edition.  

B. All work within West Virginia Division of Highways roadway pavements or shoulders shall 
comply with shall comply the West Virginia Department of Transportation, Division of 
Highways Standard Specifications for Roads and Bridges, 2017 edition and 2018 
Supplemental Specifications.  

SC-18.11 Permits 

A. The Engineer has obtained certain design-phase permits necessary to facilitate construction 
of the project and future operation by the City of Charles Town. Permits and approvals 
already received include the following with copies of permits incorporated by reference 
into these Supplementary Conditions: 

1. WVDOH, Charles Town Utility Board, and the City of Ranson approval. 

2. WV Office of Environmental Health Services Permit No. 20,372, dated 7-1-2019 

3. WV Department of the Environmental Protection National Pollutant Discharge 
Elimination System (NPDES) General Permit WV0115924. (Site registration number, 
General Permit Registration No. WVR109958 (letter dated 8/31/2018). 

B. The contractor shall comply with all permit conditions and requirements. 

SC-18.12 Environmental Considerations 

A. Sensitive environmental features identified on or near the project site include federally-
listed threatened species, floodplains, sinkholes and Karst terrain, and historic resources. 
No wetlands or Waters of the US were identified within the project limits. The contractor 
shall comply with all agency requirements, permit conditions, and geotechnical 
recommendations; and shall make every effort to avoid negative impacts to sensitive 
environmental features.  

B. No impacts to environmental features are planned as a part of the project. However, the 
presence of Karst terrain and potential presence of Madison Cave Isopods that dwell in 
fissures and caves in Karst areas require that the contractor take specific measures to 
protect groundwater. A sinkhole repair detail, which applies to newly-formed sinkholes has 
been included in the plans. A Karst and Groundwater Protection Plan is incorporated by 
reference into these Supplementary Conditions.  

C. Any damage to environmental features caused by the contractor’s operations shall be 
restored or mitigated at the contractor’s expense. 

D.  Supplemental information is incorporated by reference into these Supplementary 
Conditions. 
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a. Route 9 sewer Environmental Correspondence, including the Karst and 
Groundwater Protection Plan referenced above 

b. Geotechnical Engineering Evaluation 

c. Geophysical Survey 

d. Air-track Drilling Exploration 

 

SC-18.13 Maintenance of Traffic 

A. The Project, while undergoing improvement, shall be kept open to all traffic by the 
Contractor in such condition that both local and through traffic will be adequately and 
safely accommodated. All construction operations shall be scheduled to keep traffic delay 
to a minimum. The Contractor shall follow the Standard, "Traffic Control for Street and 
Highway Construction and Maintenance Operations," published by the West Virginia 
Division of Highways. 

B. All expenses for the following items shall be borne by the Contractor without extra 
compensation: 

1. The construction and maintenance of temporary detours, temporary structures, 
temporary approaches, crossings and intersections with streets and roads, including 
the furnishing and application of aggregates for maintenance of traffic and liquid 
asphalt oil, calcium chloride, or water for use as dust palliative. 

2. The furnishing of flaggers and pilot trucks and drivers. 

3. The furnishing, erection, and maintenance of warning devices, such as signs, auxiliary 
barriers, channelizing devices, hazard warning lights, barricades, flares and reflective 
markers. 

C. If actual field conditions are not illustrated in the Plans, engineering judgment and 
discretion shall be exercised to select devices that will be adaptable, but the general 
policies prescribed shall be adhered to.  Final responsibility for the installation of adequate 
safety devices for the protection of the traveling public, personnel traversing the 
Contractor’s worksite to access concurrent projects, and employees, as well as for the 
safeguard of the work in general, shall rest with the Contractor. 

D. During any suspension of work, the Contractor shall make passable and shall open to traffic 
such portions of the project and temporary roadways or portions thereof as may be agreed 
upon between the Contractor and the Owner for the temporary accommodation of 
necessary traffic during the anticipated period of suspension. Thereafter, and until an 
issuance of an order for the resumption of construction operations, the maintenance of the 
temporary route or line of travel agreed upon will be by and at the expense of the 
Contractor. When work is resumed, the Contractor shall replace or renew any work or 
materials lost or damaged because of such temporary use of the project and shall remove, 
to the extent directed by the Owner, any work or materials used in temporary maintenance 
thereof, and shall complete the project in every respect as though its prosecution had been 
continuous and without interference.  

E. The WV DOH will provide all necessary snow removal on State roads adjacent to the project 
site. There are no City-maintained roads adjacent to the project site. 
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SC-18.14 Funding Source Identification Signs 

A. General: Funding Source Identification Signs shall be furnished by the Contractor if the 
Total Contract Bid Amount of the construction exceeds $500,000 or otherwise noted on the 
plans, and shall be erected during mobilization of the project. The cost of furnishing, 
erecting, maintaining, and removal of these signs shall be incidental to the cost of 
construction of the project. 

B. Location: Funding Source Identification Signs shall be located as directed by the Owner. The 
Contractor shall promptly remove each sign at the completion of the project for which the 
sign was erected. 

C. Sign Content: The content of each sign and the size of letters and the size of board shall be 
as required by the Owner. The funding agencies and the dollar amounts involved will be 
furnished to the Contractor by the Owner. 

D. Sign Construction: The materials for Funding Source Identification Signs, such as for the sign 
panels, their supports, and for the legend and background, are to be of a type and method 
of fabrication that will be consistent with the conditions and estimated period of use. Signs 
shall have black letters for the legend on a white background. Reflective sheeting will be 
permitted, but not required. Mounting, transverse location, height, and similar features for 
Funding Source Identification Signs shall be consistent with practices used for the 
installation of other informational signs either on wooden or steel U-channel supports to 
comply with small sign support safety practices. The sign shall be mounted as directed by 
the Owner. 

SC-18.15 Noise 

A. The Contractor shall be subject to the City of Ranson noise ordinance, as delineated in 
Chapter 14, Article 1, Section 14-13 through 14-15 of the City of Ranson Code of 
Ordinances, and to the restrictions on noise levels as indicated therein, except as permitted 
by a variance.  The City will support the Contractor’s efforts in applying for a variance 
permitting reasonable day and nighttime noise levels.  The City of Ranson has provided a 
letter (shown on the next two pages) describing the terms under which variances will be 
granted. It is the contractor’s responsibility to obtain the City of Ranson’s written approval 
of any variance requests prior to commencing extended working hours. 

B. Any request for variance to the City of Ranson Noise Ordinance shall include: 

1. Geographic limits where extended working hours are proposed; 

2. Proposed days of week and hours to be worked; 

3. Date extended working hours are expected to begin;  

4. Date extended working hours are expected to end; and 

5. Statement of reason for extended working hours. 
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SC-18.16 Work and Storage Space 

A. All materials shall be stored at approved locations or within the limits of construction to the 
extent that they do not interfere with access to adjacent and concurrent projects within the 
limits of construction. Storage of materials in adjacent utility easements is not allowed. 

SC-18.17 Project Security 

A. The Contractor shall secure the work site and shall implement appropriate measures to 
prevent access by unauthorized personnel or the public at all times. 

SC-18.18 West Virginia Jobs Act 

A. If the Contract Bid Amount is equal to or greater than $500,000 the West Virginia Jobs Act 
(Chapter 21 Article 1C of the West Virginia Code) and the following shall apply: 

1. The Contractor and all Subcontractors are required to hire at least 75% of the workers 
for the project from the local labor market. The local labor market as defined by the 
Act includes all counties in West Virginia and any county outside of West Virginia if any 
portion of that county is within fifty (50) miles of the West Virginia border. Each 
employer is permitted to have at least two workers from outside the local labor 
market. If workers are not available from inside the local labor market, the contractor 
shall obtain an employment wavier certificate from the local office of the West Virginia 
Job Service. 

2. The Contractor and all Subcontractors who work onsite shall provide to the Owner a 
certified payroll and all employment waiver certificates for each week worked. The 
certified payroll must contain the County and State of residence for each employee. 

3. All subcontracts shall contain provisions conforming to the requirements of this Act. 
Any contractor or subcontractor found to be in violation of any provision of the Act 
will be subject to a civil penalty of one hundred dollars per day of violation. The West 
Virginia Division of Labor is responsible for establishing procedures for the collection 
of civil penalties. 

SC-18.19 Debarment 

A. Contractors and subcontractors debarred pursuant to Chapter 5A Article 3, Section 33 of 
the West Virginia Code shall not be eligible to bid on this project. The Contractor shall 
certify the contracting team’s eligibility to bid on the contract by including and executed 
copy of the Certification of Eligibility form, and by requiring each proposed Subcontractor 
to provide an executed Certification Regarding Debarment, Suspension, Ineligibility, or 
Voluntary Exclusion – Lower Tiered Covered Transaction form. Both forms are included in 
The Bidding Document. 

SC-18.20 Conflict of Interest/Disclosure of Interested Parties 

A. Pursuant to Chapter 6D, Article 1of the West Virginia Code, each business entity who is a 
member of the Bidder’s contracting team who is expected to perform work under this 
contract that has an actual or estimated value of $100,000.00 shall fill out a Disclosure of 
Interested Parties Form, included in Appendix B.  In addition, the business entity awarded a 
contract is obligated to submit a supplemental disclosure form listing any new or differing 
interested parties within 30 days following the completion or termination of the contract.   
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SC-18.21 Protests 

A. Protest of a bid solicitation or contract award must be submitted no later than five (5) 
working days after the award. The Bidder is responsible for knowing the bid opening and 
award dates. Protests received after these dates may be rejected at the option of the 
Owner. 

B. All protests shall be submitted in writing to the Owner, and shall contain the following 
information: 

1. Name and address of the protestor; 

2. Requisition, purchase order or contract numbers; 

3. A statement of the grounds of protest; 

4. Supporting documentation, if necessary; and 

5. A description of the resolution or relief sought. 

C. Failure to submit this information shall be grounds for rejection of the protest. 

SC-18.22 Approval of Subcontractors 

A. Pursuant to Chapter 21, Article 11, Section 11 of the West Virginia Code, the Bidder’s 
Technical Proposal shall contain a listing of all subcontractors anticipated to perform work 
on the project. Each subcontractor shall furnish his or her contractor’s license number to 
the Bidder for inclusion in the Technical Proposal. If an apparent low bidder for a public 
improvement project, as defined in Chapter 21, Article 1D of the West Virginia Code fails to 
submit a license number in accordance with this section, the Owner, shall promptly request 
by telephone and electronic mail that the low bidder and the second low bidder provide 
the license number within one business day of the request. Failure of the bidder to provide 
the license number within one business day of receiving the request shall result in 
disqualification of the bid. 

SC-18-23. Railway Provisions 

A. The Contractor shall comply with the provisions of the CSX and Norfolk-Southern Railways 
when performing any operations within or adjacent to the existing rights-of-way of the 
Railroad, including securing insurance.  All such policies of insurance name the City of 
Ranson, the City of Charles Town and the West Virginia Division of Highways as an 
additional insured and shall be occurrence policies and the Certificate of Insurance 
provided to all parties.  Copies of the executed agreements with the Charles Town Utility 
Board are included in Appendix A – Supplemental Information.   
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WORK CHANGE DIRECTIVE 

 Work Change Directive No.  
 
Date of Issuance:  Effective Date:  

Owner: Charles Town Utility Board  Owner’s Contract No.:  

Contractor:  Contractor’s Project No.:  

Engineer: Hatch Associates Consultants, Inc. Engineer's Project No.:  

Project: Route 9 Sewer Project Contract Name:    

  Contractor is directed to proceed promptly with the following change(s): 

Description:   

 

Attachments: [List documents supporting change]   

 

 

Purpose for Work Change Directive: 

Directive to proceed promptly with the Work described herein, prior to agreeing to changes on Contract Price and 
Contract Time, is issued due to: [check one or both of the following] 

 Non-agreement on pricing of proposed change. 

  Necessity to proceed for schedule or other Project reasons. 

Estimated Change in Contract Price and Contract Times (non-binding, preliminary): 
Contract Price  $  [increase] [decrease]. 

Contract Time   days [increase] [decrease]. 

Basis of estimated change in Contract Price: 
 Lump Sum  Unit Price 
 Cost of the Work  Other 

RECOMMENDED: AUTHORIZED BY: RECEIVED: 

By:  By:  By:  

 
Engineer 

(Authorized 
Signature) 

 
Owner 
(Authorized 
Signature) 

 
Contractor 
(Authorized 
Signature) 

Title:  Title:  Title:  

Date:  Date:   Date:  
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Approved by Funding Agency (if applicable)  

By:    Date:  
Title:      

 



 

 

CHANGE ORDER 

 Change Order No.  
 
Date of Issuance:  Effective Date:  

Owner: Charles Town Utility Board  Owner's Contract No.:  

Contractor:  Contractor’s Project No.:  

Engineer: Hatch Associates Consultants, Inc.  Engineer's Project No.:  

Project: Route 9 Sewer Project  Contract Name:  

  
The Contract is modified as follows upon execution of this Change Order: 

Description:  

 

 

Attachments:  [List documents supporting change]  

 

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES  

[note changes in Milestones if applicable] 

Original Contract Price: Original Contract Times: 

 Substantial Completion:    

$   Ready for Final Payment:    

 days or dates 

[Increase] [Decrease]  from previously approved Change 
Orders No.        to No.      : 

[Increase] [Decrease] from previously approved Change 
Orders No.        to No.       : 

 Substantial Completion:    

$   Ready for Final Payment:      

 days 

Contract Price prior to this Change Order: Contract Times prior to this Change Order: 

 Substantial Completion:    

$   Ready for Final Payment:    

 days or dates 

[Increase] [Decrease] of this Change Order: [Increase] [Decrease] of this Change Order: 
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 Substantial Completion:    

$   Ready for Final Payment:      

 days or dates 

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 

 Substantial Completion:    

$   Ready for Final Payment:    

 days or dates 

RECOMMENDED: ACCEPTED: ACCEPTED: 

By:  By:  By:  

 Engineer (if required)  Owner (Authorized 
Signature)  Contractor (Authorized 

Signature) 

Title:  Title:  Title:  

Date:  Date:   Date:  

 

Approved by Funding Agency (if 
applicable)  

By:    Date:  

Title:      

 



 

 

FIELD ORDER Field Order No.  

 
Date of Issuance:  Effective Date:  

Owner: Charles Town Utility Board Owner’s Contract No.:  

Contractor:  Contractor’s Project No.:  
Engineer: Hatch Associates Consultants, Inc. Engineer's Project No.:  
Project: Route 9 Sewer Project Contract Name:    

  
Contractor is hereby directed to promptly execute this Field Order, issued in accordance with General Conditions 
Paragraph 11.01, for minor changes in the Work without changes in Contract Price or Contract Times.  If Contractor 
considers that a change in Contract Price or Contract Times is required, submit a Change Proposal before proceeding 
with this Work.  

Reference:    

 Specification(s)  Drawing(s) / Detail(s) 

Description:   

 

Attachments: 

 

ISSUED: RECEIVED: 

By:  By:  

 Engineer (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title:  

Date:  Date:  

     

Copy to: Owner  



 

 

CERTIFICATE OF SUBSTANTIAL COMPLETION 
 
Owner: Charles Town Utility Board  Owner's Contract No.:  

Contractor:  Contractor’s Project No.:  

Engineer: Hatch Associates Consultants, Inc. Engineer's Project No.:  

Project: Route 9 Sewer Project Contract Name:  

  This [preliminary] [final] Certificate of Substantial Completion applies to:  

 All Work  The following specified portions of the Work: 

 

   

 Date of Substantial Completion  

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor, and 
Engineer, and found to be substantially complete.  The Date of Substantial Completion of the Work or portion thereof 
designated above is hereby established, subject to the provisions of the Contract pertaining to Substantial Completion. 
The date of Substantial Completion in the final Certificate of Substantial Completion marks the commencement of the 
contractual correction period and applicable warranties required by the Contract.  

A punch list of items to be completed or corrected is attached to this Certificate.  This list may not be all-inclusive, and 
the failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in 
accordance with the Contract.   

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, utilities, 
insurance, and warranties upon Owner's use or occupancy of the Work shall be as provided in the Contract, except as 
amended as follows: [Note: Amendments of contractual responsibilities recorded in this Certificate should be the product 
of mutual agreement of Owner and Contractor; see Paragraph 15.03.D of the General Conditions.] 

Amendments to Owner's 
responsibilities:  None  

 As follows  

   

Amendments to 
Contractor's responsibilities:  None  

 As follows:  

 

The following documents are attached to and made a part of this Certificate: [punch list; others] 
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This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents, nor is it a 
release of Contractor's obligation to complete the Work in accordance with the Contract. 

 

EXECUTED BY ENGINEER: RECEIVED: RECEIVED: 

By:  By:  By:  

 (Authorized signature)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title:  Title:  

Date:  Date:   Date:  
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APPENDIX A – SUPPLEMENTAL INFORMATION 

 
** 467 Pages - provided electronically only ** 

 

FOR INFORMATION ONLY – Route 9 Sewer Environmental Correspondence 

FOR INFORMATION ONLY – Geotechnical Engineering Evaluation 

FOR INFORMATION ONLY – Geophysical Survey 

FOR INFORMATION ONLY – Air-track Drilling Exploration 
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	B. Bidder is not required to conduct any subsurface testing, or exhaustive investigations of Site conditions.
	C. On request, and to the extent Owner has control over the Site, and schedule permitting, the Owner will provide Bidder access to the Site to conduct such additional examinations, investigations, explorations, tests, and studies as Bidder deems neces...
	D. Bidder shall comply with all applicable Laws and Regulations regarding excavation and location of utilities, obtain all permits, and comply with all terms and conditions established by Owner or by property owners or other entities controlling the S...
	E. Bidder shall fill all holes and clean up and restore the Site to its former condition upon completion of such explorations, investigations, tests, and studies.

	4.04 Owner’s Safety Program
	A. Site visits and work at the Site may be governed by an Owner safety program. As the General Conditions indicate, if an Owner safety program exists, it will be noted in the Supplementary Conditions.

	4.05 Other Work at the Site
	A. Reference is made to Article 8 of the Supplementary Conditions for the identification of the general nature of other work of which Owner is aware (if any) that is to be performed at the Site by Owner or others (such as utilities and other prime con...


	ARTICLE 5 –  Bidder’s Representations
	5.01 It is the responsibility of each Bidder before submitting a Bid to:
	A. examine and carefully study the Bidding Documents, and any data and reference items identified in the Bidding Documents;
	B. visit the Site, conduct a thorough, alert visual examination of the Site and adjacent areas, and become familiar with and satisfy itself as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work;
	C. become familiar with and satisfy itself as to all Laws and Regulations that may affect cost, progress, and performance of the Work;
	D. carefully study all: (1) reports of explorations and tests of subsurface conditions at or adjacent to the Site and all drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been identified in th...
	E. consider the information known to Bidder itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Bidding Documents; and the Site-related report...
	F. agree, based on the information and observations referred to in the preceding paragraph, that at the time of submitting its Bid no further examinations, investigations, explorations, tests, studies, or data are necessary for the determination of it...
	G. become aware of the general nature of the work to be performed by Owner and others at the Site that relates to the Work as indicated in the Bidding Documents;
	G. become aware of the general nature of the work to be performed by Owner and others at the Site that relates to the Work as indicated in the Bidding Documents;
	H. promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder discovers in the Bidding Documents and confirm that the written resolution thereof by Engineer is acceptable to Bidder;
	I. determine that the Bidding Documents are generally sufficient to indicate and convey understanding of all terms and conditions for the performance and furnishing of the Work; and
	J. agree that the submission of a Bid will constitute an incontrovertible representation by Bidder that Bidder has complied with every requirement of this Article, that without exception the Bid and all prices in the Bid are premised upon performing a...


	ARTICLE 6 –  Pre-Bid Conference
	6.01 A pre-Bid conference will be held at the time and location stated in the invitation or advertisement to bid. Representatives of Owner, Contract Administrator, and Engineer will be present to discuss the Project. Bidders are required to attend and...

	ARTICLE 7 –  Interpretations and Addenda
	7.01 All questions about the meaning or intent of the Bidding Documents are to be submitted to the Owner in writing. Interpretations or clarifications considered necessary by Engineer in response to such questions will be issued by Addenda delivered t...
	7.02 Addenda may be issued to clarify, correct, supplement, or change the Bidding Documents.

	ARTICLE 8 –  Bid Security
	8.01 A Bid must be accompanied by Bid security made payable to Owner in an amount of ten percent (10%) of Bidder’s maximum Bid price (determined by adding all individual bid items in the base bid) and in the form of a certified check, bank money order...
	8.02 The Bid security of the apparent Successful Bidder will be retained until Owner awards the contract to such Bidder, and such Bidder has executed the Contract Documents, furnished the required contract security, and met the other conditions of the...
	8.03 The Bid security of other Bidders that Owner believes to have a reasonable chance of receiving the award may be retained by Owner until the earlier of seven days after the Effective Date of the Contract or 90 days after the Bid opening, whereupon...
	8.03 The Bid security of other Bidders that Owner believes to have a reasonable chance of receiving the award may be retained by Owner until the earlier of seven days after the Effective Date of the Contract or 90 days after the Bid opening, whereupon...
	8.04 Bid security of other Bidders that Owner believes do not have a reasonable chance of receiving the award will be released within seven days after the Bid opening.

	ARTICLE 9 –  Contract Times
	9.01 The number of days within which, or the dates by which, Milestones are to be achieved and the Work is to be substantially completed, and completed and ready for final payment, are set forth in the Agreement.

	ARTICLE 10 –  Liquidated Damages
	10.01 Provisions for liquidated damages, if any, for failure to timely attain a Milestone, Substantial Completion, or completion of the Work in readiness for final payment, are set forth in the Agreement.

	ARTICLE 11 –  Substitute and “Or-Equal” Items
	11.01 The Contract for the Work, as awarded, will be on the basis of materials and equipment specified or described in the Bidding Documents without consideration during the bidding and Contract award process of possible substitute or “or-equal” items...
	11.02 All prices that Bidder sets forth in its Bid shall be based on the presumption that the Contractor will furnish the materials and equipment specified or described in the Bidding Documents, as supplemented by Addenda. Any assumptions regarding th...

	ARTICLE 12 –  Subcontractors, Suppliers, and Others
	12.01 A Bidder shall be prepared to retain specific Subcontractors, Suppliers, or other individuals or entities for the performance of the Work if required by the Bidding Documents (most commonly in the Specifications) to do so. If a prospective Bidde...
	12.02 Subsequent to the submittal of the Bid, Owner may not require the Successful Bidder or Contractor to retain any Subcontractor, Supplier, or other individual or entity against which Contractor has reasonable objection.
	12.03 The apparent Successful Bidder, and any other Bidder so requested, shall within five days after Bid opening, submit to OWNER a list of all such Subcontractors, Suppliers, individuals, or entities proposed for those portions of the Work for which...
	12.04 If requested by Owner, such list shall be accompanied by an experience statement with pertinent information regarding similar projects and other evidence of qualification for each such Subcontractor, Supplier, or other individual or entity. If O...
	12.05 If apparent Successful Bidder declines to make any such substitution, Owner may award the Contract to the next lowest Bidder that proposes to use acceptable Subcontractors, Suppliers, or other individuals or entities. Declining to make requested...
	12.06 Contractor shall not subcontract more than 50% of the work.

	ARTICLE 13 –  Preparation of Bid
	13.01 The Bid Form is included with the Bidding Documents.
	A. All blanks on the Bid Form shall be typed and the Bid Form signed in ink. The Schedule of Bid Items shall not show any alteration of format, additions or amendments not called for, errors or omissions in units of measure, or erasures.
	B. Bids which propose exceptions to contract terms and conditions, or fail to provide pricing for any individual bid item or portion thereof will be deemed as non-responsive, and will be dismissed from further consideration.
	C. Bids which contain unauthorized additions, conditional or alternate bids, altered Schedule of Bid Items, or irregularities of any kind which make the proposal incomplete, indefinite, or ambiguous as to its meaning will also be dismissed from furthe...
	D. A Bid price shall be indicated for each section, Bid item, adjustment unit price item, and unit price item listed therein.

	13.02 A Bid by a corporation shall be executed in the corporate name by a corporate officer (whose title must appear under the signature), accompanied by evidence of authority to sign. The corporate address and state of incorporation shall be shown.
	13.03 A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose title must appear under the signature), accompanied by evidence of authority to sign. The partnership’s address for receiving notices shall be shown.
	13.04 A Bid by a limited liability company shall be executed in the name of the firm by a member or other authorized person and accompanied by evidence of authority to sign. The state of formation of the firm and the firm’s address for receiving notic...
	13.05 A Bid by an individual shall show the Bidder’s name and address for receiving notices.
	13.05 A Bid by an individual shall show the Bidder’s name and address for receiving notices.
	13.06 A Bid by a joint venture shall be executed by an authorized representative of each joint venturer in the manner indicated on the Bid Form. The joint venture’s address for receiving notices shall be shown. Joint ventures formed solely for the pur...
	13.07 All names shall be printed in ink below the signatures.
	13.08 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall be filled in on the Bid Form.
	13.09 Postal and e-mail addresses and telephone number for communications regarding the Bid shall be shown.
	13.10 The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state where the Project is located, or Bidder shall covenant in writing to obtain such authority and qualification prior to award of the Contract and at...
	13.11 If the Bidder is a limited liability company, partnership or joint venture, describe the bonding approach that will be used and the members of such organizations who will have joint and several liabilities for the performance of the work require...

	ARTICLE 14 –  Basis of Bid
	14.01 Unit Price Base Bid
	A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the unit price section of the Bid Form and include a separate price for each alternate described in the Bidding Documents and as provided for in the Bid Form.  The pri...
	B. The “Bid Price” (sometimes referred to as the extended price) for each unit price Bid item will be the product of the “Estimated Quantity” (which Owner or its representative has set forth in the Bid Form) for the item and the corresponding “Bid Uni...
	C. Un the comparison of Bids, alternates will be applied in the same order of priority as listed in the Bid Form.
	D. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of the unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be resolved in favor of the co...
	E. Bidders shall submit a Bid on a fixed unit price basis for the base Bid and include separate unit prices for each bid item described in the Bidding Documents and as provided for in the Bid Form.

	14.02 Allowances
	14.02 Allowances
	A. For cash allowances the Bid price shall include such amounts as the Bidder deems proper for Contractor's overhead, costs, profit, and other expenses on account of cash allowances, if any, named in the Contract Documents, in accordance with Paragrap...


	ARTICLE 15 –  Submittal of Bid
	15.01 A Bid shall be received no later than the date and time prescribed and at the place indicated in the advertisement or invitation to bid and shall be enclosed in a plainly marked package with the Project title (and, if applicable, the designated ...
	City of Charles Town
	c/o Project Administrator: Charles Town Utility Board
	Attn: “Route 9 Sewer Project”
	661 South George Street, Suite 101
	Charles Town, West Virginia 25414
	Bids received after the date and time prescribed for the opening of bids, or not submitted at the correct location or in the designated manner, will not be accepted and will be returned to the Bidder unopened.


	ARTICLE 16 –  Modification and Withdrawal of Bid
	16.01 A Bid may be withdrawn by an appropriate document duly executed in the same manner that a Bid must be executed and delivered to the place where Bids are to be submitted prior to the date and time for the opening of Bids. Upon receipt of such not...
	16.02 If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in the manner specified in Paragraph 15.01 and submit a new Bid prior to the date and time for the opening of Bids.
	16.03 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with Owner and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there was a material and substantial mistake in the preparation o...

	ARTICLE 17 –  Opening of Bids
	17.01 Bids will be opened at the time and place indicated in the advertisement or invitation to bid and, unless obviously non-responsive, read aloud publicly. An abstract of the amounts of the base Bids will be made available to Bidders after the open...
	17.02 A two-envelope system will be used. Envelope No. 1 must have the following information presented on the front:
	Name and address of Bidder
	Name and address of Bidder
	Bid on Route 9 Sewer
	Received by the Charles Town Utility Board
	Envelope No. 2 must be labeled “Bid Proposal,” and shall be placed inside of Envelope #1.
	Envelope No. 1 will be opened first and the Bid Opening Requirement items checked for compliance as outlined on the Bid Opening Checklist included in Article 21 of the Instructions to Bidders. If such documents are found to be in order, Envelope No. 2...

	ARTICLE 18 –  Bids to Remain Subject to Acceptance
	18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but Owner may, in its sole discretion, release any Bid and return the Bid security prior to the end of this period.

	ARTICLE 19 –  Evaluation of Bids and Award of Contract
	19.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, nonresponsive, unbalanced, or conditional Bids. Owner will reject the Bid of any Bidder that Owner finds, after reasonable inquiry and evaluation, t...
	19.02 If Owner awards the contract for the Work, such award shall be to the responsible Bidder submitting the lowest responsive Bid.
	19.03 Evaluation of Bids
	A. In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed requirements, and such alternates, unit prices qualifications, and other data, as may be requested in the Bid Form or prior to the Notice of Award.
	B. In the comparison of Bids, alternates will be applied in the same order of priority as listed in the Bod Form.
	C. For the determination of the apparent low Bidder when unit price bids are submitted, Bids will be compared on the basis of the total of the products of the estimated quantity of each item and unit price Bid for that item, together with any lump sum...

	19.04 In evaluating whether a Bidder is responsible, Owner will consider the qualifications of the Bidder and may consider the qualifications and experience of Subcontractors and Suppliers proposed for those portions of the Work for which the identity...
	19.05 Owner may conduct such investigations as Owner deems necessary to establish the responsibility, qualifications, and financial ability of Bidders and any proposed Subcontractors or Suppliers.

	ARTICLE 20 –  Bonds and Insurance
	ARTICLE 20 –  Bonds and Insurance
	20.01 Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets forth Owner’s requirements as to performance and payment bonds and insurance. When the Successful Bidder delivers the Agreement (executed by Successful...

	ARTICLE 21 –  Signing of Agreement
	21.01 When Owner issues a Notice of Award to the Successful Bidder, it shall be accompanied by the unexecuted counterparts of the Agreement along with the other Contract Documents as identified in the Agreement. Within 15 days thereafter, Successful B...

	ARTICLE 22 –  Sales and Use Taxes
	22.01 Owner is exempt from West Virginia State Sales and Use taxes on materials and equipment to be incorporated in the work. Said Taxes should not be included in the bid. Owner will furnish exemption information to contractor as part of Agreement.

	ARTICLE 23 –  Bid Opening Checklist
	23.01 Bidder shall include all information listed in the following Bid Opening Requirements Checklist (page BOC-3) in the two-envelope bid package.
	23.02 Bidder shall include all required forms and certifications (pages BOC-4 through BOC-12) for Bidder and all Subcontractors in Envelope No. 1.

	BID OPENING REQUIREMENTS CHECKLIST
	BID FORM
	TABLE OF CONTENTS

	ARTICLE 1 –    Bid Recipient
	1.01 This Bid is submitted to:
	1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with Owner in the form included in the Bidding Documents to perform all Work as specified or indicated in the Bidding Documents for the prices and wit...

	ARTICLE 2 –  Bidder’s Acknowledgements
	2.01 Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without limitation those dealing with the disposition of Bid security. This Bid will remain subject to acceptance for 90 days after the Bid opening, or for s...

	ARTICLE 3 –  Bidder’s Representations
	3.01 In submitting this Bid, Bidder represents that:
	A. Bidder has examined and carefully studied the Bidding Documents, and any data and reference items identified in the Bidding Documents, and hereby acknowledges receipt of the following Addenda:
	B. Bidder has visited the Site, conducted a thorough, alert visual examination of the Site and adjacent areas, and become familiar with and satisfied itself as to the general, local, and Site conditions that may affect cost, progress, and performance ...
	C. Bidder is familiar with and has satisfied itself as to all Laws and Regulations that may affect cost, progress, and performance of the Work.
	D. Bidder has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or adjacent to the Site and all drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been ide...
	E. Bidder has considered the information known to Bidder itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Bidding Documents; and any Site-r...
	F. Bidder agrees, based on the information and observations referred to in the preceding paragraph, that no further examinations, investigations, explorations, tests, studies, or data are necessary for the determination of this Bid for performance of ...
	G. Bidder is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Bidding Documents.
	H. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder has discovered in the Bidding Documents, and confirms that the written resolution thereof by Engineer is acceptable to Bidder.
	I. The Bidding Documents are generally sufficient to indicate and convey understanding of all terms and conditions for the performance and furnishing of the Work.
	J. The submission of this Bid constitutes an incontrovertible representation by Bidder that Bidder has complied with every requirement of this Article, and that without exception the Bid and all prices in the Bid are premised upon performing and furni...


	ARTICLE 4 –  Bidder’s Certification
	4.01 Bidder certifies that:
	A. This Bid is genuine and not made in the interest of or on behalf of any undisclosed individual or entity and is not submitted in conformity with any collusive agreement or rules of any group, association, organization, or corporation;
	B. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or sham Bid;
	C. Bidder has not solicited or induced any individual or entity to refrain from bidding; and
	D. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for the Contract.  For the purposes of this Paragraph 4.01.D:
	1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of value likely to influence the action of a public official in the bidding process;
	2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to influence the bidding process to the detriment of Owner, (b) to establish bid prices at artificial non-competitive levels, or (c) to deprive Owner of the benefits of ...
	3. “collusive practice” means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish bid prices at artificial, non-competitive levels; and
	4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.



	ARTICLE 5 –  Basis of Bid
	ARTICLE 5 –  Basis of Bid
	5.01 Bidder will complete the Work in accordance with the Contract Documents for the following price(s):
	5.02 Bid Alternate No. 1 (described in Section 01151)

	ARTICLE 6 –   Time of Completion
	6.01 Bidder agrees that the Work will be substantially complete within 210 days from Notice to Proceed (NTP), and fully completed ready for final payment in accordance with Paragraph 15.06 of the General Conditions within 270 days of NTP.
	6.02 Bidder accepts the provisions of the Agreement as to liquidated damages.

	ARTICLE 7 –  Attachments to this Bid
	7.01 The following documents are submitted with and made a condition of this Bid:
	A. Required Bid security;
	B. List of Proposed Subcontractors;
	C. List of Proposed Suppliers;
	D. List of Project References;
	E. Evidence of authority to do business in the state of the Project; or a written covenant to obtain such license within the time for acceptance of Bids;
	F. Contractor’s License No.: __________;
	G. Required Bidder Technical Proposal with supporting data; and


	ARTICLE 8 –  Defined Terms
	8.01 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions to Bidders, the General Conditions, and the Supplementary Conditions.

	ARTICLE 9 –   Bid Submittal
	BID BOND
	1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond.  Payment of the penal sum is the ext...
	2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performa...
	3. This obligation shall be null and void if:
	3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performance and payment bond...
	3.2 All Bids are rejected by Owner, or
	3.2 All Bids are rejected by Owner, or
	3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required by Paragraph 5 hereof).

	4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable promptness, identifying this B...
	5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including extensions shall not in...
	6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after the Bid due date.
	7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the state in which the Project is located.
	8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States Registered or Certifie...
	9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such Bond and bind t...
	10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at length. If any provision ...
	11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable.
	TECHNICAL PROPOSAL
	CURRENT AND PREVIOUS EXPERIENCE
	NOTICE OF AWARD
	AGREEMENT
	ARTICLE 1 –  WORK
	1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is generally described as follows:

	ARTICLE 2 –  THE PROJECT
	2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as follows:
	2.02 The Route 9 Infrastructure project comprises construction of approximately 6 miles of gravity and forcemain sewer lines, including manholes, casing pipes, and appurtenances, and as well as two sewer pumping stations.
	2.03 The sewer project extends from the northern boundary of the Jefferson Orchard property, under the CSX Transportation railroad south within the WVDOH Route 9 right-of-way to Wiltshire Road, then along War Admiral Boulevard and Mildred Street. The ...

	ARTICLE 3 –  ENGINEER
	3.01 The part of the Project that pertains to the Work has been designed by Hatch Associates Consultants, Inc. 704 Quince Orchard Road, Suite 310, Gaithersburg, Maryland 20878.
	3.02 The Owner has retained Hatch Associates Consultants, Inc. (“Engineer”) to act as Owner’s representative, assume all duties and responsibilities, and have the rights and authority assigned to Engineer in the Contract Documents in connection with t...

	ARTICLE 4 –  CONTRACT TIMES
	4.01 Time of the Essence
	A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as stated in the Contract Documents are of the essence of the Contract.

	4.02 Contract Times: Dates
	4.02 Contract Times: Dates
	A. The Work will be substantially completed within 210 days from Notice to Proceed (NTP), and fully completed ready for final payment in accordance with Paragraph 15.06 of the General Conditions within 270 days of NTP.

	4.03 Liquidated Damages
	A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 above and that Owner will suffer financial and other losses if the Work is not completed and Milestones not achieved within the times specified in Paragraph 4.02...
	1. Substantial Completion: Contractor shall pay Owner $1,000.00 for each day that expires after the time (as duly adjusted pursuant to the Contract) specified in Paragraph 4.02.A above for Substantial Completion until the Work is substantially complete.
	2. Completion of Remaining Work: After Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Times (as duly adjusted pursuant to the Contract) for completion and readiness for final pay...
	3. Liquidated damages for failing to timely attain Substantial Completion and final completion are not additive and will not be imposed concurrently.



	ARTICLE 5 –  CONTRACT PRICE
	5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents the amounts that follow, subject to adjustment under the Contract:
	A. For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit.


	ARTICLE 6 –   COST OF THE WORK
	6.01 Cost of the Work shall be determined as provided in Paragraph 13.01 of the General Conditions.

	ARTICLE 7 –  PAYMENT PROCEDURES
	7.01 Submittal and Processing of Payments
	A. Contractor shall submit Applications for Payment in accordance with Article 15 of the General Conditions. Applications for Payment will be processed by Engineer as provided in the General Conditions.

	7.02 Progress Payments; Retainage
	A. Owner shall make progress payments on account of the Contract Price on the basis of Contractor’s Applications for Payment on or about the 20th day of each month during performance of the Work as provided in Paragraph 6.02.A.1 below, provided that s...
	1. Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage indicated below but, in each case, less the aggregate of payments previously made and less such amounts as Owner may withhold, including but not li...
	1) 90 percent of Work completed (with the balance being retainage). If the Work has been 50 percent completed as determined by Engineer, and if the character and progress of the Work have been satisfactory to Owner and Engineer, then as long as the ch...
	2) 90 percent of cost of materials and equipment not incorporated in the Work (with the balance being retainage).


	B. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total payments to Contractor to 100 percent of the Work completed, less such amounts set off by Owner pursuant to Paragraph 15.01.E of the General Conditions, and less 20...

	7.03 Final Payment
	A. Upon final completion and acceptance of the Work in accordance with Paragraph 15.06 of the General Conditions, Owner shall pay the remainder of the Contract Price as recommended by Engineer as provided in said Paragraph 15.06.


	ARTICLE 8 –  INTEREST
	8.01 All amounts not paid when due shall bear interest at the rate of one percent per annum.

	ARTICLE 9 –  CONTRACTOR’S REPRESENTATIONS
	9.01 In order to induce Owner to enter into this Contract, Contractor makes the following representations:
	A. Contractor has examined and carefully studied the Contract Documents, and any data and reference items identified in the Contract Documents.
	B. Contractor has visited the Site, conducted a thorough, alert visual examination of the Site and adjacent areas, and become familiar with and is satisfied as to the general, local, and Site conditions that may affect cost, progress, and performance ...
	C. Contractor is familiar with and is satisfied as to all Laws and Regulations that may affect cost, progress, and performance of the Work.
	D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or adjacent to the Site and all drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been...
	D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or adjacent to the Site and all drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been...
	E. Contractor has considered the information known to Contractor itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Contract Documents; and t...
	F. Based on the information and observations referred to in the preceding paragraph, Contractor agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Pr...
	G. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
	H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.
	I. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
	J. Contractor’s entry into this Contract constitutes an incontrovertible representation by Contractor that without exception all prices in the Agreement are premised upon performing and furnishing the Work required by the Contract Documents.


	ARTICLE 10 –  ACCOUNTING RECORDS
	10.01 Contractor shall keep such full and detailed accounts of materials incorporated and labor and equipment utilized for the Work consistent with the requirements of Paragraph 13.01.E of the General Conditions and as may be necessary for proper fina...

	ARTICLE 11 –  CONTRACT DOCUMENTS
	11.01 Contents
	A. The Contract Documents consist of the following:
	1. This Agreement (pages 1 to 12, inclusive).
	2. Performance bond (pages 1 to 3, inclusive).
	3. Payment bond (pages 1 to 3, inclusive).
	3. Payment bond (pages 1 to 3, inclusive).
	4. General Conditions (pages i to 65, inclusive).
	5. Supplementary Conditions (pages 1 to 23, inclusive).
	6. Specifications as listed in the table of contents of the Project Manual.
	7. Drawings (not attached but incorporated by reference) consisting of 83 sheets with each sheet bearing the following general title: Route 9 Sewer Project.
	8. Addenda (numbers ___ to ___, inclusive).
	9. Exhibits to this Agreement (enumerated as follows):
	a. Contractor’s Bid (pages ___ to ___, inclusive).

	10. The following which may be delivered or issued on or after the Effective Date of the Contract and are not attached hereto:
	a. Notice to Proceed.
	b. Work Change Directives.
	c. Change Orders.
	d. Field Orders.


	B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as expressly noted otherwise above).
	C. There are no Contract Documents other than those listed above in this Article 9.
	D. The Contract Documents may only be amended, modified, or supplemented as provided in the General Conditions.


	ARTICLE 12 –  MISCELLANEOUS
	12.01 Terms
	A. Terms used in this Agreement will have the meanings stated in the General Conditions and the Supplementary Conditions.

	12.02 Assignment of Contract
	A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party hereto of any rights under or interests in the Contract will be binding on another party hereto without the written consent of the party sought to be bound; and, specifi...

	12.03 Successors and Assigns
	A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to the other party hereto, its successors, assigns, and legal representatives in respect to all covenants, agreements, and obligations contained in the Contr...

	12.04 Severability
	12.04 Severability
	A. Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to be valid and binding upon Owner and Contractor, who agree that the...

	12.05 Contractor’s Certifications
	A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for or in executing the Contract.  For the purposes of this Paragraph 10.05:
	1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of value likely to influence the action of a public official in the bidding process or in the Contract execution;
	2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to influence the bidding process or the execution of the Contract to the detriment of Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels...
	3. “collusive practice” means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish Bid prices at artificial, non-competitive levels; and
	4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.


	12.06 Other Provisions
	A. Owner stipulates that if the General Conditions that are made a part of this Contract are based on EJCDC® C-700, Standard General Conditions for the Construction Contract, published by the Engineers Joint Contract Documents Committee®, and if Owner...


	NOTICE TO PROCEED
	PERFORMANCE BOND
	PAYMENT BOND
	CONTRACTOR’S APPLICATION FOR PAYMENT
	GENERAL CONDITIONS
	ARTICLE 1 –  Definitions and Terminology
	1.01 Defined Terms
	A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with initial capital letters, including the term’s singular and plural forms, will have the meaning indicated in the definitions below. In addition to terms specificall...
	1. Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change the Bidding Requirements or the proposed Contract Documents.
	2. Agreement—The written instrument, executed by Owner and Contractor, that sets forth the Contract Price and Contract Times, identifies the parties and the Engineer, and designates the specific items that are Contract Documents.
	3. Application for Payment—The form acceptable to Engineer which is to be used by Contractor during the course of the Work in requesting progress or final payments and which is to be accompanied by such supporting documentation as is required by the C...
	4. Bid—The offer of a Bidder submitted on the prescribed form setting forth the prices for the Work to be performed.
	5. Bidder—An individual or entity that submits a Bid to Owner.
	6. Bidding Documents—The Bidding Requirements, the proposed Contract Documents, and all Addenda.
	7. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments.
	8. Change Order—A document which is signed by Contractor and Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or the Contract Times, or other revision to the Contract, issued on or after the Ef...
	9. Change Proposal—A written request by Contractor, duly submitted in compliance with the procedural requirements set forth herein, seeking an adjustment in Contract Price or Contract Times, or both; contesting an initial decision by Engineer concerni...
	10. Claim—(a) A demand or assertion by Owner directly to Contractor, duly submitted in compliance with the procedural requirements set forth herein: seeking an adjustment of Contract Price or Contract Times, or both; contesting an initial decision by ...
	11. Constituent of Concern—Asbestos, petroleum, radioactive materials, polychlorinated biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other material of any nature whatsoever that is or becomes listed, regulated, or addressed ...
	12. Contract—The entire and integrated written contract between the Owner and Contractor concerning the Work.
	13. Contract Documents—Those items so designated in the Agreement, and which together comprise the Contract.
	14. Contract Price—The money that Owner has agreed to pay Contractor for completion of the Work in accordance with the Contract Documents.
	15. Contract Times—The number of days or the dates by which Contractor shall: (a) achieve Milestones, if any; (b) achieve Substantial Completion; and (c) complete the Work.
	16. Contractor—The individual or entity with which Owner has contracted for performance of the Work.
	17. Cost of the Work—See Paragraph 13.01 for definition.
	18. Drawings—The part of the Contract that graphically shows the scope, extent, and character of the Work to be performed by Contractor.
	19. Effective Date of the Contract—The date, indicated in the Agreement, on which the Contract becomes effective.
	20. Engineer—The individual or entity named as such in the Agreement.
	21. Field Order—A written order issued by Engineer which requires minor changes in the Work but does not change the Contract Price or the Contract Times.
	22. Hazardous Environmental Condition—The presence at the Site of Constituents of Concern in such quantities or circumstances that may present a danger to persons or property exposed thereto.  The presence at the Site of materials that are necessary f...
	23. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, rules, regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction.
	23. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, rules, regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction.
	24. Liens—Charges, security interests, or encumbrances upon Contract-related funds, real property, or personal property.
	25. Milestone—A principal event in the performance of the Work that the Contract requires Contractor to achieve by an intermediate completion date or by a time prior to Substantial Completion of all the Work.
	26. Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of the Bid.
	27. Notice to Proceed—A written notice by Owner to Contractor fixing the date on which the Contract Times will commence to run and on which Contractor shall start to perform the Work.
	28. Owner—The individual or entity with which Contractor has contracted regarding the Work, and which has agreed to pay Contractor for the performance of the Work, pursuant to the terms of the Contract.
	29. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the sequence and duration of the activities comprising the Contractor’s plan to accomplish the Work within the Contract Times.
	30. Project—The total undertaking to be accomplished for Owner by engineers, contractors, and others, including planning, study, design, construction, testing, commissioning, and start-up, and of which the Work to be performed under the Contract Docum...
	31. Project Manual—The written documents prepared for, or made available for, procuring and constructing the Work, including but not limited to the Bidding Documents or other construction procurement documents, geotechnical and existing conditions inf...
	32. Resident Project Representative—The authorized representative of Engineer assigned to assist Engineer at the Site. As used herein, the term Resident Project Representative or “RPR” includes any assistants or field staff of Resident Project Represe...
	33. Samples—Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and that establish the standards by which such portion of the Work will be judged.
	34. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required submittals and the time requirements for Engineer’s review of the submittals and the performance of related construction activities.
	35. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions of the Contract Price to various portions of the Work and used as the basis for reviewing Contractor’s Applications for Payment.
	36. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or information that are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work.  Shop Drawings, whet...
	37. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work is to be performed, including rights-of-way and easements, and such other lands furnished by Owner which are designated for the use of Contractor.
	38. Specifications—The part of the Contract that consists of written requirements for materials, equipment, systems, standards, and workmanship as applied to the Work, and certain administrative requirements and procedural matters applicable to the Work.
	39. Subcontractor—An individual or entity having a direct contract with Contractor or with any other Subcontractor for the performance of a part of the Work.
	40. Substantial Completion—The time at which the Work (or a specified part thereof) has progressed to the point where, in the opinion of Engineer, the Work (or a specified part thereof) is sufficiently complete, in accordance with the Contract Documen...
	41. Successful Bidder—The Bidder whose Bid the Owner accepts, and to which the Owner makes an award of contract, subject to stated conditions.
	42. Supplementary Conditions—The part of the Contract that amends or supplements these General Conditions.
	43. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a direct contract with Contractor or with any Subcontractor to furnish materials or equipment to be incorporated in the Work by Contractor or a Subcontractor.
	44. Technical Data—Those items expressly identified as Technical Data in the Supplementary Conditions, with respect to either (a) subsurface conditions at the Site, or physical conditions relating to existing surface or subsurface structures at the Si...
	45. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements containing such facilities, including but not limited to those that co...
	46. Unit Price Work—Work to be paid for on the basis of unit prices.
	47. Work—The entire construction or the various separately identifiable parts thereof required to be provided under the Contract Documents. Work includes and is the result of performing or providing all labor, services, and documentation necessary to ...
	48. Work Change Directive—A written directive to Contractor issued on or after the Effective Date of the Contract, signed by Owner and recommended by Engineer, ordering an addition, deletion, or revision in the Work.


	1.02 Terminology
	A. The words and terms discussed in the following paragraphs are not defined but, when used in the Bidding Requirements or Contract Documents, have the indicated meaning.
	B. Intent of Certain Terms or Adjectives:
	1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as directed” or terms of like effect or import to authorize an exercise of professional judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,”...

	C. Day:
	1. The word “day” means a calendar day of 24 hours measured from midnight to the next midnight.

	D. Defective:
	1. The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty, or deficient in that it:
	a. does not conform to the Contract Documents; or
	b. does not meet the requirements of any applicable inspection, reference standard, test, or approval referred to in the Contract Documents; or
	c. has been damaged prior to Engineer’s recommendation of final payment (unless responsibility for the protection thereof has been assumed by Owner at Substantial Completion in accordance with Paragraph 15.03 or 15.04).


	E. Furnish, Install, Perform, Provide:
	1. The word “furnish,” when used in connection with services, materials, or equipment, shall mean to supply and deliver said services, materials, or equipment to the Site (or some other specified location) ready for use or installation and in usable o...
	2. The word “install,” when used in connection with services, materials, or equipment, shall mean to put into use or place in final position said services, materials, or equipment complete and ready for intended use.
	2. The word “install,” when used in connection with services, materials, or equipment, shall mean to put into use or place in final position said services, materials, or equipment complete and ready for intended use.
	3. The words “perform” or “provide,” when used in connection with services, materials, or equipment, shall mean to furnish and install said services, materials, or equipment complete and ready for intended use.
	4. If the Contract Documents establish an obligation of Contractor with respect to specific services, materials, or equipment, but do not expressly use any of the four words “furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish ...

	F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with such recognized meaning.


	ARTICLE 2 –  Preliminary Matters
	2.01 Delivery of Bonds and Evidence of Insurance
	A. Bonds: When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish.
	B. Evidence of Contractor’s Insurance: When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each named insured and additional insured (as identified in the Supplementary C...
	C. Evidence of Owner’s Insurance: After receipt of the executed counterparts of the Agreement and all required bonds and insurance documentation, Owner shall promptly deliver to Contractor, with copies to each named insured and additional insured (as ...

	2.02 Copies of Documents
	A. Owner shall furnish to Contractor four printed copies of the Contract (including one fully executed counterpart of the Agreement), and one copy in electronic portable document format (PDF). Additional printed copies will be furnished upon request a...
	B. Owner shall maintain and safeguard at least one original printed record version of the Contract, including Drawings and Specifications signed and sealed by Engineer and other design professionals.  Owner shall make such original printed record vers...

	2.03   Before Starting Construction
	A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as otherwise specifically required by the Contract Documents), Contractor shall submit to Engineer for timely review:
	1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting and completing the various stages of the Work, including any Milestones specified in the Contract;
	1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting and completing the various stages of the Work, including any Milestones specified in the Contract;
	2. a preliminary Schedule of Submittals; and
	3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of items which when added together equal the Contract Price and subdivides the Work into component parts in sufficient detail to serve as the basis for progre...


	2.04 Preconstruction Conference; Designation of Authorized Representatives
	A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, and others as appropriate will be held to establish a working understanding among the parties as to the Work and to discuss the schedules referred to in P...
	B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to act as its authorized representative with respect to the services and responsibilities under the Contract.  Such individuals shall have the authority...

	2.05 Initial Acceptance of Schedules
	A. At least 10 days before submission of the first Application for Payment a conference, attended by Contractor, Engineer, and others as appropriate, will be held to review for acceptability to Engineer as provided below the schedules submitted in acc...
	1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of the Work to completion within the Contract Times. Such acceptance will not impose on Engineer responsibility for the Progress Schedule, for sequencing, sc...
	2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable arrangement for reviewing and processing the required submittals.
	3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it provides a reasonable allocation of the Contract Price to the component parts of the Work.


	2.06 Electronic Transmittals
	A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor may transmit, and shall accept, Project-related correspondence, text, data, documents, drawings, information, and graphics, including but not limited to Shop ...
	B. If the Contract does not establish protocols for electronic or digital transmittals, then Owner, Engineer, and Contractor shall jointly develop such protocols.
	B. If the Contract does not establish protocols for electronic or digital transmittals, then Owner, Engineer, and Contractor shall jointly develop such protocols.
	C. When transmitting items in electronic media or digital format, the transmitting party makes no representations as to long term compatibility, usability, or readability of the items resulting from the recipient’s use of software application packages...


	ARTICLE 3 –  Documents: Intent, Requirements, Reuse
	3.01 Intent
	A. The Contract Documents are complementary; what is required by one is as binding as if required by all.
	B. It is the intent of the Contract Documents to describe a functionally complete project (or part thereof) to be constructed in accordance with the Contract Documents.
	C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the electronic or digital versions of the Contract Documents (including any printed copies derived from such electronic or digital versions) and the printed record...
	D. The Contract supersedes prior negotiations, representations, and agreements, whether written or oral.
	E. Engineer will issue clarifications and interpretations of the Contract Documents as provided herein.

	3.02 Reference Standards
	A. Standards Specifications, Codes, Laws and Regulations
	1. Reference in the Contract Documents to standard specifications, manuals, reference standards, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, shall me...
	2. No provision of any such standard specification, manual, reference standard, or code, or any instruction of a Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or Engineer, or any of their subcontractors, c...


	3.03 Reporting and Resolving Discrepancies
	3.03 Reporting and Resolving Discrepancies
	A. Reporting Discrepancies:
	1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each part of the Work, Contractor shall carefully study the Contract Documents, and check and verify pertinent figures and dimensions therein, particularly with respect...
	2. Contractor’s Review of Contract Documents: If, before or during the performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents, or between the Contract Documents and (a) any applicable...
	3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, ambiguity, or discrepancy in the Contract Documents unless Contractor had actual knowledge thereof.

	B. Resolving Discrepancies:
	1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of the part of the Contract Documents prepared by or for Engineer shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between suc...
	a. the provisions of any standard specification, manual, reference standard, or code, or the instruction of any Supplier (whether or not specifically incorporated by reference as a Contract Document); or
	b. the provisions of any Laws or Regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such Law or Regulation).



	3.04 Requirements of the Contract Documents
	A. During the performance of the Work and until final payment, Contractor and Owner shall submit to the Engineer all matters in question concerning the requirements of the Contract Documents (sometimes referred to as requests for information or interp...
	B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or decision on the issue submitted, or initiate an amendment or supplement to the Contract Documents. Engineer’s written clarification, interpretation, or de...
	C. If a submitted matter in question concerns terms and conditions of the Contract Documents that do not involve (1) the performance or acceptability of the Work under the Contract Documents, (2) the design (as set forth in the Drawings, Specification...

	3.05 Reuse of Documents
	A. Contractor and its Subcontractors and Suppliers shall not:
	1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its consultants, including electronic media editions, or reuse any...
	2. have or acquire any title or ownership rights in any other Contract Documents, reuse any such Contract Documents for any purpose without Owner’s express written consent, or violate any copyrights pertaining to such Contract Documents.

	B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract Documents for record purposes.


	ARTICLE 4 –  Commencement and Progress of the Work
	4.01 Commencement of Contract Times; Notice to Proceed
	A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any time within 30 days af...

	4.02 Starting the Work
	A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. No Work shall be done at the Site prior to such date.

	4.03 Reference Points
	A. Owner shall provide engineering surveys to establish reference points for construction which in Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying out the Work, shall protect ...

	4.04 Progress Schedule
	4.04 Progress Schedule
	A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.05 as it may be adjusted from time to time as provided below.
	1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in changing the Contract Times.
	2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be submitted in accordance with the requirements of Article 11.

	B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or disagreements with Owner. No Work shall be delayed or postponed pending resolution of any disputes or disagreements, or during any appeal process, except ...

	4.05 Delays in Contractor’s Progress
	A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress of the Work, then Contractor shall be entitled to an equitable adjustment in the Contract Times and Contract Price. Contra...
	B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delay, disruption, or interference caused by or within the control of Contractor. Delay, disruption, and interference attributable to and within the control o...
	C. If Contractor’s performance or progress is delayed, disrupted, or interfered with by unanticipated causes not the fault of and beyond the control of Owner, Contractor, and those for which they are responsible, then Contractor shall be entitled to a...
	1. severe and unavoidable natural catastrophes such as fires, floods, epidemics, and earthquakes;
	2. abnormal weather conditions;
	3. acts or failures to act of utility owners (other than those performing other work at or adjacent to the Site by arrangement with the Owner, as contemplated in Article 8); and
	4. acts of war or terrorism.

	D. Delays, disruption, and interference to the performance or progress of the Work resulting from the existence of a differing subsurface or physical condition, an Underground Facility that was not shown or indicated by the Contract Documents, or not ...
	E. Paragraph 8.03 governs delays, disruption, and interference to the performance or progress of the Work resulting from the performance of certain other work at or adjacent to the Site.
	E. Paragraph 8.03 governs delays, disruption, and interference to the performance or progress of the Work resulting from the performance of certain other work at or adjacent to the Site.
	F. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for any delay, disruption, or interference if such delay is concurrent with a delay, disruption, or interference caused by or within the control of Contractor.
	G. Contractor must submit any Change Proposal seeking an adjustment in Contract Price or Contract Times under this paragraph within 30 days of the commencement of the delaying, disrupting, or interfering event.


	ARTICLE 5 –  Availability of Lands; Subsurface and Physical Conditions; Hazardous Environmental Conditions
	5.01 Availability of Lands
	A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions not of general application but specifically related to use of the Site with which Contractor must comply in performing the Work.
	B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and legal description of the lands upon which permanent improvements are to be made and Owner’s interest therein as necessary for giving ...
	C. Contractor shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.

	5.02 Use of Site and Other Areas
	A. Limitation on Use of Site and Other Areas:
	1. Contractor shall confine construction equipment, temporary construction facilities, the storage of materials and equipment, and the operations of workers to the Site, adjacent areas that Contractor has arranged to use through construction easements...
	2. If a damage or injury claim is made by the owner or occupant of any such land or area because of the performance of the Work, or because of other actions or conduct of the Contractor or those for which Contractor is responsible, Contractor shall (a...

	B. Removal of Debris During Performance of the Work: During the progress of the Work the Contractor shall keep the Site and other adjacent areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of such waste ...
	C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site and adjacent areas all tools, applian...
	D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent structures or land to stresses or press...

	5.03 Subsurface and Physical Conditions
	A. Reports and Drawings: The Supplementary Conditions identify:
	1. those reports known to Owner of explorations and tests of subsurface conditions at or adjacent to the Site;
	2. those drawings known to Owner of physical conditions relating to existing surface or subsurface structures at the Site (except Underground Facilities); and
	3. Technical Data contained in such reports and drawings.

	B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not C...
	1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, and safety precautions an...
	2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings; or
	2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings; or
	3. any Contractor interpretation of or conclusion drawn from any Technical Data or any such other data, interpretations, opinions, or information.


	5.04 Differing Subsurface or Physical Conditions
	A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is uncovered or revealed at the Site either:
	1. is of such a nature as to establish that any Technical Data on which Contractor is entitled to rely as provided in Paragraph 5.03 is materially inaccurate; or
	2. is of such a nature as to require a change in the Drawings or Specifications; or
	3. differs materially from that shown or indicated in the Contract Documents; or
	4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents;

	B. Engineer’s Review: After receipt of written notice as required by the preceding paragraph, Engineer will promptly review the subsurface or physical condition in question; determine the necessity of Owner’s obtaining additional exploration or tests ...
	C. Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the subsurface or phys...
	D. Possible Price and Times Adjustments:
	1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract Times, or both, to the extent that the existence of a differing subsurface or physical condition, or any related delay, disruption, or interference, causes an inc...
	a. such condition must fall within any one or more of the categories described in Paragraph 5.04.A;
	a. such condition must fall within any one or more of the categories described in Paragraph 5.04.A;
	b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraph 13.03; and,
	c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor’s ability to complete the Work within the Contract Times.

	2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times with respect to a subsurface or physical condition if:
	a. Contractor knew of the existence of such condition at the time Contractor made a commitment to Owner with respect to Contract Price and Contract Times by the submission of a Bid or becoming bound under a negotiated contract, or otherwise; or
	b. the existence of such condition reasonably could have been discovered or revealed as a result of any examination, investigation, exploration, test, or study of the Site and contiguous areas expressly required by the Bidding Requirements or Contract...
	c. Contractor failed to give the written notice as required by Paragraph 5.04.A.

	3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount or extent of any adjustment in the Contract Price or Contract Times, or both, then any such adjustment shall be set forth in a Change Order.
	4. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Price or Contract Times, or both, no later than 30 days after Owner’s issuance of the Owner’s written statement to Contra...


	5.05 Underground Facilities
	A. Contractor’s Responsibilities: The information and data shown or indicated in the Contract Documents with respect to existing Underground Facilities at or adjacent to the Site is based on information and data furnished to Owner or Engineer by the o...
	1. Owner and Engineer do not warrant or guarantee the accuracy or completeness of any such information or data provided by others; and
	2. the cost of all of the following will be included in the Contract Price, and Contractor shall have full responsibility for:
	a. reviewing and checking all information and data regarding existing Underground Facilities at the Site;
	b. locating all Underground Facilities shown or indicated in the Contract Documents as being at the Site;
	c. coordination of the Work with the owners (including Owner) of such Underground Facilities, during construction; and
	d. the safety and protection of all existing Underground Facilities at the Site, and repairing any damage thereto resulting from the Work.
	d. the safety and protection of all existing Underground Facilities at the Site, and repairing any damage thereto resulting from the Work.


	B. Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered or revealed at the Site was not shown or indicated in the Contract Documents, or was not shown or indicated with reasonable accuracy, then Contractor shall,...
	C. Engineer’s Review: Engineer will promptly review the Underground Facility and conclude whether such Underground Facility was not shown or indicated in the Contract Documents, or was not shown or indicated with reasonable accuracy; obtain any pertin...
	D. Owner’s Statement to Contractor Regarding Underground Facility: After receipt of Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the Underground ...
	E. Possible Price and Times Adjustments:
	1. Contractor shall be entitled to an equitable adjustment in the Contract Price or Contract Times, or both, to the extent that any existing Underground Facility at the Site that was not shown or indicated in the Contract Documents, or was not shown o...
	a. Contractor did not know of and could not reasonably have been expected to be aware of or to have anticipated the existence or actual location of the Underground Facility in question;
	b. With respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraph 13.03;
	c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor’s ability to complete the Work within the Contract Times; and
	d. Contractor gave the notice required in Paragraph 5.05.B.

	2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount or extent of any adjustment in the Contract Price or Contract Times, or both, then any such adjustment shall be set forth in a Change Order.
	3. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Price or Contract Times, or both, no later than 30 days after Owner’s issuance of the Owner’s written statement to Contra...
	3. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Price or Contract Times, or both, no later than 30 days after Owner’s issuance of the Owner’s written statement to Contra...


	5.06 Hazardous Environmental Conditions at Site
	A. Reports and Drawings: The Supplementary Conditions identify:
	1. those reports and drawings known to Owner relating to Hazardous Environmental Conditions that have been identified at or adjacent to the Site; and
	2. Technical Data contained in such reports and drawings.

	B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not C...
	1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences and procedures of construction to be employed by Contractor and safety precautions and ...
	2. other data, interpretations, opinions and information contained in such reports or shown or indicated in such drawings; or
	3. any Contractor interpretation of or conclusion drawn from any Technical Data or any such other data, interpretations, opinions or information.

	C. Contractor shall not be responsible for removing or remediating any Hazardous Environmental Condition encountered, uncovered, or revealed at the Site unless such removal or remediation is expressly identified in the Contract Documents to be within ...
	D. Contractor shall be responsible for controlling, containing, and duly removing all Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible, and for any associated costs...
	E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose removal or remediation is not expressly identified in the Contract Documents as being within the scope of the Work, or if Contractor or anyone for whom Contrac...
	F. Contractor shall not resume Work in connection with such Hazardous Environmental Condition or in any affected area until after Owner has obtained any required permits related thereto, and delivered written notice to Contractor either (1) specifying...
	G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, or both, as a result of such Work stoppage or such special conditions under which Work is agreed to...
	H. If after receipt of such written notice Contractor does not agree to resume such Work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then Owner may order the portion of the Work that ...
	I. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each an...
	J. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them fro...
	K. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed at the Site.
	K. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed at the Site.


	ARTICLE 6 –  Bonds and Insurance
	6.01 Performance, Payment, and Other Bonds
	A. Contractor shall furnish a performance bond and a payment bond, each in an amount at least equal to the Contract Price, as security for the faithful performance and payment of all of Contractor’s obligations under the Contract. These bonds shall re...
	B. All bonds shall be in the form prescribed by the Contract except as provided otherwise by Laws or Regulations, and shall be executed by such sureties as are named in “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bon...
	C. Contractor shall obtain the required bonds from surety companies that are duly licensed or authorized in the jurisdiction in which the Project is located to issue bonds in the required amounts.
	D. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, or its right to do business is terminated in any state or jurisdiction where any part of the Project is located, or the surety ceases to meet the requirement...
	E. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from the Site and exercise Owner’s termination rights under Article 16.
	F. Upon request, Owner shall provide a copy of the payment bond to any Subcontractor, Supplier, or other person or entity claiming to have furnished labor or materials used in the performance of the Work.

	6.02 Insurance—General Provisions
	A. Owner and Contractor shall obtain and maintain insurance as required in this Article and in the Supplementary Conditions.
	B. All insurance required by the Contract to be purchased and maintained by Owner or Contractor shall be obtained from insurance companies that are duly licensed or authorized, in the state or jurisdiction in which the Project is located, to issue ins...
	C. Contractor shall deliver to Owner, with copies to each named insured and additional insured (as identified in this Article, in the Supplementary Conditions, or elsewhere in the Contract), certificates of insurance establishing that Contractor has o...
	D. Owner shall deliver to Contractor, with copies to each named insured and additional insured (as identified in this Article, the Supplementary Conditions, or elsewhere in the Contract), certificates of insurance establishing that Owner has obtained ...
	E. Failure of Owner or Contractor to demand such certificates or other evidence of the other party’s full compliance with these insurance requirements, or failure of Owner or Contractor to identify a deficiency in compliance from the evidence provided...
	F. If either party does not purchase or maintain all of the insurance required of such party by the Contract, such party shall notify the other party in writing of such failure to purchase prior to the start of the Work, or of such failure to maintain...
	G. If Contractor has failed to obtain and maintain required insurance, Owner may exclude the Contractor from the Site, impose an appropriate set-off against payment, and exercise Owner’s termination rights under Article 16.
	H. Without prejudice to any other right or remedy, if a party has failed to obtain required insurance, the other party may elect to obtain equivalent insurance to protect such other party’s interests at the expense of the party who was required to pro...
	I. Owner does not represent that insurance coverage and limits established in this Contract necessarily will be adequate to protect Contractor or Contractor’s interests.
	J. The insurance and insurance limits required herein shall not be deemed as a limitation on Contractor’s liability under the indemnities granted to Owner and other individuals and entities in the Contract.

	6.03 Contractor’s Insurance
	6.03 Contractor’s Insurance
	A. Workers’ Compensation: Contractor shall purchase and maintain workers’ compensation and employer’s liability insurance for:
	1. claims under workers’ compensation, disability benefits, and other similar employee benefit acts.
	2. United States Longshoreman and Harbor Workers’ Compensation Act and Jones Act coverage (if applicable).
	3. claims for damages because of bodily injury, occupational sickness or disease, or death of Contractor’s employees (by stop-gap endorsement in monopolist worker’s compensation states).
	4. Foreign voluntary worker compensation (if applicable).

	B. Commercial General Liability—Claims Covered: Contractor shall purchase and maintain commercial general liability insurance, covering all operations by or on behalf of Contractor, on an occurrence basis, against:
	1. claims for damages because of bodily injury, sickness or disease, or death of any person other than Contractor’s employees.
	2. claims for damages insured by reasonably available personal injury liability coverage.
	3. claims for damages, other than to the Work itself, because of injury to or destruction of tangible property wherever located, including loss of use resulting therefrom.

	C. Commercial General Liability—Form and Content: Contractor’s commercial liability policy shall be written on a 1996 (or later) ISO commercial general liability form (occurrence form) and include the following coverages and endorsements:
	1. Products and completed operations coverage:
	a. Such insurance shall be maintained for three years after final payment.
	b. Contractor shall furnish Owner and each other additional insured (as identified in the Supplementary Conditions or elsewhere in the Contract) evidence of continuation of such insurance at final payment and three years thereafter.

	2. Blanket contractual liability coverage, to the extent permitted by law, including but not limited to coverage of Contractor’s contractual indemnity obligations in Paragraph 7.18.
	3. Broad form property damage coverage.
	4. Severability of interest.
	5. Underground, explosion, and collapse coverage.
	6.  Personal injury coverage.
	7. Additional insured endorsements that include both ongoing operations and products and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG 20 37 10 01 (together); or CG 20 10 07 04 and CG 20 37 07 04 (together); or their equ...
	8. For design professional additional insureds, ISO Endorsement CG 20 32 07 04, “Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named Insured” or its equivalent.
	8. For design professional additional insureds, ISO Endorsement CG 20 32 07 04, “Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named Insured” or its equivalent.

	D. Automobile liability: Contractor shall purchase and maintain automobile liability insurance against claims for damages because of bodily injury or death of any person or property damage arising out of the ownership, maintenance, or use of any motor...
	E. Umbrella or excess liability: Contractor shall purchase and maintain umbrella or excess liability insurance written over the underlying employer’s liability, commercial general liability, and automobile liability insurance described in the paragrap...
	F. Contractor’s pollution liability insurance: Contractor shall purchase and maintain a policy covering third-party injury and property damage claims, including clean-up costs, as a result of pollution conditions arising from Contractor’s operations a...
	G. Additional insureds: The Contractor’s commercial general liability, automobile liability, umbrella or excess, and pollution liability policies shall include and list as additional insureds Owner and Engineer, and any individuals or entities identif...
	H. Contractor’s professional liability insurance: If Contractor will provide or furnish professional services under this Contract, through a delegation of professional design services or otherwise, then Contractor shall be responsible for purchasing a...
	I. General provisions: The policies of insurance required by this Paragraph 6.03 shall:
	1. include at least the specific coverages provided in this Article.
	2. be written for not less than the limits of liability provided in this Article and in the Supplementary Conditions, or required by Laws or Regulations, whichever is greater.
	3. contain a provision or endorsement that the coverage afforded will not be canceled, materially changed, or renewal refused until at least 10 days prior written notice has been given to Contractor.  Within three days of receipt of any such written n...
	4. remain in effect at least until final payment (and longer if expressly required in this Article) and at all times thereafter when Contractor may be correcting, removing, or replacing defective Work as a warranty or correction obligation, or otherwi...
	4. remain in effect at least until final payment (and longer if expressly required in this Article) and at all times thereafter when Contractor may be correcting, removing, or replacing defective Work as a warranty or correction obligation, or otherwi...
	5. be appropriate for the Work being performed and provide protection from claims that may arise out of or result from Contractor’s performance of the Work and Contractor’s other obligations under the Contract Documents, whether it is to be performed ...

	J. The coverage requirements for specific policies of insurance must be met by such policies, and not by reference to excess or umbrella insurance provided in other policies.

	6.04 Owner’s Liability Insurance
	A. In addition to the insurance required to be provided by Contractor under Paragraph 6.03, Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability insurance as will protect Owner against claims which may arise fro...
	B. Owner’s liability policies, if any, operate separately and independently from policies required to be provided by Contractor, and Contractor cannot rely upon Owner’s liability policies for any of Contractor’s obligations to the Owner, Engineer, or ...

	6.05 Property Insurance
	A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall purchase and maintain builder’s risk insurance upon the Work on a completed value basis, in the amount of the full insurable replacement cost thereof (subje...
	1. include the Owner and Contractor as named insureds, and all Subcontractors, and any individuals or entities required by the Supplementary Conditions to be insured under such builder’s risk policy, as insureds or named insureds. For purposes of the ...
	2. be written on a builder’s risk “all risk” policy form that shall at least include insurance for physical loss or damage to the Work, temporary buildings, falsework, and materials and equipment in transit, and shall insure against at least the follo...
	3. cover, as insured property, at least the following: (a) the Work and all materials, supplies, machinery, apparatus, equipment, fixtures, and other property of a similar nature that are to be incorporated into or used in the preparation, fabrication...
	4. cover expenses incurred in the repair or replacement of any insured property (including but not limited to fees and charges of engineers and architects).
	5. extend to cover damage or loss to insured property while in temporary storage at the Site or in a storage location outside the Site (but not including property stored at the premises of a manufacturer or Supplier).
	6. extend to cover damage or loss to insured property while in transit.
	7. allow for partial occupation or use of the Work by Owner, such that those portions of the Work that are not yet occupied or used by Owner shall remain covered by the builder’s risk insurance.
	8. allow for the waiver of the insurer’s subrogation rights, as set forth below.
	9. provide primary coverage for all losses and damages caused by the perils or causes of loss covered.
	10. not include a co-insurance clause.
	11. include an exception for ensuing losses from physical damage or loss with respect to any defective workmanship, design, or materials exclusions.
	12. include performance/hot testing and start-up.
	13. be maintained in effect, subject to the provisions herein regarding Substantial Completion and partial occupancy or use of the Work by Owner, until the Work is complete.

	B. Notice of Cancellation or Change: All the policies of insurance (and the certificates or other evidence thereof) required to be purchased and maintained in accordance with this Paragraph 6.05 will contain a provision or endorsement that the coverag...
	C. Deductibles: The purchaser of any required builder’s risk or property insurance shall pay for costs not covered because of the application of a policy deductible.
	D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the Work prior to Substantial Completion of all the Work as provided in Paragraph 15.04, then Owner (directly, if it is the purchaser of the builder’s risk poli...
	E. Additional Insurance: If Contractor elects to obtain other special insurance to be included in or supplement the builder’s risk or property insurance policies provided under this Paragraph 6.05, it may do so at Contractor’s expense.
	F. Insurance of Other Property: If the express insurance provisions of the Contract do not require or address the insurance of a property item or interest, such as tools, construction equipment, or other personal property owned by Contractor, a Subcon...

	6.06 Waiver of Rights
	A. All policies purchased in accordance with Paragraph 6.05, expressly including the builder’s risk policy, shall contain provisions to the effect that in the event of payment of any loss or damage the insurers will have no rights of recovery against ...
	B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them, for:
	1. loss due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or resulting from fire or other perils whether or not insured by ...
	2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting from fire or other insured peril or cause of loss covered by any property insurance maintained on the completed Project or part thereof by Owner during ...

	C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss referred to in Paragraph 6.06.B shall contain provisions to the effect that in the event of payment of any such loss, damage, or consequential loss, the insure...
	D. Contractor shall be responsible for assuring that the agreement under which a Subcontractor performs a portion of the Work contains provisions whereby the Subcontractor waives all rights against Owner, Contractor, all individuals or entities identi...

	6.07 Receipt and Application of Property Insurance Proceeds
	A. Any insured loss under the builder’s risk and other policies of insurance required by Paragraph 6.05 will be adjusted and settled with the named insured that purchased the policy. Such named insured shall act as fiduciary for the other insureds, an...
	B. Proceeds for such insured losses may be made payable by the insurer either jointly to multiple insureds, or to the named insured that purchased the policy in its own right and as fiduciary for other insureds, subject to the requirements of any appl...
	C. If no other special agreement is reached, the damaged Work shall be repaired or replaced, the money so received applied on account thereof, and the Work and the cost thereof covered by Change Order, if needed.


	ARTICLE 7 –  Contractor’s Responsibilities
	7.01 Supervision and Superintendence
	A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract Documents. Contract...
	B. At all times during the progress of the Work, Contractor shall assign a competent resident superintendent who shall not be replaced without written notice to Owner and Engineer except under extraordinary circumstances.

	7.02 Labor; Working Hours
	A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform construction as required by the Contract Documents. Contractor shall at all times maintain good discipline and order at the Site.
	B. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall be performed during regular working h...
	B. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall be performed during regular working h...

	7.03 Services, Materials, and Equipment
	A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light...
	B. All materials and equipment incorporated into the Work shall be of good quality and new, except as otherwise provided in the Contract Documents. All special warranties and guarantees required by the Specifications shall expressly run to the benefit...
	C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the Contract Documents.

	7.04 “Or Equals”
	A. Whenever an item of material or equipment is specified or described in the Contract Documents by using the name of a proprietary item or the name of a particular Supplier, the Contract Price has been based upon Contractor furnishing such item as sp...
	1. If Engineer in its sole discretion determines that an item of material or equipment proposed by Contractor is functionally equal to that named and sufficiently similar so that no change in related Work will be required, Engineer shall deem it an “o...
	a. in the exercise of reasonable judgment Engineer determines that:
	1) it is at least equal in materials of construction, quality, durability, appearance, strength, and design characteristics;
	2) it will reliably perform at least equally well the function and achieve the results imposed by the design concept of the completed Project as a functioning whole;
	3) it has a proven record of performance and availability of responsive service; and
	3) it has a proven record of performance and availability of responsive service; and
	4) it is not objectionable to Owner.

	b. Contractor certifies that, if approved and incorporated into the Work:
	1) there will be no increase in cost to the Owner or increase in Contract Times; and
	2) it will conform substantially to the detailed requirements of the item named in the Contract Documents.



	B. Contractor’s Expense: Contractor shall provide all data in support of any proposed “or equal” item at Contractor’s expense.
	C. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to evaluate each “or-equal” request.  Engineer may require Contractor to furnish additional data about the proposed “or-equal” item. Engineer will be the sole judge...
	D. Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” request shall result in any change in Contract Price. The Engineer’s denial of an “or-equal” request shall be final and binding, and may not be reversed through an app...
	E. Treatment as a Substitution Request: If Engineer determines that an item of material or equipment proposed by Contractor does not qualify as an “or-equal” item, Contractor may request that Engineer considered the proposed item as a substitute pursu...

	7.05 Substitutes
	A. Unless the specification or description of an item of material or equipment required to be furnished under the Contract Documents contains or is followed by words reading that no substitution is permitted, Contractor may request that Engineer autho...
	1. Contractor shall submit sufficient information as provided below to allow Engineer to determine if the item of material or equipment proposed is functionally equivalent to that named and an acceptable substitute therefor. Engineer will not accept r...
	2. The requirements for review by Engineer will be as set forth in Paragraph 7.05.B, as supplemented by the Specifications, and as Engineer may decide is appropriate under the circumstances.
	3. Contractor shall make written application to Engineer for review of a proposed substitute item of material or equipment that Contractor seeks to furnish or use. The application:
	a. shall certify that the proposed substitute item will:
	a. shall certify that the proposed substitute item will:
	1) perform adequately the functions and achieve the results called for by the general design,
	2) be similar in substance to that specified, and
	3) be suited to the same use as that specified.

	b. will state:
	1) the extent, if any, to which the use of the proposed substitute item will necessitate a change in Contract Times,
	2) whether use of the proposed substitute item in the Work will require a change in any of the Contract Documents (or in the provisions of any other direct contract with Owner for other work on the Project) to adapt the design to the proposed substitu...
	3) whether incorporation or use of the proposed substitute item in connection with the Work is subject to payment of any license fee or royalty.

	c. will identify:
	1) all variations of the proposed substitute item from that specified, and
	2) available engineering, sales, maintenance, repair, and replacement services.

	d. shall contain an itemized estimate of all costs or credits that will result directly or indirectly from use of such substitute item, including but not limited to changes in Contract Price, shared savings, costs of redesign, and claims of other cont...


	B. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to evaluate each substitute request, and to obtain comments and direction from Owner. Engineer may require Contractor to furnish additional data about the proposed ...
	C. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a special performance guarantee or other surety with respect to any substitute.
	D. Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a substitute proposed or submitted by Contractor. Whether or not Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall reimburse...
	E. Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute at Contractor’s expense.
	F. Effect of Engineer’s Determination: If Engineer approves the substitution request, Contractor shall execute the proposed Change Order and proceed with the substitution. The Engineer’s denial of a substitution request shall be final and binding, and...
	F. Effect of Engineer’s Determination: If Engineer approves the substitution request, Contractor shall execute the proposed Change Order and proceed with the substitution. The Engineer’s denial of a substitution request shall be final and binding, and...

	7.06 Concerning Subcontractors, Suppliers, and Others
	A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the Work.  Such Subcontractors and Suppliers must be acceptable to Owner.
	B. Contractor shall retain specific Subcontractors, Suppliers, or other individuals or entities for the performance of designated parts of the Work if required by the Contract to do so.
	C. Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the Contract, Owner may not require Contractor to retain any Subcontractor, Supplier, or other individual or entity to furnish or perform any of the Work against w...
	D. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already deemed such proposed Subcontractor or Supplier acceptable, during the b...
	E. Owner may require the replacement of any Subcontractor, Supplier, or other individual or entity retained by Contractor to perform any part of the Work. Owner also may require Contractor to retain specific replacements; provided, however, that Owner...
	F. If Owner requires the replacement of any Subcontractor, Supplier, or other individual or entity retained by Contractor to perform any part of the Work, then Contractor shall be entitled to an adjustment in Contract Price or Contract Times, or both,...
	G. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, whether initially or as a replacement, shall constitute a waiver of the right of Owner to the completion of the Work in accordance with the Contract Documents.
	H. On a monthly basis Contractor shall submit to Engineer a complete list of all Subcontractors and Suppliers having a direct contract with Contractor, and of all other Subcontractors and Suppliers known to Contractor at the time of submittal.
	I. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work just as Contractor is responsible for Contractor’s o...
	J. Contractor shall be solely responsible for scheduling and coordinating the work of Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any of the Work.
	J. Contractor shall be solely responsible for scheduling and coordinating the work of Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any of the Work.
	K. Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or entities performing or furnishing any of the Work from communicating with Engineer or Owner, except through Contractor or in case of an emergency, or as otherwis...
	L. The divisions and sections of the Specifications and the identifications of any Drawings shall not control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed by any specific trade.
	M. All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to an appropriate contractual agreement that specifically binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract Documents for th...
	N. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information about amounts paid to Contractor on account of Work performed for Contractor by the particular Subcontractor or Supplier.
	O. Nothing in the Contract Documents:
	1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity any contractual relationship between Owner or Engineer and any such Subcontractor, Supplier, or other individual or entity; nor
	2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment of any money due any such Subcontractor, Supplier, or other individual or entity except as may otherwise be required by Laws and Regulations.


	7.07 Patent Fees and Royalties
	A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of patent rights...
	B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, and its officers, directors, members, partners, employees, agents, consultants, and subcontractors from and against all claims, costs, loss...
	C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them from...
	C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them from...

	7.08 Permits
	A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining such permits and licenses. Contractor shall pay all governme...

	7.09 Taxes
	A.  Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in accordance with the Laws and Regulations of the place of the Project which are applicable during the performance of the Work.

	7.10 Laws and Regulations
	A. Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the performance of the Work. Except where otherwise expressly required by applicable Laws and Regulations, neither Owner nor Engineer shall b...
	B. If Contractor performs any Work or takes any other action knowing or having reason to know that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and losses, and shall indemnify and hold harmless Owner and Engineer, a...
	C. Owner or Contractor may give notice to the other party of any changes after the submission of Contractor’s Bid (or after the date when Contractor became bound under a negotiated contract) in Laws or Regulations having an effect on the cost or time ...

	7.11  Record Documents
	7.11  Record Documents
	A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written interpretations and clarifications, and approved Shop Drawings. Con...

	7.12 Safety and Protection
	A. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety precautions and programs in connection with the Work. Such responsibility does not relieve Subcontractors of their responsibility for the safety of perso...
	1. all persons on the Site or who may be affected by the Work;
	2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and
	3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, other work in progress, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the cour...

	B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or property, or to the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary safeguards for such...
	C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any.  The Supplementary Conditions identify any Owner’s safety programs that are applicable to the Work.
	D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety program with which Owner’s and Engineer’s employees and representatives must comply while at the Site.
	E. All damage, injury, or loss to any property referred to in Paragraph 7.12.A.2 or 7.12.A.3 caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or entity directly or indirectly empl...
	F. Contractor’s duties and responsibilities for safety and protection shall continue until such time as all the Work is completed and Engineer has issued a notice to Owner and Contractor in accordance with Paragraph 15.06.B that the Work is acceptable...
	G. Contractor’s duties and responsibilities for safety and protection shall resume whenever Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or correction obligations, or to conduct other tasks arising from the Contr...

	7.13 Safety Representative
	A. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.

	7.14 Hazard Communication Programs
	A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or other hazard communication information required to be made available to or exchanged between or among employers at the Site in accordance with Laws or R...

	7.15 Emergencies
	A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. Contractor shall give Engineer prompt written notice...

	7.16 Shop Drawings, Samples, and Other Submittals
	A. Shop Drawing and Sample Submittal Requirements:
	1. Before submitting a Shop Drawing or Sample, Contractor shall have:
	a. reviewed and coordinated the Shop Drawing or Sample with other Shop Drawings and Samples and with the requirements of the Work and the Contract Documents;
	b. determined and verified all field measurements, quantities, dimensions, specified performance and design criteria, installation requirements, materials, catalog numbers, and similar information with respect thereto;
	c. determined and verified the suitability of all materials and equipment offered with respect to the indicated application, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work; and
	d. determined and verified all information relative to Contractor’s responsibilities for means, methods, techniques, sequences, and procedures of construction, and safety precautions and programs incident thereto.

	2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied Contractor’s obligations under the Contract Documents with respect to Contractor’s review of that submittal, and that Contractor approves the submittal.
	2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied Contractor’s obligations under the Contract Documents with respect to Contractor’s review of that submittal, and that Contractor approves the submittal.
	3. With each submittal, Contractor shall give Engineer specific written notice of any variations that the Shop Drawing or Sample may have from the requirements of the Contract Documents. This notice shall be set forth in a written communication separa...

	B. Submittal Procedures for Shop Drawings and Samples: Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in accordance with the accepted Schedule of Submittals. Each submittal will be identified as Engineer may requ...
	1. Shop Drawings:
	a. Contractor shall submit the number of copies required in the Specifications.
	b. Data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified performance and design criteria, materials, and similar data to show Engineer the services, materials, and equipment Contractor proposes to provide a...

	2. Samples:
	a. Contractor shall submit the number of Samples required in the Specifications.
	b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use for which intended and other data as Engineer may require to enable Engineer to review the submittal for the limited purposes re...

	3. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals, any related Work performed prior to Engineer’s review and approval of the pertinent submittal will be at the sole expense and responsibility of Cont...

	C. Other Submittals: Contractor shall submit other submittals to Engineer in accordance with the accepted Schedule of Submittals, and pursuant to the applicable terms of the Specifications.
	D. Engineer’s Review:
	1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only to determine if the items covered by the submittals will, after insta...
	2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, or procedures of construction or to safety precautions or programs incident thereto.
	3. Engineer’s review and approval of a separate item as such will not indicate approval of the assembly in which the item functions.
	3. Engineer’s review and approval of a separate item as such will not indicate approval of the assembly in which the item functions.
	4. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve Contractor from responsibility for any variation from the requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph 7.16.A.3...
	5. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve Contractor from responsibility for complying with the requirements of Paragraph 7.16.A and B.
	6. Engineer’s review and approval of a Shop Drawing or Sample, or of a variation from the requirements of the Contract Documents, shall not, under any circumstances, change the Contract Times or Contract Price, unless such changes are included in a Ch...
	7. Neither Engineer’s receipt, review, acceptance or approval of a Shop Drawing, Sample, or other submittal shall result in such item becoming a Contract Document.
	8. Contractor shall perform the Work in compliance with the requirements and commitments set forth in approved Shop Drawings and Samples, subject to the provisions of Paragraph 7.16.D.4.

	E. Resubmittal Procedures:
	1. Contractor shall make corrections required by Engineer and shall return the required number of corrected copies of Shop Drawings and submit, as required, new Samples for review and approval. Contractor shall direct specific attention in writing to ...
	2. Contractor shall furnish required submittals with sufficient information and accuracy to obtain required approval of an item with no more than three submittals. Engineer will record Engineer’s time for reviewing a fourth or subsequent submittal of ...
	3. If Contractor requests a change of a previously approved submittal item, Contractor shall be responsible for Engineer’s charges to Owner for its review time, and Owner may impose a set-off against payments due to Contractor to secure reimbursement ...


	7.17 Contractor’s General Warranty and Guarantee
	A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract Documents and will not be defective. Engineer and its officers, directors, members, partners, employees, agents, consultants, and subcontractors shall...
	B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:
	B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:
	1. abuse, modification, or improper maintenance or operation by persons other than Contractor, Subcontractors, Suppliers, or any other individual or entity for whom Contractor is responsible; or
	2. normal wear and tear under normal usage.

	C. Contractor’s obligation to perform and complete the Work in accordance with the Contract Documents shall be absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents or a release of ...
	1. observations by Engineer;
	2. recommendation by Engineer or payment by Owner of any progress or final payment;
	3. the issuance of a certificate of Substantial Completion by Engineer or any payment related thereto by Owner;
	4. use or occupancy of the Work or any part thereof by Owner;
	5. any review and approval of a Shop Drawing or Sample submittal;
	6. the issuance of a notice of acceptability by Engineer;
	7. any inspection, test, or approval by others; or
	8. any correction of defective Work by Owner.

	D. If the Contract requires the Contractor to accept the assignment of a contract entered into by Owner, then the specific warranties, guarantees, and correction obligations contained in the assigned contract shall govern with respect to Contractor’s ...

	7.18 Indemnification
	A. To the fullest extent permitted by Laws and Regulations, and in addition to any other obligations of Contractor under the Contract  or otherwise, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members,...
	B. In any and all claims against Owner or Engineer or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or personal representative of such employee) of Contractor, a...
	C. The indemnification obligations of Contractor under Paragraph 7.18.A shall not extend to the liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents, consultants and subcontractors arising out of:
	1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions, reports, surveys, Change Orders, designs, or Specifications; or
	2. giving directions or instructions, or failing to give them, if that is the primary cause of the injury or damage.


	7.19 Delegation of Professional Design Services
	A. Contractor will not be required to provide professional design services unless such services are specifically required by the Contract Documents for a portion of the Work or unless such services are required to carry out Contractor’s responsibiliti...
	B. If professional design services or certifications by a design professional related to systems, materials, or equipment are specifically required of Contractor by the Contract Documents, Owner and Engineer will specify all performance and design cri...
	C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and completeness of the services, certifications, or approvals performed by such design professionals, provided Owner and Engineer have specified to Contractor all performanc...
	D. Pursuant to this paragraph, Engineer’s review and approval of design calculations and design drawings will be only for the limited purpose of checking for conformance with performance and design criteria given and the design concept expressed in th...
	E. Contractor shall not be responsible for the adequacy of the performance or design criteria specified by Owner or Engineer.


	ARTICLE 8 –  Other Work at the Site
	8.01 Other Work
	A. In addition to and apart from the Work under the Contract Documents, the Owner may perform other work at or adjacent to the Site. Such other work may be performed by Owner’s employees, or through contracts between the Owner and third parties. Owner...
	B. If Owner performs other work at or adjacent to the Site with Owner’s employees, or through contracts for such other work, then Owner shall give Contractor written notice thereof prior to starting any such other work. If Owner has advance informatio...
	B. If Owner performs other work at or adjacent to the Site with Owner’s employees, or through contracts for such other work, then Owner shall give Contractor written notice thereof prior to starting any such other work. If Owner has advance informatio...
	C. Contractor shall afford each other contractor that performs such other work, each utility owner performing other work, and Owner, if Owner is performing other work with Owner’s employees, proper and safe access to the Site, and provide a reasonable...
	D. If the proper execution or results of any part of Contractor’s Work depends upon work performed by others under this Article 8, Contractor shall inspect such other work and promptly report to Engineer in writing any delays, defects, or deficiencies...

	8.02 Coordination
	A. If Owner intends to contract with others for the performance of other work at or adjacent to the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to arrange to have utility owners perform work at or adjacent to the ...
	1. the identity of the individual or entity that will have authority and responsibility for coordination of the activities among the various contractors;
	2. an itemization of the specific matters to be covered by such authority and responsibility; and
	3. the extent of such authority and responsibilities.

	B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and responsibility for such coordination.

	8.03 Legal Relationships
	A. If, in the course of performing other work at or adjacent to the Site for Owner, the Owner’s employees, any other contractor working for Owner, or any utility owner for whom the Owner is responsible causes damage to the Work or to the property of C...
	B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, disrupting, or interfering with the work of Owner, any other contractor, or any utility owner performing other work at or adjacent to the Site. If Contractor fails...
	C. When Owner is performing other work at or adjacent to the Site with Owner’s employees, Contractor shall be liable to Owner for damage to such other work, and for the reasonable direct delay, disruption, and interference costs incurred by Owner as a...
	D. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, or any utility owner performing other work at or adjacent to the Site, through Contractor’s failure to take reasonable and customary measures to avoid suc...


	ARTICLE 9 –  Owner’s Responsibilities
	9.01 Communications to Contractor
	A. Except as otherwise provided in these General Conditions, Owner shall issue all communications to Contractor through Engineer.

	9.02 Replacement of Engineer
	A. Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor makes no reasonable objection to the replacement engineer. The replacement engineer’s status under the Contract Documents shall be that of the former Engineer.

	9.03 Furnish Data
	9.03 Furnish Data
	A. Owner shall promptly furnish the data required of Owner under the Contract Documents.

	9.04 Pay When Due
	A. Owner shall make payments to Contractor when they are due as provided in the Agreement.

	9.05 Lands and Easements; Reports, Tests, and Drawings
	A. Owner’s duties with respect to providing lands and easements are set forth in Paragraph 5.01.
	B. Owner’s duties with respect to providing engineering surveys to establish reference points are set forth in Paragraph 4.03.
	C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports of explorations and tests of conditions at the Site, and drawings of physical conditions relating to existing surface or subsurface structures at the Site.

	9.06 Insurance
	A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property insurance are set forth in Article 6.

	9.07 Change Orders
	A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11.

	9.08 Inspections, Tests, and Approvals
	A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in Paragraph 14.02.B.

	9.09 Limitations on Owner’s Responsibilities
	A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any...

	9.10 Undisclosed Hazardous Environmental Condition
	A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in Paragraph 5.06.

	9.11 Evidence of Financial Arrangements
	A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial arrangements have been made to satisfy Owner’s obligations under the Contract Documents (including obligations under proposed changes in the Work).

	9.12 Safety Programs
	A. While at the Site, Owner’s employees and representatives shall comply with the specific applicable requirements of Contractor’s safety programs of which Owner has been informed.
	B. Owner shall furnish copies of any applicable Owner safety programs to Contractor.
	B. Owner shall furnish copies of any applicable Owner safety programs to Contractor.


	ARTICLE 10 –  Engineer’s Status During Construction
	10.01 Owner’s Representative
	A. Engineer will be Owner’s representative during the construction period. The duties and responsibilities and the limitations of authority of Engineer as Owner’s representative during construction are set forth in the Contract.

	10.02 Visits to Site
	A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems necessary in order to observe as an experienced and qualified design professional the progress that has been made and the quality...
	B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and responsibility set forth in Paragraph 10.08.  Particularly, but without limitation, during or as a result of Engineer’s visits or observations of Cont...

	10.03 Project Representative
	A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project Representative to represent Engineer at the Site and assist Engineer in observing the progress and quality of the Work, then the authority and responsibilities of any s...

	10.04 Rejecting Defective Work
	A. Engineer has the authority to reject Work in accordance with Article 14.

	10.05 Shop Drawings, Change Orders and Payments
	A. Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, are set forth in Paragraph 7.16.
	B. Engineer’s authority, and limitations thereof, as to design calculations and design drawings submitted in response to a delegation of professional design services, if any, are set forth in Paragraph 7.19.
	B. Engineer’s authority, and limitations thereof, as to design calculations and design drawings submitted in response to a delegation of professional design services, if any, are set forth in Paragraph 7.19.
	C. Engineer’s authority as to Change Orders is set forth in Article 11.
	D. Engineer’s authority as to Applications for Payment is set forth in Article 15.

	10.06 Determinations for Unit Price Work
	A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor as set forth in Paragraph 13.03.

	10.07 Decisions on Requirements of Contract Documents and Acceptability of Work
	A. Engineer will render decisions regarding the requirements of the Contract Documents, and judge the acceptability of the Work, pursuant to the specific procedures set forth herein for initial interpretations, Change Proposals, and acceptance of the ...

	10.08 Limitations on Engineer’s Authority and Responsibilities
	A. Neither Engineer’s authority or responsibility under this Article 10 or under any other provision of the Contract, nor any decision made by Engineer in good faith either to exercise or not exercise such authority or responsibility or the undertakin...
	B. Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failur...
	C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, any Supplier, or of any other individual or entity performing any of the Work.
	D. Engineer’s review of the final Application for Payment and accompanying documentation and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other documentation required to...
	E. The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall also apply to the Resident Project Representative, if any.

	10.09 Compliance with Safety Program
	10.09 Compliance with Safety Program
	A. While at the Site, Engineer’s employees and representatives will comply with the specific applicable requirements of Owner’s and Contractor’s safety programs (if any) of which Engineer has been informed.


	ARTICLE 11 –  Amending the Contract Documents; Changes in the Work
	11.01 Amending and Supplementing Contract Documents
	A. The Contract Documents may be amended or supplemented by a Change Order, a Work Change Directive, or a Field Order.
	1. Change Orders:
	a. If an amendment or supplement to the Contract Documents includes a change in the Contract Price or the Contract Times, such amendment or supplement must be set forth in a Change Order. A Change Order also may be used to establish amendments and sup...
	b. Owner and Contractor may amend those terms and conditions of the Contract Documents that do not involve (1) the performance or acceptability of the Work, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) other engi...

	2. Work Change Directives: A Work Change Directive will not change the Contract Price or the Contract Times but is evidence that the parties expect that the modification ordered or documented by a Work Change Directive will be incorporated in a subseq...
	3. Field Orders: Engineer may authorize minor changes in the Work if the changes do not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of the completed Project as a functioning whole as ind...


	11.02 Owner-Authorized Changes in the Work
	A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time to time, order additions, deletions, or revisions in the Work. Such changes shall be supported by Engineer’s recommendation, to the extent the c...

	11.03  Unauthorized Changes in the Work
	A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with respect to any work performed that is not required by the Contract Documents, as amended, modified, or supplemented, except in the case...

	11.04 Change of Contract Price
	A. The Contract Price may only be changed by a Change Order. Any Change Proposal for an adjustment in the Contract Price shall comply with the provisions of Paragraph 11.06.  Any Claim for an adjustment of Contract Price shall comply with the provisio...
	B. An adjustment in the Contract Price will be determined as follows:
	1. where the Work involved is covered by unit prices contained in the Contract Documents, then by application of such unit prices to the quantities of the items involved (subject to the provisions of Paragraph 13.03); or
	2. where the Work involved is not covered by unit prices contained in the Contract Documents, then by a mutually agreed lump sum (which may include an allowance for overhead and profit not necessarily in accordance with Paragraph 11.04.C.2); or
	3. where the Work involved is not covered by unit prices contained in the Contract Documents and the parties do not reach mutual agreement to a lump sum, then on the basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a Cont...

	C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit shall be determined as follows:
	1. a mutually acceptable fixed fee; or
	2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the Cost of the Work:
	a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee shall be 15 percent;
	b. for costs incurred under Paragraph 13.01.B.3, the Contractor’s fee shall be five percent;
	c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.04.C.2.a and 11.04.C.2.b is that the Contractor’s fee shall be based on: (1) a fee of 15 percent of...
	d. no fee shall be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 13.01.B.5, and 13.01.C;
	e. the amount of credit to be allowed by Contractor to Owner for any change which results in a net decrease in cost will be the amount of the actual net decrease in cost plus a deduction in Contractor’s fee by an amount equal to five percent of such n...
	f. when both additions and credits are involved in any one change, the adjustment in Contractor’s fee shall be computed on the basis of the net change in accordance with Paragraphs 11.04.C.2.a through 11.04.C.2.e, inclusive.



	11.05 Change of Contract Times
	A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an adjustment in the Contract Times shall comply with the provisions of Paragraph 11.06. Any Claim for an adjustment in the Contract Times shall comply with the provi...
	B. An adjustment of the Contract Times shall be subject to the limitations set forth in Paragraph 4.05, concerning delays in Contractor’s progress.

	11.06 Change Proposals
	A. Contractor shall submit a Change Proposal to Engineer to request an adjustment in the Contract Times or Contract Price; appeal an initial decision by Engineer concerning the requirements of the Contract Documents or relating to the acceptability of...
	1. Procedures: Contractor shall submit each Change Proposal to Engineer promptly (but in no event later than 30 days) after the start of the event giving rise thereto, or after such initial decision. The Contractor shall submit supporting data, includ...
	2. Engineer’s Action: Engineer will review each Change Proposal and, within 30 days after receipt of the Contractor’s supporting data, either deny the Change Proposal in whole, approve it in whole, or deny it in part and approve it in part. Such actio...
	3. Binding Decision: Engineer’s decision will be final and binding upon Owner and Contractor, unless Owner or Contractor appeals the decision by filing a Claim under Article 12.

	B. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters, then Engineer will no...

	11.07 Execution of Change Orders
	A. Owner and Contractor shall execute appropriate Change Orders covering:
	1. changes in the Contract Price or Contract Times which are agreed to by the parties, including any undisputed sum or amount of time for Work actually performed in accordance with a Work Change Directive;
	2. changes in Contract Price resulting from an Owner set-off, unless Contractor has duly contested such set-off;
	3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b) required because of Owner’s acceptance of defective Work under Paragraph 14.04 or Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by t...
	4. changes in the Contract Price or Contract Times, or other changes, which embody the substance of any final and binding results under Paragraph 11.06, or Article 12.

	B. If Owner or Contractor refuses to execute a Change Order that is required to be executed under the terms of this Paragraph 11.07, it shall be deemed to be of full force and effect, as if fully executed.

	11.08 Notification to Surety
	A. If the provisions of any bond require notice to be given to a surety of any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or Contract Times), the giving of ...


	ARTICLE 12 –  Claims
	ARTICLE 12 –  Claims
	12.01 Claims
	A. Claims Process: The following disputes between Owner and Contractor shall be submitted to the Claims process set forth in this Article:
	1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals;
	2. Owner demands for adjustments in the Contract Price or Contract Times, or other relief under the Contract Documents; and
	3. Disputes that Engineer has been unable to address because they do not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters.

	B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise thereto; in the case of appeals regarding Change Pr...
	C. Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full consideration to its merits. The two parties shall seek to resolve the Claim through the exchange of information and direct negotiations.  The parties may ex...
	D. Mediation:
	1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to mediation of the underlying dispute. The agreement to mediate shall stay the Claim submittal and response process.
	2. If Owner and Contractor agree to mediation, then after 60 days from such agreement, either Owner or Contractor may unilaterally terminate the mediation process, and the Claim submittal and decision process shall resume as of the date of the termina...
	3. Owner and Contractor shall each pay one-half of the mediator’s fees and costs.

	E. Partial Approval: If the party receiving a Claim approves the Claim in part and denies it in part, such action shall be final and binding unless within 30 days of such action the other party invokes the procedure set forth in Article 17 for final r...
	F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim may deny it by giving written notice of denial to the other party. If the receiving party does not take action on the Claim within 90 days, then either...
	G. Final and Binding Results: If the parties reach a mutual agreement regarding a Claim, whether through approval of the Claim, direct negotiations, mediation, or otherwise; or if a Claim is approved in part and denied in part, or denied in full, and ...


	ARTICLE 13 –  Cost of the Work; Allowances; Unit Price Work
	13.01 Cost of the Work
	A. Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum of all costs necessary for the proper performance of the Work at issue, as further defined below. The provisions of this Paragraph 13.01 are used for two distin...
	1. To determine Cost of the Work when Cost of the Work is a component of the Contract Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or
	2. To determine the value of a Change Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price. When the value of any such adjustment is determined on the basis of Cost of the Work, Contractor is entitled only to those additional ...

	B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in the Cost of the Work shall be in amounts no higher than those prevailing in the locality of the Project, shall not include any of the costs itemized in Para...
	1. Payroll costs for employees in the direct employ of Contractor in the performance of the Work under schedules of job classifications agreed upon by Owner and Contractor. Such employees shall include, without limitation, superintendents, foremen, an...
	2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation and storage thereof, and Suppliers’ field services required in connection therewith. All cash discounts shall accrue to Contractor unless ...
	3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable to Owner and Contractor and shall deliver such bids to Owner, who will...
	3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable to Owner and Contractor and shall deliver such bids to Owner, who will...
	4. Costs of special consultants (including but not limited to engineers, architects, testing laboratories, surveyors, attorneys, and accountants) employed for services specifically related to the Work.
	5. Supplemental costs including the following:
	a. The proportion of necessary transportation, travel, and subsistence expenses of Contractor’s employees incurred in discharge of duties connected with the Work.
	b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, office, and temporary facilities at the Site, and hand tools not owned by the workers, which are consumed in the performance of the Work, ...
	c. Rentals of all construction equipment and machinery, and the parts thereof, whether rented from Contractor or others in accordance with rental agreements approved by Owner with the advice of Engineer, and the costs of transportation, loading, unloa...
	d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor is liable, as imposed by Laws and Regulations.
	e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees for permits and licenses.
	f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by insurance or otherwise, sustained by Contractor in connection with the performance of the Work (except losses and damages within the deductible amounts of pr...
	g. The cost of utilities, fuel, and sanitary facilities at the Site.
	h. Minor expenses such as communication service at the Site, express and courier services, and similar petty cash items in connection with the Work.
	i. The costs of premiums for all bonds and insurance that Contractor is required by the Contract Documents to purchase and maintain.
	i. The costs of premiums for all bonds and insurance that Contractor is required by the Contract Documents to purchase and maintain.


	C. Costs Excluded: The term Cost of the Work shall not include any of the following items:
	1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of partnerships and sole proprietorships), general managers, safety managers, engineers, architects, estimators, attorneys, auditors, accountants, purchasing and...
	2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the Site.
	3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital employed for the Work and charges against Contractor for delinquent payments.
	4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, including but not limited to, the correction of defective Work, disposal of material...
	5. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly included in Paragraph 13.01.B.

	D. Contractor’s Fee: When the Work as a whole is performed on the basis of cost-plus, Contractor’s fee shall be determined as set forth in the Agreement. When the value of any Work covered by a Change Order, Change Proposal, Claim, set-off, or other a...
	E. Documentation: Whenever the Cost of the Work for any purpose is to be determined pursuant to this Article 13, Contractor will establish and maintain records thereof in accordance with generally accepted accounting practices and submit in a form acc...

	13.02 Allowances
	A. It is understood that Contractor has included in the Contract Price all allowances so named in the Contract Documents and shall cause the Work so covered to be performed for such sums and by such persons or entities as may be acceptable to Owner an...
	B. Cash Allowances: Contractor agrees that:
	1. the cash allowances include the cost to Contractor (less any applicable trade discounts) of materials and equipment required by the allowances to be delivered at the Site, and all applicable taxes; and
	2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, profit, and other expenses contemplated for the cash allowances have been included in the Contract Price and not in the allowances, and no demand for addition...

	C. Contingency Allowance: Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover unanticipated costs.
	C. Contingency Allowance: Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover unanticipated costs.
	D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer to reflect actual amounts due Contractor on account of Work covered by allowances, and the Contract Price shall be correspondingly adjusted.

	13.03 Unit Price Work
	A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit price for each separately identified i...
	B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of comparison of Bids and determining an initial Contract Price. Payments to Contractor for Unit Price Work will be based on actual quantities.
	C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor’s overhead and profit for each separately identified item.
	D. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor.  Engineer will review with Contractor the Engineer’s preliminary determinations on such matters before rendering a written decision thereo...
	E. Within 30 days of Engineer’s written decision under the preceding paragraph, Contractor may submit a Change Proposal, or Owner may file a Claim, seeking an adjustment in the Contract Price if:
	1. the quantity of any item of Unit Price Work performed by Contractor differs materially and significantly from the estimated quantity of such item indicated in the Agreement;
	2. there is no corresponding adjustment with respect to any other item of Work; and
	3. Contractor believes that it is entitled to an increase in Contract Price as a result of having incurred additional expense or Owner believes that Owner is entitled to a decrease in Contract Price, and the parties are unable to agree as to the amoun...



	ARTICLE 14 –  Tests and Inspections; Correction, Removal or Acceptance of Defective Work
	14.01 Access to Work
	A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing laboratories, and authorities having jurisdiction will have access to the Site and the Work at reasonable times for their observation, inspecti...

	14.02 Tests, Inspections, and Approvals
	14.02 Tests, Inspections, and Approvals
	A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts thereof) for all required inspections and tests, and shall cooperate with inspection and testing personnel to facilitate required inspections and tests.
	B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, or other qualified individual or entity to perform all inspections and tests expressly required by the Contract Documents to be furnished and paid for by O...
	C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested, or approved by an employee or other representative of such public body, Contractor shall assume full responsibili...
	D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and tests required:
	1. by the Contract Documents, unless the Contract Documents expressly allocate responsibility for a specific inspection or test to Owner;
	2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be incorporated in the Work;
	3. by manufacturers of equipment furnished under the Contract Documents;
	4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to be incorporated into the Work; and
	5. for acceptance of materials, mix designs, or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in the Work.

	E. If the Contract Documents require the Work (or part thereof) to be approved by Owner, Engineer, or another designated individual or entity, then Contractor shall assume full responsibility for arranging and obtaining such approvals.
	F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, uncover such Work for observation. Such uncovering shall ...

	14.03 Defective Work
	A. Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not defective.
	B. Engineer’s Authority: Engineer has the authority to determine whether Work is defective, and to reject defective Work.
	C. Notice of Defects: Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor.
	C. Notice of Defects: Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor.
	D. Correction, or Removal and Replacement: Promptly after receipt of written notice of defective Work, Contractor shall correct all such defective Work, whether or not fabricated, installed, or completed, or, if Engineer has rejected the defective Wor...
	E. Preservation of Warranties: When correcting defective Work, Contractor shall take no action that would void or otherwise impair Owner’s special warranty and guarantee, if any, on said Work.
	F. Costs and Damages: In addition to its correction, removal, and replacement obligations with respect to defective Work, Contractor shall pay all claims, costs, losses, and damages arising out of or relating to defective Work, including but not limit...

	14.04 Acceptance of Defective Work
	A. If, instead of requiring correction or removal and replacement of defective Work, Owner prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final payment, to Engineer’s confirmation that such acceptance is in general ...

	14.05 Uncovering Work
	A. Engineer has the authority to require additional inspection or testing of the Work, whether or not the Work is fabricated, installed, or completed.
	B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if requested by Engineer, uncover such Work for Engineer’s observation, and then replace the covering, all at Contractor’s expense.
	C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested by others, then Contractor, at Engineer’s request, shall uncover, expose, or otherwise make available for observation, inspection, or t...
	1. If it is found that the uncovered Work is defective, Contractor shall be responsible for all claims, costs, losses, and damages arising out of or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory repla...
	1. If it is found that the uncovered Work is defective, Contractor shall be responsible for all claims, costs, losses, and damages arising out of or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory repla...
	2. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or an extension of the Contract Times, or both, directly attributable to such uncovering, exposure, observation, inspection, testing, ...


	14.06 Owner May Stop the Work
	A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, or fails to perform the Work in such a way that the completed Work will conform to the Contract Documents, then Owner may order C...

	14.07 Owner May Correct Defective Work
	A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work, or to remove and replace rejected Work as required by Engineer, or if Contractor fails to perform the Work in accordance with the Contract Do...
	B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed expeditiously. In connection with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession of all or part of...
	C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the rights and remedies under this Paragraph 14.07 will be charged against Contractor as set-offs against payments due under Article 15. Such claims, costs, losses ...
	D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies under this Paragraph 14.07.


	ARTICLE 15 –  Payments to Contractor; Set-Offs; Completion; Correction Period
	ARTICLE 15 –  Payments to Contractor; Set-Offs; Completion; Correction Period
	15.01 Progress Payments
	A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will serve as the basis for progress payments and will be incorporated into a form of Application for Payment acceptable to Engineer. Progress payments on acco...
	B. Applications for Payments:
	1. At least 20 days before the date established in the Agreement for each progress payment (but not more often than once a month), Contractor shall submit to Engineer for review an Application for Payment filled out and signed by Contractor covering t...
	2. Beginning with the second Application for Payment, each Application shall include an affidavit of Contractor stating that all previous progress payments received on account of the Work have been applied on account to discharge Contractor’s legitima...
	3. The amount of retainage with respect to progress payments will be as stipulated in the Agreement.

	C. Review of Applications:
	1. Engineer will, within 10 days after receipt of each Application for Payment, including each resubmittal, either indicate in writing a recommendation of payment and present the Application to Owner, or return the Application to Contractor indicating...
	2. Engineer’s recommendation of any payment requested in an Application for Payment will constitute a representation by Engineer to Owner, based on Engineer’s observations of the executed Work as an experienced and qualified design professional, and o...
	a. the Work has progressed to the point indicated;
	b. the quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation of the Work as a functioning whole prior to or upon Substantial Completion, the results of any subsequent tests called for in the Contract Docu...
	c. the conditions precedent to Contractor’s being entitled to such payment appear to have been fulfilled in so far as it is Engineer’s responsibility to observe the Work.

	3. By recommending any such payment Engineer will not thereby be deemed to have represented that:
	a. inspections made to check the quality or the quantity of the Work as it has been performed have been exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the Work beyond the responsibilities specifically...
	b. there may not be other matters or issues between the parties that might entitle Contractor to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.

	4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending payments nor Engineer’s recommendation of any payment, including final payment, will impose responsibility on Engineer:
	a. to supervise, direct, or control the Work, or
	b. for the means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or
	c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s performance of the Work, or
	d. to make any examination to ascertain how or for what purposes Contractor has used the money paid on account of the Contract Price, or
	e. to determine that title to any of the Work, materials, or equipment has passed to Owner free and clear of any Liens.

	5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s opinion, it would be incorrect to make the representations to Owner stated in Paragraph 15.01.C.2.
	6. Engineer will recommend reductions in payment (set-offs) necessary in Engineer’s opinion to protect Owner from loss because:
	a. the Work is defective, requiring correction or replacement;
	b. the Contract Price has been reduced by Change Orders;
	c. Owner has been required to correct defective Work in accordance with Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04;
	d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Contractor is responsible; or
	e. Engineer has actual knowledge of the occurrence of any of the events that would constitute a default by Contractor and therefore justify termination for cause under the Contract Documents.


	D. Payment Becomes Due:
	D. Payment Becomes Due:
	1. Ten days after presentation of the Application for Payment to Owner with Engineer’s recommendation, the amount recommended (subject to any Owner set-offs) will become due, and when due will be paid by Owner to Contractor.

	E. Reductions in Payment by Owner:
	1. In addition to any reductions in payment (set-offs) recommended by Engineer, Owner is entitled to impose a set-off against payment based on any of the following:
	a. claims have been made against Owner on account of Contractor’s conduct in the performance or furnishing of the Work, or Owner has incurred costs, losses, or damages on account of Contractor’s conduct in the performance or furnishing of the Work, in...
	b. Contractor has failed to take reasonable and customary measures to avoid damage, delay, disruption, and interference with other work at or adjacent to the Site;
	c. Contractor has failed to provide and maintain required bonds or insurance;
	d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Contractor is responsible;
	e. Owner has incurred extra charges or engineering costs related to submittal reviews, evaluations of proposed substitutes, tests and inspections, or return visits to manufacturing or assembly facilities;
	f. the Work is defective, requiring correction or replacement;
	g. Owner has been required to correct defective Work in accordance with Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04;
	h. the Contract Price has been reduced by Change Orders;
	i. an event that would constitute a default by Contractor and therefore justify a termination for cause has occurred;
	j. liquidated damages have accrued as a result of Contractor’s failure to achieve Milestones, Substantial Completion, or final completion of the Work;
	k. Liens have been filed in connection with the Work, except where Contractor has delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of such Liens;
	l. there are other items entitling Owner to a set off against the amount recommended.

	2. If Owner imposes any set-off against payment, whether based on its own knowledge or on the written recommendations of Engineer, Owner will give Contractor immediate written notice (with a copy to Engineer) stating the reasons for such action and th...
	3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 15.01.C.1 and subject to interest as provided in the Agreement.


	15.02 Contractor’s Warranty of Title
	A. Contractor warrants and guarantees that title to all Work, materials, and equipment furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title defects, and (2) all patent, licensing, copyright, or royalty obliga...

	15.03 Substantial Completion
	A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer in writing that the entire Work is substantially complete and request that Engineer issue a certificate of Substantial Completion. Contr...
	B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an inspection of the Work to determine the status of completion. If Engineer does not consider the Work substantially complete, Engineer will notify Contractor in ...
	C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a preliminary certificate of Substantial Completion which shall fix the date of Substantial Completion. Engineer shall attach to the certificate a punch list of i...
	D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and Contractor will confer regarding Owner’s use or occupancy of the Work following Substantial Completion, review the builder’s risk insurance policy with respe...
	E. After Substantial Completion the Contractor shall promptly begin work on the punch list of items to be completed or corrected prior to final payment. In appropriate cases Contractor may submit monthly Applications for Payment for completed punch li...
	F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion subject to allowing Contractor reasonable access to remove its property and complete or correct items on the punch list.

	15.04 Partial Use or Occupancy
	A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a sep...
	1. At any time Owner may request in writing that Contractor permit Owner to use or occupy any such part of the Work that Owner believes to be substantially complete. If and when Contractor agrees that such part of the Work is substantially complete, C...
	2. At any time Contractor may notify Owner and Engineer in writing that Contractor considers any such part of the Work substantially complete and request Engineer to issue a certificate of Substantial Completion for that part of the Work.
	3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an inspection of that part of the Work to determine its status of completion. If Engineer does not consider that part of the Work to be substantially com...
	4. No use or occupancy or separate operation of part of the Work may occur prior to compliance with the requirements of Paragraph 6.05 regarding builder’s risk or other property insurance.


	15.05 Final Inspection
	A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will promptly make a final inspection with Owner and Contractor and will notify Contractor in writing of all particulars in which this inspe...

	15.06 Final Payment
	A. Application for Payment:
	1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections identified during the final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating instructions, schedules, g...
	2. The final Application for Payment shall be accompanied (except as previously delivered) by:
	a. all documentation called for in the Contract Documents;
	b. consent of the surety, if any, to final payment;
	c. satisfactory evidence that all title issues have been resolved such that title to all Work, materials, and equipment has passed to Owner free and clear of any Liens or other title defects, or will so pass upon final payment.
	d. a list of all disputes that Contractor believes are unsettled; and
	e. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of the Work, and of Liens filed in connection with the Work.

	3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as approved by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor that: (a) the releases and receipts include all labor, service...

	B. Engineer’s Review of Application and Acceptance:
	1. If, on the basis of Engineer’s observation of the Work during construction and final inspection, and Engineer’s review of the final Application for Payment and accompanying documentation as required by the Contract Documents, Engineer is satisfied ...

	C. Completion of Work: The Work is complete (subject to surviving obligations) when it is ready for final payment as established by the Engineer’s written recommendation of final payment.
	D. Payment Becomes Due: Thirty days after the presentation to Owner of the final Application for Payment and accompanying documentation, the amount recommended by Engineer (less any further sum Owner is entitled to set off against Engineer’s recommend...

	15.07 Waiver of Claims
	A. The making of final payment will not constitute a waiver by Owner of claims or rights against Contractor. Owner expressly reserves claims and rights arising from unsettled Liens, from defective Work appearing after final inspection pursuant to Para...
	B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all claims and rights against Owner other than those pending matters that have been duly submitted or appealed under the provisions of Article 17.

	15.08 Correction Period
	A. If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by the terms of any applicable special guarantee required by the Contract Documents, or by any specific provision of the Contract Docume...
	1. correct the defective repairs to the Site or such other adjacent areas;
	2. correct such defective Work;
	3. if the defective Work has been rejected by Owner, remove it from the Project and replace it with Work that is not defective, and
	4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others, or to other land or areas resulting therefrom.

	B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an emergency where delay would cause serious risk of loss or damage, Owner may have the defective Work corrected or repaired or may have the rejected Work ...
	C. In special circumstances where a particular item of equipment is placed in continuous service before Substantial Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in the Specificati...
	D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and replaced under this paragraph, the correction period hereunder with respect to such Work will be extended for an additional period of one year aft...
	E. Contractor’s obligations under this paragraph are in addition to all other obligations and warranties. The provisions of this paragraph shall not be construed as a substitute for, or a waiver of, the provisions of any applicable statute of limitati...


	ARTICLE 16 –  Suspension of Work and Termination
	16.01 Owner May Suspend Work
	A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 consecutive days by written notice to Contractor and Engineer. Such notice will fix the date on which Work will be resumed. Contractor...

	16.02 Owner May Terminate for Cause
	A. The occurrence of any one or more of the following events will constitute a default by Contractor and justify termination for cause:
	1. Contractor’s persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment or failure to adhere to the Progress Sched...
	2. Failure of Contractor to perform or otherwise to comply with a material term of the Contract Documents;
	3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or
	4. Contractor’s repeated disregard of the authority of Owner or Engineer.

	B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving Contractor (and any surety) ten days written notice that Owner is considering a declaration that Contractor is in default and termination of the contract, Owner ...
	1. declare Contractor to be in default, and give Contractor (and any surety) notice that the Contract is terminated; and
	2. enforce the rights available to Owner under any applicable performance bond.

	C. Subject to the terms and operation of any applicable performance bond, if Owner has terminated the Contract for cause, Owner may exclude Contractor from the Site, take possession of the Work, incorporate in the Work all materials and equipment stor...
	D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if Contractor within seven days of receipt of notice of intent to terminate begins to correct its failure to perform and proceeds diligently to cure such failure.
	E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds the cost to complete the Work, including all relate...
	F. Where Contractor’s services have been so terminated by Owner, the termination will not affect any rights or remedies of Owner against Contractor then existing or which may thereafter accrue, or any rights or remedies of Owner against Contractor or ...
	G. If and to the extent that Contractor has provided a performance bond under the provisions of Paragraph 6.01.A, the provisions of that bond shall govern over any inconsistent provisions of Paragraphs 16.02.B and 16.02.D.

	16.03 Owner May Terminate For Convenience
	A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, Contractor shall be paid for (without duplication of any items):
	1. completed and acceptable Work executed in accordance with the Contract Documents prior to the effective date of termination, including fair and reasonable sums for overhead and profit on such Work;
	2. expenses sustained prior to the effective date of termination in performing services and furnishing labor, materials, or equipment as required by the Contract Documents in connection with uncompleted Work, plus fair and reasonable sums for overhead...
	3. other reasonable expenses directly attributable to termination, including costs incurred to prepare a termination for convenience cost proposal.

	B. Contractor shall not be paid on account of loss of anticipated overhead, profits, or revenue, or other economic loss arising out of or resulting from such termination.

	16.04 Contractor May Stop Work or Terminate
	A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 consecutive days by Owner or under an order of court or other public authority, or (2) Engineer fails to act on any Application for Payment within 30 days after i...
	B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has failed for 30 days to pay Contractor any sum fina...


	ARTICLE 17 –  Final Resolution of Disputes
	17.01 Methods and Procedures
	A. Disputes Subject to Final Resolution: The following disputed matters are subject to final resolution under the provisions of this Article:
	1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial in full; and
	2. Disputes between Owner and Contractor concerning the Work or obligations under the Contract Documents, and arising after final payment has been made.

	B. Final Resolution of Disputes: For any dispute subject to resolution under this Article, Owner or Contractor may:
	1. elect in writing to invoke the dispute resolution process provided for in the Supplementary Conditions; or
	2. agree with the other party to submit the dispute to another dispute resolution process; or
	3. if no dispute resolution process is provided for in the Supplementary Conditions or mutually agreed to, give written notice to the other party of the intent to submit the dispute to a court of competent jurisdiction.



	ARTICLE 18 –  Miscellaneous
	18.01 Giving Notice
	A. Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed to have been validly given if:
	1. delivered in person, by a commercial courier service or otherwise, to the individual or to a member of the firm or to an officer of the corporation for which it is intended; or
	2. delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to the sender of the notice.


	18.02 Computation of Times
	A. When any period of time is referred to in the Contract by days, it will be computed to exclude the first and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day made a legal holiday by t...

	18.03 Cumulative Remedies
	A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies available to...

	18.04 Limitation of Damages
	A. With respect to any and all Change Proposals, Claims, disputes subject to final resolution, and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors, members, partners, employees, agents, consultants, or subcontr...

	18.05 No Waiver
	A. A party’s non-enforcement of any provision shall not constitute a waiver of that provision, nor shall it affect the enforceability of that provision or of the remainder of this Contract.

	18.06 Survival of Obligations
	A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in accordance with the Contract, as well as all continuing obligations indicated in the Contract, will survive final payment, completion, and acceptanc...

	18.07 Controlling Law
	A. This Contract is to be governed by the law of the state in which the Project is located.

	18.08 Headings
	A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General Conditions.
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